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CHAPTER 1 - PROJECT DEVELOPMENT 

1.1 Introduction 

The Culvert Resiliency of State System program (CRoSS) is a statewide program to address 
the safety and hydraulic resiliency of highway stream crossings. This report was prepared in 
accordance with the NYSDOT Project Development Manual, 17 NYCRR (New York Codes, 
Rules and Regulations) Part 15, and 23 CFR (Code of Federal Regulations) 771. Transportation 
needs have been identified (Section 1.2.1 ), objectives established (Section 1.2.3) to address the 
needs, and cost-effective alternatives developed (Section 1.3). This project is federally funded. 

Public Friendly Description 
This project proposes to replace the aging culvert located at Merrick Road (NYS Route 27A) 
over Amityville Creek in the Village of Amityville, Town of Babylon, Suffolk County. Merrick 
Road will be reconstructed between Ocean Avenue and Grand Central Avenue and raised to 
reduce the potential for flooding during severe weather events. New sidewalks will also be 
added where none currently exist within the project area., 

1.1.1 Project Location 

The proposed project location, Culvert ID C050001 at NYS Route 27A over Amityville Creek, is 
shown in the following map and table: 

Great South Bay 
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Culvert 
Route Feature Reference 

Identification 
Number Crossed Marker 

Town County 
Number CCIN} 

NY27A 
Amityville 27A 0705 

C050001 (Merrick Babylon Suffolk 
Road) 

Creek 1005 

1.2 Purpose, Need and Objectives 

1.2.1 Project Need 

This project is needed to preserve and prolong the service life of the deteriorating culvert 
structure listed in section 1.1.1. This culvert was identified by NYSDOT Region 1 O and was 
approved by the Deputy Chief Engineer for Structures (DCES). This structure is more than 90 
years old and is showing signs of structural deterioration. Refer to Section 2.8.1 for additional 
information about site conditions. 

1.2.2 Project Purpose 

The purpose of the Culvert Resiliency of State System program (CRoSS) is to address culverts 1

at the subject location on the State highway system which currently have poor condition ratings, 
with a focus on safety, infrastructure, and hydraulic resiliency, in support of the state's economy 
and environmental stewardship responsibilities. 

1.2.3 Project Objectives 

1. Retain culvert locations at, or in close proximity to, the existing culvert.

2. Restore the culvert to a general recommendation of 5 (a rating of 5 means that the
culvert remains in fully functional and in a fair condition) or greater.

3. Provide a design service life of at least 70 years for the replacement or rehabilitation of
the culvert (or extend the service life required to achieve the design life of the existing
culvert by repairs, including invert paving), using measures that minimize the life cycle
cost of the structure.

4. Address geometric and operational deficiencies to improve safety, traffic flow and
facilitate traffic operations.

5. Hydraulic Resiliency - Where feasible, design the culvert to accommodate the vertical
flood elevation and corresponding flows from the applicable recommendations in the
NYS Flood Risk Management Guidelines and HOM Ch. 8.6.1.1.

1 The term "culvert" as used throughout this design report refers to large culverts which may be
replaced as bridges, replaced as large culverts, or rehabilitated and remain large culverts. Large 
culverts are defined as having a span equal to or greater than 5 feet but less than 20 feet. 
Bridges are defined in the Uniform Code of Bridge Inspection as structures with a length of more 
than twenty feet. 
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1.3 Project Alternative(s) 

• No Build Alternative: The No Build alternative will result in continued deterioration of
the culvert resulting in increased maintenance and eventually requiring closure of the
highway to traffic. It also will not address hydraulic resiliency or environmental
stewardship. This alternative does not satisfy the project objectives.

• Culvert Replacement Alternative: The replacement alternative satisfies the project
objectives and has been identified as the reasonable alternative. See Chapter 2 - Site
Specific Information, for additional discussion on the culvert replacement alternatives
studied and the preferred alternative selected for this project.

• Culvert Rehabilitation Alternative: The rehabilitation alternative does not satisfy the
project objectives and has been removed from further consideration. See Chapter 2 -
Site Specific Information, for additional discussion and the Rehabilitation vs.
Replacement analysis.

For a discussion of the design criteria for the alternative(s) under consideration, see Section 2.9 
of this report. 

1.4 Project Effects 

1.4.1 Environmental Classification 

The environmental classification for this project is listed in Exhibit 1-1. Additional information on 
classification is included in Section 2.13 of this report. 

Exhibit 1-1 
Environmental Classification Summary 

NEPA Classification Class II CE BY NYSDOT 

SEQRA Type: Type II BY NYSDOT 

1.4.2 Comparison of Considered Alternatives 

Refer to Section 2.2 of Chapter 2 for the site alternatives analyses. 

1.4.3 Anticipated Permits/Coordination/Certifications 

The culvert location included in this project involves work within waterbodies. Refer to Section 
2.3 for the anticipated permits/coordination/certification for this site. 

1.5 Preferred Alternative 

Only one reasonable build alternative, Replacement (Alternative 2), has been identified as the 
prudent and feasible alternative that meets all the project objectives. This alternative retains the 
culvert location, restores the culvert to a general recommendation of 5 or greater, provides a 70-
year design service life, improves safety and traffic flow by introducing drop off protection at 
culvert crossing, bike lanes in both directions, new sidewalks where there were missing facilities 
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and introducing an eastbound left turn lane at the Ocean Avenue intersection, and provides 
hydraulic resiliency. Alternative 2 - Replacement of the culvert, is selected as the preferred 
alternative. See Section 2.2 for a comparison of all the considered alternatives. 

1.6 Project Schedule and Cost 

Exhibit 1-2 - Project Schedule 

Activity Date Occurred/Tentative 

Public Information Meeting / 
April 2023 

EDPL Hearino 

Scope/Design Approval August 2023 

ROW Acquisition June 2024 

Construction Start Early 2025 

Construction Complete November 2026 
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Exhibit 1-3A - Summary of Preferred Alternative Project Costs 

PROJECT COSTS AMOUNT 

PAVEMENT 

TRAFFIC SIGNALS 

EARTHWORK 

CURB AND SIDEWALKS 

GUIDE RAIL AND MEDIAN BARRIER 

LIGHTING 

RETAINING WALLS 

NOISE WALLS 

UTILITIES 

DRAINAGE 

LARGE CULVERT 

OVERHEAD SIGN STRUCTURES 

SIGNING AND PAVEMENT MARKINGS 

LANDSCAPING 

ENVIRONMENTAL 

SURVEY OPERATIONS 

STRUCTURES DEMOLITION 

QC AND ADMINISTRATION OF FINAL DESIGN & 
CONTRACT 

CONSTRUCTION INSPECTION 

ROW 

$ 850,000.00 

$ 256,014.00 

$ 96,056.00 

$ 425,000.00 

$ 1,833.00 

$ 100,000.00 

$ 228,648.00 

$ 

$ 100,000.00 

$ 300,000.00 

$ 600,000.00 

$ 

$ 118,000.00 

$ 177,000.00 

$ 118,000.00 

$ 50,000.00 

150,000.00 

3% $ 204,571.00 

7% $ 477,331.00 

$ 499,950.00 

TOTAL PROJECT COST $ 8,000,871.00 
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Exhibit 1-3B - Project Funding 

Project Phase Year of Expenditure Cost Fund Source Obligation Date 

Design I-IV $25,000 
Bridge Initiative 

10/21/2021 
PIT 

$884,123 
Bridge Initiative 

5/26/2022 
PIT 

DesignV-VI $884,123 
Bridge Initiative 

5/31/2022 
PIT 

$45,180 
Bridge Initiative 

3/15/2023 
PIT 

Right of Way 
$26,950 SDF 5/12/2023 

Incidentals 
Right of Way $473,000 SDF 9/1/2023 
Acauisition 

Construction $1,915,000 STBG Flex 5/29/2024 

$478,000 
Bridge Initiative 

5/29/2024 
PIT 

$3,990,000 
Bridge Initiative 

5/29/2024 
PIT 

Construction 
$1,277,000 STBG Flex 5/29/2024 

Inspection 

$320,000 SDF 5/29/2024 

TOTAL $10,318,376 
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1.7 Public Involvement 

A public involvement plan and public comments received on this project are included in 
Attachment F. 

For additional information, please contact: 

Mailing Address: 

Email Address: 

Telephone: 

Lizy Varghese, PE, Project Manager 
New York State Department of Transportation 
Office of Structures, Region 1 O 
250 Veterans Memorial Highway 
Hauppauge, NY 11788 

lizy.varghese@dot.ny.gov 

(631) 952-6855

Please include the six-digit Project Identification Number (PIN) 0LC1 .01 in any written 
correspondence. 

The remainder of this report is a detailed technical evaluation of existing conditions, anticipated 
impacts of the one reasonable/preferred alternative and comparison to the null alternative, 
copies of technical reports and plans and other supporting information. 

1.8 Local Plans for the Project Area 

Rehabilitating/replacing the culvert is consistent with all locally approved plans. For additional 
discussion of local plans in the project area, see section 2.6.2 of the report. 

This project is on the approved Nassau/Suffolk 2023-27 Transportation Improvement Program 
(TIP). Project funding has been fully allocated on the TIP. 
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CHAPTER 2 - Site Information 

2.1 Site Map and Information: 

Figure 1 - Project Site Map 
.. ·,·-·· fi ! t 

: + 
1�Avtnut 

Project Location 

., 

A. Route number: NY27 A (Reference Marker 27 A 0705 1005)
B. Route name: Merrick Road
C. SH (state highway) number and official highway description: 5300

PIN 0LC1.01 

Sc�le 1:10,000 
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D. CIN (Culvert Identification Number) and feature crossed: C050001, Amityville Creek
E. CityNillage/Township: Village of Amityville, Town of Babylon
F. County: Suffolk
G. Clear span of existing culvert: 6 ft Length of existing culvert: 65 ft 
H. Any other description information which is pertinent: N/A
I. Federal Aid System: Non-NHS Functional Class: 16 - Urban Minor Arterial 
J. Existing AADT: 21,937
K. Trucks: 2%
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2.2 Comparison of Considered Alternatives 

Alternatives Under Consideration 

PIN 0LC1.01 

No Build Alternative: The No Build alternative will result in continued deterioration of the 
existing culvert resulting in increased maintenance and eventually requiring closure of the 
roadway to traffic. It also will not address hydraulic resiliency or environmental stewardship. This 
alternative does not satisfy the project objectives. The No Build Alternative is retained in the 
report to evaluate impacts resulting from the reasonable alternative. 

Alternative 2: Replace Culvert, Raise Roadway to NAVD88 Elevation 6 ft. (Preferred 
Alternative) 
This alternative will replace the existing culvert with a new larger culvert with a design life of 70 
years and raise approximately 815' of the NYS Route 27A roadway profile such that the 
roadway is at least at the FEMA base flood elevation of NAVD88 6 ft. This alternative will satisfy 
the 50-year storm flow (Oso) allowable headwater/depth ratio (AHW/D) guideline and prevent the 
roadway from overtopping during a 100-year storm event while maintaining a pavement 
elevation consistent with the other low points of NYS Route 27 A adjacent to the project area. 
This alternative will also address existing non-standard features. 

Alternatives Found to Be Not Reasonable 

Alternative 1: Replace Culvert, No Change to Roadway Elevation 
This alternative will replace the existing culvert with a new culvert with a design life of 70 years 
while maintaining the existing roadway elevation. The new culvert will not meet the hydraulic 
resiliency objectives for this project because it will not be able to pass the 50-year design storm. 
Additionally, the roadway will not be raised to the FEMA 1 OD-year base flood elevation 
(Elevation 6 feet NAVD88) and may continue to flood during extreme weather events. 
Therefore, this alternative is not reasonable and has been removed from further consideration. 

Alternative 3: Replace Culvert, Raise Roadway to NAVD88 Elevation 8 ft. 
This alternative will replace the existing culvert with a new larger culvert with a design life of 70 
years and raise approximately 1000' of the NYS Route 27 A roadway profile such that the 
roadway is at least at elevation NAVD88 8 ft, which is the FEMA base flood elevation of 
NAVD88 6 ft plus an additional 2 ft of freeboard. This alternative will provide the most hydraulic 
resiliency by meeting the guidelines for the 50-year and 100-year storm events but will have 
increased property impacts when compared to Alternative 2. This alternative will also address 
existing non-standard features but the increased property impacts of this alternative will require 
more property acquisition and will have a negative effect on the Nautical Park property located 
west of Amityville Creek along the south side of Merrick Road. This alternative is not reasonable 
because of the additional property impacts compared to the reasonable alternative 

Alternative 4: Rehabilitate Existing Culvert 
This alternative would repair and/or reline the existing large culvert to address structural 
deficiencies. This alternative does not meet the project objectives because it would not provide 
any additional hydraulic resiliency and the roadway would continue to have flooding issues 
during storm events. Therefore, the alternative is not reasonable and has been removed from 
further consideration. 
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Alternative 2 is the preferred alternative and is the only alternative carried through the rest of 
this discussion. 

Category 

Aquatic Resources 

Threatened & 
Endan ered S ecies 

Wetlands 

Section 106 

Section 4(f) 

Noise 

Storms & Flooding 

Property/Relocations 

Mobility (Pedestrian, 
bicycle, transit, etc.) 

Environmental 
Justice 

Detours 

Floodplain impacts 

Utilities 

Construction Cost 

No Build Preferred Alternative 2 
Environmental Impacts 

None 

None 

None 

None 

None 

None 

Cofferdam and turbidity 
Curtain 

NLEB to be protected 
throu h winter tree cuttin 

1,500 sf temp 
500 sf ermanent 

None 
Minor - Programmatic 4(f) 

for Parkland (small strip 
easement to ad·ust rade 

Temporary: Adjacent 
properties during 

construction 
Permanent: None 

Does not meet Provides capacity for Oso 
guidelines for peak peak flow and enhances 
flow Oso and 0100 storm resilienc 

Social Impacts 

None 

Limited facilities for 
pedestrian/bicycle 

mobility 

Within Environmental 
Justice area that is 
impacted by storm 

floodin 

Minor property acquisition 
from 9 parcels, no 

relocations 
Enhanced pedestrian and 
bicycle mobility through 

addition of sidewalks and 
shoulders 

Mitigates storm flooding 
impact to Environmental 

Justice community 

Economic and/or Operational Impacts 

NIA 

Oso & 0100 flows 
overtop roadway 

N/A 

NIA 

N/A 

Will pass 0100 flows 
without overtopping 

roadway 

Gas, water, cable, and 
electric to be relocated as 

necessar 
$6.8M 
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Alternative 3 

Cofferdam and turbidity 
Curtain 

NLEB to be protected 
throu h winter tree cuttin 

1,500 sf temp 
500 sf ermanent 

None 
Minor - Programmatic 4(f) 

for Parkland (small strip 
easement to ad·ust rade 

Temporary: Adjacent 
properties during 

construction 
Permanent: None 

Provides capacity for Oso 
peak flow and meets 0100 

freeboard uideline 

Substantial property 
acquisition, parking 

relocations 
Enhanced pedestrian and 
bicycle mobility through 

addition of sidewalks and 
shoulders 

Mitigates storm flooding 
impact to Environmental 

Justice community 

N/A 
Will pass 0100 flows 
without overtopping 

roadway and provide 
recommended freeboard 
Gas, water, cable, and 

electric to be relocated as 
necessar 

$8.7M 
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2.3 Anticipated Permits/Coordination/Certifications 

Exhibit 2-2 
Anticipated Permits/Certifications/Coordination 

Permits 

NYS Department of Environmental Conservation (NYSDEC): 
• State Pollutant Discharoe Elimination System (SPDES) General Permit
• Article 25 Tidal Wetland Permit
• Water Quality Certification - Blanket

Army Corps of Engineers (USACE): 

• Nationwide Permit #3,
PCN Required: N 

Coordination 

NYSDEC (pursuant to the "NYSDEC/NYSDOT Memorandum of Understanding Regarding 
ECL Articles 15 & 24") 
Federal Highway Administration 

New York State Historic Preservation Officer (SHPO) 

US Fish and Wildlife Service 

New York Natural Heritage Program 

National Park Service 

Municipalities - Village of Amityville, Town of Babylon 

Metropolitan Planning Organization - New York Metropolitan Transportation Council 
Utilities - Cablevision of Western Suffolk, PSEG, LIL National Grid, Long Island Power 
Authority, Suffolk County DPW Sewer District, Suffolk County Water Authority, Village of 
Amitvville, Verizon Communications 

Certifications 

NYS Department of State Coastal Zone Consistency Certification Statement 
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2.4 Public Involvement Information 
Refer to Attachment F for more information about the Public Involvement Plan and summary of 
public comments received for this project. Key milestone dates are shown below in Exhibit 2-3. 

Exhibit 2-3 
Public Involvement Plan Schedule of Milestone Dates 

Activity Date Occurred/Tentative 

Field Pre-Scoping Meeting (all groups} July 25, 2022 

In-house DOT scoping meeting August 17, 2022 

Stakeholder Notification (Notification letters) September 8, 2022 

Meetings with TownNillage/County Officials September - December 2022 

Public Information Meeting/ EDPL Hearing April 26, 2023 

Current Project Letting date September 2024 

2.5 Functional Classification/ National Highway System / Truck Access 

Exhibit 2-4 
Classification Data 

Route(s) NY27A 

Functional Classification Urban - Minor Arterial 

National Highway System (NHS) No 

Designated Truck Access Route No 

Qualifying Highway No 

Within 1 mile of a Qualifying Highway No 

Within the 16 ft vertical clearance network No 
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2.6 Planning Considerations 

2.6.1 Abutting Highway Segments and Future Plans 

The abutting highway segments along NYS Route 27 A east and west of the project limits 
typically consists of 11 ft travel lanes with minimal shoulders and left turn lanes in the median. 

West of the project area, the highway consists of one lane in each direction with left turn lanes 
at each intersection and continuous sidewalks on both sides of the road. The travel lanes are 
typically 11' +/- wide. Right side shoulders in the eastbound direction are provided for on-street 
parking between County Line Road and NYS Route 110. There are no shoulders provided in the 
westbound direction. 

East of the project area, the highway typically consists of two travel lanes in each direction with 
no shoulders and a continuous two-way left turn lane in the median. Sidewalks are continuous 
on both sides of the roadway. Travel lanes are typically 11 '+/- wide and there are no shoulders 
on the right side of the roadway. 

The Regional Planning Group has confirmed that there are no plans to reconstruct or widen the 
roadway within the project limits, or the adjoining segments, within the next 20 years. 

The project site is located at a low point on NYS Route 27 A of approximately elevation 4 
(NAVD88) near the crossing over Amityville Creek. To the east of the project area, there is a low 
point on NYS Route 27 A of approximately elevation 6 (NAVD88) over Ketcham Creek. The 
preferred Alternative 2 proposes to raise the roadway at Amityville Creek to a similar elevation 
as NYS Route 27 A at adjacent streams in order to reduce roadway flooding and maintain 
vehicle access along the corridor. Refer to exhibit in Attachment A for localized high and low 
points along NYS Route 27 A near the project site. 

2.6.2 Local Plans for the Project Area 

Also see discussion in Section 1.8 regarding project level adherence to Local Plans. 

A Comprehensive Storm Drainage Improvement Study was prepared by the Village of Amityville 
in 2018. This study assessed the existing stormwater drainage systems in the Village of 
Amityville, identified deficiencies, developed strategies and improvements, compared design 
alternatives, and made recommendations based on priority areas. The study suggested 
solutions such as bulkhead replacements, check valve installations, updates to existing closed 
drainage systems, and road raising at certain locations particularly prone to flooding. The 
subject project location was not included on the list of proposed road raising locations because 
sites south of NYS Route 27 A are at a lower elevation and more prone to flooding, and, 
therefore, were identified as priority locations for improvements. The proposed project would not 
conflict with local plans and improvements detailed in the study. 

There are no approved developments planned within the project area that will impact the project 
or traffic operations. 
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2.6.3 Access Control 

Access is unrestricted along NYS Route 27A. Sixteen business and residential driveways exit 
onto the highway within the project limits between Bennett Place and Grand Central Avenue. 
Public input on the existing eastbound turning movement into Hidden Lakes Estates at the 
Ocean Avenue intersection has been evaluated and a short unsignalized eastbound median 
left-tum lane into Hidden Lakes Estate will be added to the proposed project. No other existing 
access control is proposed to change. 

2.7 Traffic Considerations 

2.7.1 Traffic Volumes 

Exhibit 2-5 
Existing and Forecast Traffic Volumes 

NY27A 

Year AADT DHV 

2019 21,937 1,750 

ETC 
22,622 1,805 

(2026) 
ETC+20 

24,698 1,970 
(2046) 

ETC is the Estimated Time of Completion for the project. A growth factor of 0.44% per year is 
used to predict future traffic volumes based on NYMTC's Plan 2045 Table 2.6. Traffic Data is 
sourced from the NYSDOT Traffic Data Viewer. As per NYSDOT Highway Design Manual 
Chapter 5, Exhibit 5.1 b, culvert replacements and rehabilitations do not require a traffic analysis 
for future design years if the capacity of the roadway is not changing. ETC and ETC+20 traffic 
volumes are provided for informational purposes. The existing Truck MDT is 541, or 
approximately 2% of MDT. 

2.7.2 Speed Studies 

Exhibit 2-6 
Speed Data 

Route NY27A 

Existing Speed Limit 30 mph 

Operating Speed (mph) and Method 39 mph (85th percentile speed)* 
Used for Measurement Measured by Radar in January 2023 

* Source: Speed Study dated January 2023, see Attachment C
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2.7.3 Level of Service Analysis 

This project does not propose any capacity improvements and NYSDOT does not anticipate the 
need for capacity improvements within the next 20+ years. The traffic signal at Riverside 
Avenue will be replaced in-kind with the same timings and lane arrangements. A traffic impact 
study is not provided for this project. 

2.7.4 Safety and Crash History Analysis 

A crash analysis was performed in accordance with NYS Highway Design Manual Chapter 5. 
The analysis was made on an approximate segment from RM 27 A 0705 1004 to RM 27 A 0705 
1006, a length of approximately ½ mile, and was performed on data from the most recent three­
year period from 06/01/2019 to 5/31/2022. 

Based on the crash data provided by NYS Department of Motor Vehicles, there were a total of 
41 crashes during the 3-year study period. The crash rate for this segment of NY27A is 
calculated to be 6.96 crashes per million vehicle miles. This is higher than the statewide crash 
rate for similar facilities, which is 5.31 crashes per million vehicle miles. Therefore, this segment 
is considered a High Accident Location (HAL). 

As shown in Exhibit 2-7 below, the predominant crash types for the segment analyzed are Rear 
End: 

Exhibit 2-7 
Collision Summary 

NYS Route 27 A, Approx from RM 27 A 0705 1004 to 27 A 0705 1006 
Type of Collision Number Percentage 

Rear End 32 78.0 

Fixed Object 2 4.9 

Sideswipe (Same Direction) 2 4.9 

Bicyclist and Pedestrian 2 4.9 

Right Turn (Against Other Car) 1 2.4 

Left Turn (Against Other Car) 1 2.4 

Right Angle 1 2.4 

According to NYSDOT Region 10, there is a Priority Investigation Location (PIL) within the study 
area. PILs are identified by NYSDOT as more severe crash sites having experienced an 
established threshold of a set number of crashes in the most recent two-year period and having 
experienced crash rates exceeding a statistical upper control limit for the particular highway 
type. The PIL exists between RM 27A 0705 1004 and RM 27A 0705 1007, which overlaps the 
project location. The narrow shoulders or lack of shoulders may have contributed to the high 
crash rate. Based on the 85th percentile speed on NY27 A, which was found to be 39 mph in the 
vicinity of the culvert (see Exhibit 2-6 and Speed Study in Attachment C), the required minimum 
stopping sight distance is 271 ft (Exhibit 2-12). The stopping sight distances available both east 
and west of the culvert exceed the minimum requirements. Note that rear end crashes and 
bike/ped crashes make up 83% of the total crashes in the project area. The existing shoulder 
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width is non-standard and the project proposes to improve the shoulder width to meet 
standards, which should reduce the crash rate. 

Additionally, public input on the safety of the existing eastbound turning movement into Hidden 
Lakes Estates at the Ocean Avenue intersection was considered. The project will add a short 
unsignalized eastbound median left-turn lane into Hidden Lakes Estates to provide queuing 
storage for a few cars that will reduce conflicts within the general travel lanes. 

A crash analysis is contained in Attachment C. 

2.7.5 Pedestrians, Bicyclists and Transit (Complete Streets) 

Pedestrians - There are existing generators of pedestrian traffic within the project area. The 
adjacent land use is split between commercial, residential and parkland. Amityville Memorial 
High School is located within project limits. Pedestrian travel primarily consists of students and 
residents using the sidewalks to travel to school, to adjacent commercial areas, and to Nautical 
Park (a passive park adjacent to the project area). 

The existing sidewalks are in good condition with minor damage to curbs. However, there is a 
missing sidewalk connection on the south side of NY27 A between Riverside Avenue and Grand 
Central Avenue. The project proposes to provide continuous sidewalks on both sides of the 
roadway along with striped crosswalks, including constructing the missing section of sidewalk 
between Riverside Avenue and Grand Central Avenue. All sidewalk and crosswalks will be 
constructed to meet ADA-compliant standards for pedestrian facilities. 

Bicyclists - There is potential for bicycling within the project limits. This route is not a designated 
bike route and high levels of bicycle traffic have not been identified during site visits. However, 
higher bicycle levels are anticipated at other times in the project area due to the proximity of 
Amityville Memorial High School and the suburban context of the roadway. One crash from the 
historical data provided resulted in an injury to a bicyclist. The existing eastbound shoulder 
varies between 3.5 and 5 ft and there is no westbound shoulder at the culvert. A continuous 4 ft 
shoulder is proposed in both directions to accommodate bicyclists and provide them with more 
room to operate along NY27 A in the project area. 

Transit - There is one public transit bus line (S20), operated by Suffolk County Transit, that 
passes through the study area. In addition, Amityville Memorial High School is within the project 
area, which is assumed to have a substantial amount of school bus traffic during the morning 
and afternoon peak hours. 

Dock - There is an existing dock over the outfall of the culvert on the south side of NYS Route 
27 A. The dock, which is believed to be originally constructed circa 1920's, is severely 
deteriorated and is not recommended for use in its current condition. The dock is not owned by 
NYSDOT and to construct the new culvert the dock must be partially removed. The Department 
will remove the dock under this project as the new crash barrier proposed at the culvert will 
eliminate access to the dock from the roadway. 
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2.8 Culverts 

2.8.1 Culvert Data 

The existing culvert is more than 90 years old and has steel beams embedded in the top slab 
for strength. Record plans for the structure are not available and inspection reports indicate 
deterioration of the structure. The existing culvert is described in the table below. The project 
proposes to replace the existing culvert with a new structure. 

Exhibit 2-10 
Structure Data 

Data Existing Structure Proposed Structure 

Culvert Identification Number C050001 C050001 

Feature Carried/Crossed NY27A / Amityville Creek NY27A / Amityville Creek 

Type of Structure 3-sided steel / concrete culvert 3-sided pre-cast concrete culvert

Number and Length of Spans 1 span, 6 ft span length 1 span, 11 ft span length

Hydraulic Opening 3ftHx6ftW 5ftHx11ftW 

Lane Width(s) 14.5 ft WB, 10 ft Turning, 11 ft EB 11 ft WB, 11 ft Turning & 11 ft EB 

Curb to curb width 39 ft 41 ft 

Shoulder Width(s) 0 ft WB, 3.5 ft EB 4 ft each direction 

Sidewalk(s) 5+ feet, both sides 5+ feet, both sides 

Water, Gas, Overhead Electric, Water, Gas, Overhead Electric, 
Utilities Carried Overhead & Underground Cable, Overhead & Underground Cable, 

Sanitarv Sewer Sanitary Sewer 

Horizontal Clearance(s) 1 ft WB, 15 ft EB 15 ft 3 in WB, 15 ft4 in EB 

Vertical Clearance(s) 15 ft 6 in (traffic signal head) 15 ft 6 in (traffic signal head) 

State Condition Rating 3.522 (poor condition) 7.000 (new condition) 

History & Deficiencies - The existing pavement elevation in the project area is at elevation 4' 
(NAVD88 Datum) and prone to flooding during extreme weather events. The village of Amityville 
states that minor flooding occurs several times each year. There are also structural deficiencies 
of the culvert with two (2) structural flags identified in the most recent inspection report. 

Inspection - The last structural Inspection was performed on October 31, 2022. The General 
Recommendation Rating of 3 indicates the structure is in poor condition. The primary concerns 
are the deteriorating top slab and undermining of the culvert footings. Two (2) structural flags 
identified in the last inspection indicates heavily corroded bottom flanges in the top slab with 
section loss and footings undermined for 50% of their length. This structure shows signs of 
advanced structural deteriorations. Based on its structural deficiencies and age, it is 
recommended to replace the culvert. 

Restrictions - None 

Waterway - The waterway within the project limits is not navigable. This project is not near any 
US Coast Guard navigational aids and does not have navigable facilities near the site. Existing 
boat slips south of the project site will not be impacted by the project. A Coast Guard Checklist 
is not required. 
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2.8.2 Hydraulic Considerations 

A detailed hydraulic analysis and field investigation for the culvert that carries NY27 A over 
Amityville Creek have been completed and can be found in Attachment I. The findings and 
recommendations of the hydraulic analysis are summarized below. 

The existing structure is a 65 ft long 6 ft wide x 3 ft high 3-sided culvert on 5 degrees skew and 
was built more than 90 years ago. The hydrologic and hydraulic analysis indicates that the 
existing structure is not adequate to carry the design discharges from 50-year storm and 100-
year storm events (the roadway overtops in both storm events). This structure can be lined to 
temporarily address the immediate structural deficiencies with a less hydraulically efficient 
structure. However, this rehabilitation option is not recommended as a permanent solution to the 
existing structural deficiencies since it will exacerbate the roadway overtopping during design 
flows. 

This culvert is considered Non-Critical for the purposes of the NYS Flood Risk Management 
Guidelines and the resulting criteria in Exhibit 8-12 of the NYS Highway Design Manual (HDM) 
Chapter 8. As noted in Exhibit 2-11 below, the hydraulic analysis included modeling the 
following: 

An 11 ft wide x 5 ft high 3-sided structure with a minimum roadway elevation of 6 ft (Alternative 
2) was modeled using HY-8 software using the configurations shown in the plans in Attachment
A. The hydraulic data is shown in Exhibit 2-11 below. It assumes the same skew as existing and
the use of headwalls.

Exhibit 2-11 
Flood Risk Management Guidelines 

Design# 
Existing Structure Proposed Replacement 

6' wide x 3' hlah) (11' wide x 6' hlah) 
Checked Water Allowable 

Highway Flood Surface Headwater/Depth Roadway Change in Roadway 
Crltlcallty Frequency Elevation Ratio Freeboard WSEL AHW/D Freeboard 

(Y ..... ) (WSEL) (AHW/0\ (ft) 

projected -1.41 ft
Q50 5.03 feet 1.86 (roadway 0.39 1.19 0.58 ft 

ii • 
Design (NAVD88) overtops)

u >, (203 cfs) 
�; 
�.:: 
C a, 
0 :i: projected -1.69 ftz 

0100 5.31 feet 
Check (NAVD88) 

1.95 (roadway 0.53 1.28 0.16 ft 

(228 cfs) 
overtops)

Based on the results of the hydraulic assessment/analysis included in the Drainage Report 
(Attachment I) and Exhibit 2. 11 above: 

• The proposed hydraulic opening of 11 ft wide x 5 ft tall 3-side culvert meets the
guidelines for the 50-year AHW/D ratio (AHW/DS:1 .2 for D=Sft).

• The proposed hydraulic opening does not meet guidelines for the 100-year check
elevation below the bottom of the subbase due to being outlet controlled by the high
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tailwater elevation from the Great South Bay as defined in the FEMA Flood Insurance 
Study (see Watershed Report in Attachment I). However, this alternative does prevent 
overtopping of the roadway for the 100-year storm due to raising the roadway to be at 
least the FEMA base flood elevation of 6ft NAVD88. This non-conforming hydraulic 
feature is proposed to be retained under the preferred Alternative 2 and is discussed in 
Section 2.9.4. Although Alternative 3 would satisfy the guideline of the 100-year 
headwater elevation being at or below the bottom of subbase, it would entail significantly 
more impacts to adjacent properties and would require flatter longitudinal grades of the 
roadway and more drainage inlets to achieve gutter spread design guidelines. 

• Tailwater elevations are in Watershed Report in Attachment 1 and are based on FEMA
study stillwater elevations (elev. 5.0 for 50-yr and 5.3 for 100-yr).

• The proposed 3-sided culvert will have a natural stream bottom. Stream material
removed due to construction will be replaced by suitable material. Scour analysis and
erosion protection will be completed in final design.
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2.9 Design Standards 

2.9.1 Critical Design Elements 

Exhibit 2-12 

Table of Critical Design Elements 

PIN 0LC1.01 CIN C050001 

Functional Class: Urban - Minor Arterial NHS 1 
Non-

l X
NHS 

Design Class: Arterial Context Class: Suburban 

Project Type: Culvert Replacement Terrain: Level 

Design Year AADT: 24,698(ETC+20) 
Percentage of 

2% 
Trucks: 

Truck Access or 
If not a QH, is 

Qualifying Highway (QH)? 
No project within 1 No 

ml of a QH? 

Existing or Proposed 
Anticipated 

Bicycle Route? 
No level of bicycle High 

activity 

Element Standard 
Existing Proposed 

Condition Condition2 

40 mph Design 

1 Design Speed 
40 mph1 

30 mph posted 
Speed 

HOM Section 2.7.2.3 A Maintain 30 mph 
speed limit 

11 ft min., 12 ft desirable 
14.5 ft shared lane 

Turning lane <= 2% trucks: 
westbound (no 11 ft 

2 Lane Width shoulder) 11 ft turn lane 
10 ft min., 11 ft desirable 1 O ft turning lane 

HOM Section 2.7.2.3 B, Exhibit 2-4 
11 ft eastbound 

4 ft min., 5 ft desirable 
Shoulder will accommodate 

3 Shoulder Width 
bicyclists 0 ft westbound** 4 ft westbound 

3.5 ft eastbound** 4 ft eastbound 

HOM Section 2.7.2.3 C, Exhibits 2-1a 
and 2-4 

4 Horizontal Curve Radius 
356 ft Min. (at emax = 4%) Tangent Tangent 

HOM Section 2.7.2.3 0, Exhibit 2-4 

5 Superelevation 
emax = 4% Normal Crown Normal Crown 

HOM Section 2.7.2.3 E, Exhibit 2-1b 

6 
Stopping Sight Distance 271 ft Min. 562 ft 562 ft 
(Horizontal and Vertical) HOM Section 2.7.2.3 F, Exhibit 2-4 

7 Maximum Grade 
7% 2.5% 1.8% 

HOM Section 2.7.2.3 G, Exhibit 2-4 

8 Cross Slope 
1.5% Min., 3% Max. 

1.5% Min. 2% 
HOM Section 2.7.2.3 H 

HOM Section 2.7.2.3 I 
Vertical Clearance NYSOOT Standard Sheet 680-07 15 ft6 in 15 ft6 in 

(Traffic Signal Head) 
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Element Standard 
Existing Proposed 

Condition Condition2 

NYSDOT LRFD Specifications: 
AASHTO HL-93 

10 
Design Loading AASHTO HL-93 Live Load with 

NIA Live Load with 
Structural Capacity LRFR 1.2 or higher LRFR 1.2 or higher 

HDM Section 19.5.3 

Americans with Facilities will be 
Proposed 

11 Disabilities Act HDM Chapter 18 evaluated in final 
pedestrian facilities 

Compliance3 design 
will comply with 

HDM Chapter 18 

Notes: 
1 The Regional Traffic Engineer has concurred that the proposed Design Speed of 40 mph is consistent with 

the anticipated off-peak 85th percentile speed and is within the design classification's range of design speeds 
for terrain and volume. 
** Denotes non-standard feature 2 

3 Refer to Section 2.3.5 for detailed pedestrian facility information. 

2.9.2 Other Design Parameters 

Exhibit 2-13 
Other Design Parameters 

Parameter 

Element Parameter 
Measurement based 

on Existing 
Conditions 

Clear Zone 
15-feet

1-ft *HOM Sections 10.2 & 10.3 

Drainage Design Storm 5-year 
HDM Section 8.3.2.4, Exhibit 8-3 

Culvert Design Storm 50-year
HDM Section 8.3.2.4, Exhibit 8-3 

Allowable Headwater 
Below bottom of subbase for the 100- -1.69 ft*

at Culvert Inlets year design storm 
(roadway overtops) HDM Section8.6.1.1, Exhibit8-12 

50-year design storm:

AHWID for culverts < 1.5 for D s 4ft 
1.86 s 1.2 for D = 5ft 

HDM Section 8.6.1.1 C, Exhibit8-12 
Flows shall be accommodated by 
carrying (field measured) average 
bank-full channel cross-sectional 
dimensions through a single opening 

Average measured bankfull width: 8 
Sean {internal width feet 
across stream) 1.25 x OHW Mark width: 1 0  ft 6 ft 

Width at 2-year design storm: 8 feet 

See USACE Nationwide Permits (NWP) 
2021 Regional Condition G-B. 1.a. 
NYSDEC Blanket Water Quality 
Certification for 2017 NWPs Condition 2 

Slope (NIA for 
Existing Stream Slope 0. 7% 

bottomless or 3-sided See USAGE Nationwide Permfts (NWP) NIA (3-sided culvert) 
culverts) 2021 Regional Condition G-B.1.d 

NYSDEC Blanket Water Qualitv 
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Element 

Stone apron/scour 
protection 

Low flow channel 

Discharge velocity 

Notes: 

Design Approval Document 

Exhibit 2-13 
Other Design Parameters 

Parameter 

Certification for 2021 NWPs Condition 2. 

At or below streambed to create 
uniform streambed grade 

See USAGE Nationwide Pennits (NWP) 
2021 Reaional Condition G-B.1.e 
Low flow channel concentrates and conveys 
low flows continuously through structure 
from upstream to downstream on surface of 
stream bed 

Low flow channel dimensions 
Shape : Rectangular 

Depth: 1' 
Width:8' 

See USAGE Nationwide Pennits (NWP) 
2021 General Condition C.2. 

Matches stream flow velocity of stream 
reach at the 2-year design storm 
flowrate (Q2) and at aquatic base flow2 

Existing stream velocity at: 
Q2: 6.10 ft/s 

Aquatic base flow: NIA 
See USAGE Nationwide Permits (NWP) 
2021 Genera( Condition C.2. 

USAGE NWP General Condition C.9. 

Parameter 
Measurement based 

on Existing 
Conditions 

Y/N: 
y 

Culvert outlet 
discharge velocity at: 

Q2: 
6.10 ft/s 

Aquatic base flow: 
N/A 

1 * Denotes non-conforming feature 

PIN 0LC1.01 

Proposed Condition 

Y/N: 
y 

Low flow channel 
dimensions within 

crossing 
Shape: Rectangular 

Depth: 1' 
Width: 8' 

Cu Ive rt outlet 
discharge velocity at: 

Q2: 
3.33 ft/s 

Aquatic base flow: 
N/A 

2 Aquatic base flow is estimated as 0.5-1.0 CFS per square mile of drainage area 
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Exhibit 2-14

Other Design Parameter: Design Vehicle 

Location Design Vehicle Vehicle Accommodated 

NYS Route 27 A SU, S-BUS 40 SU, S-BUS 40 

2.9.3 Existing and Proposed Highway/Bridge Plan and Section 

The existing section and proposed typical section diagrams are located in Attachment A. 

2.9.4 Nonstandard/Nonconforming Features 

The following nonconforming features are proposed to be retained. 

Clear Zone Width - The required Basic Recovery Width for a 40 mph design speed and an 
MDT over 6,000 is 15-feet. Currently, there are trees and utility poles (fixed objects) within 1-ft 
of the edge of travelway in the westbound direction. There is no curb vaulting/fixed object crash 
history and, per NYSDOT HDM Section 10.2.1 for reconstruction projects, clear zones are 
minimum goals to be tempered by field conditions, crash history, and other factors; And that, 
barring significant history of run-off-road crashes, non-freeway 2R and 3R projects may 
frequently be designed with clear zone widths that do not meet the recommended widths in 
NYSDOT HOM Exhibit 10-1. Additionally, in heavily developed areas, right-of-way limitations 
may preclude devoting substantial space to effective clear zones. This project location is in a 
heavily developed area, has right-of-way limitations, and has no significant history of run-off­
road crashes. The project proposes to improve the clear zone width from 1-ft to 5-ft with the 
introduction of standard shoulder widths. 

Additionally, there is no existing protection for the drop-off hazard into Amityville Creek on both 
sides of the highway. Crash rated aesthetic barriers are proposed to provide protection from the 
drop-off into Amityville Creek for the majority of the point-of-need protection. Impacts and 
access restrictions from an existing walkway accessing the roadway to the property on the north 
side of the culvert were limited, resulting in approximately 20 linear feet of redirection coverage 
not provided on the westbound approach. There is no run-off-road crash history within the 
project limits and the project will enhance the drop-off protection to Amityville Creek. 

100-Year Freeboard - The 100-year design storm freeboard for the preferred alternative is
below the roadway surface but does not meet the recommended guideline of being below the
bottom of subbase (18" below roadway surface). Therefore, in the preferred alternative, the
roadway will not overtop during the 100-year design storm and is an enhancement from the
existing condition which overtops during smaller design storms.

The following existing non-standard features will be enhanced. The project does not propose to 
retain any non-standard features. 

Shoulder Width - The existing shoulder in the project area is non-standard. The lack of proper 
width shoulders does not provide proper accommodations for bicyclists. The lack of shoulders 
may also be a contributing factor for the high crash rate. Widening the shoulders will likely lower 
the crash rate for rear end crashes and bicycle/pedestrian crashes. The proposed project will 
include the minimum standard shoulder in both directions. 
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ADA Facilities - The compliance of existing pedestrian facilities within the scope of this project 
(refer to Section 2.3.5) will be evaluated in final design using the applicable standards in the 
NYSDOT Critical Elements for the Design, Layout and Acceptance of Pedestrian Facilities 
found on the NYSDOT Highway Design Manual Chapter 18 webpage. If any facilities do not 
meet the applicable standards, then the procedural requirements identified in ED 15-004 -
Design, Construction and Inspection of Pedestrian Facilities in the Public Right of Way will be 
followed and they will be rehabilitated, replaced, or justified as nonstandard (in final design}. 

2.10 Other Infrastructure Considerations 

2.10.1 Pavement and Shoulder Conditions 

The pavement and shoulder in the project area are in good condition, with no large potholes or 
pavement patches. The pavement shows some minor cracking due to its age, but this does not 
impact ride quality. The proposed pavement for the project will be new full-depth asphalt in the 
area of the culvert replacement and an asphalt overlay at the project limits where the new 
pavement elevations will be similar to existing. Additionally, in order to address standing water 
issues and re-striping, we are proposing to extend the project resurfacing limits to the west 
approximately 250 feet west of Ocean Avenue and to the east up to the intersection of Grand 
Central Avenue. 

2.10.2 Right of Way 

The NYSDOT Regional Right of Way Group does not consider the property takes de-minimis 
(small or inconsequential), therefore, an Eminent Domain Procedure Law (EDPL) hearing is 
required. This hearing was held simultaneously with the public information meeting on April 26, 
2023. 

The table below identifies potential property acquisitions (FEE) or temporary easements (TE) 
that will be necessary to construct the new culverts and the associated "raised" roadway to 
construct and support the system. No acquisitions or easement are anticipated for any other 
purposes. 

Exhibit 2-15 also represents the impacts associated with Alternative 2 (6' roadway elevation). 
Alternative 3 (8' roadway elevation) would impact properties to the north and south of NYS 
Route 27A to a greater degree as it will require additional grading to meet existing property 
grades. The impact to the apartment building complex to the north of NYS Route 27A would be 
substantial, requiring additional drainage relief for that property. 
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Exhibit 2-15 
Anticipated Right-of-Way Acquisitions (Alternative 2) 

Reputed Owner 

200 Merrick Road 
Corp. 

Union Free School 
District 6 

County of Suffolk 

County of Suffolk 

Town of Babylon 

2550 Corp 

C&3 GS, Inc. 

Judith Properties, 
Inc. 

2550 Corp 

Tax Map Type of 
No. Acquisition 

FEE 

0101-008.00-01.00-
PE 

023.000 

TE 

0101-008.00-01.00-
FEE 

022.000 

0101-007.00-08.00-
PE 

006.000 

0101-007.00-08.00- FEE 

007.000 PE 

0101-012.00-02.00- FEE 

001.000 TE 

0101-010.00-02.00-
FEE 

067.000 

0101-01.00-02.00- FEE 

020.0001 PE 

0101-010.00-02.00- FEE 

021.000 PE 

0101-010.00-02.00-
FEE 

001.0001 
1 - Estimated acquisition areas are approximate.

2.10.3 Geotechnical 

Estimated 
Acquisition Parcel Size (SF) Percentage of 

Area (SF)1 Acquisition 

167 110,362 0.15% 

73 110,362 0.07% 

287 110.362 0.26% 

960 600,070 0.16% 

69 5,379 1.28% 

32 6,131 0.52% 

162 6,131 2.64% 

489 N/A N/A 

977 N/A N/A 

242 15,284 1.58% 

416 28,116 1.48% 

1,256 28,116 4.47% 

371 8,933 4.15% 

483 8,933 5.41% 

41 1,759 2.33% 

There are no special geotechnical concerns with the soils or rock slopes within the project area. 
The proposed 3-sided culvert will have pile supports for the footings because rock is not near 
the streambed and spread footings are not permissible with uses conveying water that may 
have scour vulnerability. 

2.10.4 Access Management 

This project will not permanently affect access to any properties along NYS Route 27 A. 

2.10.5 Traffic Control Devices 

Under the preferred Alternative 2, It is anticipated that the existing traffic signal at Riverside 
Avenue and NY27 A will need to be replaced as part of the roadway reconstruction work. The 
intersection profile is proposed to be raised approximately 2.5-ft and the traffic signals will be 
replaced in-kind to provide the required 15 ft 6 in vertical clearance to signal heads. The project 
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does not propose any changes to existing signal timing and lane arrangements at this 
intersection. A SERF form has been completed for FHWA and is included in Attachment C. 

2.10.6 Drainage Systems 

The existing drainage system outlets into the side of the existing culvert that crosses under NYS 
Route 27 A. This system will be replaced as part of this project. The Village of Amityville has 
identified stormwater collection deficiencies near the intersections of Ocean Avenue and Grand 
Central Avenue with NYS Route 27A. Due to the change in elevation of the roadway, changes 
to stormwater runoff on adjacent properties and driveways will be mitigated so there are no 
adverse impacts. Stormwater from the new roadway will be collected before reaching private 
property through the installation of a positive drainage system, where feasible. Leaching basins 
will be installed where a connection to a closed drainage system is not available and where soil 
conditions and groundwater elevation permit. Ground disturbances extend outside the highway 
boundary in various locations throughout the project to support the highway fill with the 
proposed profile increase resulting in more than one acre of disturbance. 

Therefore, the project will require a SPDES Construction General Permit GP-0-20-
001. Requirements for stormwater management practices that provide water quality treatment
and water quantity controls must be assessed. The results of the SPDES assessment indicate
that stormwater quantity controls are not required because the project outlets into a fifth order
stream. A Stormwater Pollution Prevention Plan (SWPPP) with the appropriate erosion and
sediment control measures and permanent stormwater management practices will be
developed prior to commencement of construction activity.

2.10.7 Utilities and Lighting/ 

Due to the raising of the roadway, various utilities will be impacted. Impacts will be mitigated 
during final design. Impacts will be identified, and the limit of the impacts will be determined in 
final design. Based on initial coordination with PSEG Long Island and Verizon, the utility poles 
on the south side of NYS Route 27 A from Ocean Avenue to Grand Central Avenue will be 
removed and facilities relocated to the utility poles on the north side of NYS Route 27 A within 
the same limits. 

Exhibit 2-16 
Utilities 

�lllli'lm�mmml-
Suffolk County 

Water WB Lane/ LT 950-ft 
8" active main / vertical adjustment 

Water Authority at culvert 

National Grid Gas 
EB Sidewalk / 

950-ft
6" steel main I tree root removal and 

RT adiustment at culvert 
WB overhead 

poles/ LT 

PSEG Long Island Electric 
Light feeder to 

950-ft
active overhead I replace poles with 

pole at EB higher poles 
sidewalk Sta. 

15+00 
Suffolk County 

Sanitary 12" CIP centerline & 30" across 
DPW Sewer Centerline 500-ft

Authority 
Sewer Riverside Ave/ maintain & protect 
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Exhibit 2-16 
Utilities 

.. � . .
Location/Side 

Comm 
WB overhead 

oles/ LT 

EB Sidewalk & 

. ' 

Comm overhead 950-ft
poles/ RT 

PIN 0LC1.01 

Condition/Conflict 

maintain on new poles 

20 duct bank/ vertical adjustment at 
culvert 

2 active overhead lines / relocate to 
WB overhead oles 

2.10.8 Guide Railing, Median/Roadside Barriers and Impact Attenuators 
A decorative concrete bridge barrier is proposed to be installed at the new culvert. This will 
protect vehicles from entering Amityville Creek, should they veer off the road. On the north side 
of NYS Route 27 A, the existing guide rail between the roadway and the sidewalk is proposed to 
be removed and a new decorative bridge barrier will be installed within the limits of the culvert 
on both sides. Decorative fencing will remain along the parking lots on the north side. 

On the south side of NYS Route 27 A, the decorative bridge barrier will extend beyond the 
structure to prevent vehicles that veer off the road from entering Amityville Creek. Decorative 
fencing and the decorative light fixtures and pedestals will remain along the Nautical Park 
property. 

Exhibit 2-17 
Proposed Location of Guide Railing, Median Barriers and Impact Attenuators 

Type Location Approx. Length 
(ft) 

Retaining Wall with 
North side NY27 A beyond culvert 32 

Decorative Fence 

Decorative Bridge Barrier South side NY27 A at culvert 107 

Decorative Bridge Barrier North side NY27 A at culvert 31 

Retaining Wall South side NY27 A beyond culvert 104 

2.10.9 Intelligent Transportation Systems (ITS) 
The existing traffic signal poles and equipment at the intersection of NYS Route 27 A and 
Riverside Avenue are being replaced in-kind with new traffic signal poles and equipment. A 
Systems Engineering Review Form (SERF) has been completed and included in Attachment C. 

2.10.10 Landscape and Community Enhancement Considerations 
Adjacent to NYS Route 27 A is Nautical Park, owned by Suffolk County and maintained by the 
Village of Amityville. The park may be impacted by this project. The level of impact, if any, is 
anticipated to be minor. The existing gate entrance near the culvert will be relocated 
approximately 40 feet to the west to accommodate the necessary road raising at the culvert. In 
addition, NYSDOT will remove existing street trees and replace them with new trees in front of 
the Nautical Park in consultation with the Village of Amityville and Suffolk County. 
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2.11 Work Zone Safety and Mobility 

2.11.1 Transportation Management Plan 

The Region has determined that the subject project is not significant per 23 CFR 630.1010. 

A Transportation Management Plan (TMP) will be prepared for the project consistent with 23 
CFR 630.1012. The TMP will consist of a Temporary Traffic Control (TTC) plan. Transportation 
Operations (TO) and Public Information (Pl) components of a TMP will be considered during 
final design. 

2.11.2 Proposed Work Zone Traffic Control 

Refer to Attachment A of this report for the three-stage work zone traffic control plan. Two-way 
traffic will be maintained at all times during construction. The center turning lane will be 
temporary closed during construction. The work zone traffic control plan will accommodate 
pedestrians via sidewalk detours and bicyclists via shared lanes and/or guidance to dismount 
and walk on sidewalks. Signs will be provided to guide pedestrians and bicyclists during each 
stage of construction. No off-site detours are anticipated during construction. 

Temporary concrete barriers will be used to separate traffic from the work zones. 

The new culvert structure, which is wider than the existing structure, allows for the new culvert 
sidewalls to be placed outboard of the existing structure while the basic flow of Amityville Creek 
is maintained within the old structure. Small cofferdam structures will be needed at each end of 
the culvert to maintain the base flow and allow the new culvert end sections and headwalls to be 
constructed. 

Stage 1 will shift eastbound & westbound travel lanes up against the existing westbound curb, 
and the south side of the roadway and culvert will be removed and reconstructed. Temporary 
GRSS walls will likely be used to support the 1-2' higher proposed roadway along the stage line. 

Stage 2 will shift the eastbound travel lane up against the newly constructed proposed 
eastbound curb so that a work zone can be created between the eastbound and westbound 
lanes. The roadway and culvert in this center section of the roadway will be reconstructed. 
Again, temporary GRSS walls will be needed to support the 1-2' higher proposed roadway along 
the stage line. 

Stage 3 will shift both the eastbound & westbound travel lanes up against the newly constructed 
proposed eastbound curb, and the northern-most portion of the roadway and culvert will be 
reconstructed. 

Routes for emergency vehicles as well as access to all side streets and driveways will be 
maintained during construction. The details for the work zone traffic control plans will be 
prepared and evaluated during final design. 
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2.12 Additional Considerations 

2.12.1 Constructability Review 

The Regional Construction Group has no concerns regarding constructabiiity. Any 
constructability concerns that do arise will be addressed during final design. 

2.12.2 Ownership and Maintenance Jurisdiction 

The roadway, culvert and traffic signals at Riverside Avenue are currently owned and 
maintained by NYSDOT and will continue to be owned and maintained by NYSDOT after 
construction. 

2.12.3 NYS Smart Growth Public Infrastructure Policy Act (SGPIPA) 

Pursuant to ECL Article 6, this project is compliant with the New York State Smart Growth 
Public Infrastructure Policy Act (SGPIPA), as it will enhance existing infrastructure. 

To the extent practicable this project has met the relevant criteria as described in ECL § 6-0107. 
The Smart Growth Screening Tool was used to assess the project's consistency and alignment 
with relevant Smart Growth criteria. The tool reflects the current project scope. The Smart 
Growth Screening Tool is included in Attachment J. 

2.13 Social, Economic, and Environmental Considerations 

Refer to the Social, Economic and Environmental Resources Checklist (SEERC) included in 
Attachment B for information on all environmental issues for which the project was screened. 

2.13.1 National Environmental Policy Act (NEPA) 

This project is being progressed as a NEPA Class II action (Categorical Exclusion or CE) 
because it does not individually or cumulatively have a significant environmental impact. As a 
CE, it is excluded from the requirement for the preparation of an Environmental Impact 
Statement (EIS) or Environmental Assessment (EA). 

Per the Federal Highway Administration's regulations in 23 CFR 771.117, this project qualifies 
as a Categorical Exclusion (CE). The project is primarily a culvert replacement (23 CFR 
771.117(c)(28)) and does not significantly impact the environment. Per the result of the project 
wide Federal Environmental Approvals Worksheet (FEAW) provided in Attachment B and in 
accordance with the NYSDOT/FHWA Programmatic Agreement Regarding Categorical 
Exclusions, the NYSDOT will make the NEPA environmental determination pending FHWA's 
concurrence. The Deputy Chief Engineer of Design's signature on the Project Approval Sheet of 
this document will constitute the CE determination. Refer to the FEAW in Attachment 8 for the 
details of this determination. 

2.13.2 State Environmental Quality Review Act (SEQRA) 

New York State Department of Transportation is the SEQRA lead agency as per 17 NYCRR 
Part 15 "Procedures for Implementation of State Environmental Quality Review Act", Section 
15.5. 
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SEQRA Type II 
In accordance with 17 NYC RR Part 15, the Department has determined that this project meets 
the requirements of a SEQ RA Type II Action. A Type II Action is one that is of a class or type of 
action which has been determined in 17 NYCRR 15.14 to not have a significant effect on the 
environment. No further SEQRA processing is required. The project is identified as Type II per 
17 NYCRR Section 15.14, Subdivision (e), Item 37, Paragraph iv. The project does not violate 
any of the criteria contained in subdivision ( d) of Section 15. 14. The SEQ RA Type 11 Action 
Analysis is included in Attachment B. 

2.13.3 Additional Environmental Information 

2.13.3.1: Surface Water and Wetland Resources: 

The proposed replacement culvert carries the Amityville Creek under NYS Route 27 A. At this 
location the stream is perennial and is classified by the NYSDEC as a class C and standard 
C(T) waterbody. Waters with a classification of C with a standard of T indicates that it is a 
designated trout water and is regulated by NYSDEC. Trout supported streams (standard T) 
require in-water work date restrictions; in-water work is prohibited between October 1 and April 
30. 

The following information on Amityville Creek was gathered through field visits and topographic 
surveys. The creek is in a commercial/residential area with development of pervious area on the 
southwest quadrant of the culvert and impervious area on the remaining three quadrants. The 
stream appears to have been altered directly upstream of the culvert from development and is 
lined with concrete walls on both sides. Downstream of the culvert the stream configuration also 
appears to have been influenced by the development of marina docks. 

Exhibit 2-19 
Field-Measured Stream Cross Section Data 

Stream Bed Low Ordinary High OHWx Bankfull 
Point Water (OHW) width 1.25 width 

Waterbody Cross Section A +/- El. 0.10 ft +10_50 ft± 13.13ft 10.5ft 
100 ft upstream of culvert 

Waterbody Cross Section B 
11.25 ft 9 ft 

80 feet upstream of culvert +/- El. 0.00 ft +gft±

Waterbody Cross Section C 
30 feet downstream of culvert +/- El. (-) 1.5 ft +ao ft± 100 ft 80 ft± 

Waterbody Cross Section D 
105 feet downstream of culvert +/- El. (-) 1.5 ft +a5 tt ± 106 ft 85 ft± 

Average N/A N/A N/A 

Preliminary modeling results indicate that a 10'-0" horizontal opening has 100-year headwater 
WSELs ~3" higher than a 11 ft opening, lending credence to the chosen width of 11 ft. The 
headwater depth of water through both options is higher than the tailwater depth downstream 
due to the upstream channel width being confined by vertical concrete walls. 

2-30



C 050001 Design Approval Document PIN 0LC1.01 

Exhibit 2-20 
Stream Impacts 

Temporary Impacts Permanent Impacts 
(including dredge/ fill from 
likely access and 
dewaterina) 

Amityville Creek (Max) 101.5 linear ft/ 1,143.5 (Max) 23.5 linear ft/ 300 ft2 
ft2 

For the proposed work, including likely access areas, up to 101.5 If of the stream will be 
temporarily impacted (1, 143.5 sf within the ordinary high water). This does not include the 
expected permanent disturbance, measured to be up to 23.5 linear ft (300 square feet within the 
ordinary highwater). The limits of the permanent disturbance include the removal of the current 
pipe extensions and lengthening of the box to accommodate the future addition of standard 
shoulders. The crossing will be designed to meet the Nationwide Permit General and Regional 
conditions regarding Aquatic Life Movement and Management of Water Flows as well as the 
conditions within the blanket water Quality Certification pertaining to culverts. The existing 20 
feet (300 square feet) of stream bed will be permanently impacted. 

Aquatic Organism and Passage related discussion 
Based on field observations of the existing culvert the inlet grade is not dropped and the outlet 
grade is not perched. A weir located upstream of the culvert represents the boundary between 
freshwater and saltwater habitat and prevents further Aquatic Organism Passage to the 
upstream freshwater environs. The canal section (tidal) thru the culvert up to the upstream weir 
has been identified as potential essential fish habitat (EFH) for several saltwater fish species 
and passage will not be adversely impacted during and after construction of the replacement 
culvert. 

Information was gathered to identify a North Atlantic Aquatic Connectivity Collaborative 
(NAACC) score for the existing culvert of 0.79 (minor barrier). NAACC is an assessment of 
road-stream crossings for passability by terrestrial wildlife. Discussions with NYSDEC staff did 
not identify any specific species of concern at this location. The projected NAACC score based 
on the proposed design is 0.88 (insignificant barrier), therefore AOP will be nominally enhanced 
by the design. 

Wetlands: 
The project area at this culvert (C050001) is mapped by the National Wetlands Inventory as a 
Riverine (R2UBH) wetland on the north and south side of the road, and an Estuarine and 
Marine Deepwater (E1UBL) wetland 15' south of the culvert. NYSDEC's Environmental 
Resource Mapper shows State Wetland A-4 located approximately 280' north of the culvert. 

Based on a review of DEC Environmental Resource Mapper, and as verified by a site visit, there 
are NYSDEC regulated freshwater wetlands adjacent to the project but the project area is not 
within the 100-foot jurisdictional adjacent area boundary. 

Federal jurisdictional wetlands exist within the project limits, as shown in Attachment B. The 
proposed project is anticipated to have minor impacts to the riverine wetland that passes below 
the culvert. There is no alternative to construction in wetlands because avoidance is not 
practicable. However, all practicable measures to minimize impacts to wetlands will be utilized. 

2-31



C 050001 Design Approval Document PIN 0LC1.01 

Mitigation for these impacts is not expected. This work will likely be authorized under 
Nationwide Permits #3. Work will not commence until the permits are granted. Work will adhere 
to all permit conditions. 

A Blanket Section 401 Water Quality Certification applies to this project because the work 
required will meet the requirements of a Section 404 or Section 10 Nationwide Permit and will 
comply with the NYSDEC General WQC Conditions. 

The project will require a NYSDEC Article 25 Tidal Wetlands Permit for proposed work in the 
state-regulated tidal wetland and regulated adjacent area (300 ft.). The permit will be obtained 
from NYSDEC once the detailed location and extent of the impacts are determined. 

Exhibit 2-21 
Wetland Description and Impacts 

Wetland 

Identified Temporary Permanent 
NYSDEC ID/ Total Size 

Assumed 
Wetland 

est. (acre) 
impacts impacts 

ID Type 
Waters of the 

Functions (sf) (sf) 

us 

1 Tidal NYSDECID Shoreline 92 acres 1,500 sf 500 sf 
Wetla 701, Stabilization, 
nds/W Category LZ Wildlife 
aters Habitat, 
of the Nutrient 
us Removal 

Total Impacts 1,500 sf 500 sf 

Executive Order 11990 
As noted above, the project will permanently impact 0.01 acres of wetland. The identified 
function of this wetland (shoreline stabilization, wildlife habitat, nutrient removal) will not be 
impacted by the proposed work. Preliminary plans including the approximate wetland 
boundaries are included in Attachment B. The project will employ standard erosion control 
techniques to avoid impacts to the wetlands within the project area. There is no practicable 
alternative to the proposed construction in the wetlands and the proposed project includes all 
practicable measures to minimize harm to the involved wetlands that may result from the 
construction of the transportation project. Therefore, the project qualifies to use the 
programmatic EO 11990 finding provided by FHWA (1997). 

2.13.3.2: General Ecology and Terrestrial Passage 

Threatened and Endangered Species: 

Following NYSDOT screening protocols, an official species list was created from the US Fish 
and Wildlife Service's {USFWS) online Information for Planning and Consultation (IPaC) for this 
crossing and is included in Attachment B. The crossing was also screened using the New York 
State Department of Environmental Conservation (NYSDEC) Environmental Resource Mapper 
(ERM) for known occurrences. The lPaC species list, dated 10/13/2022, lists the following 
species: Northern Long-eared Bat (Myotis septentrionalis) (threatened), Piping Plover 
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(Charadrius melodus) (threatened), Red Knot (Calidris canutus rufa) (threatened), Roseate Tern 
(Sterna dougallii dougallii) (endangered), Monarch Butterfly (Danaus plexippus) (candidate), 
and Seabeach Amaranth (Amaranthus pumilus) (threatened). 

NYSDEC's Environmental Resource Mapper indicates that there are no New York State 
protected plants or animals located in the vicinity of the project. 

The project will involve the removal of several trees. Any required tree removal will be 
performed during the tree cutting dates of October 1 to March 31. A May Affect, Not Likely to 
Adversely Affect determination concurrence from FHWA was received for Northern Long-eared 
Bat (Myotis septentrionalis) in a letter dated February 28, 2023 which is included in Attachment 
B. A bridge bat survey has been conducted in November 2022 and again in April 2023 and both
surveys indicated that bats are not present. A bridge bat survey will be completed within 2 years
from the expected start of construction if necessary.

The project area does not consist of dry sandy beaches, dunes, or tidal flats. A No Effect/No 
Suitable Habitat determination concurrence from FHWA for Piping Plover (Charadrius melodus) 
is included in Attachment B. 

This culvert is lined with concrete walls, inhibiting high wave or current action from creating 
sandy habitat for Red knots (Calidris canutus rufa). The project area is also approximately 1 
mile north of the coast, making habitat not likely in this area. A No Effect/No Suitable Habitat 
determination concurrence for the Red Knot (Calidris canutus rufa) is included in Attachment B. 

Based on site inspections, the project area does not consist of rocky offshore islands, barrier 
beaches, or salt marshes. All four quadrants of the culvert are developed and/or sparsely 
vegetated, therefore does not provide adequate nesting sites for Roseate Terns. A No Effect/No 
Suitable Habitat determination for Roseate Tern (Sterna dougallii dougallii) is included in 
Attachment B. 

This project area is not within an Atlantic barrier island that is sparsely vegetated. Although over 
wash is possible within the project area from periods of high water and wind, the surrounding 
environment would not be suitable for Seabeach Amaranth (Amaranth pumilus). A No Effect/No 
Suitable Habitat determination concurrence for Seabeach Amaranth (Amaranth pumilus) is 
included in Attachment B. 

Monarch butterfly is a candidate species and is not officially protected by the Endangered 
Species Act. Measures that that would minimize potential harm to the Monarch butterfly during 
construction will be implemented into the final design plans. 

Since the project includes in-water work, the National Marine Fisheries Services online viewers 
for Section 7 Consultation Species and for Essential Fish Habitat were reviewed and the results 
are included in Attachment B. The project is within a Section 7 consultation area. The project 
area is approximately 175' north of a mapped habitat for Atlantic Sturgeon and Sea Turtles. 

The work at this culvert is not anticipated to cause a take on any state listed species which is 
known to occur in the area. This determination is predicated on the timing restrictions for tree 
cutting identified above. 
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S1/S2 Mussels 
NYS Natural Heritage Program (NHP) data, dated March 2022, and NYSDEC S1/S2 Mussel 
Waterbody data were used to determine the potential for S1/S2 mussels or other protected 
mussels to be within the waterbody. The screening revealed no potential for protected mussels. 
NYSDEC's Environmental Resource Mapper indicates that are no Imperiled Mussels located in 
the Amityville Creek at this location. 

2.13.3.3: Floodplains: 

The culvert location was investigated online via the Federal Emergency Management Agency 
(FEMA) Flood Map Service Center. On the FEMA Flood Insurance Rate Map (FIRM) for Suffolk 
County (Village of Amityville), NY, Panel 36103C0841H dated 9/25/2009, the waterbody 
conveyed by the culvert is shown to be within the approximate 1 % annual chance floodplain 
(100-year floodplain) of Amityville Creek and Great South Bay. No floodway has been adopted. 
Under 6 NYCRR Part 502.3 (a) and 502.4 (a), NYSDOT as the State Agency proposing the 
project has determined the existing base flood elevations (identified in the Hydraulic/Drainage 
Report Attachment I) on the basis of all pertinent information available from Federal, State or 
other sources. Compliance with Executive Order (EO) 11988, 23 CFR 650, Subpart A and 6 
NYCRR Part 502 are required. 

The project is considered a functionally dependent use of the floodplain, as the purpose of the 
culvert is to convey waters under the roadway. Therefore, this is keeping with the constraints 
discussed in 23 CFR 771.117(e) and the NYSDOT/FHWA Programmatic Agreement regarding 
NEPA Categorical Exclusions. 

Based on the preliminary hydraulic analysis discussed in the previous sections and in 
Attachment I, the project will not raise the base flood elevation. Therefore, the project complies 
with EO 11988, 23 CFR 650, Subpart A and 6 NYCRR Part 502. 

2.13.3.4: Section 106 

As the project is a federally funded action, NYSDOT will be following the Section 106 Process of 
the National Historic Preservation Act. This ensures compliance with the NYSHPA Section 
14.09 process. 

The culvert (CIN 050001) is more than 70 years old. The proposed scope of work includes 
replacing the culvert. A permanent fee taking is required at both ends of the culvert to envelope 
the headwalls within NYSDOT ownership and a minor temporary easement is required for 
construction access. The culvert is not located within a known historic district. All proposed 
earthwork will occur within previously disturbed soils. FHWA issued a Section 106 determination 
of No Historic Properties Affected, based on SHPO review and concurrence with the NYSDOT 
recommended finding, dated June 27, 2023 and included in Attachment B. 

2.13.3.5: Section 4(f) 

The proposed project involves a small strip use of Nautical Park, a publicly owned park owned 
by Suffolk County, which qualifies for Section 4(f) protection as a publicly owned park, 
recreational area, wildlife, or waterfowl refuge. In coordination with the FHWA, it has been 
determined that the project meets the applicability criteria for the Final Nationwide Section 4(f) 
Evaluation and Approval for Federally Aided Highway Projects with Minor Involvements with 
Public Parks, Recreation Lands, and Wildlife and Waterfowl Refuges. The Programmatic 
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Section 4(f) Evaluation sets forth the basis for Section 4(f) approval that there are no feasible 
and prudent alternatives to the use of the Section 4(f) property and that the project includes all 
possible planning to minimize harm from such use. A Section 4(f) programmatic evaluation has 
been prepared to fully assess "use" of this land. We have received concurrence from FHWA in 
a letter dated June 26, 2023 and is included in Attachment B. 

NYSDOT has coordinated with Suffolk County and incorporated its suggested minimization and 
mitigation measures into the project plans. We have received concurrence from the jurisdictional 
agency, Suffolk County, in a letter dated April 20, 2023 that is included in Attachment B. The full 
programmatic evaluation is included in Attachment B with related correspondence. 

Furthermore, NYSDOT has determined, in coordination with the FHWA, that the project meets 
applicability criteria for Activities that are Undertakings with No Potential to Cause Effects to 
Historic Properties. 

2.13.3.6: Environmental Justice 

According to the NYS Department of Environmental Conservation (DEC) online mapping tool for 
identifying Potential Environmental Justice Areas (PEJAs), portions of PEJAs are located within 
1 mile of the project location. The Public Involvement Plan (PIP) for this project includes an 
Environmental Justice (EJ) Public Engagement Plan (PEP) component that identifies the EJ 
Community Representatives, the Community Study Area, and the benefits, burdens, and 
adverse impacts to the EJ populations. Furthermore, Limited English Proficient (LEP) 
populations were identified within 1 mile of the project location. There are no disproportionate 
impacts to EJ populations. Coordination with representative EJ population has been performed 
including providing access to the project fact sheet, which was provided in both English and 
Spanish, and comment solicitation and attendance at the public information meeting and EDPL 
hearing. 

2.13.3.7: Additional Items 

As identified in SEERC, the following additional environmental topics are pertinent to this culvert 
location and are not covered elsewhere in this document. A summary of these resources and 
the impacts from this proposed work follow. 

Asbestos 
An asbestos screening was performed for this project, which determined asbestos containing 
materials could potentially be present in the culvert. An Asbestos Assessment was performed, 
during which the sampling/testing of suspect asbestos containing materials was conducted. No 
Asbestos Containing Material (ACM) was found to be present. Sampling testing of suspect 
asbestos containing materials observed during the on-site inspection indicated no presence of 
asbestos containing materials. No confirmed asbestos containing materials and no assumed 
asbestos containing materials were identified. This is documented in the October 2022 
Asbestos Assessment Report which is in Attachment E. 

Hazardous Waste/Contaminated Materials 
A Hazardous Waste/Contaminated Materials Site Screening (Modified Phase I Environmental 
Site Assessment) was conducted for the project site in accordance with NYSDOT TEM Chapter 
4.4.20, in order to document the likely presence or absence of hazardous/contaminated 
environmental conditions. A hazardous/contaminated environmental condition is the presence 
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or likely presence of any hazardous substances or petroleum products (including products 
currently in compliance with applicable regulations) on a property under conditions that indicate 
an existing release, a past release, or a material threat of a release of any hazardous 
substances or petroleum products into structures on the property or into the ground, ground 
water, or surface water of the property. If hazardous or contaminated materials are found, items 
will be added to the contract documents for their removal. 

The Hazardous Waste/Contaminated Materials Site Screening included a review of NYSDEC 
and USEPA regulatory data files, review of historic Sanborn Maps, review historic aerial 
photographs, and a site visit in September 2022. 

Potential hazardous waste/contaminated materials site was identified adjacent to the project site 
at the former BoaUAuto Sales and Service Shop at 217 Merrick Road. Additional details for this 
Screening Assessment are available in Attachment B. 

A review of Sanborn Maps and historic aerial imagery indicated that a boat and auto sales and 
service shop was located southeast adjacent to the project site at 217 Merrick Road, which is 
the current location of a commercial office building. This property was depicted as a boat and 
auto sales and service shop in the 1964 Sanborn Map. In addition, historic aerial imagery 
depicts this property as a boat and auto sales and service shop as early as 1953. The property 
is currently a commercial building, but the past use of this property as an auto and boat sales 
and repair shop may have adversely impacted the project site with hazardous materials. 

No other hazardous waste/contaminated material sites were identified within or adjacent to the 
project site during the course of the Hazardous Waste/Contaminated Materials Site Screening. 

Based on the findings of the Hazardous Waste/Contaminated Materials Site Screening, there is 
potential for soil and groundwater at the project site to have been impacted by hazardous 
waste/contaminated materials. Since the complete replacement of the culvert is proposed, 
which will require excavation, a Hazardous Waste/Contaminated Materials Detailed Site 
Assessment (Phase II Investigation) is recommended for the project site. 

If contamination is identified during the Phase II Investigation, a Remediation Plan and 
Construction Health and Safety Plan would be developed to describe requirements for 
mitigation, material handling and disposal, and worker and community health and safety 
procedures to be implemented during construction. 
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ATTACHMENT A 

Maps, Plans, Profiles, and Typical Sections 
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THIS PROJECT IS LOCATED ON THE FOLLOWING ROADWAY IN SUFFOLK COUNTY:

COUNTY

SUFFOLK
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CONTRACTOR'S NAME

AWARD DATE

COMPLETION DATE

FINAL ACCEPTANCE DATE

REGIONAL DIRECTOR

ENGINEER IN CHARGE

FINAL COST TOTAL
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FED. ROAD REG. NO. STATE SHEET NO.

1N.Y.1

INDEX ON SHEET NO. 2

COUNTY:

IDENTIFICATION NO.

CAPITAL PROJECT

SUFFOLK COUNT

REGIONAL DIRECTOR OF OPERATIONSDATE DATE DATE

AND GUIDELINES AND THE FINAL DESIGN REPORT APPROVED ON --/--/----

CONTRACT PLANS HAVE BEEN DESIGNED IN ACCORDANCE WITH NYSDOT POLICIES

THE CONTRACT PROJECT "PROPOSAL."

PROJECT "PROPOSAL" EXCEPT AS MODIFIED BY THESE PLANS OR BY CHANGES SET FORTH IN 

WITH THE STANDARD SPECIFICATIONS (US CUSTOMARY) REFERENCED IN THE CONTRACT 

ALL WORK CONTEMPLATED UNDER THIS CONTRACT IS TO BE COVERED BY AND IN CONFORMITY 

DOCUMENTS.

TO THE APPLICABLE STANDARD SHEET(S) UNLESS OTHERWISE SPECIFIED IN THE CONTRACT 

ITEMS AND WORK ENCOUNTERED DURING THE COURSE OF THE CONTRACT SHALL BE SUBJECT 

EFFECT. ALL PAY ITEMS AND WORK CONTAINED IN THE CONTRACT AND ANY ADDITIONAL PAY

ARE CURRENT ON THE DATE OF ADVERTISEMENT FOR BIDS, SHALL BE CONSIDERED TO BE IN

THE LATEST REVISIONS OF THE STANDARD SHEETS MAINTAINED BY THE DEPARTMENT, WHICH
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E

EMH

G

GP

GSB

GV

HYD

LP

LPG

PP

SA

SMH

ST

T

TCB

TELBOX

TEL P

TMH

CTV

W

WSB

WV

AHEAD

AZIMUTH

BACK

BASELINE

BEARING

CENTERLINE

CURVE TO SPIRAL

SUPERELEVATION RATE (CROSS SLOPE)

EQUALITY

EXTERNAL

HORIZONTAL CONTROL LINE

HEADLIGHT SIGHT DISTANCE

LENGTH OF CIRCULAR CURVE

LENGTH OF SPIRAL

LENGTH OF VERTICAL CURVE

CENTER CORRECTION OF VERTICAL CURVE

MAIN LINE

POINT OF CURVATURE

POINT OF INTERSECTION

POINT ON LINE

PASSING SIGHT DISTANCE

POINT OF TANGENT

POINT OF VERTICAL CURVE

POINT OF VERTICAL INTERSECTION

POINT OF VERTICAL TANGENT

RADIUS

SPIRAL TO CURVE

STOPPING SIGHT DISTANCE

SPIRAL TO TANGENT

STATION

TANGENT LENGTH

THEORETICAL GRADE LINE

TANGENT TO SPIRAL

VERTICAL CURVE

ELECTRIC

ELECTRIC MANHOLE

GAS

GUY POLE

GAS SERVICE BOX (HOUSE LINE)

GAS VALVE (MAIN LINE)

HYDRANT

LIGHT POLE

LOW PRESSURE GAS

POWER POLE

SANITARY SEWER

SANITARY MANHOLE

STORM SEWER

TELEPHONE

TRAFFIC CONTROL BOX

TELEPHONE BOX

TELEPHONE POLE

TELEPHONE MANHOLE

CABLE TELEVISION

WATER

WATER SERVICE BOX (HOUSE LINE)

WATER VALVE (MAIN LINE)

ALIGNMENT

SUBSURFACE EXPLORATION

HAND AUGER

DRILLING MUD

HOLLOW FLIGHT AUGER

POWER AUGER

PROBE

PERCOLATION TEST HOLE

TO BE DEFINED AT THE TIME OF EXPLORATION

SEISMIC POINT

TEST PIT

BRIDGE

CUT

DAM

FILL

CULVERT

WALL

AH

CP

DA

DM

DN

FH

PA

PH

PT

SP

B

C

D

F

K

W

X

IS MADE

BE DEFINED AT THE TIME THE EXPLORATION

TO BE USED IF ONE OF THE ABOVE CANNOT

ABUT

AOBE

ASPH

BDY

BLDG

BM

CC

CONC

CONST

CR

D

DM

DWY

EP

ES

FP

FD

FL

GAR

GR

HO

HWY

IP

MB

MON

N&W

OG

O/H

P

PAV'T

PE

PED POLE

p

POR

RR

RTE

ROW

FEE WO/A

ABUTMENT

AS ORDERED BY ENGINEER

ASPHALT

BOUNDARY

BUILDING

BENCH MARK

CENTER TO CENTER

CONCRETE

CONSTRUCTION

COUNTY ROAD

DEED DISTANCE

DIRECT MEASUREMENT

DRIVEWAY

EDGE OF PAVEMENT

EDGE OF SHOULDER

FENCE POST

FOUNDATION

FENCE LINE

GARAGE

GRAVEL

HOUSE

HIGHWAY

IRON PIN OR IRON PIPE

MAILBOX

MONUMENT

NAIL AND WASHER

ORIGINAL GROUND

OVERHEAD

PARCEL

PAVEMENT

PERMANENT EASEMENT

PEDESTRIAN POLE

PROPERTY LINE

PORCH

RAILROAD

ROUTE

RIGHT OF WAY

TOPOGRAPHY (MISCELLANEOUS)

RW

SH

SHLDR

RETAINING WALL

STATE HIGHWAY

SHOULDER

BOTTOM OF BANK (STREAM)

BOTTOM OF CURB

BOTTOM OF OPENING

CORRUGATED ALUMINUM PIPE

CATCH BASIN

CAST IRON PIPE

CENTERLINE OF STREAM

CORRUGATED METAL PIPE

CONCRETE PIPE

BB

BC

BO

CAP

CB

CIP

CMP

CP

CORRUGATED STEEL PIPE

CULVERT

DIAMETER

DRAINAGE MANHOLE

DRAINAGE STRUCTURE PIPE

DITCH CROSSING

EXTREME HIGH WATER

ELEVATION

ELEVATION

EXTREME LOW WATER

END SECTION

HEADWALL

INVERT

MANHOLE

MEAN HIGH WATER

ORDINARY HIGH WATER

ORDINARY LOW WATER

REINFORCED CONCRETE PIPE

TOP OF BANK (STREAM)

TOP OF CURB

TOP OF GRATE

VITRIFIED CLAY PIPE

CSP

CULV

DIA

DMH

DS

D'XING

EHW

EL

ELEV

ELW

ES

HW

INV

MH

MHW

OHW

OLW

RCP

TB

TC

TG

VCP

SPK

ST

STK

STY

SW

TE

TO

U/G

WW

SPIKE

STREET

STAKE

STORY

SIDEWALK

TEMPORARY EASEMENT

TEMPORARY OCCUPANCY

UNDERGROUND

WING WALL

AH

AZ

BK

b

BRG

c

CS

e

EQ

EXT

HCL

HSD

L

LS

LVC

E

 f

PC

PI

POL

PSD

PT

PVC

PVI

PVT

R

SC

SSD

ST

STA

T

TGL

TS

VC

FEE ACQUISITION WITHOUT ACCESS

FEE FEE ACQUISITION

ABBR. DESCRIPTION

REPLACE ABBREVIATION "AB" WITH:

ABBR. DESCRIPTION

ABBR. DESCRIPTION ABBR. DESCRIPTION

ABBR. DESCRIPTION

UTILITIES

TOPOGRAPHY (DRAINAGE)

4 INCHES CASED DRILL HOLE

1 INCH SAMPLER (RETRACTABLE PLUG)

2‚ INCHES CASED DRILL HOLE

SICPP SMOOTH INTERIOR CORRUGATED POLYETHYLENE PIPE

STRMc

RP

TP

SQUARE FEET

GALLON

'

mi

lb LB

MI

(PLANS)

SYMBOL

STANDARD

(SPECS/PROPOSAL)

NOMENCLATURE:

EQUIVALENT

ftq

YDr CUBIC YARDCY

MILES

ACRES

LINEAR FEET

TON TON TON

GAL

POUND

GAL

SF

AC AC

QUANTITIES SHEET

ESTIMATE OF

ITEM PAYMENT UNIT:

" - INCHES

YDq SQUARE YARDSY

LF

CONE PENTROMETER

DA, DM, DN, AND FH WITH:

ABBREVIATION "C" IN CATEGORIES:

INDEX

TITLE SHEET                                     

INDEX AND ABBREVIATIONS                          

TYPICAL SECTIONS                                 

DESCRIPTION DRAWING NUMBER
NUMBER

SHEET

INDEX             

COVER             

GENERAL PLANS                                   

WORK ZONE TRAFFIC CONTROL PLANS                  

      2

      1

IND-01

XXX

INDEX & ABBREVIATIONS

LEGEND, LINE, AND POINT SYMBOLOGY                    3-4

PROFILES

LEG-01 TO LEG-02

TYP-01 TO TYP-03

WORK ZONE TRAFFIC CONTROL DETAILS WZD-01 TO WZD-02

WZP-01 TO WZP-03

GNP-01 TO GNP-04

PRO-01 TO PRO-02

5-7

8-9

13-16

17-18

10-12

TOTAL NUMBER OF SHEETS: 17

2



AC CONTROL (CENTERLINE)

CB

CBPR

ECT

EDMC

CURTAIN, TURBIDITY

BASELINE

BASELINE, PROJECTION

SHEET PILING

EFNS

EFNV

EWFS

EWM

EWS WETLAND, STATE

WETLAND, MITIGATION AREA

WETLAND, FEDERAL

FENCE, VEGETATION

FENCE, SILT

LABL

LAHR

LAPB

LAWA

LAWE

LFNC

LTRC

LTRD

LWR

LWS

AREA, BRUSH LINE

AREA, HEDGE ROW

AREA, PLANTING BED

AREA, WATERS EDGE

FENCE

TREE ROW, CONIFEROUS

WALL, RETAINING

TREE ROW, DECIDUOUS

WALL, STONE

MDL

MEE

HIGHWAY BOUNDARY

EASEMENT, EXISTING

DEED LINE

RG

RRPSS

BROKEN LINE

TCSW SIGNAL, SPAN WIRE

SM

SSO

SSOC

MULTIPLE POST

STRUCTURE, OVERHEAD

RRS RUMBLE STRIP

STB*

EWF

BR RAIL

BSHT

FENCE, SILT & VEGETATIONEFNSV

WETLAND, FEDERAL AND STATE

SBLB BILLBOARDS

STRUCTURE, OVHD. CANTILEVER

AREA, WOODED AREA OUTLINE

LWH WALL, H PILE

MHB

MHBA HIGHWAY BOUNDARY, APPROX.

MHBW HWY BOUNDARY, FACE OF WALL

MHBWOA HIGHWAY BOUNDARY, W/O ACCESS

MJC JURISDICTION, CITY

MJCY JURISDICTION, COUNTY

MJHD JURISDICTION, HISTORIC DISTRICT

MJLL JURIS., (GREAT, MILITARY) LOT LINE

MJN JURISDICTION, NATION

MJPB JURISDICTION, PUBLIC LANDS

MJS JURISDICTION, STATE

MJT JURISDICTION, TOWN

MJV JURISDICTION, VILLAGE

MPL PROPERTY LOT LINE

PROPERTY LOT LINE, APPROXIMATEMPLA

MSL SUB LOT LINE

GUIDE RAIL, MISCELLANEOUS

RGB GUIDE RAIL, BOX BEAM

RGBM GUIDE RAIL, BOX BEAM, MEDIAN

RGC GUIDE RAIL, CABLE

RGCB GUIDE RAIL, CONCRETE BARRIER

RGW GUIDE RAIL, W BEAM

RGWM GUIDE RAIL, W BEAM, MEDIAN

RPB PARKING BUMPER

RRC RAIL ROAD, CATENARY 

RRER RAIL ROAD, 3RD RAIL 

RAIL, PHOTO, SMALL SCALE

RRSSS RAIL, SURVEY, SMALL SCALE

DOUBLE BROKEN LINESTDB*

STDL* DOTTED LINE LONG

STDS* DOTTED LINE SHORT

STFB* FULL BARRIER LINE

STH* HATCH LINE

STRCT ROUNDABOUT, CAT TRACKS

STRYL ROUNDABOUT, YIELD LINE

STSB STOP BAR

SOLID, EDGE

X WALK, LADDER LINE

* = W (WHITE) OR Y (YELLOW)

STSE*

MHA HISTORICAL, ACQUISITION

STXLB X WALK, LADDER BAR LINE

STXL

DAM, COFFER

ESFL FILTER, SEDIMENT LOG
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LEG-01

XXX

LEGEND

6.

5.

4.

3.

2.

1.

HAVE CORRESPONDING EXISTING FEATURES.

FEATURES SHOWN AT THE HEAVIER WEIGHT ARE PROPOSED ONLY AND DO NOT

BE LABELED ON THE PLANS.

SYMBOLOGY (SUCH AS THE PAVEMENT EDGE, PAVEMENT EDGE OF TRAVEL WAY) AND SHOULD 

MAPPING FEATURES NOT INCLUDED ON THE LEGEND SHEET DO NOT HAVE A UNIQUE 

DRAWINGS).

LINE WEIGHT.  LINE WEIGHT FOR PROPOSED FEATURES IS THICKER (0.015 in ON B SIZE 

PROPOSED FEATURE SYMBOLOGY IS IDENTICAL TO EXISTING FEATURE SYMBOLOGY EXCLUDING

CORRESPONDING PROPOSED FEATURES. 

FEATURES SHOWN ON THE LEGEND AS EXISTING FEATURES ALSO HAVE

UTILITY LINES, ETC.) OR POINT (SIGN, UTILITY POLE, ETC.). 

FEATURES ARE SHOWN AS EITHER LINEAR (ROADWAY GUIDERAIL, ROADWAY SIDEWALK, 

THE LEGEND ILLUSTRATES MAPPING FEATURES (EXISTING AND PROPOSED).

ALIGNMENT

CONTROL

DRAINAGE

ENVIRONMENTAL

LANDSCAPE

ROW MAPPING

STRIPING

TRAFFIC CONTROL

AD_P

AT_P

DETOUR

DDG_P

DDP_P

DDS_P

DFL_P FLOW LINE

DITCH, STONE LINED

DITCH, PAVED INVERT

DITCH, GRASS LINED

EWAA_P WETLAND, ADJACENT AREA

EDMEC_P

EDMPC_P

EDMSC_P

LFILL_P FILL LIMIT

RRPLS_P

RRSLS_P

TRANSITION CONTROL

SIGNS

STYLE NAME DESCRIPTION

BRIDGE

DESCRIPTIONNAMESTYLE

MEP_P EASEMENT, PERMANENT

MEPA_P EASEMENT, PERMANENT, APPROX.

MET_P EASEMENT, TEMPORARY

META_P EASEMENT. TEMPORARY, APPROX.

MF_P

MFA_P FEE ACQUISITION, APPROXIMATE

MFS_P FEE ACQUISITION, SHAPE

ROADWAY

DESCRIPTIONNAMESTYLE

GUIDE POST

RAIL, PHOTO, LARGE SCALE

RAIL, SURVEY, LARGE SCALE

RGP_P

STPB* PARTIAL BARRIER LINE

UTILITIES

FEE ACQUISITION, W/ ACCESS

LCUT_P CUT LIMIT

STYLE NAME DESCRIPTION

RCZ_P

BARRIER, TEMPORARY

TRAFFIC WORK ZONE

TWZBT_P

CHANNELIZING DEVICETWZCD_P

TWZPMRC_P

TWZBTWL_P

MFWOA_P FEE ACQUISITION, W/O ACCESS

CLEAR ZONE

EDMGSC_P

LIGHTS

BARRIER, TEMPORARY, W/ WARNING

COVERING

PAVEMENT MARKING REMOVAL OR

DAM, EARTHEN CHECK

DAM, GRAVEL BAG/SAND BAG CHECK

DAM, PREFABRICATED CHECK

DAM, STONE CHECK

BRIDGES CULVERTSPIN 

COUNTY:

ALL DIMENSIONS IN ft UNLESS OTHERWISE NOTED
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DCP

DCP_P CULVERT PIPE (DIR)

CULVERT PIPE

UC

DSSD SLOTTED DRAIN

CONDUIT, UNDERGROUND

UCH CONDUIT, HANGING

UCO CONDUIT, OVERHEAD

UE ELECTRIC LINE, UNDERGROUND

UEH ELECTRIC LINE, HANGING

UEO ELECTRIC LINE, OVERHEAD

UESS ELECTRIC, SUBSTATIONS

UFO FIBER OPTIC, UNDERGROUND

UFOH FIBER OPTIC, HANGING

UFOO FIBER OPTIC, OVERHEAD

UG GAS, UNDERGROUND

UGH GAS, HANGING

UGO GAS, OVERHEAD

UIC INFORM CABLE, UNDERGROUND

UICH INFORM CABLE, HANGING

OIL LINE, UNDERGROUNDUO

UOH OIL LINE, HANGING

UPBP POLE, BRACE, PUSH BRACE

POLE, GUY WIRE

USA

USAH SANITARY SEWER, HANGING

SANITARY SEWER, UNDERGROUND

UT TELEPHONE, UNDERGROUND

UTH TELEPHONE, HANGING

UTO TELEPHONE, OVERHEAD

UUU UNKNOWN, UNDERGROUND

UUH UNKNOWN, HANGING

UUO UNKNOWN, OVERHEAD

UW WATER LINE, UNDERGROUND

UWH WATER LINE, HANGING

UWO WATER LINE, OVERHEAD

UETO ELECTRIC TRANSMISSION, OVERHEAD

USAF SANITARY SEWER, FORCE MAIN, UGND

USAFH SANITARY SEWER, FORCE MAIN, HANG

UTV

UTVH

UTVO

CABLE TV, UNDERGROUND

CABLE TV, HANGING

CABLE TV, OVERHEAD

UPGW

UNDERDRAINDUD_P

3



CBP

CBPOL

CBSP

CBTP

ACC

ACOGO

ACS

AEQNAHD

AEQNBK

AEVT

APC

APCC

API

APOB

APOC

APOE

APOL

APOS

APOT

APOVC

APOVT

APORC

APT

APVC

APVCC

APVI

APVRC

APVT

ASC

ASPI

ASTS

AVEVT

AVHIGH

AVLOW

CENTER OF CURVATURE

COGO

CURVE TO SPIRAL

EQUATION AHEAD

EQUATION BACK

EVENT STATION

SPIRAL TO CURVE

SPIRAL TO SPIRAL

SPIRAL TO TANGENT

TANGENT TO SPIRAL

WETLAND FLAG

DRILL HOLE

ELEVATION, SPOT

FLAG POLE

MAILBOX

PAPER BOX

ROCK, BOULDER

SHRUB, CONIFEROUS

SHRUB, DECIDUOUS

TREE, CONIFEROUS

TREE, DECIDUOUS

TREE, STUMP

SINGLE POST

DELINEATORS

REFERENCE MARKERS

EWFG

GDH

LELS

LFP

LMB

LPB

LPST

LRB

LSHC

LSHD

LTC

LTD

LTS

LUKP

SDEL

SRM

S

SPM PARKING METER

A

B

POST, SINGLE

PT., WALL LOCATION

PT., TREE W/ WIRE

PT., STAKE

PT., RAILROAD SPIKE

PT., SPIKE

PT., NAIL

PT., MONUMENT, MISC.

PT., MONUMENT

PT., IRON ROD

PT., IRON PIPE

PT., FENCE LOCATION

PT., DRILL HOLE

HISTORICAL, BLDG. CORNERS

HIGHWAY BNDRY., APPROX.

HIGHWAY BNDRY, PT.

DEED LINE, TYPE 1

DEED LINE, TYPE 2

DEED LINE, TYPE 3

DEED LINE, TYPE 4

DEED LINE, TYPE 5

EASEMENT, EXISTING

BOX, JUNCTION

BOX, PULL BOX

BOX, SPLICE

MICROCOMPUTER CABINET

PED POLE

SIGNAL HEADS

SIGNAL POLE

MDL1P

MHBCP

MPCC

MPDH

MPF

MPIP

MPIR

MPM

MPMM

MPN

MPRS

MPSP

MPST

MPTW

MPWL

TCMC

TCPP

TCSH

TCSP

C

MJCP PT., JURIS. CITY

PT., CROSS CUT

1

2

3

4

5

POINT OF CURVATURE

POINT OF INTERSECTION

POINT OF BEGINNING

POINT OF CURVATURE

POINT OF END

POINT ON LINE

POINT ON SPIRAL

POINT ON TANGENT

POINT ON VERTICAL CURVE

POINT ON VERTICAL TANGENT

POINT ON REVERSE CURVE

POINT OF TANGENCY

POINT OF VERTICAL CURVATURE

POINT OF VERT. INTERSECTION

POINT OF VERT. REVERSE CURVE

POINT OF VERTICAL TANGENCY

SPIRAL POINT OF INTERSECTION

VERTICAL EVENT POINT

VERTICAL HIGH POINT

BASELINE, POINT

BASELINE, POINT ON LINE

UNKNOWN POINT

RFM

A

GUIDE RAIL, ANCHOR

GUIDE POST, SINGLE

RGA

RGP

CPBM BENCHMARK

POINT, HORIZ. PHOTOGRAMMETRY

POINT, SURVEY MARKER, PERM.

CPSV

CPSM

CPH

ATS

AST

MDL2P

MDL3P

MDL4P

MDL5P

MEEP

MHBP

TCBJ

TCBP

TCBS

POINT OF C0MPOUND CURVATURE

POINT OF VERT. CMPND CURVE

VERTICAL LOW POINT

BASELINE, SPUR POINT

BASELINE, TIE POINT

MHBAP

POINT, VERT., PHOTOGRAMMETRY
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VILLAGE OF AMITYVILLE

NY-27A

AEQN EQUATION

ALIGNMENT

BRIDGE, SCUPPER

TRAP, SEDIMENT

LANDSCAPE

GEOTECHNICAL

ENVIRONMENTAL

ITS

EASEMENT, PERM., SHAPE

EASEMENT, PERM., APPROX.

ROW MAPPING

TRAFFIC CONTROL

UTILITIES

EASEMENT, PERM., BACK LINEEASEMENT, PERM., BACK LINE

MEPAP_P

EIOP_P

ETRS_P

ADPI_P

CELL DESCRIPTION CELL CELL CELLDESCRIPTION DESCRIPTION DESCRIPTION

DETOUR, POINT OF INTERSECT.

DETOUR, POINT ON LINE

BSC

RISER, CONCRETE BOXERCB

LTW P TREE, WELL OR WALL

SINGLE POST, PROPOSED

BACK TO BACK, PROPOSED

NAMENAME NAME NAME

SRSC3

SRSC4

SRSCT2

SRSCT4

SRSI

SRSN2

SRSN3

SRSS2

SRSS3

SRSS4

A

A

FEE ACQUISITION, SHAPE

MPBC PT., BUILDING CORNER

DESCRIPTIONNAMECELLCELL NAME DESCRIPTION

ROW ACQUISITION

MFS_P_T

PE

MEPS_P_T EASEMENT, PERMANENT

TE

METS_P_T EASEMENT, TEMPORARY

TO

METS_P_T OCCUPANCY, TEMPORARY

MFS_P_T
FEE WO/A

P1

M1

M1

P1

M1

P1

M1

P1

M1

P1

FEE

FEE ACQUISITION

BRIDGE

CONTROL

TRAFFIC WORK ZONE

TWZBCD_P

ROADWAY

RES P ELEVATION, SPOT

SIGNS

TWZCMS_P CHANGEABLE MESSAGE SIGN (PVMS)

TWZFLG_P FLAGGER

TWZFT_P FLAG TREE

TWZIA_P

TWZSDT_P

TWZAP_P ARROW PANEL

TWZAPC_P ARROW PANEL, CAUTION MODE

TWZAPT_P ARROW PANEL, TRAILER OR SUPPORT

TWZWVA_P

SYMBOL, DIRECTION OF TRAFFIC

TWZSDTD_P

LUMINAIRE (TEMPORARY)

TWZSGN_P SIGN (TEMPORARY)

TWZSIG_P

TWZWL_P WARNING LIGHT

TWZWV_P WORK VEHICLE

BARRICADE (TYPE III)

TWZLUM_P

GB

SF

      

    

   

       

      

   

   

   

   

    

PRFB

CULV

DRAINAGE

S_P

SB_P

CONTRACT NUMBER

DRAWING NO.  

SHEET NO. 

BRIDGES CULVERTSPIN 

COUNTY:

ALL DIMENSIONS IN ft UNLESS OTHERWISE NOTED

                                       

SHLD, INTERSTATE

SHLD, NATIONAL, 2 DIG.

SHLD, NATIONAL, 3 DIG.

SHLD, STATE, 2 DIG.

SHLD, STATE, 3 DIG.

SHLD, STATE, 4 DIG.

SHLD, CTY, 123 DIG.

SHLD, CTY, 4 DIG.

SHLD, CTY TOUR, 1-2 DIG.

SHLD, CTY TOUR, 3-4 DIG.

STR., INLET PROT., GRAVEL BAG

STR., INLET PROT., PREFAB.

STR., INLET PROT., SILT FENCE

STR., INLET, OUTLET PROT.

MEPP_P

MEPSP_P

MFAP_P

MFP_P

MFSP_P

EIPGB_P

EIPEFL_P

EIPP_P

EIPSF_P

ADPL_P

FEE ACQUISITION, BACK LINE

FEE ACQUISITION, APPROX.

FEE ACQUISITION W/O ACCESS

CRASH CUSHION (TEMPORARY)

IMPACT ATTENUATOR / 

TRAFFIC DETOUR

SYMBOL, DIRECTION OF TEMPORARY

(TEMPORARY)

SIGNAL, TRAFFIC OR PEDESTRIAN

MOUNTED ATTENUATOR

WORK VEHICLE WITH TRUCK

 

 

 

v  CORRESPONDING EXISTING FEATURES.

6. FEATURES SHOWN AT THE HEAVIER WEIGHT ARE PROPOSED ONLY AND DO NOT HAVE

 

v  SHOULD BE LABELED ON THE PLANS.

v  SYMBOLOGY (SUCH AS THE PAVEMENT EDGE, PAVEMENT EDGE OF TRAVEL WAY) AND

5. MAPPING FEATURES NOT INCLUDED ON THE LEGEND SHEET DO NOT HAVE A UNIQUE

 

v  (0.015 in ON B SIZE DRAWINGS).

v  EXCLUDING LINE WEIGHT.  LINE WEIGHT FOR PROPOSED FEATURES IS THICKER

4. PROPOSED FEATURE SYMBOLOGY IS IDENTICAL TO EXISTING FEATURE SYMBOLOGY 

v  CORRESPONDING PROPOSED FEATURES. 

3. FEATURES SHOWN ON THE LEGEND AS EXISTING FEATURES ALSO HAVE

v  UTILITY LINES, ETC.) OR POINT (SIGN, UTILITY POLE, ETC.). 

2. FEATURES ARE SHOWN AS EITHER LINEAR (ROADWAY GUIDERAIL, ROADWAY SIDEWALK,

  

1. THE LEGEND ILLUSTRATES MAPPING FEATURES (EXISTING AND PROPOSED).
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FL STR., INLET PROT., FILTER LOG

LEG-02

XXX

LEGEND

DINV

DS STRUCTURE, RECTANGULAR

INVERT ANTENNAS

CABINET & PAD

CCTV SITE

CDPD TRANSCEIVER

CELL PHONE TOWER

CONDUIT JACK OR BORING

CONTROLLER CABINET

COMMUNICATION PULL BOX

CONDUIT TURNING DOWN

CONDUIT TURNING UP

DEFAULT

TRANSMITTAL READER

FUSION SPLICE

HAR ADVISORY SIGN

HAR SITE

LOAD CENTER

MECHANICAL SPLICE

PEDESTRIAN SIGNAL HEAD

RAMP METER

SOLAR PANEL

WEIGHT IN MOTION DETECTOR

WIRELESS VIDEO REPEATER

WIRELESS VIDEO RECEIVER

WIRELESS VIDEO TRANSMITTER

PERM. OVERHEAD VMS

PERM. VMS

ACCOU. SPEED/COUNT SNSR.S

IANT P

IASCTS

ICABPAD

ICCTV

ICDPD

ICELLT

ICJB

ICNTLCAB

ICPB

ICTD

ICTU

ICVTRT

IEZR

IEZTR

IFOXCAB

IFUSSPL

IHARADV

IHARST

IMECSPL

IMSCS

IMSCTS

IMT

IOVHVMS

IPASCS

IPEDS

IPSS

IPVMS

IRM

IRWIS

ISP

ISST

ITDB

ITP

IVTRT

IWIMD

IWVR

IWVTT

IWVRC

ILC

GAS, METER

GAS, MANHOLE

GAS, LINE MARKER

GAS/FUEL PUMP

GAS, VALVE

GAS, VENT

LIGHTING, POLE

LIGHTING, POLE, MEDIAN

LIGHTING, POLE, PED.

MISC. FILLER CAP

OIL, LINE MARKER

TELEPHONE, LINE MARKER

TELEPHONE, MANHOLE

CABLE TV, LINE MARKER

CABLE TV, PULL BOX

UNKNOWN, MANHOLE

UNKNOWN, VALVE

WATER, FIRE HYDRANT

WATER, METER

WATER, MANHOLE

WATER, VALVE

WATER, WELL

UGM

UGMH

UGLM

UGP

UGV

UGVT

ULP

ULPM

ULPP

UMFC

UOLM

UP

UPD

UPL

USMH

UTB

UTLM

UTMH

UTVPB

UUJB

UUMH

UUVL

UWFH

UWM

UWMH

UWV

UWW

G

G

O

P

T

C

C

W

W

SPREAD SPECT. TRANSCEIVER

TELEPHONE DEMARCATION BLK

SUBSURFACE TEMP. PROBE

MICRO SPEED & COUNT SENSOR

UNKNOWN, JUNCTION BOX

UTVLM

FP

S

T

W

UUB UNKNOWN, BOX

UUPB UNKNOWN, PULL BOX

UUVT UNKNOWN, VENT

U UUW UNKNOWN, WELL

ELECTRIC, BOX

ELECTRIC, METER

ELECTRIC, MANHOLE

ELECTRIC, POLE, TRANS.

UEB

UEM

UEMH

UEPT

E

E

E

DSMTXX_P

G

A

A

P

CDPD

C

C

IDEFAULT

EZ

EZ-T

XC

H

LC

PM

M

M

VMS

PA

PVMS

R
M

RWIS 

SS

TC

TP

WVR

V

V

POLE, WITH UTILITY

POLE, DEAD (NO UTILITY)

POLE, WITH LIGHT

SANITARY SEWER MANHOLE

TELEPHONE, BOOTH 

DSI STRUCTURE, INVERT

DSM STRUCTURE, MANHOLE

DSR STRUCTURE, ROUND

DST"X"CB P

STRUCTURE, RECT., TYPE "X"
DST"X" P

COMM. VEH. ROAD TRANSCEIVER

E-ZPASS READER

MICROWAVE TRANSCEIVER

PORT. ACCOU. SPD & CNT. SENSOR

VEHICLE TO RDWY TRANSCEIVER

PORT. SPEED & COUNT SENSOR

FIBER OPTIC X-CONNECT CABINET

PAVEMENT SURFACE SENSOR

RDWY WEATHER INFO. SENSOR

WIM

"XX" = 48, 60, 72, 96

TYPE "XX"

STRUCTURE, MANHOLE, 

TYPE "X"

STRUCTURE, RECT., WITH CURB

"X" = I, K, L, M, O, P, U

"X" = F, G, N, O, P, R

4
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VILLAGE OF AMITYVILLE

NY-27A

WB TRAVEL LANE EB TRAVEL LANE

11'-0"11'-0"11'-0"

SHOULDER

4'-0"

SHOULDER

4'-0"

2% 2%

MEDIAN

EXISTING GRADE

HCL & TGL
EXISTING TREES AND UTILITY POLES TO BE REMOVED

5'-0"5'-0"

2'-6"

EXISTING SIDEWALK

EXISTING SIDEWALK 1

2

1.5% 1.5%

1

4

EXISTING PARK FENCE & STONE PILASTERS

TO BE RAISED AND RESET

EXISTING STONE PILASTER CAP AND DECORATIVE LIGHTING

EXISTING DECORATIVE FENCE TO BE RESET TO NEW GRADE, 

UTILITY STRIP
EXISTING PRIVATE FENCE

2'-6"

UTILITY STRIP

NATIVE OAK TREES

3" OR 4" DIA. 

1

2

1'-0"

WB TRAVEL LANE EB TRAVEL LANETURN LANE

11'-0"11'-0"11'-0"

SHOULDER

4'-0"

2%2%

SHOULDER

5'-0"

4'-0"

ITEM 685.07200110

4" SINGLE SOLID WHITE LINE

ITEM 685.07200110

4" SINGLE SOLID WHITE LINE

ITEM 685.07200610

4" DOUBLE SOLID YELLOW LINE

ITEM 685.07200110

4" SINGLE SOLID WHITE LINE

EXISTING GRADE

UNCLASSIFIED EXCAVATION AND DISPOSAL ITEM 203.02

EXISTING PAVEMENT TO REMAIN

HCL & TGL

1.5%

PROPOSED TYPE VF6 CONCRETE CURB ITEM 609.04010510

SUBBASE COURSE, TYPE 1 ITEM 304.11

SUBBASE COURSE, TYPE 1 ITEM 304.11

ASPHALT PAVEMENT JOINT ADHESIVE ITEM 418.7603 AT SEAMS

2" 9.5 F3 TOP COURSE WMA, 70 SERIES COMPACTION ITEM 404.097301

6" MAX TRUING & LEVELING F9, WMA, 70 SERIES COMPACTION ITEM 404.017901

4" CONCRETE SIDEWALK ITEM 608.0101

1

2

1

2

2'-6"

4" CONCRETE SIDEWALK ITEM 608.0101

UTILITY STRIP

PROPOSED TYPE VF6 CONCRETE CURB ITEM 609.04010510

2'-6"

UTILITY STRIP

 VARIES
5'-0" AND

1.5%

AND PROPOSED ATE

SEE NOTE 3

EXISTING PRIVATE FENCE 

TYP-01

XXX

TYPICAL SECTIONS - 01

0 5 10 15 20'5

1" = 10'

AND STA. 21+40 TO STA. 22+00

STA. 12+50 TO STA. 13+25

TRUING AND LEVELING

NYS RTE 27A (MERRICK RD)

TYPICAL SECTION 1

ITEM DESCRIPTION UNIT

CY

CY

CY

203.02

304.10119917

304.11

404.017901

404.018901

404.097301

UNCLASSIFIED EXCAVATION AND DISPOSAL

SUBBASE COURSE, TYPE 1011-2

SUBBASE COURSE, TYPE 1

TRUING & LEVELING F9, WMA, 70 SERIES COMPACTION TON

TRUING & LEVELING F9, WMA, 80 SERIES COMPACTION TON

9.5 F3 TOP COURSE WMA, 70 SERIES COMPACTION TON

404.098101 9.5 F1 TOP COURSE WMA, 80 SERIES COMPACTION TON

404.198901 TON19 F9 BINDER COURSE WMA, 80 SERIES COMPACTION

ITEM DESCRIPTION UNIT

LF

404.258901 25 F9 BINDER COURSE WMA, 80 SERIES COMPACTION TON

407.0102 DILUTED TACK COAT GAL

418.7603 ASPHALT PAVEMENT JOINT ADHESIVE

490.30 MISCELLANEOUS COLD MILLING OF BITUMINOUS CONCRETE SY

608.0101 CONCRETE SIDEWALKS AND DRIVEWAYS CY

609.04010510 CAST-IN-PLACE CONCRETE CURB (GRADING INCLUDED) TYPE VF6 LF

685.070200110 WHITE EPOXY REFLECTORIZED PAVEMENT STRIPES - 20 MILS LF

685.070200610 YELLOW EPOXY REFLECTORIZED PAVEMENT STRIPES - 20 MILS LF

STA. 13+25 TO STA. 15+30

RELOCATED PARK FENCE

NYS RTE 27A (MERRICK RD)

TYPICAL SECTION 2

TO STA. 13+25 ONLY.

EXISTING PRIVATE FENCE AND PROPOSED ATE FOR STA. 12+50 3)

PLACED IN 2 (3") LIFTS.

THE PROPOSED 6" THICK COURSE OF ITEM 404.258901 IS TO BE 2)

REVISED TO MATCH EXISTING PAVEMENT THICKNESSES.

WMA THICKNESSES, THEN THE BINDER THICKNESS MAY BE 

IF EXISTING FIELD CONDITIONS DO NOT MATCH THE PROPOSED 1)

NOTES:

5
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ALTERED BY:

SHALL STAMP THE DOCUMENT AND INCLUDE THE NOTATION "ALTERED BY" FOLLOWED BY THEIR SIGNATURE, THE DATE OF SUCH ALTERATION, AND A SPECIFIC DESCRIPTION OF THE ALTERATION. 

TO ALTER AN ITEM IN ANY WAY. IF AN ITEM BEARING THE STAMP OF A LICENSED PROFESSIONAL IS ALTERED, THE ALTERING ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR 

IT IS A VIOLATION OF LAW FOR ANY PERSON, UNLESS THEY ARE ACTING UNDER THE DIRECTION OF A LICENSED PROFESSIONAL ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR, 

CONTRACT NUMBER

DRAWING NO.  
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VILLAGE OF AMITYVILLE

NY-27A

11'-0"11'-0"11'-0"4'-0" 4'-0"

(TEXAS AESTHETIC)

CONCRETE BRIDGE BARRIER

HEADWALL

EXISTING GRADE

WB TRAVEL LANE EB TRAVEL LANETWO-WAY TURN LANE

HEADWALL

2% 2%

ITEM 685.07200610

4" DOUBLE SOLID YELLOW LINE

ITEM 685.07200110

4" SINGLE SOLID WHITE LINE

ITEM 685.07200110

4" SINGLE SOLID WHITE LINE

11'-4"

ITEM 685.07200110

4" SINGLE DOTTED WHITE LINE

13'-2"12'-8"

SHOULDER SHOULDER

EXISTING GRADE

ITEM 407.0102

DILUTED TACK COAT

ITEM 404.198901

80 SERIES COMPACTION

4" 19 F9 BINDER COURSE WMA,

ITEM 304.10119917

6" SUBBASE COURSE, TYPE 1011-2

ITEM 404.098101

80 SERIES COMPACTION

2" 9.5 F1 TOP COURSE WMA,

1.5%

HCL & TGL

PROPOSED TYPE VF6 CONCRETE CURB ITEM 609.04010510

ASPHALT PAVEMENT JOINT ADHESIVE ITEM 418.7603

PROPOSED TYPE VF6 CONCRETE CURB ITEM 609.04010510

ASPHALT PAVEMENT JOINT ADHESIVE ITEM 418.7603

SUBBASE COURSE, TYPE 1 ITEM 304.11

ITEM 404.258901

80 SERIES COMPACTION

6" 25 F9 BINDER COURSE WMA,

5
'-

0
"

1
0
"

(MATCH EXISTING INVERTS)

PROPOSED CULVERT

REMOVE EXISTING WOOD DOCK

4" CONCRETE SIDEWALK ITEM 608.0101

REMOVE EXISTING FENCE

(TEXAS AESTHETIC)

CONCRETE BRIDGE BARRIER

1.5%

SUBBASE COURSE, TYPE 1 ITEM 304.11

4" CONCRETE SIDEWALK ITEM 608.0101

11'-3"

HCL & TGL

SHOULDER

4'-0" 11'-0"11'-0"11'-0"

WB TRAVEL LANE TWO-WAY TURN LANE EB TRAVEL LANE

4'-0"

SHOULDER

ITEM 685.07200110

4" SINGLE SOLID WHITE LINE
ITEM 685.07200110

4" SINGLE DOTTED WHITE LINE

ITEM 685.07200610

4" DOUBLE SOLID YELLOW LINE

ITEM 685.07200110

4" SINGLE SOLID WHITE LINE

2% 2%

5'-0"

1.5% 1.5%

5'-6" TO 10'-6"
    VARIES, 

29'-3" AND VARIES

RETAINING WALL

SUBBASE COURSE, TYPE 1 ITEM 304.11

EXISTING GRADE

PROPOSED TYPE VF6 CONCRETE CURB ITEM 609.04010510

ASPHALT PAVEMENT JOINT ADHESIVE ITEM 418.7603

ITEM 404.098101

80 SERIES COMPACTION

2" 9.5 F1 TOP COURSE WMA,

ITEM 404.198901

80 SERIES COMPACTION

4" 19 F9 BINDER COURSE WMA,

ITEM 304.10119917

6" SUBBASE COURSE, TYPE 1011-2

ITEM 407.0102

DILUTED TACK COAT

ASPHALT PAVEMENT JOINT ADHESIVE ITEM 418.7603

PROPOSED TYPE VF6 CONCRETE CURB ITEM 609.04010510

SUBBASE COURSE, TYPE 1 ITEM 304.11

EXISTING PAVEMENT TO REMAIN

MISC. COLD MILLING ITEM 490.30

EMBANKMENT IN PLACE ITEM 203.03

ITEM 404.258901

80 SERIES COMPACTION

6" 25 F9 BINDER COURSE WMA,

4" CONCRETE SIDEWALK ITEM 608.0101

4" CONCRETE SIDEWALK ITEM 608.0101

1

2

2'-6"

UTILITY STRIP

TYP-02

XXX

TYPICAL SECTIONS - 02

STA. 15+85 TO STA. 15+95

OVER CULVERT

NYS RTE 27A (MERRICK RD)

TYPICAL SECTION 4

ITEM DESCRIPTION UNIT

CY

CY

CY

203.03

304.10119917

304.11

SUBBASE COURSE, TYPE 1011-2

SUBBASE COURSE, TYPE 1

404.098101 9.5 F1 TOP COURSE WMA, 80 SERIES COMPACTION TON

404.198901 TON19 F9 BINDER COURSE WMA, 80 SERIES COMPACTION

ITEM DESCRIPTION UNIT

LF

404.258901 25 F9 BINDER COURSE WMA, 80 SERIES COMPACTION TON

407.0102 DILUTED TACK COAT GAL

418.7603 ASPHALT PAVEMENT JOINT ADHESIVE

490.30 MISCELLANEOUS COLD MILLING OF BITUMINOUS CONCRETE SY

608.0101 CONCRETE SIDEWALKS AND DRIVEWAYS CY

609.04010510 CAST-IN-PLACE CONCRETE CURB (GRADING INCLUDED) TYPE VF6 LF

685.070200110 WHITE EPOXY REFLECTORIZED PAVEMENT STRIPES - 20 MILS LF

685.070200610 YELLOW EPOXY REFLECTORIZED PAVEMENT STRIPES - 20 MILS LF

0 5 10 15 20'5

1" = 10'

EMBANKMENT IN PLACE

LF606.2701 HPBO (MOD.) CORRUGATED BEAM GUIDE RAILING

608.020102 TON
CONTROL STRIPS

ASPHALT SIDEWALKS, DRIVEWAYS AND BICYCLE PATHS, AND VEGETATION

EXCEPT DIRECTLY OVER CULVERT

STA. 15+30 TO STA. 17+00

NYS RTE 27A (MERRICK RD)

TYPICAL SECTION 3

PLACED IN 2 (3") LIFTS.

THE PROPOSED 6" THICK COURSE OF ITEM 404.258901 IS TO BE 2)

REVISED TO MATCH EXISTING PAVEMENT THICKNESSES.

WMA THICKNESSES, THEN THE BINDER THICKNESS MAY BE 

IF EXISTING FIELD CONDITIONS DO NOT MATCH THE PROPOSED 1)

NOTES:

6
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DESCRIPTION OF ALTERATIONS:

AS-BUILT REVISIONS ALL DIMENSIONS IN ft UNLESS OTHERWISE NOTED
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                ON:

ALTERED BY:

SHALL STAMP THE DOCUMENT AND INCLUDE THE NOTATION "ALTERED BY" FOLLOWED BY THEIR SIGNATURE, THE DATE OF SUCH ALTERATION, AND A SPECIFIC DESCRIPTION OF THE ALTERATION. 

TO ALTER AN ITEM IN ANY WAY. IF AN ITEM BEARING THE STAMP OF A LICENSED PROFESSIONAL IS ALTERED, THE ALTERING ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR 

IT IS A VIOLATION OF LAW FOR ANY PERSON, UNLESS THEY ARE ACTING UNDER THE DIRECTION OF A LICENSED PROFESSIONAL ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR, 

CONTRACT NUMBER

DRAWING NO.  

SHEET NO. 
REGION: 

0
L

C
1
0
1
_
c

p
h
_
t
y

p
-
0
3
.d

g
n

S.H. 5300

VILLAGE OF AMITYVILLE

NY-27A

EB TRAVEL LANEWB TRAVEL LANE

4'-0" TO 11'-0"
    VARIES, 

SHOULDERSHOULDER

4'-0"

TURN LANE

11'-0"11'-0"11'-0"

5'-0"

41'-0" TO 48'-0" AND VARIES

ITEM 685.07200110

4" SINGLE SOLID WHITE LINE

ITEM 685.07200610

4" DOUBLE SOLID YELLOW LINE

ITEM 685.07200110

4" SINGLE SOLID WHITE LINE

2% 2%

PROPOSED TYPE VF6 CONCRETE CURB ITEM 609.04010510

ASPHALT PAVEMENT JOINT ADHESIVE ITEM 418.7603

TRUING & LEVELING F9, WMA, 80 SERIES COMPACTION ITEM 404.018901

DILUTED TACK COAT ITEM 407.0102

EXISTING GRADE

PROPOSED TYPE VF6 CONCRETE CURB ITEM 609.04010510

ASPHALT PAVEMENT JOINT ADHESIVE ITEM 418.7603

ITEM 685.07200110

4" SINGLE SOLID WHITE LINE

EXISTING PAVEMENT TO REMAINMISC. COLD MILLING ITEM 490.30

1.5%

EMBANKMENT IN PLACE ITEM 203.03

HCL & TGL

6" SUBBASE COURSE, TYPE 1011-2 ITEM 304.10119917

6" 25 F9 BINDER COURSE WMA, 80 SERIES COMPACTION ITEM 404.258901

4" 19 F9 BINDER COURSE WMA, 80 SERIES COMPACTION ITEM 404.198901

2" 9.5 F1 TOP COURSE WMA, 80 SERIES COMPACTION ITEM 404.098101

SUBBASE COURSE, TYPE 1 ITEM 304.11

4" CONCRETE SIDEWALK ITEM 608.0101

1

2

1.5%

SUBBASE COURSE, TYPE 1 ITEM 304.11

4" CONCRETE SIDEWALK ITEM 608.0101

1

2

1'-0"9'-0" AND VARIES

11'-0"11'-0"11'-0"

2% 2%

1

2

1

2

EXISTING GRADE

PROPOSED TYPE VF6 CONCRETE CURB ITEM 609.04010510

ASPHALT PAVEMENT JOINT ADHESIVE ITEM 418.7603

6" SUBBASE COURSE, TYPE 1011-2 ITEM 304.10119917

6" 25 F9 BINDER COURSE WMA, 80 SERIES COMPACTION ITEM 404.258901

4" 19 F9 BINDER COURSE WMA, 80 SERIES COMPACTION ITEM 404.198901

2" 9.5 F1 TOP COURSE WMA, 80 SERIES COMPACTION ITEM 404.098101

5'-0"

WB TRAVEL LANESHOULDER MEDIAN EB TRAVEL LANE SHOULDER SIDEWALKSIDEWALK UTL.

STRIP

HCL & TGL

4" CONCRETE SIDEWALK ITEM 608.0101 (TYP.)

SUBBASE COURSE, TYPE 1 ITEM 304.11 (TYP.)

DILUTED TACK COAT ITEM 407.0102

1.5%1.5%

MISC. COLD MILLING ITEM 490.30

EMBANKMENT IN PLACE ITEM 203.03

42'-0" AND VARIES

4'-6"4'-6"2'-6" 4' - 5'
VARIES

1'-0"

TYP-03

XXX

TYPICAL SECTIONS - 03

STA. 18+20 TO STA. 18+90

WIDER EAST APPROACH TO RIVERSIDE AVE

NYS RTE 27A (MERRICK RD)

TYPICAL SECTION 5

ITEM DESCRIPTION UNIT

CY

CY

CY

203.03

304.10119917

304.11

SUBBASE COURSE, TYPE 1011-2

SUBBASE COURSE, TYPE 1

404.098101 9.5 F1 TOP COURSE WMA, 80 SERIES COMPACTION TON

404.198901 TON19 F9 BINDER COURSE WMA, 80 SERIES COMPACTION

ITEM DESCRIPTION UNIT

LF

404.258901 25 F9 BINDER COURSE WMA, 80 SERIES COMPACTION TON

407.0102 DILUTED TACK COAT GAL

418.7603 ASPHALT PAVEMENT JOINT ADHESIVE

490.30 MISCELLANEOUS COLD MILLING OF BITUMINOUS CONCRETE SY

608.0101 CONCRETE SIDEWALKS AND DRIVEWAYS CY

609.04010510 CAST-IN-PLACE CONCRETE CURB (GRADING INCLUDED) TYPE VF6 LF

685.070200110 WHITE EPOXY REFLECTORIZED PAVEMENT STRIPES - 20 MILS LF

685.070200610 YELLOW EPOXY REFLECTORIZED PAVEMENT STRIPES - 20 MILS LF

0 5 10 15 20'5

1" = 10'

EMBANKMENT IN PLACE

LF606.2701 HPBO (MOD.) CORRUGATED BEAM GUIDE RAILING

608.020102 TON
CONTROL STRIPS

ASPHALT SIDEWALKS, DRIVEWAYS AND BICYCLE PATHS, AND VEGETATION

NOTES:

STA. 18+90 TO STA. 19+55

BETWEEN RIVERSIDE AVE AND DOWSING PL

NYS RTE 27A (MERRICK RD)

TYPICAL SECTION 6

7
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DESCRIPTION OF ALTERATIONS:

AS-BUILT REVISIONS ALL DIMENSIONS IN ft UNLESS OTHERWISE NOTED
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                ON:

ALTERED BY:

SHALL STAMP THE DOCUMENT AND INCLUDE THE NOTATION "ALTERED BY" FOLLOWED BY THEIR SIGNATURE, THE DATE OF SUCH ALTERATION, AND A SPECIFIC DESCRIPTION OF THE ALTERATION. 

TO ALTER AN ITEM IN ANY WAY. IF AN ITEM BEARING THE STAMP OF A LICENSED PROFESSIONAL IS ALTERED, THE ALTERING ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR 

IT IS A VIOLATION OF LAW FOR ANY PERSON, UNLESS THEY ARE ACTING UNDER THE DIRECTION OF A LICENSED PROFESSIONAL ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR, 

CONTRACT NUMBER

DRAWING NO.  

SHEET NO. 
REGION: 

0
L

C
1
0
1
_
c

p
h
_

w
z

d
-
0
1
.d

g
n

S.H. 5300

VILLAGE OF AMITYVILLE

NY-27A

NORTH AHB

CULVERT HEADWALL

EXISTING GRADE

HEADWALL FENCE

66'-2"

11'-0" 11'-0"

WB LANE EB LANE

WORK ZONE

ITEM 619.1712

(PINNING PERMITTED)

BARRIER - CATEGORY 2

TEMPORARY POSITIVE

TO BE REMOVED

EXISTING DOCK

SOUTH SIDEWALK

CONSTRUCT

(TEXAS AESTHETIC)

BRIDGE BARRIER

CONSTRUCT CONCRETE

ASPHALT PAVEMENT

CONSTRUCT FULL DEPTH

GUIDE RAIL

3'H x 6'W BOX CULVERT

16'-4"

(MATCH EXISTING INVERT)

CONSTRUCT CULVERT SEGMENT

TO BE REMOVED

EXISTING DOCK FENCE

CONSTRUCT HEADWALL

39'-4"1'-0"

DEFL.

11'-0"

WB LANE

11'-0"

EB LANE

ITEM 619.1712

(PINNING PERMITTED)

BARRIER - CATEGORY 2

TEMPORARY POSITIVE

ITEM 619.1713

(PINNING PROHIBITED)

BARRIER - CATEGORY 3

TEMPORARY POSITIVE

ASPHALT PAVEMENT

CONSTRUCT FULL DEPTH

11'-0"

(MATCH EXISTING INVERT)

CONSTRUCT CULVERT SEGMENT

WORK ZONE

1'-0" 3'-3"

DEFL. DEFL.

0 5 10 15 20'5

1" = 10'

THROUGHOUT CULVERT AT ALL TIMES.

AND CULVERT SEGMENT REPLACEMENT. MAINTAIN FLOW 

CONSTRUCTED SOUTH SIDEWALK. CONSTRUCT MEDIAN ROADWAY 

PEDESTRIANS ON EXISTING NORTH SIDEWALK AND NEWLY 

CURB LINE. REMOVE PEDESTRIAN DETOURS AND ALLOW 

SHIFT EASTBOUND TRAVEL LANE TO NEWLY CONSTRUCTED SOUTH 

STAGE 2:

CULVERT AT ALL TIMES.

CULVERT SEGMENT REPLACEMENT. MAINTAIN FLOW THROUGH 

AND BAYVIEW AVE. CONSTRUCT EASTBOUND ROADWAY AND 

LINE. DETOUR PEDESTRIANS TO NORTH SIDEWALK AT OCEAN AVE 

SHIFT WESTBOUND & EASTBOUND TRAVEL LANES TO NORTH CURB 

CLOSE CENTER TURNING LANE THROUGHOUT PROJECT LIMITS AND 

STAGE 1:

STAGING NOTES:

ITEM DESCRIPTION UNIT

619.1711 TEMPORARY POSITIVE BARRIER - CATEGORY 1 (PINNING PROHIBITED) LF

619.1712 TEMPORARY POSITIVE BARRIER - CATEGORY 2 (PINNING PERMITTED) LF

TYPICAL SECTIONS - 01
WZD-01

XXX

WORK ZONE TRAFFIC CONTROL

STAGE 1

STAGE 2

619.1713 TEMPORARY POSITIVE BARRIER - CATEGORY 3 (PINNING PROHIBITED) LF

FLOW
FLOW

FLOW
FLOW

THREE-STAGE CONSTRUCTION.

SIX TOTAL COFFERDAMS ARE ANTICIPATED TO FACILITATE THE 4)

FLOW AT ALL TIMES WITHIN THE EXISTING CULVERT.

OF THE NEW WIDER THREE-SIDED CULVERT WHILE MAINTAINING 

OF THE EXISTING CULVERT WALLS TO FACILITATE CONSTRUCTION 

COFFERDAMS SHALL BE UTILIZED ALONG THE INSIDE OF BOTH 3)

CULVERT ROOF SHALL BE REMOVED.

AFTER EXCAVATION OF THE EXISTING ROADWAY, THE EXISTING 2)

PRIOR TO ANY WORK.

DOWNSTREAM EROSION CONTROL MEASURES SHALL BE INSTALLED 1)

CULVERT STAGING NOTES:

8
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DESCRIPTION OF ALTERATIONS:

AS-BUILT REVISIONS ALL DIMENSIONS IN ft UNLESS OTHERWISE NOTED
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                ON:

ALTERED BY:

SHALL STAMP THE DOCUMENT AND INCLUDE THE NOTATION "ALTERED BY" FOLLOWED BY THEIR SIGNATURE, THE DATE OF SUCH ALTERATION, AND A SPECIFIC DESCRIPTION OF THE ALTERATION. 

TO ALTER AN ITEM IN ANY WAY. IF AN ITEM BEARING THE STAMP OF A LICENSED PROFESSIONAL IS ALTERED, THE ALTERING ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR 

IT IS A VIOLATION OF LAW FOR ANY PERSON, UNLESS THEY ARE ACTING UNDER THE DIRECTION OF A LICENSED PROFESSIONAL ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR, 

CONTRACT NUMBER

DRAWING NO.  

SHEET NO. 
REGION: 

0
L

C
1
0
1
_
c

p
h
_

w
z

d
-
0
2
.d

g
n

S.H. 5300

VILLAGE OF AMITYVILLE

NY-27A

EXISTING GUIDE RAIL TO BE REMOVED

11'-0"

EB LANEWB LANE

11'-0"

WORK ZONE

NORTH SIDEWALK

CONSTRUCT

ASPHALT PAVEMENT

CONSTRUCT FULL DEPTH

13'-9"

ITEM 619.1711

(PINNING PROHIBITED)

BARRIER - CATEGORY 1

TEMPORARY POSITIVE

(MATCH EXISTING INVERT)

CONSTRUCT CULVERT SEGMENT

26'-4" 3'-3"

DEFL.

11'-3"

REMOVE EXISTING FENCE

(TEXAS AESTHETIC)

CONSTRUCT CONCRETE BRIDGE BARRIER

CONSTRUCT HEADWALL

0 5 10 15 20'5

1" = 10'

ALL TIMES.

SEGMENT REPLACEMENT. MAINTAIN FLOW THROUGH CULVERT AT 

AVE. CONSTRUCT WESTBOUND ROADWAY AND FINAL CULVERT 

PEDESTRIANS TO SOUTH SIDEWALK AT OCEAN AVE AND BAYVIEW 

SHIFT WESTBOUND TRAVEL LANE SOUTH AND DETOUR 

STAGE 3:

STAGING NOTES:

ITEM DESCRIPTION UNIT

619.1711 TEMPORARY POSITIVE BARRIER - CATEGORY 1 (PINNING PROHIBITED) LF

TYPICAL SECTIONS - 02
WZD-02

XXX

WORK ZONE TRAFFIC CONTROL

STAGE 3THREE-STAGE CONSTRUCTION.

SIX TOTAL COFFERDAMS ARE ANTICIPATED TO FACILITATE THE 4)

FLOW AT ALL TIMES WITHIN THE EXISTING CULVERT.

OF THE NEW WIDER THREE-SIDED CULVERT WHILE MAINTAINING 

OF THE EXISTING CULVERT WALLS TO FACILITATE CONSTRUCTION 

COFFERDAMS SHALL BE UTILIZED ALONG THE INSIDE OF BOTH 3)

CULVERT ROOF SHALL BE REMOVED.

AFTER EXCAVATION OF THE EXISTING ROADWAY, THE EXISTING 2)

PRIOR TO ANY WORK.

DOWNSTREAM EROSION CONTROL MEASURES SHALL BE INSTALLED 1)

CULVERT STAGING NOTES:

FLOW
FLOW

9
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                ON:

ALTERED BY:

SHALL STAMP THE DOCUMENT AND INCLUDE THE NOTATION "ALTERED BY" FOLLOWED BY THEIR SIGNATURE, THE DATE OF SUCH ALTERATION, AND A SPECIFIC DESCRIPTION OF THE ALTERATION. 

TO ALTER AN ITEM IN ANY WAY. IF AN ITEM BEARING THE STAMP OF A LICENSED PROFESSIONAL IS ALTERED, THE ALTERING ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR 

IT IS A VIOLATION OF LAW FOR ANY PERSON, UNLESS THEY ARE ACTING UNDER THE DIRECTION OF A LICENSED PROFESSIONAL ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR, 

CONTRACT NUMBER

DRAWING NO.  

SHEET NO. 
REGION: 

0
L

C
1
0
1
_
c

p
h
_

w
z

p
-
0
1
.d

g
n

S.H. 5300

VILLAGE OF AMITYVILLE

NY-27A

GRID

NORTH

9+00

10+00

11+00

12+00

13+00

14+00

15+00

16+00

17+00

18+00

19+00

20+00

21+00

22+00

23+00

24+00

25+00

9
9
+
5
0

9
9
+
5
0

1
0
0
+
0
0

WORK ZONE TRAFFIC CONTROL PLAN LEGEND

WORK ZONE

                                       

STAGE 1
WZP-01

XXX

WORK ZONE TRAFFIC CONTROL PLAN

0 50 100 150 200'50

1" = 100'

O
C
E

A
N
 

A
V
E

R
IV

E
R
S
ID

E
 

A
V
E

D
O

W
S
IN

G
 
P
L

G
R

A
N

D
 

C
E

N
T

R
A
L
 

A
V
E

NAUTICAL PARK

A
M
IT

Y
V
IL

L
E
 
C
R
E
E
K

HIGH SCHOOL

AMITYVILLE MEMORIAL

DOWSING PL

6

DOWSING PL

5

RIVERSIDE AVE

16

MERRICK RD

217

MERRICK RD

200

1
1
'-
0
"

1
1
'-
0
"

PLACEMENT.

SEE STANDARD SHEET 619-422 FOR ADVANCED WARNING SIGN 1.

NOTE:

MERRICK RD

173-189

MERRICK RD

190

TEMPORARY POSITIVE BARRIER

PROPOSED CHANNELIZING DEVICES

TEMPORARY POSITIVE BARRIER

PROPOSED CHANNELIZING DEVICES

140'

100'

140'

AND THE VILLAGE OF AMITYVILLE.

CONSTRUCTION WORK HOURS SHALL BE AS APPROVED BY NYSDOT 3.

TIMES.

ALL SIDE STREET TRAFFIC SHALL BE ACCOMMODATED AT ALL 2.

ALLOWING LOCAL TRAFFIC.

ACCESS TO PROPERTIES SHALL BE MAINTAINED AT ALL TIMES 1.

WZTC NOTES:

10



T

PS

TPS

PS

G

T

S

T

PS

PS

T

PS

G

TPS

PS

G

S

PS

T

PS

PS

G

S

T

T

T

T

W

T

T

S
G

S

T

T

G

G

G

S

T

E

RIM=8.94

RIM=5.03

RIM=4.20

R
IM

=3
.7
0

RIM=9.29

R
IM

=8
.6
8

DEBRIS

FILLED W/ 

INV.=2.57

INV.=2.32

6

 

 

 

 

 

 

 

 

 

 
DXXXXXX

SUFFOLK

E
. 

L
E
I

E
. 

L
E
I

0LC1.01

10

C050001

A
. 

M
A

D
D

E
N
, 

P
E

A
. 

M
A

D
D

E
N
, 

P
E

C
. 

J
E

N
N

E
, 

P
E

R
. 

K
U

D
L

A
, 

P
E

L
. 

V
A

R
G

H
E

S
E
, 

P
E

 

CULVERT REPLACEMENT

TOWN OF BABYLON2
1
-
J

U
N
-
2
0
2
3
 
1
3
:2

9

c
j
e
n
n
e

BRIDGES CULVERTSPIN 

J
O

B
 

M
A

N
A

G
E

R
D

E
S
I
G

N
 

S
U

P
E

R
V
I
S

O
R

COUNTY:

P
R

O
J

E
C

T
 

M
A

N
A

G
E

R
D

E
S
I
G

N
D

R
A

F
T
I
N

G
C

H
E

C
K

C
H

E
C

K

DESCRIPTION OF ALTERATIONS:

AS-BUILT REVISIONS ALL DIMENSIONS IN ft UNLESS OTHERWISE NOTED

                                                             

                                                             

                                                             

                                                             

                                                             

                                                             

                                       

ON:

AFFIX SEAL:

                

F
I
L

E
 

N
A

M
E
 

=

U
S

E
R
 

=

D
A

T
E
/

T
I

M
E
 

=

                

                ON:

ALTERED BY:

SHALL STAMP THE DOCUMENT AND INCLUDE THE NOTATION "ALTERED BY" FOLLOWED BY THEIR SIGNATURE, THE DATE OF SUCH ALTERATION, AND A SPECIFIC DESCRIPTION OF THE ALTERATION. 

TO ALTER AN ITEM IN ANY WAY. IF AN ITEM BEARING THE STAMP OF A LICENSED PROFESSIONAL IS ALTERED, THE ALTERING ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR 

IT IS A VIOLATION OF LAW FOR ANY PERSON, UNLESS THEY ARE ACTING UNDER THE DIRECTION OF A LICENSED PROFESSIONAL ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR, 

CONTRACT NUMBER

DRAWING NO.  

SHEET NO. 
REGION: 

0
L

C
1
0
1
_
c

p
h
_

w
z

p
-
0
2
.d

g
n

S.H. 5300

VILLAGE OF AMITYVILLE

NY-27A

GRID

NORTH

9+00

10+00

11+00

12+00

13+00

14+00

15+00

16+00

17+00

18+00

19+00

20+00

21+00

22+00

23+00

24+00

25+00

9
9
+
5
0

9
9
+
5
0

1
0
0
+
0
0

WORK ZONE TRAFFIC CONTROL PLAN LEGEND

WORK ZONE

STAGE 2
WZP-02

XXX

WORK ZONE TRAFFIC CONTROL PLAN

0 50 100 150 200'50

1" = 100'

O
C
E

A
N
 

A
V
E

NAUTICAL PARK

MERRICK RD

217

R
IV

E
R
S
ID

E
 

A
V
E

RIVERSIDE AVE

16

DOWSING PL

5

D
O

W
S
IN

G
 
P
L

DOWSING PL

6

G
R

A
N

D
 

C
E

N
T

R
A
L
 

A
V
E

HIGH SCHOOL

AMITYVILLE MEMORIAL

MERRICK RD

200

A
M
IT

Y
V
IL

L
E
 
C
R
E
E
K

1
1
'-
0
"

1
1
'-
0
"

MERRICK RD

190

MERRICK RD

173-189

PLACEMENT.

SEE STANDARD SHEET 619-422 FOR ADVANCED WARNING SIGN 1.

NOTE:

TEMPORARY POSITIVE BARRIER

PROPOSED CHANNELIZING DEVICES

TEMPORARY POSITIVE BARRIER

PROPOSED CHANNELIZING DEVICES

60'

60'

AND THE VILLAGE OF AMITYVILLE.

CONSTRUCTION WORK HOURS SHALL BE AS APPROVED BY NYSDOT 3.

TIMES.

ALL SIDE STREET TRAFFIC SHALL BE ACCOMMODATED AT ALL 2.

ALLOWING LOCAL TRAFFIC.

ACCESS TO PROPERTIES SHALL BE MAINTAINED AT ALL TIMES 1.

WZTC NOTES:

11



T

PS

TPS

PS

G

T

S

T

PS

PS

T

PS

G

TPS

PS

G

S

PS

T

PS

PS

G

S

T

T

T

T

W

T

T

S
G

S

T

T

G

G

G

S

T

E

RIM=8.94

RIM=5.03

RIM=4.20

R
IM

=3
.7
0

RIM=9.29

R
IM

=8
.6
8

DEBRIS

FILLED W/ 

INV.=2.57

INV.=2.32

6

 

 

 

 

 

 

 

 

 

 
DXXXXXX

SUFFOLK

E
. 

L
E
I

E
. 

L
E
I

0LC1.01

10

C050001

A
. 

M
A

D
D

E
N
, 

P
E

A
. 

M
A

D
D

E
N
, 

P
E

C
. 

J
E

N
N

E
, 

P
E

R
. 

K
U

D
L

A
, 

P
E

L
. 

V
A

R
G

H
E

S
E
, 

P
E

 

CULVERT REPLACEMENT

TOWN OF BABYLON2
1
-
J

U
N
-
2
0
2
3
 
1
3
:2

9

c
j
e
n
n
e

BRIDGES CULVERTSPIN 

J
O

B
 

M
A

N
A

G
E

R
D

E
S
I
G

N
 

S
U

P
E

R
V
I
S

O
R

COUNTY:

P
R

O
J

E
C

T
 

M
A

N
A

G
E

R
D

E
S
I
G

N
D

R
A

F
T
I
N

G
C

H
E

C
K

C
H

E
C

K

DESCRIPTION OF ALTERATIONS:

AS-BUILT REVISIONS ALL DIMENSIONS IN ft UNLESS OTHERWISE NOTED

                                                             

                                                             

                                                             

                                                             

                                                             

                                                             

                                       

ON:

AFFIX SEAL:

                

F
I
L

E
 

N
A

M
E
 

=

U
S

E
R
 

=

D
A

T
E
/

T
I

M
E
 

=

                

                ON:

ALTERED BY:

SHALL STAMP THE DOCUMENT AND INCLUDE THE NOTATION "ALTERED BY" FOLLOWED BY THEIR SIGNATURE, THE DATE OF SUCH ALTERATION, AND A SPECIFIC DESCRIPTION OF THE ALTERATION. 

TO ALTER AN ITEM IN ANY WAY. IF AN ITEM BEARING THE STAMP OF A LICENSED PROFESSIONAL IS ALTERED, THE ALTERING ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR 

IT IS A VIOLATION OF LAW FOR ANY PERSON, UNLESS THEY ARE ACTING UNDER THE DIRECTION OF A LICENSED PROFESSIONAL ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR, 

CONTRACT NUMBER

DRAWING NO.  

SHEET NO. 
REGION: 

0
L

C
1
0
1
_
c

p
h
_

w
z

p
-
0
3
.d

g
n

S.H. 5300

VILLAGE OF AMITYVILLE

NY-27A

GRID

NORTH

9+00

10+00

11+00

12+00

13+00

14+00

15+00

16+00

17+00

18+00

19+00

20+00

21+00

22+00

23+00

24+00

25+00

9
9
+
5
0

9
9
+
5
0

1
0
0
+
0
0

1
0
3+

8
2

1
0
1
+
0
0

1
0
2
+
0
0

1
0
3+

0
0

WORK ZONE TRAFFIC CONTROL PLAN LEGEND

WORK ZONE

                                       

STAGE 3
WZP-03

XXX

WORK ZONE TRAFFIC CONTROL PLAN

0 50 100 150 200'50

1" = 100'

A
M
IT

Y
V
IL

L
E
 
C
R
E
E
K MERRICK RD

200

HIGH SCHOOL

AMITYVILLE MEMORIAL

G
R

A
N

D
 

C
E

N
T

R
A
L
 

A
V
E

DOWSING PL

6

DOWSING PL

5

RIVERSIDE AVE

16

R
IV

E
R
S
ID

E
 

A
V
E

MERRICK RD

217

NAUTICAL PARK

O
C
E

A
N
 

A
V
E

MERRICK RD

190

MERRICK RD

173-189

PLACEMENT.

SEE STANDARD SHEET 619-422 FOR ADVANCED WARNING SIGN 1.

NOTE:

TEMPORARY POSITIVE BARRIER

PROPOSED CHANNELIZING DEVICES

TEMPORARY POSITIVE BARRIER

PROPOSED CHANNELIZING DEVICES

140'

140'

AND THE VILLAGE OF AMITYVILLE.

CONSTRUCTION WORK HOURS SHALL BE AS APPROVED BY NYSDOT 3.

TIMES.

ALL SIDE STREET TRAFFIC SHALL BE ACCOMMODATED AT ALL 2.

ALLOWING LOCAL TRAFFIC.

ACCESS TO PROPERTIES SHALL BE MAINTAINED AT ALL TIMES 1.

WZTC NOTES:

12



 

 

 

 

 

 

 

 

 

 
DXXXXXX

SUFFOLK

E
. 

L
E
I

E
. 

L
E
I

0LC1.01

10

C050001

A
. 

M
A

D
D

E
N
, 

P
E

A
. 

M
A

D
D

E
N
, 

P
E

C
. 

J
E

N
N

E
, 

P
E

R
. 

K
U

D
L

A
, 

P
E

L
. 

V
A

R
G

H
E

S
E
, 

P
E

 

CULVERT REPLACEMENT

TOWN OF BABYLON2
3
-
J

U
N
-
2
0
2
3
 
1
3
:4

6

c
j
e
n
n
e

BRIDGES CULVERTSPIN 

J
O

B
 

M
A

N
A

G
E

R
D

E
S
I
G

N
 

S
U

P
E

R
V
I
S

O
R

COUNTY:

P
R

O
J

E
C

T
 

M
A

N
A

G
E

R
D

E
S
I
G

N
D

R
A

F
T
I
N

G
C

H
E

C
K

C
H

E
C

K

DESCRIPTION OF ALTERATIONS:

AS-BUILT REVISIONS ALL DIMENSIONS IN ft UNLESS OTHERWISE NOTED

                                                             

                                                             

                                                             

                                                             

                                                             

                                                             

                                       

ON:

AFFIX SEAL:

                

F
I
L

E
 

N
A

M
E
 

=

U
S

E
R
 

=

D
A

T
E
/

T
I

M
E
 

=

                

                ON:

ALTERED BY:

SHALL STAMP THE DOCUMENT AND INCLUDE THE NOTATION "ALTERED BY" FOLLOWED BY THEIR SIGNATURE, THE DATE OF SUCH ALTERATION, AND A SPECIFIC DESCRIPTION OF THE ALTERATION. 

TO ALTER AN ITEM IN ANY WAY. IF AN ITEM BEARING THE STAMP OF A LICENSED PROFESSIONAL IS ALTERED, THE ALTERING ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR 

IT IS A VIOLATION OF LAW FOR ANY PERSON, UNLESS THEY ARE ACTING UNDER THE DIRECTION OF A LICENSED PROFESSIONAL ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR, 

CONTRACT NUMBER

DRAWING NO.  

SHEET NO. 
REGION: 

0
L

C
1
0
1
_
c

p
h
_
g
n

p
-
0
1

N
E

W
.d

g
n

S.H. 5300

VILLAGE OF AMITYVILLE

NY-27A

6+00

7+00 8+00 9+00

6
+
0
7
.1

5
P
C

7
+
3
6
.0

1

P
T

6
+
7
1
.7

9

P
I

0 20 40 60 80'20

1" = 40'

M
A

T
C

H
 

L
I
N

E
 
-
 

S
E

E
 

G
N

P
-
0
2

 

GENERAL PLAN - 01

GNP-01

XXX

NY 27A (MERRICK RD) OVER AMITYVILLE CREEK

AMITYVILLE CREEK

NY 27A HCL AND TGL

NYS RTE 27A (MERRICK RD)

AMITYVILLE CREEK HCL

1
0
'

1
1
'

1
0
'

1
1
'

STA. 7+60.00

BEGIN PROJECT

B
E

N
N
E
T
T
 
P
L

A
C
E

N
Y
S
 

R
T
E
 
1
1
0
 
(B

R
O

A
D

W
A

Y
)

GRI
D

NORTH



6

 

 

 

 

 

 

 

 

 

 
DXXXXXX

SUFFOLK

E
. 

L
E
I

E
. 

L
E
I

0LC1.01

10

C050001

A
. 

M
A

D
D

E
N
, 

P
E

A
. 

M
A

D
D

E
N
, 

P
E

C
. 

J
E

N
N

E
, 

P
E

R
. 

K
U

D
L

A
, 

P
E

L
. 

V
A

R
G

H
E

S
E
, 

P
E

 

CULVERT REPLACEMENT

TOWN OF BABYLON2
1
-
J

U
N
-
2
0
2
3
 
1
3
:2

9

c
j
e
n
n
e

BRIDGES CULVERTSPIN 

J
O

B
 

M
A

N
A

G
E

R
D

E
S
I
G

N
 

S
U

P
E

R
V
I
S

O
R

COUNTY:

P
R

O
J

E
C

T
 

M
A

N
A

G
E

R
D

E
S
I
G

N
D

R
A

F
T
I
N

G
C

H
E

C
K

C
H

E
C

K

DESCRIPTION OF ALTERATIONS:

AS-BUILT REVISIONS ALL DIMENSIONS IN ft UNLESS OTHERWISE NOTED

                                                             

                                                             

                                                             

                                                             

                                                             

                                                             

                                       

ON:

AFFIX SEAL:

                

F
I
L

E
 

N
A

M
E
 

=

U
S

E
R
 

=

D
A

T
E
/

T
I

M
E
 

=

                

                ON:

ALTERED BY:

SHALL STAMP THE DOCUMENT AND INCLUDE THE NOTATION "ALTERED BY" FOLLOWED BY THEIR SIGNATURE, THE DATE OF SUCH ALTERATION, AND A SPECIFIC DESCRIPTION OF THE ALTERATION. 

TO ALTER AN ITEM IN ANY WAY. IF AN ITEM BEARING THE STAMP OF A LICENSED PROFESSIONAL IS ALTERED, THE ALTERING ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR 

IT IS A VIOLATION OF LAW FOR ANY PERSON, UNLESS THEY ARE ACTING UNDER THE DIRECTION OF A LICENSED PROFESSIONAL ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR, 

CONTRACT NUMBER

DRAWING NO.  

SHEET NO. 
REGION: 

0
L

C
1
0
1
_
c

p
h
_
g
n

p
-
0
2

N
E

W
.d

g
n

S.H. 5300

VILLAGE OF AMITYVILLE

NY-27A

GRI
D

NORTH

9+00 10+00 11+00 12+00 13+00 14+00

103+00

6.0

5.0

6.0

7.0
7.0

7.0

7.0

7.0
7.0

8.0

8.0

8.
0

8.0

9
.0

9.
0

9.0

0 20 40 60 80'20

1" = 40'

NAUTICAL PARK

M
A

T
C

H
 

L
I
N

E
 
-
 

S
E

E
 

G
N

P
-
0
3

STA. 12+50.00

CURB AND SIDEWALK

MEET EXISTING

CURB AND SIDEWALK

MEET EXISTING

STA. 13+25.00

RECONSTRUCTION

BEGIN FULL DEPTH 

SIDEWALK (TYP.)

PROPOSED CONCRETE

 DRIVEWAY

PROPOSED

 DRIVEWAY

MEET EXISTING

 

O
C
E

A
N
 

A
V
E

SIDEWALK (TYP.)

PROPOSED CONCRETE

OF SLOPE (TYP.)

PROPOSED TOE 

5
'-

0
"

5
'-

0
"

 CURB RAMP (TYP.)

PROPOSED ADA

GENERAL PLAN - 02

GNP-02

XXX

NY 27A (MERRICK RD) OVER AMITYVILLE CREEK

PARCEL NO. 0101-007.00-05.00-008.000 

N/F 158 MERRICK ROAD REALTY, LLC
PARCEL NO. 0101-007.00-05.00-009.013 

N/F HARBOUR VILLAS HOME OWNERS ASSOC. INC.

PARCEL NO. 0101-007.00-05.00-010.001

N/F MEGT HOLDING, LLC

 
PARCEL NO. 0101-007.00-05.00-011.001

N/F HIDDEN LAKE ESTATES, INC

PARCEL NO. 0101-007.00-08.00-001.000 

N/F SCHAD, JOHN

PARCEL NO. 0101-007.00-08.00-002.000 

N/F BOLSTER, DEBRA

PARCEL NO. 0101-007.00-08.00-003.000 

N/F LUCE PROPERTIES, LLC

PARCEL NO. 0101-007.00-08.00-008.000 

N/F COUNTY OF SUFFOLK

PARCEL NO. 0101-007.00-08.00-004.000 

N/F COUNTY OF SUFFOLK

P
A

R
C

E
L
 

N
O
. 

0
1
0
1
-
0
0
7
.0

0
-
0
8
.0

0
-
0
0
5
.0

0
0
 

N
/

F
 

C
O

U
N

T
Y
 

O
F
 

S
U

F
F

O
L

K

P
A

R
C

E
L
 

N
O
. 

0
1
0
1
-
0
0
7
.0

0
-
0
8
.0

0
-
0
0
6
.0

0
0

N
/

F
 

C
O

U
N

T
Y
 

O
F
 

S
U

F
F

O
L

K

AMITYVILLE CREEK

 BEHIND SIDEWALK (TYP.)

 REPLACE WITH NEW TREE

REMOVE EXISTING TREE AND

NY 27A HCL AND TGL

STA. 12+88.40

 EXISTING ROADWAY WIDTH 

END CURB TRANSITION FROM

 CURB

PROPOSED TALL

 EXISTING SIGN

 AND RESET

REMOVE, STORE,

NYS RTE 27A (MERRICK RD)

AMITYVILLE CREEK HCL

UTILITY STRIP

PROPOSED 

 OF SLOPE (TYP.)

PROPOSED TOE

PARK(TYP.)

REPLACE WITH NEW TREE IN 

REMOVE EXISTING TREE AND 

 UTILITY STRIP

PROPOSED

 (TYP. NORTH SIDE)

 POLE REPLACEMENT

PROPOSED UTILITY

(TYP. SOUTH SIDE)

REMOVE UTILITY POLE 
 REMAIN

UTILITY POLE TO

STA. 12+50.00

WITH TRUING AND LEVELING

BEGIN MILLING AND RESURFACING

1
1
'

1
1
'

4
'

4
'

1
1
'

1
0
'

1
1
'

1
0
'

1
1
'

STA. 10+00.00

BEGIN MILLING AND RESURFACING

M
A

T
C

H
 

L
I
N

E
 
-
 

S
E

E
 

G
N

P
-
0
1

R3-2

NO LEFT TURN SIGN

S

G

G

RIM=8.94

24"

14



26"

TPS

####

TPS

 

 

 

 

 

 

 

 

 

 
DXXXXXX

SUFFOLK

E
. 

L
E
I

E
. 

L
E
I

0LC1.01

10

C050001

A
. 

M
A

D
D

E
N
, 

P
E

A
. 

M
A

D
D

E
N
, 

P
E

C
. 

J
E

N
N

E
, 

P
E

R
. 

K
U

D
L

A
, 

P
E

L
. 

V
A

R
G

H
E

S
E
, 

P
E

 

CULVERT REPLACEMENT

TOWN OF BABYLON2
1
-
J

U
N
-
2
0
2
3
 
1
3
:2

9

c
j
e
n
n
e

BRIDGES CULVERTSPIN 

J
O

B
 

M
A

N
A

G
E

R
D

E
S
I
G

N
 

S
U

P
E

R
V
I
S

O
R

COUNTY:

P
R

O
J

E
C

T
 

M
A

N
A

G
E

R
D

E
S
I
G

N
D

R
A

F
T
I
N

G
C

H
E

C
K

C
H

E
C

K

DESCRIPTION OF ALTERATIONS:

AS-BUILT REVISIONS ALL DIMENSIONS IN ft UNLESS OTHERWISE NOTED

                                                             

                                                             

                                                             

                                                             

                                                             

                                                             

                                       

ON:

AFFIX SEAL:

                

F
I
L

E
 

N
A

M
E
 

=

U
S

E
R
 

=

D
A

T
E
/

T
I

M
E
 

=

                

                ON:

ALTERED BY:

SHALL STAMP THE DOCUMENT AND INCLUDE THE NOTATION "ALTERED BY" FOLLOWED BY THEIR SIGNATURE, THE DATE OF SUCH ALTERATION, AND A SPECIFIC DESCRIPTION OF THE ALTERATION. 

TO ALTER AN ITEM IN ANY WAY. IF AN ITEM BEARING THE STAMP OF A LICENSED PROFESSIONAL IS ALTERED, THE ALTERING ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR 

IT IS A VIOLATION OF LAW FOR ANY PERSON, UNLESS THEY ARE ACTING UNDER THE DIRECTION OF A LICENSED PROFESSIONAL ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR, 

CONTRACT NUMBER

DRAWING NO.  

SHEET NO. 
REGION: 

0
L

C
1
0
1
_
c

p
h
_
g
n

p
-
0
3

N
E

W
.d

g
n

S.H. 5300

VILLAGE OF AMITYVILLE

NY-27A

GRI
D

NORTH

15+00 16+00 17+00 18+00 19+00 20+00

9
9
+
5
0

9
9
+
5
0

1
0
0
+
0
0

1
0
1
+
0
0

102+00

PINK = UTILITY EXHIBITS

GREEN = PARK CLOSEUP

YELLOW = GENERAL PLANS

5.0

4.0

4.0

6.0

5.0

4.0

5.0

7.0

7.07.0 7.0 7.08.08.0 8.0 8.09.09.0 9.0 9.010.0

4.0 4.0
5.0

6.06.0

6.0 6.0
6.0

6.0

6.0 6.0
6.0

6.0

6.0
6.0

6.0

6.06.0
7.0

7.07.0

7.0
7.07.0

7.0

7.0

7.0

7.0

7.0

7.0
7.07.0

7.0 7.0

7.0

7.0

7.0

7.0

7.0

7.0 7.0
7.0

8.0 8.09.0 9.0

5.0

0 20 40 60 80'20

1" = 40'

NAUTICAL PARK

HYDRAULIC DATA

DRAINAGE AREA       SQ. MILES

RECURRENCY INTERVAL     (YEARS)

PEAK DISCHARGE S)
3    

     (FT./

POINT OF MAX. BACKWATER

HIGH WATER ELEVATION AT EXISTING

PROPOSED

FLOOD

BASIC

FLOOD

DESIGN

100 50

M
A

T
C

H
 

L
I
N

E
 
-
 

S
E

E
 

G
N

P
-
0
4

STA. 15+49.00

(TEXAS AESTHETIC)

BRIDGE BARRIER 

BEGIN PROPOSED CONCRETE 

PAVEMENT

MEET EXISTING 

SIDEWALK (TYP.)

PROPOSED CONCRETE 

SIDEWALK

SHRUBS TO CLEAR 

REMOVE AND RESTORE 

NY 27A HCL AND TGL

SIDEWALK

MEET EXISTING 

SLOPE (TYP.)

PROPOSED TOE OF 

SIDEWALK (TYP.)

PROPOSED CONCRETE 

PAVEMENT

MEET EXISTING 

5
'-

0
"

 

CREEK

AMITYVILLE

217 MERRICK RD

R
IV

E
R
S
ID

E
 

A
V
E

16 RIVERSIDE AVE

MERRICK RD

212

A
M
IT

Y
VIL

L
E
 
C
R
E
E
K

FENCE (TYP.)

EXISTING DECORATIVE 

REMOVE, STORE, AND RESET 

ENTRANCE

RELOCATE PARK 
RECONSTRUCT DRIVEWAY

SIDEWALK

CURB AND 

MEET EXISTING 

 RAMP (TYP.)

PROPOSED ADA CURB

STA. 16+56.00

BEGIN CONCRETE RETAINING WALL

 BARRIER (TEXAS AESTHETIC)

END PROPOSED CONCRETE BRIDGE

WITH PILASTER

RESET EXISTING LIGHTING 

REMOVE, STORE, AND 

5
'-

0
"

5
'-

0
"

 WALL (TYP.)

 PROPOSED RETAINING

 RESET FENCE ON

REMOVE, STORE, AND
CONCRETE CULVERT

PROPOSED 5'H X 11'W 

CONCRETE CULVERT

EXISTING 3'H X 6'W 

GENERAL PLAN - 03

GNP-03

XXX

NY 27A (MERRICK RD) OVER AMITYVILLE CREEK

WINGWALLS

REPLACE 

MEMORIAL HIGH SCHOOL

AMITYVILLE

PARCEL NO. 0101-008.00-01.00-022.000

N/F UNION FREE SCHOOL DISTRICT 6
PARCEL NO. 0101-008.00-01.00-023.000

N/F 200 MERRICK ROAD CORP.

P
A
R

C
E
L
 

N
O
. 

0
1
0
1
-
0
0
7
.0

0
-
0
8
.0

0
-
0
0
6
.0

0
0
 

N
/
F
 

C
O

U
N
T

Y
 

O
F
 
S

U
F
F

O
L

K

PARCEL NO. 0101-007.00-08.00-007.000 

N/F COUNTY OF SUFFOLK

PARCEL NO. 0101-012.00-02.00-001.000 

N/F TOWN OF BABYLON

PARCEL NO. 0101-010.00-02.00-067.000 

N/F 2550 CORP

PARCEL NO. 0101-010.00-02.00-002.000 

N/F AMITYVILLE YACHT CLUB

PARCEL NO. 0101-010.00-02.00-020.0001

N/F C&3 GS, INC.
0101-010.00-02.00-021.000

PARCEL NO.

PROPERTIES, INC.

N/F JUDITH
STA. 17+43.58

 RETAINING WALL

END PROPOSED CONCRETE

F
L
O

W

BEHIND SIDEWALK (TYP.)

REPLACE WITH NEW TREE 

REMOVE EXISTING TREE AND 

CURB (TYP.)

PROPOSED CONCRETE 

AREA (TYP.)

RESTORE LANDSCAPING 

 PAVEMENT

PROPOSED PARKING LOT

 AREA

RESTORE LANDSCAPING

STA. 15+41.00

 RETAINING WALL

BEGIN PROPOSED

228.4 203.0

5.31 5.03

5.84 5.42

AVG. VELOCITY THRU STRUCT. (FT./SEC.) 4.15 3.69

HCL

AMITYVILLE CREEK 

M
A

T
C

H
 

L
I
N

E
 
-
 

S
E

E
 

G
N

P
-
0
2

NYS RTE 27A (MERRICK RD)

REMOVE EXISTING DOCK

CONNECTION

PROPOSED CATCH BASIN 

CONNECTION

PROPOSED CATCH BASIN 

AMITYVILLE CREEK STA. 100+37.20

NY 27A STA. 15+88.18 = 

EQUALITY

CONNECTION

PROPOSED CATCH BASIN 

STA. 16+04.00

AESTHETIC)

BARRIER (TEXAS 

CONCRETE BRIDGE 

END PROPOSED 

PROPOSED UTILITY STRIP

STA. 15+73.35

AESTHETIC)

BARRIER (TEXAS 

CONCRETE BRIDGE 

BEGIN PROPOSED 

RETAINING WALL,

END PROPOSED 

OF SLOPE (TYP.)

PROPOSED TOE 

(TYP. NORTH SIDE)

POLE REPLACEMENT 

PROPOSED UTILITY 

4
'-

0
"

(TYP. SOUTH SIDE)

POLE REPLACEMENT 

PROPOSED UTILITY 

RE-ESTABLISH WALKWAY GRADES

G

T

S

T

G

G

S

G

S

RIM=5.03

RIM=4.20

R
IM

=3
.7
0

FILLED W/ 

DEBRIS

INV.=2.32

24"

15



 

 

 

 

 

 

 

 

 

 
DXXXXXX

SUFFOLK

E
. 

L
E
I

E
. 

L
E
I

0LC1.01

10

C050001

A
. 

M
A

D
D

E
N
, 

P
E

A
. 

M
A

D
D

E
N
, 

P
E

C
. 

J
E

N
N

E
, 

P
E

R
. 

K
U

D
L

A
, 

P
E

L
. 

V
A

R
G

H
E

S
E
, 

P
E

 

CULVERT REPLACEMENT

TOWN OF BABYLON2
1
-
J

U
N
-
2
0
2
3
 
1
3
:2

9

c
j
e
n
n
e

BRIDGES CULVERTSPIN 

J
O

B
 

M
A

N
A

G
E

R
D

E
S
I
G

N
 

S
U

P
E

R
V
I
S

O
R

COUNTY:

P
R

O
J

E
C

T
 

M
A

N
A

G
E

R
D

E
S
I
G

N
D

R
A

F
T
I
N

G
C

H
E

C
K

C
H

E
C

K

DESCRIPTION OF ALTERATIONS:

AS-BUILT REVISIONS ALL DIMENSIONS IN ft UNLESS OTHERWISE NOTED

                                                             

                                                             

                                                             

                                                             

                                                             

                                                             

                                       

ON:

AFFIX SEAL:

                

F
I
L

E
 

N
A

M
E
 

=

U
S

E
R
 

=

D
A

T
E
/

T
I

M
E
 

=

                

                ON:

ALTERED BY:

SHALL STAMP THE DOCUMENT AND INCLUDE THE NOTATION "ALTERED BY" FOLLOWED BY THEIR SIGNATURE, THE DATE OF SUCH ALTERATION, AND A SPECIFIC DESCRIPTION OF THE ALTERATION. 

TO ALTER AN ITEM IN ANY WAY. IF AN ITEM BEARING THE STAMP OF A LICENSED PROFESSIONAL IS ALTERED, THE ALTERING ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR 

IT IS A VIOLATION OF LAW FOR ANY PERSON, UNLESS THEY ARE ACTING UNDER THE DIRECTION OF A LICENSED PROFESSIONAL ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR, 

CONTRACT NUMBER

DRAWING NO.  

SHEET NO. 
REGION: 

0
L

C
1
0
1
_
c

p
h
_
g
n

p
-
0
4
.d

g
n

S.H. 5300

VILLAGE OF AMITYVILLE

NY-27A

GRI
D

NORTH

21+00

22+00

23+00

24+00

25+00

9.0

7.0

7.0 8.0

8.0

8.0
8.0

8.0

8.0

8.0

8.08.0
8.0M

A
T

C
H
 

L
I
N

E
 
-
 

S
E

E
 

G
N

P
-
0
3

0 20 40 60 80'20

1" = 40'

SLOPE (TYP.)

PROPOSED TOE OF 

STA. 21+40.00

WITH TRUING AND LEVELING

BEGIN MILLING AND RESURFACING 

END FULL-DEPTH RECONSTRUCTION

PAVEMENT

MEET EXISTING 

NY 27A HCL AND TGL

NY 27A (MERRICK RD)

D
O

W
S
IN

G
 
P
L

G
R

A
N

D
 
C
E

N
T
R

A
L
 

A
V
E

STA. 21+00.00

EXISTING ROADWAY WIDTH

BEGIN CURB TRANSITION TO 

SLOPE (TYP.)

PROPOSED TOE OF 

STA. 21+40.00

SIDEWALK AND CURB

MEET EXISTING 

STA. 23+43.12

 SIDEWALK AND CURB

MEET EXISTING

RAMP (TYP.)

PROPOSED ADA CURB 

GENERAL PLAN - 04

GNP-04

XXX

NY 27A (MERRICK RD) OVER AMITYVILLE CREEK

PARCEL NO. 0101-008.00-01.00-022.000

N/F UNION FREE SCHOOL DISTRICT 6

PARCEL NO. 0101-008.00-01.00-021.000

N/F JOHN N. FRANK, INC.

PARCEL NO. 0101-010.00-02.00-062.000

N/F SPERO, GRAY

PARCEL NO. 0101-010.00-02.00-040.000

N/F WEBER, LORETTA

PARCEL NO. 0101-010.00-02.00-039.000

N/F ROSS, NANCY0101-010.00-02.00-021.000

PARCEL NO.

PROPERTIES, INC.

N/F JUDITH

AMITYVILLE MEMORIAL HIGH SCHOOL

SIDEWALK (TYP.)

PROPOSED CONCRETE 

5
'-

0
"

BASIN CONNECTION

PROPOSED CATCH 

BASIN CONNECTION

PROPOSED CATCH 

BASIN CONNECTION

PROPOSED CATCH 

AND SIDEWALK

MEET EXISTING CURB 

STRIP

PROPOSED UTILITY 

(TYP. NORTH SIDE)

REPLACE UTILITY POLES 

(TYP. SOUTH SIDE)

POLE TO UTILITY STRIP 

RELOCATE UTILITY 

STA. 22+00.00

WITH TRUING AND LEVELING

END MILLING AND RESURFACING 

STA. 24+20.00

END MILLING AND RESURFACING

END PROJECT

W

T

S

G

T

G

S

E

RIM=9.29

R
IM

=8
.6
8

INV.=2.57INV.=2.32

6" GAS

6" GAS

16



 

 

 

 

 

 

 

 

 

 
DXXXXXX

SUFFOLK

E
. 

L
E
I

E
. 

L
E
I

0LC1.01

10

C050001

A
. 

M
A

D
D

E
N
, 

P
E

A
. 

M
A

D
D

E
N
, 

P
E

C
. 

J
E

N
N

E
, 

P
E

R
. 

K
U

D
L

A
, 

P
E

L
. 

V
A

R
G

H
E

S
E
, 

P
E

 

CULVERT REPLACEMENT

TOWN OF BABYLON2
3
-
J

U
N
-
2
0
2
3
 
1
3
:3

5

c
j
e
n
n
e

BRIDGES CULVERTSPIN 

J
O

B
 

M
A

N
A

G
E

R
D

E
S
I
G

N
 

S
U

P
E

R
V
I
S

O
R

COUNTY:

P
R

O
J

E
C

T
 

M
A

N
A

G
E

R
D

E
S
I
G

N
D

R
A

F
T
I
N

G
C

H
E

C
K

C
H

E
C

K

DESCRIPTION OF ALTERATIONS:

AS-BUILT REVISIONS ALL DIMENSIONS IN ft UNLESS OTHERWISE NOTED

                                                             

                                                             

                                                             

                                                             

                                                             

                                                             

                                       

ON:

AFFIX SEAL:

                

F
I
L

E
 

N
A

M
E
 

=

U
S

E
R
 

=

D
A

T
E
/

T
I

M
E
 

=

                

                ON:

ALTERED BY:

SHALL STAMP THE DOCUMENT AND INCLUDE THE NOTATION "ALTERED BY" FOLLOWED BY THEIR SIGNATURE, THE DATE OF SUCH ALTERATION, AND A SPECIFIC DESCRIPTION OF THE ALTERATION. 

TO ALTER AN ITEM IN ANY WAY. IF AN ITEM BEARING THE STAMP OF A LICENSED PROFESSIONAL IS ALTERED, THE ALTERING ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR 

IT IS A VIOLATION OF LAW FOR ANY PERSON, UNLESS THEY ARE ACTING UNDER THE DIRECTION OF A LICENSED PROFESSIONAL ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR, 

CONTRACT NUMBER

DRAWING NO.  

SHEET NO. 
REGION: 

0
L

C
1
0
1
_
c

p
h
_
p
r
o
-
0
1
.d

g
n

S.H. 5300

VILLAGE OF AMITYVILLE

NY-27A

0

5

10

15

20

-5

0

5

10

15

20

-5

12+00 13+00 14+00 15+00 16+00 17+00 17+50

E
L

E
V

A
T
I
O

N

STATION

27A centerline

E
L

E
V
 
1
0
.4

0

P
V
I
 
1
2

+
5
0
.0

1

E
L

E
V
 
8
.2

2
 

P
V

C
 
1
3

+
7
1
.3

3

E
L

E
V
 
7
.3

2

P
V
I
 
1
4

+
2
1
.3

3

E
L

E
V
 
7
.0

9
 

P
V

T
 
1
4

+
7
1
.3

3

E
L

E
V
 
 
6
.5

5
 

E
V

E
N

T
 
1
5

+
8
8
.1

8

E
L

E
V
 
6
.2

3
 

P
V

C
 
1
6

+
5
8
.9

6

E
L

E
V
 
 
6
.1

4
 

E
V

E
N

T
 
1
6

+
8
8
.1

8

E
L

E
V
 
6
.1

2

L
O

W
 
1
7

+
0
4
.7

3

E
L

E
V
 
6
.0

0

P
V
I
 
1
7

+
0
8
.9

6

-1.80% 

-0.46% 

E= 0.17 FT.

G2 = -0.46%

G1 = -1.80%

L =  100.00 FT.

E= 0.12 FT.

G2 = +0.54%

G1 = -0.46%

L =  100.00 FT.

11
.2

10
.4

9
.2

7
.9

6
.8

5
.9

5
.4

5
.0

4
.5

4
.2

4
.0

4
.0

9
.5

0

8
.6

0

7
.7

6

7
.2

2

6
.9

6

6
.7

3

6
.5

0

6
.2

7

6
.1

3

6
.2

3

0

5

10

15

20

-5

0

5

10

15

20

-5

18+00 19+00 20+00 21+00 22+00 22+50

E
L

E
V

A
T
I
O

N

STATION

27A centerline

E
L

E
V
 
6
.2

7
 

P
V

T
 
1
7

+
5
8
.9

6

E
L

E
V
 
8
.6

6

P
V
I
 
2
2

+
0
0
.1

1

+0.54% 

E= 0.12 FT.

G2 = +0.54%

G1 = -0.46%

L =  100.00 FT.

4
.0

4
.0

4
.2

4
.6

5
.2

5
.9

6
.8

7
.6

8
.3

8
.7

9
.0

6
.2

3

6
.4

9

6
.7

6

7
.0

4

7
.3

1

7
.5

8

7
.8

5

8
.1

2

8
.3

9

8
.6

6

PRO-01

XXX

ROADWAY PROFILE - 01

0 20 40 60 80'20

1" = 40'

0
4

8
1
2

1
6

4

1
"
 

=
 
8
'

HORIZONTAL SCALE

V
E

R
T
I
C

A
L
 

S
C

A
L

E

PROPOSED 11'W X 5'H CONCRETE CULVERT

EXISTING 3'H X 6'W CONCRETE CULVERT

11'-0"

1'-0"

5
'-

0
"

1
0
"

PROPOSED ROADWAY SURFACE

PROPOSED ROADWAY SURFACE

EXISTING GRADE

EXISTING GRADE

17+50

OCEAN AVE RIVERSIDE AVE

DOWSING PLRIVERSIDE AVE



 

 

 

 

 

 

 

 

 

 
DXXXXXX

SUFFOLK

E
. 

L
E
I

E
. 

L
E
I

0LC1.01

10

C050001

A
. 

M
A

D
D

E
N
, 

P
E

A
. 

M
A

D
D

E
N
, 

P
E

C
. 

J
E

N
N

E
, 

P
E

R
. 

K
U

D
L

A
, 

P
E

L
. 

V
A

R
G

H
E

S
E
, 

P
E

 

CULVERT REPLACEMENT

TOWN OF BABYLON2
1
-
J

U
N
-
2
0
2
3
 
1
3
:3

0

c
j
e
n
n
e

BRIDGES CULVERTSPIN 

J
O

B
 

M
A

N
A

G
E

R
D

E
S
I
G

N
 

S
U

P
E

R
V
I
S

O
R

COUNTY:

P
R

O
J

E
C

T
 

M
A

N
A

G
E

R
D

E
S
I
G

N
D

R
A

F
T
I
N

G
C

H
E

C
K

C
H

E
C

K

DESCRIPTION OF ALTERATIONS:

AS-BUILT REVISIONS ALL DIMENSIONS IN ft UNLESS OTHERWISE NOTED

                                                             

                                                             

                                                             

                                                             

                                                             

                                                             

                                       

ON:

AFFIX SEAL:

                

F
I
L

E
 

N
A

M
E
 

=

U
S

E
R
 

=

D
A

T
E
/

T
I

M
E
 

=

                

                ON:

ALTERED BY:

SHALL STAMP THE DOCUMENT AND INCLUDE THE NOTATION "ALTERED BY" FOLLOWED BY THEIR SIGNATURE, THE DATE OF SUCH ALTERATION, AND A SPECIFIC DESCRIPTION OF THE ALTERATION. 

TO ALTER AN ITEM IN ANY WAY. IF AN ITEM BEARING THE STAMP OF A LICENSED PROFESSIONAL IS ALTERED, THE ALTERING ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR 

IT IS A VIOLATION OF LAW FOR ANY PERSON, UNLESS THEY ARE ACTING UNDER THE DIRECTION OF A LICENSED PROFESSIONAL ENGINEER, ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR, 

CONTRACT NUMBER

DRAWING NO.  

SHEET NO. 
REGION: 

0
L

C
1
0
1
_
c

p
h
_
p
r
o
-
0
2
.d

g
n

S.H. 5300

VILLAGE OF AMITYVILLE

NY-27A

0

5

10

15

20

-5

0

5

10

15

20

-5

99+75 100+00 101+00 102+00

E
L

E
V

A
T
I
O

N

STATION

AMITYVILLE CREEK

0 20 40 60 80'20

1" = 40'

0
4

8
1
2

1
6

4

1
"
 

=
 
8
'

HORIZONTAL SCALE

V
E

R
T
I
C

A
L
 

S
C

A
L

E

PRO-02

XXX

STREAMBED PROFILE

(MERRICK RD)
   NY 27A

STA. 100+71.00

INVERT EL. -0.55

CULVERT INLET

STA. 100+04.92

EL. -1.00

CULVERT OUTLET INVERT

1
0
"

5
'-

0
"

5
'-

0
"

PEDESTRIAN CROSSING

INVERT EL. -0.50

3-36" PIPES

FLOW

18



Google Maps https://www.google.com/maps/@40.6728582,-73.4095212,14z

1 of 1 9/15/2022, 2:19 PM

Low Point
County Line Rd - EL 11

Low Point
C050001 - EL 4

Low Point
Clocks Blvd - EL 9

Low Point
Carman Mill Rd - EL 5

Low Point
Lake Drive - EL 6

Low Point
EL 3

High
Point

A
m

ity
vi

lle
 C

re
ek

K
et

ch
am

 C
re

ek

High
Point

High
Point

High
Points

C
ar

m
an

 C
re

ek



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

ATTACHMENT B 

Environmental Information 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 











State Environmental Quality Review Act (SEQRA) 

Type 2 Action Analysis 
 

 

In accordance with 17 NYCRR Part 15, the Department has determined that this project 
meets the requirements of a SEQRA Type II Action.  A Type II Action is one that is of a 
class or type of action which has been determined in 17 NYCRR 15.14 to not have a 
significant effect on the environment. No further SEQRA processing is required. The 
project is identified as Type II per 17 NYCRR Section 15.14, Subdivision (e), Item 37, 
Paragraph iv “replacement reconstruction or rehabilitation, at present sites or 
immediately adjacent thereto, of existing bridges, culverts or other transportation 
structures, including railroad crossing structures, not involving substantial expansion of 
the structure”. The project does not violate any of the criteria contained in subdivision 
(d) of Section 15.14. See below for a review of the 17 NYCRR Section 15.14, 
subdivision (d) criteria and how it pertains to the project. 

Review of subdivision (d) criteria within the State Environmental Quality Review 
Act (17 NYCRR Section 15.14 SEQRA) 

(1) no acquisition of any occupied dwelling units or principal structures of businesses; 

Part 17 of the New York Code of Rules and Regulations Section 15.14 subdivision (e), 
Item 37, Paragraph iv states that a highway project is considered a SEQRA type II 
action if it involves "replacement, reconstruction or rehabilitation, at present sites or 
immediately adjacent thereto, of existing bridges, culverts or other transportation 
structures, including railroad crossing structures, not involving substantial expansion of 
the structure”. The Project does not require acquisition of dwellings and businesses; 
however, the proposed strip property takings are considered minor as no parcel 
acquisition exceeds more than 7.4% at any of the respective properties, nor is there any 
acquisition of any structures and/or buildings themselves (See exhibit 2-5 in Design 
Report). 

(2) no significant changes in passenger or vehicle traffic volume, vehicle mix, local 
travel patterns or access (other than changes that would occur without the action); 

The project objectives include addressing geometric and operational deficiencies to 
improve safety, traffic flow and facilitate traffic operations. The capacity of the roadway 
will not be changing due to the Project and therefore will not have any long-term impact 
to traffic capacity. A traffic signal at Riverside Avenue and NY27A will need to be 
replaced as part of the roadway reconstruction work and will only have temporary traffic 
disruptions during construction. A transportation management plan will be prepared for 
the project consistent with 23 CFR 630.1012 which will consist of a temporary traffic 
control plan. Refer to Attachment A of this report for the three-stage work zone traffic 



control plan. Within the traffic control plan, two-way traffic will be maintained at all times 
during and after construction. There are no other local plans within the project area that 
will impact the project or traffic operations. Routes for emergency vehicles as well as 
access to all side streets and driveways will be maintained during construction. The 
details for the work zone traffic control plans will be prepared and evaluated during final 
design. Therefore, no significant temporary or permanent changes in traffic volume, 
vehicle mix, local travel patterns or access are anticipated from the project. 

(3) no more than minor social, economic or environmental effects upon occupied 
dwelling units, businesses, abutting properties or other established human activities; 

No social or economic effects are anticipated from the project as there will be no 
changes in traffic patterns, nor will there be any impediments to any local businesses, 
public buildings, or local dwellings that are permanent. Temporary effects to traffic 
patterns during construction are anticipated as well as a temporary easement of several 
parking lot spaces from the 200 Merrick Road Corp. (tax map number 0101-008.00-
01.00-023.000). All acquisitions required for this project, whether temporary or 
permanent, will not have any more than minor social or economic impacts to occupied 
dwelling units, businesses, abutting properties or other established human activities. 
The environmental impacts, including those impacts to Nautical Park, are anticipated to 
be minor and mitigation measures are in place.  Refer to Attachment A of this report for 
the three-stage work zone traffic control plan. Refer to Exhibit 2-15 for more information 
about property acquisitions.  

(4) no significant inconsistency with current plans or goals that have been adopted by 
local government bodies; 

There are no approved developments planned within the project area that will impact 
the project or traffic operations. Rehabilitating/replacing the culvert is consistent with all 
locally approved plans. For additional discussion of local plans in the project area, see 
Section 2.6.2 of this report. 

(5) no physical alteration of more than 2.5 acres of publicly owned or operated parkland, 
recreation area or designated open space; 

The proposed acquisition of a small strip of Nautical Park required for the raising of 
NY27A to above the 100--year storm level to ensure storm resiliency would result in a 
take of 775 square feet (0.02 acre). The 100-year design storm freeboard for the 
preferred alternative is below the roadway surface but does not meet the recommended 
guideline of being below the bottom of subbase (18” below roadway surface). Hence, in 
the preferred alternative, the roadway will not overtop even during the 100-year design 
storm and is an enhancement from the existing condition which overtops during much 
smaller design storms. Therefore, this project remains below the SEQRA threshold as 
there will be no physical alteration of more than 2.5 acres of publicly owned or operated 
parkland, recreation area, or designated open space due to this project.  



(6) no effect on any district, site, building, structure or object that is listed, or may be 
eligible for listing, on the National Register of Historic Places, or any historic building, 
structure, site or prehistoric site that has been proposed by the Committee on the 
Registers for consideration by the New York State Board of Historic Preservation for a 
recommendation to the State Historic Preservation Officer for nomination for inclusion in 
said National Register; 

The NYSDOT is following the Section 106 Process of the National Historic Preservation 
Act. In conformance with this process, FHWA has issued a Section 106 determination of 
No Historic Properties Affected, based on SHPO review and concurrence with the 
NYSDOT recommended finding (still to be issued).  See Section 2.13.3.4 of this report 
for further section 106 review details. 

(7) no more than minor alteration of, or adverse effect upon, any property, protected 
area, or natural or man-made resource of national, State or local significance, including 
but not limited to: 

(i) freshwater or tidal wetlands and associated areas; 

The proposed work will be within a mapped National Wetlands Inventory “riverine” area 
as well as a NYSDEC-mapped tidal wetlands area. The work is considered minor as no 
significant impacts are anticipated for either wetland types. Wetland and water quality 
protection and best management practices such as coffer dams and sediment control 
measures will be implemented during the in-water portion of the work for the culvert 
rehabilitation. Culvert rehabilitation/replacement is considered a SEQRA Type II action 
and does not have major environmental impacts. This activity is considered “generally 
compatible” with tidal wetland values and functions under NYS ECL Article 25 Tidal 
Wetlands Act regulations in 6 NYCRR Part 661. See Section 2.13.3.1 of this report for a 
detailed review of anticipated wetland impacts and needed permits.  

(ii) floodplain areas; 

The project is considered a functionally dependent use of the floodplain, as the purpose 
of the culvert is to convey the flow of the waterway under the roadway. Based on the 
preliminary hydraulic analysis discussed further in this report and in Attachment I as well 
as Appendix 4 in the environmental database report, the project will not raise the base 
flood elevation. Therefore, the project will not have a significant impact on the floodplain 
area. 

(iii) prime or unique agricultural land; 

There are no prime or unique agricultural land parcels near or within the project area 
limits.  

(iv) agricultural districts so designated pursuant to article 25, section 203, when more 
than one acre of such district may be affected; 

There are no agricultural districts within the project limits.  



(v) water resources, including lakes, reservoirs, rivers, streams; 

The Project is within a perennial NYSDEC regulated stream designated as Class C and 
standard C(T) waterbody. Therefore, the project may be subject to in-water work date 
restrictions, prohibiting in-water work between October 1 and April 30. No significant 
impacts to water resources are anticipated to occur from the project. See Section 
2.13.3.1 for further water resource details as well as Attachment B of this report. 

(vi) water supply sources; 

The project is approximately 10 feet to 15 feet from both the surficial and lower aquifers. 
A very low downward gradient from the surficial to the lower aquifer has been identified, 
along with a very low upward gradient from the lower aquifer to the surficial aquifer. No 
water supply wells, springs, or intakes are within the project limits and therefore, no 
water supply sources are to be impacted. Information based on site-specific subsurface 
investigations is documented in the Attachments section of this report within the 
CERCLIS investigation report(s). No significant impacts to water supply sources are 
anticipated to occur from the project. 

(vii) designated wild, scenic and recreational rivers; 

There are no NYSDEC designated wild, scenic, or recreational rivers nor any rivers on 
the nationwide inventory list within the project. 

(viii) unique ecological, natural wooded or scenic areas; 

There are no unique ecological, natural wooded, or scenic areas within the project.  

(ix) rare, endangered or threatened species formally designated as such pursuant to 
Federal law; and 

The Northern Long Eared Bat (Myotis septentrionalis) has been designated as federally 
endangered on November 30, 2022. Summer bat habitat has been identified within the 
project action area and tree removal is scheduled for this project. With concurrence 
from the USFWS, it has been determined that this project is not likely to adversely affect 
(NLAA) the Northern Long-eared Bat. Any trees that are required to be removed in 
order to raise the road above the 50-year storm level shall be cut during the winter 
cutting season (between October 1st and March 31st) to ensure no impacts to the 
Northern Long-eared Bat. See Attachment B of this report for the USFW IPaC 
Consistency Letter. 

(x) any area officially designated as a critical environmental area pursuant to 6 NYCRR 
Part 617; and 

The project is not within a designated critical environmental area. 

(8) no requirement for an indirect source air quality permit, pursuant to 6 NYCRR Part 
203. 



This project is located within an area subject to transportation air quality conformity. The 
project does not exceed the carbon dioxide screening criteria and has been determined 
not to affect air quality due to changes of traffic patterns or construction activities. Refer 
to Attachment B of this report for further air quality details. 
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TO: K. Murphy, Regional Design Engineer

FROM: R. Kudla, Project Manager

SUBJECT: Recommended NEPA CE Determination 

DATE: 

PIN 0LC1.01 
Culvert Replacement at Amityville Creek under NY27A 
Village of Amityville, Suffolk County 

7/14/2023 

The Federal Environmental Approval Worksheet (FEAW) has been completed using the 
FEAW Thresholds document (Version 4.0) and includes the conclusions that: 

• No unusual circumstances exist per 23 CFR 771.117(b)
• The project meets the description of 23 CFR 771.117 c(28) "Bridge rehabilitation,

reconstruction, or replacement; or the construction of grade separation to replace
existing at-grade railroad crossings.".

The project will not cause any significant environmental impacts. 

This action is considered a Federal Aid Highway Project (FAHP) and is subject to the 
Programmatic Agreement between the Federal Highway Administration (FHWA) New 
York Division and the New York State Department of Transportation (NYSDOT) regarding 
the processing of actions classified as categorical exclusions (CE) for federal-aid highway 
projects (PARCE 2022) and meets the conditions for FAHP under which the NYSDOT 
may make the CE Determination. 

The completed, signed FEAW is attached to this memo and both documents will be 
retained in the Design Approval Document (DAD).  The DAD will also address and 
document the applicable environmental requirements identified in the FEAW.  Based on 
the recommendation in the FEAW, the Regional Director’s signature on the CE 
Determination line of the Project Approval Sheet of the DAD will indicate the NYSDOT’s 
determination that the project qualifies as a CE (Class II) under the National 
Environmental Policy Act (NEPA).   

The CE determination is not considered made until that signature is present. If those 
procedures are followed, no separate review of the CE determination by the FHWA is 
required under the PARCE 2022.  

For questions or additional information, please contact Lizy Varghese at 
(631) 952-6855, or by email at Lizy.Varghese@dot.ny.gov.

Attachments

ecc:    MOPL with FEAW only

http://www.dot.ny.gov/
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Species Conclusions Table 

Project Name: PIN 0LC1.01, C050001 Merrick Road over Amityville Creek, Suffolk 
County Date: November 2022 

Species Name Potential 
Habitat 
Present? 

Species 
Present? 

Piping 
Plover 
Critical 
Habitat 
Present? 

ESA / Eagle 
Act 
Determination 

Notes / Documentation Summary (include full rationale in your report) 

Northern Long Eared 
Bat 

Yes No No No Effect IPAC has records of the species potentially occurring near the project site. The 
Northern Long Eared bat is generally found in wooded areas where they usually 
roost under loose tree bark on dead or dying trees. Their summer roosting 
habitat is rarely human structures such as sheds or barns. During winter they 
prefer high humidity environments such as caves and mines. Although the IPAC 
determination was may affect, a field investigation of the project area indicates 
that there may be suitable habitat within the project area, resulting in an IPAC 
determination of may affect, not likely to adversely affect. Trees will only be 
cleared during the October 1st to March 31st time frame. 

Piping plover No No No No Effect, No 
Suitable 
Habitat 

The piping plover’s preferred habitat is spacious sandy beaches. Since 
there are no spacious sandy beaches in the project area, a no effect, 
no suitable habitat determination is recommended for the project 
regarding piping plover. 

Roseate tern No No No No Effect, No 
Suitable 
Habitat 

The roseate tern's breeding distribution is highly localized throughout 
its range. Breeding in New York State is confined to Great Gull Island 
on Long Island (where 95% of them breed) and a few scattered 
locations on Long Island; it occurs inland only accidentally. Roseate 
terns overwinter in the Americas, primarily along the Brazilian coast. 
Since the project will not impact any roseate tern habitat, a no effect, 
no suitable habitat determination is recommended for the project 
regarding roseate tern. 



Red Knot No No No No Effect, No 
Suitable 
Habitat 

The Red Knot’s habitat is typically coastal marine areas and estuarine 
areas with exposed intertidal sediments. It can also occur in high 
energy bay containing tidal flat. The project area does not contain such 
habitat therefor a determination of no effect no suitable habitat is 
recommended for the project regarding the Red Knot.  
 

Seabeach Amaranth No No No No Effect, No 
Suitable 
Habitat 

The Seabeach amaranth is generally found on barrier beaches with 
overwash flats that accumulate sand. The project area does not 
contain such habitat therefor a determination of no effect no suitable 
habitat is recommended for the project regarding the Seabeach 
Amaranth. 
 

 
Last modified: 11-7-22 



PIN: PROJECT NAME: Date:

ESA Does 
Not Apply

No Effect, Activity-
Based

No Effect
No Effect, No 

Suitable Habitat

Bat PA IPaC 
Submittal- Winter 

Tree Removal
(MA, NLAA)

NLEB PA IPaC 
Submittal- 

April/Aug/Sept 
Tree Removal

Individual 
Submission to 

USFWS

MA, LAA- 
Formal 

Consultation

Northern Long-eared Bat

Indiana Bat NA

Bog Turtle NA NA

Mollusks (Dwarf Wedge 
Mussel, Rayed Bean, 
Clubshell, Chittenango 
Ovate Amber Snail)

NA NA

Karner Blue Butterfly NA NA

P. plover, R. knot, R. tern
S. gerardia, S. amaranth,
M. butterfly

NA NA

Documentation Required

The IPaC 
Official 

Species List 
is included in 

the DAD.

Record the 
corresponding 
number of the 

activity in the box. 
This sheet and the 

IPaC Official Species 
List are included in 

the DAD.

NYSDOT 
submits "No 

Effect" 
determination 

to FHWA. 
FHWA will 

concur or not 
concur.

NYSDOT submits 
"No Effect, No 

Suitable Habitat" 
determination to 

FHWA. Concurrence 
has been obtained if 
7 days pass without 

correspondence 
from FHWA.

NYSDOT submits 
through IPaC w/ 
Area Engineer 

included. 
Concurrence is 
obtained if 14 

days pass without 
correspondence 

from USFWS.

NYSDOT submits 
through IPaC w/ 
Area Engineer 

included. 
Concurrence is 
obtained if 30 

days pass without 
correspondence 

from USFWS.

NYSDOT 
submits either 

BE or BA to 
FHWA, who 
submits to 
USFWS for 

concurrence.

NYSDOT 
submits BA to 

FHWA for 
Initiation of 

Formal 
Consultation 
with USFWS.

Submission to FHWA 
Required?

No No Yes Yes cc: only cc: only Yes Yes

Submission to USFWS by 
DOT through IPAC 
Required?

No No No  No  Yes Yes No No

Submission to USFWS by 
FHWA Required?

No No No No No No Yes Yes

Step 3: Documentation. Please complete the appropriate boxes below and complete the documentation as described. 
Section 7 ESA Process for USFWS Species: ESA Transmittal Sheet

Instructions: This Summary Sheet is to be included all submissions to FHWA. A submittal package includes all documentation for all species requiring concurrence 
with a cover letter requesting concurrence, so that FHWA can make one ESA determination. SEE EACH SPECIES-SPECIFIC PACKAGE FOR SPECIFIC 
DOCUMENTATION REQUIREMENTS FOR SUBMITTALS. Also, FHWA requires documentation of compliance with ESA in the DAD.

0LC1.01 Amityville Creek Culvert Replacement at NY27A 12/16/2022



PIN: PROJECT NAME: Date:

ESA/EFH Does 
Not Apply

No Effect, 
Activity-Based

No Effect

ESA 
Programmatic 

Agreement 
Applies

EFH 
Programmatic 

Agreement 
Applies

Informal 
Consultation/ 

Individual 
Submission to 

NMFS

MA, LAA Formal 
Consultation and/or 

Individual EFH 
Consultation is 

Required

Sturgeon (Shortnose, 
Atlantic)

NA

Sea Turtles NA

Atlantic Large Whales NA

EFH Resources NA

Documentation Required

Both the NMFS 
ESA and EFH 

Maps printouts 
are included in 

the DAD.

Record the 
corresponding number 

of the activity in the 
boxes above. This sheet 
and both the NMFS ESA 
and EFH Maps printouts 
are included in the DAD.

NYSDOT submits 
"No Effect" 

determination for 
NMFS ESA, EFH, 

or both to FHWA. 
FHWA will concur 

or not concur.

NYSDOT submits 
the ESA 

Verification 
Form to NMFS 

with a cc: to the 
FHWA Area 

Engineer

NYSDOT submits 
the EFH 

Verification 
Form to NMFS 

with a cc: to the 
FHWA Area 

Engineer

NYSDOT submits 
either BE or BA for 
ESA, and/or an EFH 
Assessment Report 

to FHWA, who 
submits to NMFS 
for concurrence.

NYSDOT submits BA 
for ESA and/or an 

EFH Assessment to 
FHWA for Initiation 

of Formal 
Consultation with 

NMFS.

Submission to FHWA 
Required?

No No Yes Yes Yes Yes Yes

Submission to NMFS by 
FHWA Required?

No No No  No No Yes Yes

Step 3: Documentation. Please complete the appropriate boxes below and complete the documentation as described. 
Section 7 ESA Process for NMFS Species: ESA/EFH Transmittal Sheet

Instructions: This Summary Sheet is to be included all submissions to FHWA. A submittal package includes all documentation for all species requiring concurrence 
with a cover letter requesting concurrence, so that FHWA can make one ESA determination. SEE EACH SPECIES-SPECIFIC PACKAGE FOR SPECIFIC DOCUMENTATION 
REQUIREMENTS FOR SUBMITTALS. Also, FHWA requires documentation of compliance with ESA in the DAD.

Note: NMFS ESA Submittals for Programmatic Agreement Verification, Informal, and Formal Consultation is sent to the NOAA/NMFS Protected Resources Division 
of the Gloucester, MA office. NMFS EFH Submittals for Programmatic Agreement Verification, Informal, and Formal Consultation is sent to the NOAA/NMFS Habitat 
Conservation Division in Sandy Hook, NJ. Email addresses are located in the respective forms.

0LC1.01 Amityville Creek Culvert Replacement 2/15/2023
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Environmental Resource Mapper

Sources: Esri, HERE, Garmin, Intermap, increment P Corp., GEBCO,
USGS, FAO, NPS, NRCAN, GeoBase, IGN, Kadaster NL, Ordnance
Survey, Esri Japan, METI, Esri China (Hong Kong), (c)
OpenStreetMap contributors, and the GIS User Community

November 29, 2022

0 0.04 0.080.02 mi

0 0.07 0.130.03 km

1:2,257

Not a legal document
NYS Department of Environmental Conservation



Wetlands

U.S. Fish and Wildlife Service, National Standards and Support Team,
wetlands_team@fws.gov

Wetlands
Estuarine and Marine Deepwater
Estuarine and Marine Wetland

Freshwater Emergent Wetland
Freshwater Forested/Shrub Wetland
Freshwater Pond

Lake
Other
Riverine

November 29, 2022

0 0.06 0.120.03 mi

0 0.095 0.190.0475 km

1:3,527

This page was produced by the NWI mapper
National Wetlands Inventory (NWI)

This map is for general reference only. The US Fish and Wildlife 
Service is not responsible for the accuracy or currentness of the 
base data shown on this map. All wetlands related data should 
be used in accordance with the layer metadata found on the 
Wetlands Mapper web site.
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Drawn Action Area & Overlapping S7 Consultation Areas

Area of Interest (AOI) Information
Area : 2,009.02 acres

Jan 6 2023 15:28:08 Eastern Standard Time
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Summary

Name Count Area(acres) Length(mi)

Atlantic Sturgeon 2 154.94 N/A

Shortnose Sturgeon 0 0 N/A

Atlantic Salmon 0 0 N/A

Sea Turtles 4 309.87 N/A

Atlantic Large Whales 0 0 N/A

In or Near Critical Habitat 0 0 N/A

Atlantic Sturgeon

# Feature ID Species Life Stage Behavior Zone From Until From (2) Until (2) Area(acres
)

1 ANS_C50_
ADU_MAF

Atlantic
sturgeon Adult Migrating &

Foraging N/A 01/01 12/31 N/A N/A 77.47

2 ANS_C50_
SUB_MAF

Atlantic
sturgeon Subadult Migrating &

Foraging N/A 01/01 12/31 N/A N/A 77.47

Sea Turtles

# Feature ID Species Life Stage Behavior Zone From Until From (2) Until (2) Area(acres
)

1 GRN_STS
_AJV_MAF

Green sea
turtle

Adults and
juveniles

Migrating &
Foraging

Massachus
etts (S of
Cape Cod)
through
Virginia

5/1 11/30 No Data No Data 77.47

2 KMP_STS
_AJV_MAF

Kemp's
ridley sea
turtle

Adults and
juveniles

Migrating &
Foraging

Massachus
etts (S of
Cape Cod)
through
Virginia

5/1 11/30 No Data No Data 77.47

3 LTR_STS_
AJV_MAF

Leatherbac
k sea turtle

Adults and
juveniles

Migrating &
Foraging

Massachus
etts (S of
Cape Cod)
through
Virginia

5/1 11/30 No Data No Data 77.47

4 LOG_STS_
AJV_MAF

Loggerhea
d sea turtle

Adults and
juveniles

Migrating &
Foraging

Massachus
etts (S of
Cape Cod)
through
Virginia

5/1 11/30 No Data No Data 77.47

DISCLAIMER: Use of this App does NOT replace the Endangered Species Act (ESA) Section 7 consultation process; it is a first step in determining if a proposed Federal action overlaps 
with listed species or critical habitat presence. Because the data provided through this App are updated regularly, reporting results must include the date they were generated. The report 
outputs (map/tables) depend on the options picked by the user, including the shape and size of the action area drawn, the layers marked as visible or selectable, and the buffer distance 

specified when using the "Draw your Action Area" function. Area calculations represent the size of overlap between the user-drawn Area of Interest (with buffer) and the specified S7 
Consultation Area. Summary table areas represent the sum of these overlapping areas for each species group.



11/29/22, 11:02 AM EFH Report

https://www.habitat.noaa.gov/apps/efhmapper/efhreport/ 1/2

EFH Mapper Report

EFH Data Notice

Essential Fish Habitat (EFH) is defined by textual descriptions contained in the fishery management plans
developed by the
regional fishery management councils. In most cases mapping data can not fully represent
the complexity of the habitats that make
up EFH. This report should be used for general interest queries
only and should not be interpreted as a definitive evaluation of EFH
at this location. A location-specific
evaluation of EFH for any official purposes must be performed by a regional expert. Please
refer to the
following links for the appropriate regional resources.

Greater Atlantic Regional Office

Atlantic Highly Migratory Species Management Division




Query Results

Degrees, Minutes, Seconds: Latitude = 40º 40' 13" N, Longitude = 74º 35' 11" W

Decimal Degrees: Latitude = 40.670, Longitude = -73.414


The query location intersects with spatial data representing EFH and/or HAPCs for the following species/management units.

*** W A R N I N G ***

Please note under "Life Stage(s) Found at Location" the category "ALL" indicates that all life stages of that species share the same
map and are designated at the queried location.

EFH
Link Data

Caveats
Species/Management

Unit
Lifestage(s) Found

at Location
Management

Council FMP

Winter Flounder
Eggs

Juvenile

Larvae/Adult

New England Amendment 14 to the Northeast
Multispecies FMP

Little Skate Juvenile

Adult New England Amendment 2 to the Northeast

Skate Complex FMP

Atlantic Herring Juvenile

Adult New England Amendment 3 to the Atlantic

Herring FMP

Pollock Juvenile New England Amendment 14 to the Northeast
Multispecies FMP

Windowpane
Flounder

Adult

Larvae

Eggs

Juvenile

New England Amendment 14 to the Northeast
Multispecies FMP

Winter Skate Adult

Juvenile New England Amendment 2 to the Northeast

Skate Complex FMP
Longfin Inshore
Squid

Juvenile

Eggs Mid-Atlantic Atlantic Mackerel, Squid,&

Butterfish Amendment 11

https://www.fisheries.noaa.gov/region/new-england-mid-atlantic#habitat
https://www.fisheries.noaa.gov/topic/atlantic-highly-migratory-species
https://www.habitat.noaa.gov/application/efhmapper/oa2_efh_hapc.pdf#page=41
https://www.habitat.noaa.gov/application/efhmapper/oa2_efh_hapc.pdf#page=75
https://www.habitat.noaa.gov/application/efhmapper/oa2_efh_hapc.pdf#page=86
https://www.habitat.noaa.gov/application/efhmapper/oa2_efh_hapc.pdf#page=26
https://www.habitat.noaa.gov/application/efhmapper/oa2_efh_hapc.pdf#page=36
https://www.habitat.noaa.gov/application/efhmapper/oa2_efh_hapc.pdf#page=78
https://www.habitat.noaa.gov/application/efhinventory/docs/longfin_inshore_squid_efh.pdf
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Link Data
Caveats

Species/Management
Unit

Lifestage(s) Found
at Location

Management
Council FMP

Atlantic Mackerel

Eggs
Larvae


Juvenile

Adult

Mid-Atlantic Atlantic Mackerel, Squid,&
Butterfish Amendment 11

Bluefish Adult

Juvenile Mid-Atlantic Bluefish

Summer Flounder Juvenile

Adult Mid-Atlantic Summer Flounder, Scup, Black Sea

Bass

Salmon EFH
No Pacific Salmon Essential Fish Habitat (EFH) were identified at the report location.

HAPCs
No Habitat Areas of Particular Concern (HAPC) were identified at the report location.

EFH Areas Protected from Fishing
No EFH Areas Protected from Fishing (EFHA) were identified at the report location.

Spatial data does not currently exist for all the managed species in this area. The following is a list of
species or management units for which there is no spatial data.


**For links to all EFH text descriptions see the complete data inventory: open data inventory -->
All spatial data is currently available for the Mid-Atlantic and New England councils,


Secretarial EFH,

Bigeye Sand Tiger Shark,


Bigeye Sixgill Shark,

Caribbean Sharpnose Shark,


Galapagos Shark,

Narrowtooth Shark,


Sevengill Shark,

Sixgill Shark,

Smooth Hammerhead Shark,

Smalltail Shark

https://www.habitat.noaa.gov/application/efhinventory/docs/atlantic_mackerel_efh.pdf
https://www.habitat.noaa.gov/application/efhinventory/docs/bluefish_efh.pdf
https://www.habitat.noaa.gov/application/efhinventory/docs/summer_flounder_efh.pdf
https://www.habitat.noaa.gov/application/efhinventory/index.html
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December 16, 2022

United States Department of the Interior
FISH AND WILDLIFE SERVICE

Long Island Ecological Services Field Office
340 Smith Road

Shirley, NY 11967-2258
Phone: (631) 286-0485 Fax: (631) 286-4003

In Reply Refer To: 
Project code: 2023-0019950 
Project Name: 0LC1.01 Amityville Creek Culvert Replacement 

Subject: Concurrence verification letter for the '0CL1.01 Amityville Creek Culvert 
Replacement' project under the revised February 5, 2018, FHWA, FRA, FTA 
Programmatic Biological Opinion for Transportation Projects within the Range of the 
Indiana Bat and Northern Long-eared Bat.

To whom it may concern:

The U.S. Fish and Wildlife Service (Service) has received your request dated December 16, 
2022 to verify that the 0LC1.01 Amityville Creek Culvert Replacement (Proposed Action) 
may rely on the concurrence provided in the February 5, 2018, FHWA, FRA, FTA Programmatic 
Biological Opinion for Transportation Projects within the Range of the Indiana Bat and Northern 
Long-eared Bat (PBO) to satisfy requirements under Section 7(a)(2) of the Endangered Species 
Act of 1973 (ESA) (87 Stat. 884, as amended; 16 U.S.C 1531 et seq.).

Based on the information you provided (Project Description shown below), you have determined 
that the Proposed Action is within the scope and adheres to the criteria of the PBO, including the 
adoption of applicable avoidance and minimization measures, and may affect, but is not likely to 
adversely affect (NLAA) the endangered Indiana bat (Myotis sodalis) and/or the threatened 
Northern long-eared bat (Myotis septentrionalis). Consultation with the Service pursuant to 
Section 7(a)(2) of the Endangered Species Act of 1973 (ESA) (87 Stat. 884, as amended; 16 
U.S.C. 1531 et seq.) is required.

The Service has 14 calendar days to notify the lead Federal action agency or designated non- 
federal representative if we determine that the Proposed Action does not meet the criteria for a 
NLAA determination under the PBO. If we do not notify the lead Federal action agency or 
designated non-federal representative within that timeframe, you may proceed with the Proposed 
Action under the terms of the NLAA concurrence provided in the PBO. This verification period 
allows Service Field Offices to apply local knowledge to implementation of the PBO, as we may 
identify a small subset of actions having impacts that were unanticipated. In such instances, 
Service Field Offices may request additional information that is necessary to verify inclusion of 
the proposed action under the PBO.
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▪
▪
▪
▪
▪

NOTE: The Service reclassified the NLEB as an endangered species on November 30, 2022. 
This ruling becomes effective on January 30, 2023. This NLAA determination does not require 
reinitiation. For projects requiring consultation after the effective date of January 30, 2023, 
please use the 2022 FHWA, FRA, FTA PBO.

For Proposed Actions that include bridge/culvert or structure removal, replacement, and/or 
maintenance activities: If your initial bridge/culvert or structure assessment documented signs 
of bat use or occupancy, or an assessment failed to detect Indiana bats and/or NLEBs, yet are 
later detected prior to, or during construction, please submit the Post Assessment Discovery of 
Bats at Bridge/Culvert or Structure Form (User Guide Appendix E) to this Service Office within 
2 working days of any potential take. In these instances, potential incidental take of Indiana bats 
and/or NLEBs is covered under the Incidental Take Statement in the 2018 FHWA, FRA, FTA 
PBO (provided that the take is reported to the Service).

If the Proposed Action is modified, or new information reveals that it may affect the Indiana bat 
and/or Northern long-eared bat in a manner or to an extent not considered in the PBO, further 
review to conclude the requirements of ESA Section 7(a)(2) may be required. If the Proposed 
Action may affect any other federally-listed or proposed species, and/or any designated critical 
habitat, additional consultation between the lead Federal action agency and this Service Office is 
required. If the proposed action has the potential to take bald or golden eagles, additional 
coordination with the Service under the Bald and Golden Eagle Protection Act may also be 
required. In either of these circumstances, please contact this Service Office.

The following species may occur in your project area and are not covered by this determination:

Monarch Butterfly Danaus plexippus Candidate
Piping Plover Charadrius melodus Threatened
Red Knot Calidris canutus rufa Threatened
Roseate Tern Sterna dougallii dougallii Endangered
Seabeach Amaranth Amaranthus pumilus Threatened



  312/16/2022

Project Description
The following project name and description was collected in IPaC as part of the endangered 
species review process.

Name
0LC1.01 Amityville Creek Culvert Replacement

Description
This project seeks to raise the level of the road surface to mitigate potential future effects of 
sea level rise and flooding.
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1.

2.

3.

4.

5.

6.

7.

Determination Key Result
Based on your answers provided, this project(s) may affect, but is not likely to adversely affect 
the endangered Indiana bat and/or the threatened Northern long-eared bat, therefore, consultation 
with the U.S. Fish and Wildlife Service pursuant to Section 7(a)(2) of the Endangered Species 
Act of 1973 (ESA) (87 Stat. 884, as amended 16 U.S.C. 1531 et seq.) is required. However, also 
based on your answers provided, this project may rely on the concurrence provided in the revised 
February 5, 2018, FHWA, FRA, FTA Programmatic Biological Opinion for Transportation 
Projects within the Range of the Indiana Bat and Northern Long-eared Bat.

Qualification Interview
Is the project within the range of the Indiana bat ?

[1] See Indiana bat species profile

Automatically answered
No
Is the project within the range of the Northern long-eared bat ?

[1] See Northern long-eared bat species profile

Automatically answered
Yes
Which Federal Agency is the lead for the action?
A) Federal Highway Administration (FHWA)
Are all project activities limited to non-construction  activities only? (examples of non- 
construction activities include: bridge/abandoned structure assessments, surveys, planning 
and technical studies, property inspections, and property sales)

[1] Construction refers to activities involving ground disturbance, percussive noise, and/or lighting.

No
Does the project include any activities that are greater than 300 feet from existing road/ 
rail surfaces ?

[1] Road surface is defined as the actively used [e.g. motorized vehicles] driving surface and shoulders [may be
pavement, gravel, etc.] and rail surface is defined as the edge of the actively used rail ballast.

No
Does the project include any activities within 0.5 miles of a known Indiana bat and/or 
NLEB hibernaculum ?

[1] For the purpose of this consultation, a hibernaculum is a site, most often a cave or mine, where bats hibernate
during the winter (see suitable habitat), but could also include bridges and structures if bats are found to be
hibernating there during the winter.

No
Is the project located within a karst area?
No

[1]

[1]

[1]

[1]

[1]

https://ecos.fws.gov/ecp/species/5949
https://ecos.fws.gov/ecp/species/9045
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8.

9.

10.

11.

Is there any suitable  summer habitat for Indiana Bat or NLEB within the project action 
area ? (includes any trees suitable for maternity, roosting, foraging, or travelling habitat)

[1] See the Service’s summer survey guidance for our current definitions of suitable habitat.

[2] The action area is defined as all areas to be affected directly or indirectly by the Federal action and not merely
the immediate area involved in the action (50 CFR Section 402.02). Further clarification is provided by the User's
Guide for the Range-wide Programmatic Consultation for Indiana Bat and Northern Long-eared Bat.

Yes
Will the project remove any suitable summer habitat  and/or remove/trim any existing 
trees within suitable summer habitat?

[1] See the Service’s summer survey guidance for our current definitions of suitable habitat.

Yes
Will the project clear more than 20 acres of suitable habitat per 5-mile section of road/rail?
No
Have presence/probable absence (P/A) summer surveys  been conducted  within 
the suitable habitat located within your project action area?

[1] See the Service's summer survey guidance for our current definitions of suitable habitat.

[2] Presence/probable absence summer surveys conducted within the fall swarming/spring emergence home range
of a documented Indiana bat hibernaculum (contact local Service Field Office for appropriate distance from
hibernacula) that result in a negative finding requires additional consultation with the local Service Field Office to
determine if clearing of forested habitat is appropriate and/or if seasonal clearing restrictions are needed to avoid
and minimize potential adverse effects on fall swarming and spring emerging Indiana bats.

[3] For projects within the range of either the Indiana bat or NLEB in which suitable habitat is present, and no bat
surveys have been conducted, the transportation agency will assume presence of the appropriate species. This
assumption of presence should be based upon the presence of suitable habitat and the capability of bats to occupy
it because of their mobility.

[4] Negative presence/probable absence survey results obtained using the summer survey guidance are valid for a
minimum of two years from the completion of the survey unless new information (e.g., other nearby surveys)
suggest otherwise.

No

[1]
[2]

[1]

[1][2] [3][4]

https://fws.gov/library/collections/range-wide-indiana-bat-survey-guidelines
https://www.fws.gov/media/users-guide-range-wide-programmatic-consultation-indiana-bat-and-northern-long-eared-bat#18
https://www.fws.gov/media/users-guide-range-wide-programmatic-consultation-indiana-bat-and-northern-long-eared-bat#18
https://fws.gov/library/collections/range-wide-indiana-bat-survey-guidelines
https://fws.gov/library/collections/range-wide-indiana-bat-survey-guidelines
https://fws.gov/library/collections/range-wide-indiana-bat-survey-guidelines
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12.

13.

14.

15.

16.

17.

18.

19.

20.

21.

22.

Does the project include activities within documented NLEB habitat ?

[1] Documented roosting or foraging habitat – for the purposes of this consultation, we are considering
documented habitat as that where Indiana bats and/or NLEB have actually been captured and tracked using (1)
radio telemetry to roosts; (2) radio telemetry biangulation/triangulation to estimate foraging areas; or (3) foraging
areas with repeated use documented using acoustics. Documented roosting habitat is also considered as suitable
summer habitat within 0.25 miles of documented roosts.)

[2] For the purposes of this key, we are considering documented corridors as that where Indiana bats and/or
NLEB have actually been captured and tracked to using (1) radio telemetry; or (2) treed corridors located directly
between documented roosting and foraging habitat.

No
Will the removal or trimming of habitat or trees occur within suitable but undocumented 
NLEB roosting/foraging habitat or travel corridors?
Yes
What time of year will the removal or trimming of habitat or trees within suitable but 
undocumented NLEB roosting/foraging habitat or travel corridors occur?
B) During the inactive season
Will any tree trimming or removal occur within 100 feet of existing road/rail surfaces?
Yes
Will any tree trimming or removal occur between 100-300 feet of existing road/rail 
surfaces?
No
Are all trees that are being removed clearly demarcated?
Yes
Will the removal of habitat or the removal/trimming of trees include installing new or 
replacing existing permanent lighting?
No
Does the project include wetland or stream protection activities associated with 
compensatory wetland mitigation?
Yes
Does the project include slash pile burning?
No
Does the project include any bridge removal, replacement, and/or maintenance activities 
(e.g., any bridge repair, retrofit, maintenance, and/or rehabilitation work)?
No
Does the project include the removal, replacement, and/or maintenance of any structure 
other than a bridge? (e.g., rest areas, offices, sheds, outbuildings, barns, parking garages, 
etc.)
Yes

[1][2]
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23.

24.

25.

26.

Is there any suitable habitat  for Indiana bat or NLEB within 1,000 feet of the structure? 
(includes any trees suitable for maternity, roosting, foraging, or travelling habitat)

[1] See the Service’s current summer survey guidance for our current definitions of suitable habitat.

Yes
Has a structure assessment  been conducted within the last 24 months  to determine if 
bats are using the structure(s)?

[1] Structure assessment for occupied buildings means a cursory inspection for bat use. For abandoned buildings
a more thorough evaluation is required (See User Guide Appendix D for bridge/abandoned structure assessment
guidance).

[2] Assessments must be completed no more than 2 years prior to conducting any work on the structures,
regardless of whether assessments have been conducted in the past. Due to the transitory nature of bat use, a
negative result in one year does not guarantee that bats will not use that structure in subsequent years.

No
Is the structure within a known maternity colony's home range ?

[1] A structure assessment is required for structure projects that are within the home range of a known maternity
colony. Contact your local FWS office for more information if you are uncertain about where the nearest known
maternity colony is located.

No
Have presence/probable absence (P/A) summer surveys  been conducted for this 
project with at least one survey point within suitable habitat and within 0.25 miles of the 
structure(s) ?

[1] See the Service's summer survey guidance for our current definitions of suitable habitat.

[2] Presence/probable absence summer surveys conducted within the fall swarming/spring emergence home range
of a documented Indiana bat hibernaculum (contact local Service Field Office for appropriate distance from
hibernacula) that result in a negative finding requires additional consultation with the local Service Field Office to
determine if seasonal restrictions are needed to avoid and minimize potential adverse effects on fall swarming and
spring emerging Indiana bats.

[3] For projects within the range of either the Indiana bat or NLEB in which suitable habitat is present, and no bat
surveys have been conducted, the transportation agency will assume presence of the appropriate species. This
assumption of presence should be based upon the presence of suitable habitat and the capability of bats to occupy
it because of their mobility.

[4] Negative presence/probable absence survey results obtained using the summer survey guidance are valid for a
minimum of two years from the completion of the survey unless new information (e.g., other nearby surveys)
suggest otherwise.

No

[1]

[1] [2]

[1]

[1][2]

[3][4]

https://fws.gov/library/collections/range-wide-indiana-bat-survey-guidelines
https://www.fws.gov/sites/default/files/documents/appendix-d-bridge-culvert-bat-assessment-form-april-2020.pdf
https://fws.gov/library/collections/range-wide-indiana-bat-survey-guidelines
https://fws.gov/library/collections/range-wide-indiana-bat-survey-guidelines
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27.

28.

29.

30.

31.

32.

33.

34.

35.

Will the structure removal, replacement, and/or maintenance activities disturb the 
maternity colony (or assumed maternity colony) of bats using the structure(s)?

Note: if a Structure Assessment was not conducted, P/A surveys were not accepted by the local FWS office to 
show absence, and/or the structure(s) is within a known maternity colony's home range, then in addition to 
assuming bats are using the structure, it is also assumed a maternity colony of bats are using the structure)

No
Will any structure removal, replacement, and/or maintenance activities be done outside of 
the Indiana bat and/or NLEB active season? (i.e. will maintenance activities be done 
during the winter hibernation period )

[1] Coordinate with the local Service Field Office for appropriate dates.

Yes
Will any structure removal, replacement, and/or maintenance activities be done during the 
Indiana bat and/or NLEB active season? (i.e. will maintenance activities be done during 
the spring, summer, and/or fall )

[1] Coordinate with the local Service Field Office for appropriate dates.

No
Will your structure related activities disturb or harass roosting bats in any way? (example 
activities that would not be expected to disturb bats include activities away from roosts 
inside common rooms and structures, and normal cleaning and routine maintenance)
No
Will the structure removal, replacement, and/or maintenance activities maintain suitable 
bat roosting habitat? (note: suitable roosting sites may be incorporated into the design of a 
replacement structure)
Yes
Will the structure removal, replacement, and/or maintenance activities include installing 
new or replacing existing permanent lighting?
No
Will the project involve the use of temporary lighting during the active season?
No
Will the project install new or replace existing permanent lighting?
No
Does the project include percussives or other activities (not including tree removal/ 
trimming or bridge/structure work) that will increase noise levels above existing traffic/ 
background levels?
No

[1]

[1]
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36.

37.

38.

39.

40.

41.

42.

Are all project activities that are not associated with habitat removal, tree removal/ 
trimming, bridge and/or structure activities, temporary or permanent lighting, or use of 
percussives, limited to actions that DO NOT cause any additional stressors to the bat 
species?

Examples: lining roadways, unlighted signage , rail road crossing signals, signal lighting, and minor road repair 
such as asphalt fill of potholes, etc.

Yes
Will the project raise the road profile above the tree canopy?
No
Are the wetland or stream protection activities associated with compensatory wetland/ 
stream mitigation portion of this project consistent with a Not Likely to Adversely Affect 
determination in this key?
Automatically answered
Yes, because your activities associated with compensatory wetland/stream mitigation 
activities do not clear suitable summer habitat and are not within 0.5 miles of Indiana bat 
or NLEB hibernaculum.
Are the project activities that are not associated with habitat removal, tree removal/ 
trimming, bridge and/or structure activities, temporary or permanent lighting, or use of 
percussives consistent with a No Effect determination in this key?
Automatically answered
Yes, other project activities are limited to actions that DO NOT cause any additional 
stressors to the bat species as described in the BA/BO
Is the habitat removal portion of this project consistent with a Not Likely to Adversely 
Affect determination in this key?
Automatically answered
Yes, because the tree removal/trimming that occurs outside of the NLEB's active season 
occurs greater than 0.5 miles from the nearest hibernaculum, is less than 100 feet from the 
existing road/rail surface, includes clear demarcation of the trees that are to be removed, 
and does not alter documented roosts and/or surrounding summer habitat within 0.25 
miles of a documented roost.
Is the structure removal, replacement, or maintenance activities portion of this project 
consistent with a Not Likely to Adversely Affect determination in this key?
Automatically answered
Yes, because the activities are outside the active season, are not expected to disturb or 
harass roosting bats in any way, and suitable roosting sites will be maintained
General AMM 1
Will the project ensure all operators, employees, and contractors working in areas of 
known or presumed bat habitat are aware of all FHWA/FRA/FTA (Transportation 
Agencies) environmental commitments, including all applicable Avoidance and 
Minimization Measures?
Yes
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43.

44.

45.

46.

47.

Tree Removal AMM 1
Can all phases/aspects of the project (e.g., temporary work areas, alignments) be modified, 
to the extent practicable, to avoid tree removal  in excess of what is required to 
implement the project safely?

Note: Tree Removal AMM 1 is a minimization measure, the full implementation of which may not always be 
practicable. Projects may still be NLAA as long as Tree Removal AMMs 2, 3, and 4 are implemented and LAA as 
long as Tree Removal AMMs 3, 5, 6, and 7 are implemented.

[1] The word “trees” as used in the AMMs refers to trees that are suitable habitat for each species within their
range. See the USFWS’ current summer survey guidance for our latest definitions of suitable habitat.

Yes
Tree Removal AMM 3
Can tree removal be limited to that specified in project plans and ensure that contractors 
understand clearing limits and how they are marked in the field (e.g., install bright colored 
flagging/fencing prior to any tree clearing to ensure contractors stay within clearing 
limits)?
Yes
Tree Removal AMM 4
Can the project avoid cutting down/removal of all (1) documented  Indiana bat or NLEB 
roosts  (that are still suitable for roosting), (2) trees within 0.25 miles of roosts, and (3) 
documented foraging habitat any time of year?

[1] The word documented means habitat where bats have actually been captured and/or tracked.

[2] Documented roosting or foraging habitat – for the purposes of this consultation, we are considering
documented habitat as that where Indiana bats and/or NLEB have actually been captured and tracked using (1)
radio telemetry to roosts; (2) radio telemetry biangulation/triangulation to estimate foraging areas; or (3) foraging
areas with repeated use documented using acoustics. Documented roosting habitat is also considered as suitable
summer habitat within 0.25 miles of documented roosts.)

Yes
Structure AMM 1
If the goal of the project is to exclude bats from the structure, will you coordinate with 
your local Service Field Office and follow the Acceptable Management Practices for Bat 
Control Activities in Structures guidance document (White-nose Syndrome Conservation 
and Recovery Working Group 2015)?
Yes
Structure AMM 2
For structure maintenance, repair, and/or alteration activities conducted outside the active 
season, will you determine if there are hibernating bats in the area of the structure(s) where 
work will occur?
Yes

[1]

[1]
[2]

https://www.fs.fed.us/r6/sfpnw/issssp/documents2020/cpt-ma-bats-transportion-structures-management-2018-04.pdf
https://www.fs.fed.us/r6/sfpnw/issssp/documents2020/cpt-ma-bats-transportion-structures-management-2018-04.pdf


12/16/2022   11

48.

49.

1.

2.

3.

4.

5.

Structure AMM 2
If hibernating bats (or signs of frequent bat activity) are observed in the area of the 
structure(s) where work will occur, will all maintenance activity or similar structure 
alteration be conducted in a manner that will not disturb the hibernating bats?
Yes
Structure AMM 4
Will you avoid removing the structure(s) if roosting bats, hibernating bats, or signs of 
frequent bat activity are observed in/on the structure(s)?

Note: If there are concerns about human health/safety/property coordinate with a nuisance wildlife control officer 
and the local USFWS Field Office.

Yes

Project Questionnaire
Have you made a No Effect determination for all other species indicated on the FWS IPaC 
generated species list?
Yes
Have you made a May Affect determination for any other species on the FWS IPaC 
generated species list?
No
How many acres  of trees are proposed for removal between 0-100 feet of the existing 
road/rail surface?

[1] If described as number of trees, multiply by 0.09 to convert to acreage and enter that number.

0.45
Please describe the proposed structure work:
Replace the deteriorating culvert which is currently underwater and raise the roadway 
such that the height of the edge of the shoulder is at least at the FEMA 100-year 
Floodplain elevation (6 feet NAVD88). This alternative meets all of the project objectives 
by replacing the deteriorating culvert and raising the roadway elevation to increase 
hydraulic resiliency.
Please state the timing of all proposed structure work:
January 2025 to November 2026

Avoidance And Minimization Measures (AMMs)
This determination key result includes the committment to implement the following Avoidance 
and Minimization Measures (AMMs):

TREE REMOVAL AMM 4
Do not remove documented Indiana bat or NLEB roosts that are still suitable for roosting, or 
trees within 0.25 miles of roosts, or 
documented foraging habitat any time of year.

[1]
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STRUCTURE AMM 4
If bat activity (or signs of frequent bat activity) is observed, Transportation Agencies and State 
DOTs will not remove the structure.

Note: If there are concerns about human health/safety/property, coordinate with a nuisance wildlife control officer and the 
local USFWS Field Office.

GENERAL AMM 1
Ensure all operators, employees, and contractors working in areas of known or presumed bat 
habitat are aware of all FHWA/FRA/FTA (Transportation Agencies) environmental 
commitments, including all applicable AMMs.

TREE REMOVAL AMM 1
Modify all phases/aspects of the project (e.g., temporary work areas, alignments) to avoid tree 
removal.

STRUCTURE AMM 1
If the goal of the project is to exclude bats, coordinate with your local USFWS Field Office and 
follow Acceptable Management Practices for Bat Control Activities in Structures guidance 
document (White-nose Syndrome Conservation and Recovery Working Group 2015).

TREE REMOVAL AMM 2
Apply time of year restrictions for tree removal when bats are not likely to be present, or limit 
tree removal to 10 or fewer trees per project at any time of year within 100 feet of existing road/ 
rail surface and outside of documented roosting/foraging habitat or travel corridors; visual 
emergence survey must be conducted with no bats observed.

STRUCTURE AMM 2
If structure maintenance, repair, and/or alteration will be performed during the winter hibernation 
period, determine if work will occur in an area with hibernating bats. If hibernating bats or signs 
of frequent bat activity are observed, Transportation Agencies and State DOTs will conduct 
maintenance activity or similar structure alteration in a manner that will not disturb bats using the 
structure.

TREE REMOVAL AMM 3
Ensure tree removal is limited to that specified in project plans and ensure that contractors 
understand clearing limits and how they are marked in the field (e.g., install bright colored 
flagging/fencing prior to any tree clearing to ensure contractors stay within clearing limits).

https://www.fs.fed.us/r6/sfpnw/issssp/documents2020/cpt-ma-bats-transportion-structures-management-2018-04.pdf
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Determination Key Description: FHWA, FRA, FTA 
Programmatic Consultation For Transportation Projects 
Affecting NLEB Or Indiana Bat
This key was last updated in IPaC on December 01, 2022. Keys are subject to periodic revision.

This decision key is intended for projects/activities funded or authorized by the Federal Highway 
Administration (FHWA), Federal Railroad Administration (FRA), and/or Federal Transit 
Administration (FTA), which may require consultation with the U.S. Fish and Wildlife Service 
(Service) under Section 7 of the Endangered Species Act (ESA) for the endangered Indiana bat 
(Myotis sodalis) and the threatened Northern long-eared bat (NLEB) (Myotis septentrionalis).

This decision key should only be used to verify project applicability with the Service’s February 
5, 2018, FHWA, FRA, FTA Programmatic Biological Opinion for Transportation Projects. The 
programmatic biological opinion covers limited transportation activities that may affect either bat 
species, and addresses situations that are both likely and not likely to adversely affect either bat 
species. This decision key will assist in identifying the effect of a specific project/activity and 
applicability of the programmatic consultation. The programmatic biological opinion is not 
intended to cover all types of transportation actions. Activities outside the scope of the 
programmatic biological opinion, or that may affect ESA-listed species other than the Indiana bat 
or NLEB, or any designated critical habitat, may require additional ESA Section 7 consultation.

https://www.fws.gov/program/endangered-species/bat-consultation-conservation-strategy
https://www.fws.gov/program/endangered-species/bat-consultation-conservation-strategy


12/16/2022   14

IPaC User Contact Information
Agency: New York State Department of Transportation
Name: Anthony Becker
Address: 250 Veteran's Memorial Highway
City: Hauppauge
State: NY
Zip: 11788
Email anthony.becker@dot.ny.gov
Phone: 6319526489
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April 11, 2023

United States Department of the Interior
FISH AND WILDLIFE SERVICE

Long Island Ecological Services Field Office
340 Smith Road

Shirley, NY 11967-2258
Phone: (631) 286-0485 Fax: (631) 286-4003

In Reply Refer To: 
Project Code: 2023-0019950 
Project Name: 0LC1.01 Amityville Creek Culvert Replacement
 
Subject: List of threatened and endangered species that may occur in your proposed project 

location or may be affected by your proposed project

To Whom It May Concern:

The enclosed species list identifies threatened, endangered, proposed and candidate species, as 
well as proposed and final designated critical habitat, that may occur within the boundary of your 
proposed project and/or may be affected by your proposed project. The species list fulfills the 
requirements of the U.S. Fish and Wildlife Service (Service) under section 7(c) of the 
Endangered Species Act (Act) of 1973, as amended (16 U.S.C. 1531 et seq.).

New information based on updated surveys, changes in the abundance and distribution of 
species, changed habitat conditions, or other factors could change this list. Please feel free to 
contact us if you need more current information or assistance regarding the potential impacts to 
federally proposed, listed, and candidate species and federally designated and proposed critical 
habitat. Please note that under 50 CFR 402.12(e) of the regulations implementing section 7 of the 
Act, the accuracy of this species list should be verified after 90 days. This verification can be 
completed formally or informally as desired. The Service recommends that verification be 
completed by visiting the ECOS-IPaC website at regular intervals during project planning and 
implementation for updates to species lists and information. An updated list may be requested 
through the ECOS-IPaC system by completing the same process used to receive the enclosed list.

The purpose of the Act is to provide a means whereby threatened and endangered species and the 
ecosystems upon which they depend may be conserved. Under sections 7(a)(1) and 7(a)(2) of the 
Act and its implementing regulations (50 CFR 402 et seq.), Federal agencies are required to 
utilize their authorities to carry out programs for the conservation of threatened and endangered 
species and to determine whether projects may affect threatened and endangered species and/or 
designated critical habitat.

A Biological Assessment is required for construction projects (or other undertakings having 
similar physical impacts) that are major Federal actions significantly affecting the quality of the 
human environment as defined in the National Environmental Policy Act (42 U.S.C. 4332(2) 
(c)). For projects other than major construction activities, the Service suggests that a biological 
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evaluation similar to a Biological Assessment be prepared to determine whether the project may 
affect listed or proposed species and/or designated or proposed critical habitat. Recommended 
contents of a Biological Assessment are described at 50 CFR 402.12.

If a Federal agency determines, based on the Biological Assessment or biological evaluation, that 
listed species and/or designated critical habitat may be affected by the proposed project, the 
agency is required to consult with the Service pursuant to 50 CFR 402. In addition, the Service 
recommends that candidate species, proposed species and proposed critical habitat be addressed 
within the consultation. More information on the regulations and procedures for section 7 
consultation, including the role of permit or license applicants, can be found in the "Endangered 
Species Consultation Handbook" at:

http://www.fws.gov/endangered/esa-library/pdf/TOC-GLOS.PDF

Migratory Birds: In addition to responsibilities to protect threatened and endangered species 
under the Endangered Species Act (ESA), there are additional responsibilities under the 
Migratory Bird Treaty Act (MBTA) and the Bald and Golden Eagle Protection Act (BGEPA) to 
protect native birds from project-related impacts. Any activity, intentional or unintentional, 
resulting in take of migratory birds, including eagles, is prohibited unless otherwise permitted by 
the U.S. Fish and Wildlife Service (50 C.F.R. Sec. 10.12 and 16 U.S.C. Sec. 668(a)). For more 
information regarding these Acts see https://www.fws.gov/birds/policies-and-regulations.php.

The MBTA has no provision for allowing take of migratory birds that may be unintentionally 
killed or injured by otherwise lawful activities. It is the responsibility of the project proponent to 
comply with these Acts by identifying potential impacts to migratory birds and eagles within 
applicable NEPA documents (when there is a federal nexus) or a Bird/Eagle Conservation Plan 
(when there is no federal nexus). Proponents should implement conservation measures to avoid 
or minimize the production of project-related stressors or minimize the exposure of birds and 
their resources to the project-related stressors. For more information on avian stressors and 
recommended conservation measures see https://www.fws.gov/birds/bird-enthusiasts/threats-to- 
birds.php.

In addition to MBTA and BGEPA, Executive Order 13186: Responsibilities of Federal Agencies 
to Protect Migratory Birds, obligates all Federal agencies that engage in or authorize activities 
that might affect migratory birds, to minimize those effects and encourage conservation measures 
that will improve bird populations. Executive Order 13186 provides for the protection of both 
migratory birds and migratory bird habitat. For information regarding the implementation of 
Executive Order 13186, please visit https://www.fws.gov/birds/policies-and-regulations/ 
executive-orders/e0-13186.php.

We appreciate your concern for threatened and endangered species. The Service encourages 
Federal agencies to include conservation of threatened and endangered species into their project 
planning to further the purposes of the Act. Please include the Consultation Code in the header of 
this letter with any request for consultation or correspondence about your project that you submit 
to our office.
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OFFICIAL SPECIES LIST
This list is provided pursuant to Section 7 of the Endangered Species Act, and fulfills the 
requirement for Federal agencies to "request of the Secretary of the Interior information whether 
any species which is listed or proposed to be listed may be present in the area of a proposed 
action".

This species list is provided by:

Long Island Ecological Services Field Office
340 Smith Road
Shirley, NY 11967-2258
(631) 286-0485
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PROJECT SUMMARY
Project Code: 2023-0019950
Project Name: 0LC1.01 Amityville Creek Culvert Replacement
Project Type: Road/Hwy - Maintenance/Modification
Project Description: This project seeks to raise the level of the road surface to mitigate 

potential future effects of sea level rise and flooding.
Project Location:

The approximate location of the project can be viewed in Google Maps: https:// 
www.google.com/maps/@40.6702055,-73.41382480635124,14z

Counties: Suffolk County, New York

https://www.google.com/maps/@40.6702055,-73.41382480635124,14z
https://www.google.com/maps/@40.6702055,-73.41382480635124,14z
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1.

ENDANGERED SPECIES ACT SPECIES
There is a total of 6 threatened, endangered, or candidate species on this species list.

Species on this list should be considered in an effects analysis for your project and could include 
species that exist in another geographic area. For example, certain fish may appear on the species 
list because a project could affect downstream species.

IPaC does not display listed species or critical habitats under the sole jurisdiction of NOAA 
Fisheries , as USFWS does not have the authority to speak on behalf of NOAA and the 
Department of Commerce.

See the "Critical habitats" section below for those critical habitats that lie wholly or partially 
within your project area under this office's jurisdiction. Please contact the designated FWS office 
if you have questions.

NOAA Fisheries, also known as the National Marine Fisheries Service (NMFS), is an 
office of the National Oceanic and Atmospheric Administration within the Department of 
Commerce.

MAMMALS
NAME STATUS

Northern Long-eared Bat Myotis septentrionalis
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/9045

Endangered

BIRDS
NAME STATUS

Piping Plover Charadrius melodus
Population: [Atlantic Coast and Northern Great Plains populations] - Wherever found, except 
those areas where listed as endangered.
There is final critical habitat for this species. Your location does not overlap the critical habitat.
Species profile: https://ecos.fws.gov/ecp/species/6039

Threatened

Red Knot Calidris canutus rufa
There is proposed critical habitat for this species.
Species profile: https://ecos.fws.gov/ecp/species/1864

Threatened

Roseate Tern Sterna dougallii dougallii
Population: Northeast U.S. nesting population
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/2083

Endangered

1

https://www.fisheries.noaa.gov/
https://ecos.fws.gov/ecp/species/9045
https://ecos.fws.gov/ecp/species/6039
https://ecos.fws.gov/ecp/species/1864
https://ecos.fws.gov/ecp/species/2083
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INSECTS
NAME STATUS

Monarch Butterfly Danaus plexippus
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/9743

Candidate

FLOWERING PLANTS
NAME STATUS

Seabeach Amaranth Amaranthus pumilus
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/8549

Threatened

CRITICAL HABITATS
THERE ARE NO CRITICAL HABITATS WITHIN YOUR PROJECT AREA UNDER THIS OFFICE'S 
JURISDICTION.

https://ecos.fws.gov/ecp/species/9743
https://ecos.fws.gov/ecp/species/8549
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IPAC USER CONTACT INFORMATION
Agency: New York State Department of Transportation
Name: Anthony Becker
Address: 250 Veteran's Memorial Highway
City: Hauppauge
State: NY
Zip: 11788
Email anthony.becker@dot.ny.gov
Phone: 6319526489

LEAD AGENCY CONTACT INFORMATION
Lead Agency: Federal Highway Administration
Name: John Nickelson
Email: john.nickelson@dot.gov
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Bridge/Structure Bat Assessment Form

Last revised April 2020 Assessment Form

Metal None Concrete
Concrete Concrete Timber
Timber Steel
Open grid Timber
Other: Other:

Yes No

Box
Pipe/Round
Other: Other:

Bare ground Open vegetation
Rip-rap Closed vegetation
Flowing water Railroad
Standing water Road/trail - Type:
Seasonal water Other: 

Not present Audible Species
Odor
Photos

Not present Audible Species
Odor
Photos

Not present Audible Species
Odor
Photos

Not present Audible Species
Odor
Photos

Not present Audible Species
Odor
Photos

Not present Audible Species
Odor
Photos

Not present Audible Species
Odor
Photos

Not present Audible Species
Odor
Photos

Not present Audible Species
Odor
Photos

Stone/Masonry

Notes:

Guano
Staining

Metal
Concrete
Plastic

Guano
Staining

Guano
Staining

Guano
Staining

Guano
Staining

Visual - live #             dead #

Guano
Staining

Visual - live #             dead #

Visual - live #             dead #

Guano
Staining

Visual - live #             dead #

Visual - live #             dead #

Unknown

Bridge Construction Style Deck Material Beam Material End/Back Wall Material

Pre-stressed Girder 

Steel I-beam

Parallel Box Beam

Truss

Other:

Areas Assessed (check all that apply)

Residential-urban
Residential-rural
Woodland/forested

Grassland

Date & Time
of Assessment

DOT Project
Number

County

Federal
Structure ID

Structure Coordinates
(latitude and longitude)

Structure
Length

Route/Facility
Carried

Structure Height
(approximate)

Structure Type (check one) Structure Material (check all that apply)

Commercial

Culvert Material

Creosote Evidence

Ranching
Riparian/wetland
Mixed use
Other: 

Cast-in-place

Flat Slab/Box

Culvert Type

Stone/Masonry

Other Structure

Concrete surfaces (open roosting on 
concrete)

Spaces between concrete end walls 
and the bridge deck

Vertical surfaces on concrete I-beams

Crack between concrete railings on top 
of the bridge deck

Crossings Traversed (check all that apply) Surrounding Habitat (check all that apply)

Evidence of Bats (include photos if present)

Check all areas that apply. If an area is not present in the structure, check the “not present” box.
Document all bat indicators observed during the assessment. Include the species present, if known, and provide photo documentation as indicated.

Name: Signature:

Other:

Covered

All crevices and cracks:
Bridges/culverts: rough surfaces or 
imperfections in concrete 
Other structures: soffits, rafters, attic 
areas

All expansion joints

All guiderails

Weep holes, scupper drains, and 
inlets/pipes

Spaces between walls, ceiling joists

Agricultural

Assessment NotesArea (check if assessed)

Visual - live #             dead #
Guano

Visual - live #             dead #

Staining

Guano
Staining

Visual - live #             dead #

Visual - live #             dead #
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Bridge/Structure Bat Assessment Form

Last revised April 2020 Assessment Form

Metal None Concrete
Concrete Concrete Timber
Timber Steel
Open grid Timber
Other: Other:

Yes No

Box
Pipe/Round
Other: Other:

Bare ground Open vegetation
Rip-rap Closed vegetation
Flowing water Railroad
Standing water Road/trail - Type:
Seasonal water Other: 

Not present Audible Species
Odor
Photos

Not present Audible Species
Odor
Photos

Not present Audible Species
Odor
Photos

Not present Audible Species
Odor
Photos

Not present Audible Species
Odor
Photos

Not present Audible Species
Odor
Photos

Not present Audible Species
Odor
Photos

Not present Audible Species
Odor
Photos

Not present Audible Species
Odor
Photos

Stone/Masonry

Notes:

Guano
Staining

Metal
Concrete
Plastic

Guano
Staining

Guano
Staining

Guano
Staining

Guano
Staining

Visual - live #             dead #

Guano
Staining

Visual - live #             dead #

Visual - live #             dead #

Guano
Staining

Visual - live #             dead #

Visual - live #             dead #

Unknown

Bridge Construction Style Deck Material Beam Material End/Back Wall Material

Pre-stressed Girder 

Steel I-beam

Parallel Box Beam

Truss

Other:

Areas Assessed (check all that apply)

Residential-urban
Residential-rural
Woodland/forested

Grassland

Date & Time
of Assessment

DOT Project
Number

County

Federal
Structure ID

Structure Coordinates
(latitude and longitude)

Structure
Length

Route/Facility
Carried

Structure Height
(approximate)

Structure Type (check one) Structure Material (check all that apply)

Commercial

Culvert Material

Creosote Evidence

Ranching
Riparian/wetland
Mixed use
Other: 

Cast-in-place

Flat Slab/Box

Culvert Type

Stone/Masonry

Other Structure

Concrete surfaces (open roosting on 
concrete)

Spaces between concrete end walls 
and the bridge deck

Vertical surfaces on concrete I-beams

Crack between concrete railings on top 
of the bridge deck

Crossings Traversed (check all that apply) Surrounding Habitat (check all that apply)

Evidence of Bats (include photos if present)

Check all areas that apply. If an area is not present in the structure, check the “not present” box.
Document all bat indicators observed during the assessment. Include the species present, if known, and provide photo documentation as indicated.

Name: Signature:

Other:

Covered

All crevices and cracks:
Bridges/culverts: rough surfaces or 
imperfections in concrete 
Other structures: soffits, rafters, attic 
areas

All expansion joints

All guiderails

Weep holes, scupper drains, and 
inlets/pipes

Spaces between walls, ceiling joists

Agricultural

Assessment NotesArea (check if assessed)

Visual - live #             dead #
Guano

Visual - live #             dead #

Staining

Guano
Staining

Visual - live #             dead #

Visual - live #             dead #



Project Location

Photo Key Map: C050001 (Amityville, NY)
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NYSDOT PIN 0LC1.01 
NY 27A (Montauk Highway) over Amityville Creek  
Culvert Replacement Project 
Village of Amityville, Town of Babylon 
Suffolk County, New York 
 
Nationwide Section 4(f) Evaluation and Approval for Federally-Aided 
Highway Projects with Minor Involvements with Public Parks, 
Recreation Lands, and Wildlife and Waterfowl Refuges 
 
This programmatic Section 4(f) evaluation has been prepared for this project (NYSDOT 
PIN 0LC1.01) which improves the existing highway (NY 27A) and uses a minor amount 
of publicly owned public park land that is adjacent to the existing highway. This 
programmatic Section 4(f) evaluation satisfies the requirements of Section 4(f) and 
meets the applicability criteria listed below.  

The FHWA Division Administrator is responsible for reviewing each individual project to 
determine that it meets the criteria and procedures of this programmatic Section 4(f) 
evaluation. This written analysis and determination by FHWA will be placed in the 
project record and will be made available to the public upon request.  

 

Project Description and Section 4(f) Protected Lands 
This project proposes to replace a substantially deteriorated culvert carrying Merrick 
Road (NYS Route 27A) over Amityville Creek, raise the road above coastal flooding 
elevations and provide bicycle connectivity through the project limits in the Village of 
Amityville, Town of Babylon, Suffolk County, New York -- see Location Map 
(Attachment 1). 

The project has a very tight existing right-of-way and there is a need to improve 
resiliency to the highway in recognition of climate change and sea level rise issues on 
the south shore of Long Island.  Presently this section of the highway is two feet below 
the 100-year base flood elevation of 6 feet.  It is prudent to address this problem as the 
replacement culvert will have a service life of at least 70 years and NY 27A presently 
serves as a major conduit for coastal evacuation during severe storm events. 
In order to raise the elevation of the roadway low point (the culvert) to above the NFIP 
100-year base flood elevation -- see Floodplain Map (Attachment 2) the project 
requires the use of a small strip of an adjacent public park, “Nautical Park” owned by 
Suffolk County Department of Parks.  This park provides passive use for relaxation, 
exercise, and views of the abutting Amityville Creek.  A small walkway exists within the 
park as well as two buildings.  The proposed use involves adding embankment earth fill 
to support the raised highway pavement – see Preliminary Plans (Attachment 3).  
Impacts to the park, and minimization and mitigation measures are further discussed in 
the sections below. 
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Applicability 
This programmatic Section 4(f) evaluation is applicable to the proposed project as the 
project meets the following criteria: 

1. The proposed project (culvert replacement) is designed to improve the 
operational characteristics, safety, and/or physical condition of existing highway 
facilities on essentially the same alignment. This includes "4R" work (resurfacing, 
restoration, rehabilitation, and reconstruction), safety improvements, such as 
shoulder widening and the correction of substandard curves and intersections; 
traffic operation improvements, such as signalization, channelization, and turning 
or climbing lanes; bicycle and pedestrian facilities; bridge replacements on 
essentially the same alignment; and the construction of additional lanes.  

2. The Section 4(f) lands (“Nautical Park”) are publicly owned public parkland, 
located adjacent to the existing highway. 

3. The amount and location of the land to be used shall not impair the use of the 
remaining Section 4(f) land, in whole or in part, for its intended purpose. This 
determination is to be made by the FHWA in concurrence with the officials having 
jurisdiction over the Section 4(f) lands, and is documented in relation to the size, 
use, and/or other characteristics deemed relevant. 
The total amount of land to be used from any Section 4(f) site shall not exceed 
the values in the following Table: 
 

Total Size of Section 4(f) Site Maximum to Be Acquired 
< 10 acres 10 percent of site 

10 acres - 100 acres 1 acre 
> 100 acres 1 percent of site  

 

This project proposes to acquire (by permanent/temporary easement and 
temporarily occupy a total of approximately 1.79% (0.02 acre) of the subject 1.12 
acre parkland (Nautical Park– see Abstract Request Map and Property 
Acquisition Table (Attachment 4).  Therefore, the project meets this criterion 
(<10%). 

4. The proximity impacts of the project on the remaining Section 4(f) land will not 
impair the use of such land for its intended purpose. This determination is made 
by the FHWA in concurrence with the officials having jurisdiction over the Section 
4(f) lands, and is documented with regard to noise, air and water pollution, 
wildlife and habitat effects, aesthetic values, and/or other relevant impacts.  The 
project proposes to acquire/use an approximately 775 square foot (0.02 acre) 
strip of the park land to adjust the grade on the adjacent parkland to match the 
required elevation of the proposed improvements. The disturbed area will be 
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restored to its original condition and any affected elements of the park (e.g., 
fence, light posts, bench, walkways) will be restored to match the existing 
features – see Photos of Existing Conditions (Attachments 5A & 5B). 

5. The officials having jurisdiction over the Section 4(f) lands (Suffolk County Parks 
Department) agree with the assessment of the impacts of the proposed project 
on, and the proposed mitigation for the Section 4(f) lands – see Concurrence 
Letter (Attachment 6). 

6. This project does not use land from a site purchased or improved with funds 
under the Land and Water Conservation Fund Act, the Federal Aid in Fish 
Restoration Act (Dingell-Johnson Act), the Federal Aid in Wildlife Act (Pittman-
Robertson Act), or similar laws, or the lands are otherwise encumbered with a 
Federal interest (e.g., former Federal surplus property).  Therefore, no 
coordination with the appropriate Federal agency is required to ascertain the 
agency's position on land conversion or transfer.  

7. This project does not anticipate the need to prepare an environmental impact 
statement (EIS).  The project (replacement of an existing culvert) qualifies as a 
Categorical Exclusion (Class 2) action under NEPA.  Accordingly, an Individual 
Section 4(f) process is not required, and a Programmatic 4(f) process may be 
used. 
 

Alternatives 
The following alternatives avoid any use of the public park land, recreational area, or 
wildlife and waterfowl refuge: 

1. Do nothing. Not prudent since the culvert is in serious state of disrepair and the 
culvert is at a flood-prone low point (lower than the 100-year base flood 
elevation) requiring elevation of the roadway and the associated minor impacts to 
the adjacent parkland.  It is not prudent to replace the existing culvert with a 
structure that will provide 70 years of service life and not raise this section of 
roadway to the minimum elevation above the 100-year flood level.  Specifically, 
FHWA Order 5520, regarding Climate Change and Resiliency and Executive 
Order 1365 requires agencies to consider climate change and extreme weather 
event preparedness and resilience in all FHWA programs, policies, and activities 
within the framework of existing laws, regulations, and guidance. 

2. Improve the highway without using the adjacent public park, recreational 
land, or wildlife and waterfowl refuge.  Not prudent since the culvert is in 
serious state of disrepair and the culvert is at a flood-prone low point (lower than 
the 100-year base flood elevation) requiring elevation of the roadway and the 
associated minor impacts to the adjacent parkland.  It is not prudent to replace 
the existing culvert with a structure that will provide 70 years of service life and 
not raise this section of roadway to the minimum elevation above the 100-year 
flood level.   
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3. Build an improved facility on new location without using the public park, 
recreation land, or wildlife or waterfowl refuge. Not prudent because this 
would require a horizontal shift in the roadway centerline for a short segment of 
highway.  The resulting impacts would result in the loss of parking spaces to the 
northside apartment complex and would introduce a curve in the horizontal 
alignment for a short distance which would create a safety hazard.  These 
impacts are substantially more significant than the slight easement use of a small 
portion of the public park for slope adjustment grading. 

 
 
Findings 
This programmatic Section 4(f) evaluation can be applied to a project, as each of the 
following findings are supported by the circumstances, studies, and consultations on the 
project: 

1. Do Nothing Alternative. The Do Nothing Alternative is not feasible and prudent 
because it would not correct existing deteriorated conditions and maintenance 
problems and not providing such correction would constitute a cost or community 
impact of extraordinary magnitude, or would result in truly unusual or unique 
problems, when compared with the proposed use of the Section 4(f) lands. 

2. Improvement without Using the Adjacent Section 4(f) Lands. It is not feasible 
and prudent to avoid Section 4(f) lands by roadway design or transportation 
system management techniques (including, but not limited to, minor alignment 
shifts, changes in geometric design standards, use of retaining walls and/or other 
structures, and traffic diversions or other traffic management measures) because 
implementing such measures would result in: (a) substantial adverse community 
impacts to adjacent homes, businesses or other improved properties and the 
impacts, costs, or problems would be truly unusual or unique, or of extraordinary 
magnitude when compared with the proposed use of Section 4(f) lands.  

3. Alternatives on New Location. It is not feasible and prudent to avoid Section 
4(f) lands by constructing on new alignment because the new location would (a) 
result in substantial adverse social, economic, or environmental impacts; (b) the 
new location would substantially increase costs or engineering difficulties (such 
as an inability to achieve minimum design standards, or to meet the requirements 
of various permitting agencies such as those involved with navigation, pollution, 
and the environment); and (c) such problems, impacts, costs, or difficulties would 
be truly unusual or unique, or of extraordinary magnitude when compared with 
the proposed use of Section 4(f) lands.  

 
In summary there is no feasible and prudent alternative to the project’s proposed minor 
use of the Section 4(f) parkland (Nautical Park). 
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Measures to Minimize Harm 
This programmatic Section 4(f) evaluation and approval may be used after the FHWA 
Division Administrator, in accordance with this evaluation, ensures that the proposed 
action includes all possible planning to minimize harm. The officials having jurisdiction 
over the Section 4(f) property (Suffolk County Department of Parks) have agreed, in 
writing, with the assessment of impacts resulting from the use of the Section 4(f) 
property and with the mitigation measures to be provided.  Mitigation measures for this 
project shall include one or more of the following: 

1. Replacement of facilities impacted by the project including sidewalks, paths, 
lights, trees, and other facilities as identified in the project plans. 

2. Restoration and landscaping of disturbed areas. 
3. Incorporation of design features (i.e., reduction in right-of-way width, 

modifications to the roadway section, and minor alignment shifts); where 
necessary to reduce or minimize impacts to the Section 4(f) property.  Also, the 
existing utility poles in front of the park along the highway segment will be 
relocated to the north side of NY 27A by the utility company at no cost to the 
State, thereby improving the viewshed/aesthetics of the park.  Such features 
shall be designed in a manner that will not adversely affect the safety of the 
highway facility.  Flexibility in the application of AASHTO geometric standards 
should be exercised, as permitted in 23 CFR 625, during such design. 

4. Such additional or alternative mitigation measures as may be determined 
necessary based on consultation with, the officials having jurisdiction over the 
parkland, recreation area, or wildlife or waterfowl refuge. 

 

Coordination 
This project included coordination in the early stages of project development with the 
local agency officials (Suffolk County Department of Parks) having jurisdiction over the 
Section 4(f) lands. Suffolk County Parks Department did not identify any Federal 
encumbrances associated with the subject parkland.  

Copies of this final written analysis and determinations required under this 
programmatic Section 4(f) evaluation will be provided to the officials having jurisdiction 
over the involved Section 4(f) lands and to other parties upon request. 

 

 

Prepared by :  Gregg Williams, ES-2  
 NYSDOT, Region 10 



NYS ITS GIS Program Office, Westchester County GIS

1 inch = 100 feet

NYSDOT Concrete Culvert 
to be replacedAmityville Creek

Project Regrading Limits
(approx.)

Nautical Park 
(Suffolk County Parks)

NY 27A (Montauk Hwy.)

NYSDOT PIN 0LC1.01
NY 27A at Amityville Creek

Culvert Replacement Project
Ocean Avenue

Riverside Avenue

Village of Amityville, Suffolk County

Attachment 1 -- Location Map



0LC1.01 -- 
Project Limits

Attachment 2 -- 
100-year Flood 
Plain Map
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WB TRAVEL LANE EB TRAVEL LANE

11'-0"11'-0"11'-0"

SHOULDER

4'-0"

SHOULDER

4'-0"

2% 2%

MEDIAN

EXISTING GRADE

HCL & TGL
EXISTING TREES AND UTILITY POLES TO BE REMOVED

5'-0"5'-0"

2'-6"

EXISTING SIDEWALK

EXISTING SIDEWALK 1

2

1.5% 1.5%

1

4

EXISTING PARK FENCE & STONE PILASTERS

TO BE RAISED AND RESET

EXISTING STONE PILASTER CAP AND DECORATIVE LIGHTING

EXISTING DECORATIVE FENCE TO BE RESET TO NEW GRADE, 

UTILITY STRIP
EXISTING PRIVATE FENCE

2'-6"

UTILITY STRIP

NATIVE OAK TREES

3" OR 4" DIA. 

1

2

1'-0"

WB TRAVEL LANE EB TRAVEL LANETURN LANE

11'-0"11'-0"11'-0"

SHOULDER

4'-0"

2%2%

SHOULDER

5'-0"

4'-0"

ITEM 685.07200110

4" SINGLE SOLID WHITE LINE

ITEM 685.07200110

4" SINGLE SOLID WHITE LINE

ITEM 685.07200610

4" DOUBLE SOLID YELLOW LINE

ITEM 685.07200110

4" SINGLE SOLID WHITE LINE

EXISTING GRADE

UNCLASSIFIED EXCAVATION AND DISPOSAL ITEM 203.02

EXISTING PAVEMENT TO REMAIN

HCL & TGL

1.5%

PROPOSED TYPE VF6 CONCRETE CURB ITEM 609.04010510

SUBBASE COURSE, TYPE 1 ITEM 304.11

SUBBASE COURSE, TYPE 1 ITEM 304.11

ASPHALT PAVEMENT JOINT ADHESIVE ITEM 418.7603 AT SEAMS

2" 9.5 F3 TOP COURSE WMA, 70 SERIES COMPACTION ITEM 404.097301

6" MAX TRUING & LEVELING F9, WMA, 70 SERIES COMPACTION ITEM 404.017901

4" CONCRETE SIDEWALK ITEM 608.0101

1

2

1

2

2'-6"

4" CONCRETE SIDEWALK ITEM 608.0101

UTILITY STRIP

PROPOSED TYPE VF6 CONCRETE CURB ITEM 609.04010510

2'-6"

UTILITY STRIP

 VARIES
5'-0" AND

1.5%

AND PROPOSED ATE

SEE NOTE 3

EXISTING PRIVATE FENCE 

TYP-01

XXX

TYPICAL SECTIONS - 01

0 5 10 15 20'5

1" = 10'

AND STA. 21+40 TO STA. 22+00

STA. 12+50 TO STA. 13+25

TRUING AND LEVELING

NYS RTE 27A (MERRICK RD)

TYPICAL SECTION 1

ITEM DESCRIPTION UNIT

CY

CY

CY

203.02

304.10119917

304.11

404.017901

404.018901

404.097301

UNCLASSIFIED EXCAVATION AND DISPOSAL

SUBBASE COURSE, TYPE 1011-2

SUBBASE COURSE, TYPE 1

TRUING & LEVELING F9, WMA, 70 SERIES COMPACTION TON

TRUING & LEVELING F9, WMA, 80 SERIES COMPACTION TON

9.5 F3 TOP COURSE WMA, 70 SERIES COMPACTION TON

404.098101 9.5 F1 TOP COURSE WMA, 80 SERIES COMPACTION TON

404.198901 TON19 F9 BINDER COURSE WMA, 80 SERIES COMPACTION

ITEM DESCRIPTION UNIT

LF

404.258901 25 F9 BINDER COURSE WMA, 80 SERIES COMPACTION TON

407.0102 DILUTED TACK COAT GAL

418.7603 ASPHALT PAVEMENT JOINT ADHESIVE

490.30 MISCELLANEOUS COLD MILLING OF BITUMINOUS CONCRETE SY

608.0101 CONCRETE SIDEWALKS AND DRIVEWAYS CY

609.04010510 CAST-IN-PLACE CONCRETE CURB (GRADING INCLUDED) TYPE VF6 LF

685.070200110 WHITE EPOXY REFLECTORIZED PAVEMENT STRIPES - 20 MILS LF

685.070200610 YELLOW EPOXY REFLECTORIZED PAVEMENT STRIPES - 20 MILS LF

STA. 13+25 TO STA. 15+30

RELOCATED PARK FENCE

NYS RTE 27A (MERRICK RD)

TYPICAL SECTION 2

TO STA. 13+25 ONLY.

EXISTING PRIVATE FENCE AND PROPOSED ATE FOR STA. 12+50 3)

PLACED IN 2 (3") LIFTS.

THE PROPOSED 6" THICK COURSE OF ITEM 404.258901 IS TO BE 2)

REVISED TO MATCH EXISTING PAVEMENT THICKNESSES.

WMA THICKNESSES, THEN THE BINDER THICKNESS MAY BE 

IF EXISTING FIELD CONDITIONS DO NOT MATCH THE PROPOSED 1)

NOTES:

5

"Nautical Park"
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MEET EXISTING

CURB AND SIDEWALK

MEET EXISTING
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GENERAL PLAN - 01
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XXX

NY 27A (MERRICK RD) OVER AMITYVILLE CREEK

PARCEL NO. 0101-007.00-05.00-008.000 

N/F 158 MERRICK ROAD REALTY, LLC
PARCEL NO. 0101-007.00-05.00-009.013 

N/F HARBOUR VILLAS HOME OWNERS ASSOC. INC.

PARCEL NO. 0101-007.00-05.00-010.001

N/F MEGT HOLDING, LLC
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N/F HIDDEN LAKE ESTATES, INC
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N/F SCHAD, JOHN
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N/F BOLSTER, DEBRA

PARCEL NO. 0101-007.00-08.00-003.000 

N/F LUCE PROPERTIES, LLC

PARCEL NO. 0101-007.00-08.00-008.000 

N/F COUNTY OF SUFFOLK

PARCEL NO. 0101-007.00-08.00-004.000 
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AMITYVILLE CREEK

 BEHIND SIDEWALK (TYP.)

 REPLACE WITH NEW TREE

REMOVE EXISTING TREE AND

NY 27A HCL AND TGL

STA. 12+88.40

 EXISTING ROADWAY WIDTH 

END CURB TRANSITION FROM

 CURB

PROPOSED TALL

 EXISTING SIGN

 AND RESET

REMOVE, STORE,

NYS RTE 27A (MERRICK RD)

AMITYVILLE CREEK HCL

UTILITY STRIP

PROPOSED 

 OF SLOPE (TYP.)

PROPOSED TOE

PARK(TYP.)

REPLACE WITH NEW TREE IN 

REMOVE EXISTING TREE AND 

 UTILITY STRIP

PROPOSED

 (TYP. NORTH SIDE)

 POLE REPLACEMENT

PROPOSED UTILITY

(TYP. SOUTH SIDE)

REMOVE UTILITY POLE 
 REMAIN

UTILITY POLE TO

S

G

G
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24"

13
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Limit of 
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0
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6.0

6.0 6.0 6.0
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6.0
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7.0

7.0

7.0

7.0 7.0 7.0

5.0

0 20 40 60 80'20

1" = 40'

NAUTICAL PARK

HYDRAULIC DATA

DRAINAGE AREA       SQ. MILES

RECURRENCY INTERVAL     (YEARS)

PEAK DISCHARGE S)
3    

     (FT./

POINT OF MAX. BACKWATER

HIGH WATER ELEVATION AT EXISTING

PROPOSED

FLOOD

BASIC

FLOOD

DESIGN

100 50
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STA. 15+31.24

(TEXAS AESTHETIC)

BRIDGE BARRIER 

BEGIN PROPOSED CONCRETE 

PAVEMENT

MEET EXISTING 

SIDEWALK (TYP.)

PROPOSED CONCRETE 

SIDEWALK

SHRUBS TO CLEAR 

REMOVE AND RESTORE 

NY 27A HCL AND TGL

SIDEWALK

MEET EXISTING 

SLOPE (TYP.)

PROPOSED TOE OF 

SIDEWALK (TYP.)

PROPOSED CONCRETE 

PAVEMENT

MEET EXISTING 

5
'-

0
"

 

CREEK

AMITYVILLE

217 MERRICK RD
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IV

E
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S
ID

E
 

A
V
E

16 RIVERSIDE AVE

MERRICK RD

212

A
M
IT

Y
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L
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C
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FENCE (TYP.)

EXISTING DECORATIVE 

REMOVE, STORE, AND RESET 

ENTRANCE

RELOCATE PARK 
RECONSTRUCT DRIVEWAY

SIDEWALK

CURB AND 

MEET EXISTING 

 AND SIDEWALK

MEET EXISTING CURB

 RAMP (TYP.)

PROPOSED ADA CURB

STA. 16+56.00

BEGIN CONCRETE RETAINING WALL

 BARRIER (TEXAS AESTHETIC)
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PIN: 0CL1.01
 Project Location:  NY 27A/Amityville Creek, Village of Amityville Suffolk 

 

Context: 
 

Urban/Village Suburban, or
 

Rural
 

Project Title: CRoSS Program – Culvert Resiliency of State System
 

STEP 1- APPLICABILITY OF CHECKLIST 

1.1 
Is the project located entirely on a facility where bicyclists and pedestrians are prohibited 
by law and the project does not involve a shared use path or pedestrian/bicycle 
structure? If no, continue to question 1.2.  If yes, stop here.   

Yes
 

No
  

1.2 

a.  Is this project a 1R* Maintenance project? If no, continue to question 1.3. If yes, go to 
part b of this question.  

 

b. Are there opportunities on the 1R project to improve safety for bicyclists and 
pedestrians with the following Complete Street features? 

 

 Sidewalk curb ramps and crosswalks  
 Shoulder condition and width   
 Pavement markings 
 Signing 

Document opportunities or deficiencies in the IPP and stop here. 
 

* Refer to Highway Design Manual (HDM) Chapter 7, Exhibit 7-1 ”Resurfacing ADA and Safety Assessment 
Form” under ADA, Pavement Markings and Shoulder Resurfacing for guidance.  

    

Yes
 

No
 

Yes
 

No
  

 

1.3 

Is this project a Cyclical Pavement Marking project? If no, continue to question 1.4. If 
yes, review EI 13-021* and identify opportunities to improve safety for bicyclists and 
pedestrians with the following Complete Streets features: 

 Travel lane width 
 Shoulder width  
 Markings for pedestrians and bicyclists 

Document opportunities or deficiencies in the IPP and stop here. 
 

* EI 13-021, “Requirements and Guidance for Pavement Marking Operations - Required Installation of CARDS 
and Travel Lane and Shoulder Width Adjustments”. 

Yes
 

No
 

1.4 

Is this a Maintenance project (as described in the “Definitions” section of this checklist) 
and different from 1.2 and 1.3 projects? If no, continue to Step 2.  If yes, the Project 
Development Team should continue to look for opportunities during the Design Approval 
process to improve existing bicycle and pedestrian facilities within the scope of project. 
Identify the project type in the space below and stop here.   

 

 

Yes
 

No
 

STEP 1 prepared by: 
Yacob Shenkute

           Date: 
03/31/2023

 

STEP 2 - IPP LEVEL QUESTIONS (At Initiation) Comment/Action 

2.1 

Are there public policies or approved known 
development plans (e.g., community Complete 
Streets policy, Comprehensive Plan, MPO Long 
Range and/or Bike/Ped plan, Corridor Study, etc.) 
that call for consideration of pedestrian, bicycle or 
transit facilities in, or linking to, the project area? 
Contact municipal planning office, Regional 
Planning Group and Regional Bicycle/Pedestrian 
Coordinator. 

Yes No
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2.2 
Is there an existing or planned sidewalk, shared 
use path, bicycle facility, pedestrian-crossing 
facility or transit stop in the project area?   

Yes
 

No
  

Existing sidelwalk and pedestiran 
crossing facility.

 

2.3 

a.  Is the highway part of an existing or planned 
State, regional or local bicycle route? If no, 
proceed to question 2.4. If  yes, go to part b of 
this question. 

b. Do the existing bicycle accommodations meet 
the minimum standard guidelines of HDM 
Chapter 17 or the AASHTO “Guide for the 
Development of Bicycle Facilities”? *  Contact 
Regional Bicycle/Pedestrian Coordinator  
* Per HDM Chapter 17- Section 17.4.3, Minimum 
Standards and Guidelines.  

Yes No
 

 
 

 

Yes No
 

 
 

 

2.4 
Is the highway considered important to bicycle 
tourism by the municipality or region? 

Yes No
 

 

2.5 

Is the highway affected by special events (e.g., 
fairs, triathlons, festivals) that might influence 
bicycle, pedestrian or transit users? Contact 
Regional Traffic and Safety 

Yes No
 

 

2.6 

Are there existing or proposed generators within 
the project area (refer to the “Guidance” section) 
that have the potential to generate pedestrian or 
bicycle traffic or improved transit 
accommodations? Contact the municipal planning 
office, Regional Planning Group, and refer to the 
CAMCI Viewer, described in the “Definitions” 
section. 

Yes No
 

    

Amityville Memorial
High School is located within 
project limits. So is  Nautical
Park (a passive park adjacent to 
the project area).

 

2.7 

Is the highway an undivided 4 lane section in an 
urban or suburban setting, with narrow shoulders, 
no center turn lanes, and existing Annual Average 
Daily Traffic (AADT) < 15,000 vehicles per day?  
If yes, consider a road diet evaluation for the 
scoping/design phase. Refer to the “Definitions” 
section for more information on road diets. 

Yes No
 

   

 

2.8 
Is there evidence of pedestrian activity (e.g., a 
worn path) and no or limited pedestrian 
infrastructure?   

Yes No
 

     

No sidewalk on south side from 
Riverside Ave to Grand Central 
Ave.

 

STEP 2 prepared by: 
 Yacob Shenkute

        Date: 
 03/31/2023

                                  

  Bicycle/Pedestrian Coordinator has been provided an opportunity to comment:                                                                                Yes No
 

 ATTACH TO IPP AND INCLUDE RECOMMENDATIONS FOR SCOPING/DESIGN. 
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 STEP 3 - PROJECT DEVELOPMENT LEVEL QUESTIONS  
 (Scoping/Design Stage)   Comment/Action 

3.1 
Is there an identified need for bicycle/pedestrian/ 
transit or “way finding” signs that could be 
incorporated into the project?  

Yes
 

No
 

 

3.2 
Is there history of bicycle or pedestrian crashes in 
the project area for which improvements have not 
yet been made? 

Yes
 

No
 

 

3.3 
Are there existing curb ramps, crosswalks, 
pedestrian traffic signal features, or sidewalks that 
don’t meet ADA standards per HDM Chapter 18? 

Yes
 

No
 

 

3.4 
 

Is the posted speed limit is 40 mph or more and the 
paved shoulder width less than 4’ (1.2 m) (6’ in the 
Adirondack or other State Park)?  Refer to EI 13-
021. 

Yes
 

No
 

 

3.5 

Is there a perceived pedestrian safety or access 
concern that could be addressed by the use of 
traffic calming tools (e.g., bulb outs, raised 
pedestrian refuge medians, corner islands, raised 
crosswalks, mid-block crossings)?   

Yes
 

No
 

 

3.6 
Are there conflicts among vehicles (moving or 
parked) and bike, pedestrian or transit users which 
could be addressed by the project?  

Yes
 

No
 

 

3.7 

Are there opportunities (or has the community 
expressed a desire) for new/improved pedestrian-
level lighting, to create a more inviting or safer 
environment? 

Yes
 

No
 

 

3.8 
Does the community have an existing street 
furniture program or a desire for street 
appurtenances (e.g., bike racks, benches)? 

Yes
 

No
 

 

3.9 

Are there gaps in the bike/pedestrian connections 
between existing/planned generators? Consider 
locations within and in close proximity of the project 
area. (Within 0.5 mi (800 m) for pedestrian facilities 
and within 1.0 mi (1600 m) for bicycle facilities.) 

Yes
 

No
 

 

3.10 

Are existing transit route facilities (bus stops, 
shelters, pullouts) inadequate or in inconvenient 
locations? (e.g., not near crosswalks) Consult with 
Traffic and Safety and transit operator, as 
appropriate  

Yes
 

No
 

 

3.11 

Are there opportunities to improve vehicle parking 
patterns or to consolidate driveways, (which would 
benefit transit, pedestrians and bicyclists) as part of 
this project? 

Yes
 

No
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3.12 
Is the project on a “local delivery” route and/or do 
area businesses rely upon truck deliveries that need 
to be considered in design?    

Yes
 

No
 

 

3.13 

Are there opportunities to include green 
infrastructure which may help reduce stormwater 
runoff and/or create a more inviting pedestrian 
environment? 

Yes
 

No
 

 

3.14 

Are there opportunities to improve bicyclist 
operation through intersections and interchanges 
such as with the use of bicycle lane width and/or 
signing?   

Yes
 

No
 

 
 

STEP 3 prepared by: 
 Lizy Varghese

        Date: 
 3/31/2023

    

Preparer’s Supporting Documentation, Comments and Clarifications: 

 

 

Last Revised 06/22/2015 
Introduction  

 

The intent of this checklist is to assist in the identification of needs for Complete Streets design features on Capital 
projects, including locally-administered projects.   
 
This checklist is one tool that NYSDOT employs in its integrated approach to Complete Streets considerations.  It 
provides a focused project-level evaluation which aids in identifying access and mobility issues and opportunities within 
a defined project area.  For broader geographic considerations (e.g., bicycle route planning, corridor continuity), 
NYSDOT and other state and local agencies use a system-wide approach to identifying complete streets opportunities.  

Use of this checklist is initiated during the earliest phase of a project, when information about existing conditions and 
needs may be limited; it is therefore likely that the Preparer will only be able to complete Steps 1 and 2 at this time.  
As the project progresses, and more detailed information becomes available, the Preparer will  be able to complete 
Step 3 and continue to refine earlier answers, to give an increasingly accurate indication of needs and opportunities 
for Complete Streets features.  

Guidance for Steps 1, 2 and 3 

Based on the guidance below, the Regions will assign the appropriate staff to complete each step in the Checklist. 
The Preparer should have expertise in the subject matter and be able to effectively work with and coordinate 
comments/responses with involved Regional Groups.  

o Steps 1 & 2: Preparer is from Planning; review occurs as part of the normal IPP process. 

o Step 3: Preparer is Project Designer; review occurs as part of Design Approval Document 
review/approval process. 

o For Local Projects - Local Project Sponsors will be responsible for completing all steps. 

a. A check of “yes” indicates a need to further evaluate the project for Complete Streets features. Please identify in 
the comment box, or append at the end of the checklist, any supporting information or documentation.  

 

b. Answers to the questions should be checked with the local municipality, transit provider, MPO, etc., as 
appropriate, to ensure accuracy and evaluate needed items versus desirable items (i.e., prioritize needs). 

c. Answers to the questions should be coordinated with NYSDOT Regional program areas as appropriate (e.g., 
Traffic and Safety, Landscape Architecture, Maintenance, etc.) 

d. This checklist should be reviewed during the development of the IPP, Scoping Document, and Design Approval 
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Document; and revisited due to a project delay or if site conditions or local planning changes during the project 
development process. Continued coordination with the Regional Bicycle and Pedestrian Coordinator is necessary 
throughout project scoping and design. 
 

e. It will be assumed that the Project Description and Limits will be as described in the IPP for Step I, the Scoping 
Document for Step 2 and the Design Approval Document for Step 3. Preparers should describe any deviations from 
this assumption under “Preparer’s Supporting Documentation”.  
     

f. For the purposes of this checklist, the “project area” is within 0.5 mi (800 m) for pedestrian facilities and 1.0 mi 
(1600 m) for bicycle facilities.  In some circumstances, bicyclists may travel up to 7 miles for a unique generator, 
attraction or event. These special circumstances may be considered and described as appropriate.  
 

g. For background  on  Complete Streets features and terminology, please visit the following websites:  

http://www.fhwa.dot.gov/environment/bicycle_pedestrian/guidance/design_guidance/design_nonmotor/highway/index.cfm 
http://www.fhwa.dot.gov/publications/publicroads/10julaug/03.cfm 
http://www.smartgrowthamerica.org/complete-streets/ 
 

h. Refer to Highway Design Manual Chapter 18, Section 18.5.1 for further information and guidance on the use of this 
checklist. 
 

i.  For projects with multiple sites, Preparers may choose to prepare multiple checklists for each site. 
 

Definitions 

 CAMCI (Comprehensive Asset Management/Capital Investment) Viewer - A web-based GIS application used 
for planning purposes and located at http://gisweb/camci/.  

 Generator - A generator, in this document, refers to both origins and destinations for bicycle and/or pedestrian 
trips (e.g., schools, libraries, shopping areas, bus stops, transit stations, depots/terminals).  

 HDM - New York State Department of Transportation’s Highway Design Manual. 

 Maintenance project - For the purposes of this checklist, maintenance projects are listed as the following project 
types: Rigid pavement repairs, pavement grooving, drainage system restoration, recharge basin reconditioning, 
SPDES facilities maintenance, underdrain installation, guide rail and/or median barrier upgrading, impact 
attenuator repair, and/or replacement, reference marker replacement, traffic management systems 
maintenance, repair and replace loop detectors, highway lighting upgrades, noise wall rehab/replacement, 
retaining wall rehab/replacement, graffiti removal/prevention, vegetation management, permanent traffic count 
detectors, weigh-in-motion detectors, slope stabilization, ditch cleaning, bridge washing/cleaning, bridge joint 
repair, bridge painting and crack sealing. 

 MPO (Metropolitan Planning Organization) - A federally mandated and federally funded transportation policy-
making organization made up of representatives from local government and governmental transportation 
authorities. 

 Raised Pedestrian Refuge Medians and Corner Islands - Raised elements within the street at an intersection or 
midblock crossing that  provide a clear or safety zone to separate pedestrians, bicyclists, and other non-motorized 
modes, from motor vehicles .  See FHWA’s Safety Effects of Marked vs. Unmarked Crosswalks at Uncontrolled 
Locations at http://www.fhwa.dot.gov/publications/research/safety/04100/04100.pdf. 

 Road diet - A transportation planning technique used to achieve systemic improvements to safety or provide space 
for alternate modes of travel. For example, a two-way, four lane road might be reduced to one travel lane in each 
direction, with more space allocated to pedestrian and cyclist facilities.  Also known as a lane reduction or road re-
channelization. 

 Transit facilities - Includes facilities such as transit shelters, bus turnouts and standing pads. 

 1R project - A road resurfacing project that includes the placement or replacement of the top and/or binder 
pavement course(s) to extend or renew the existing pavement design life and to improve serviceability while not 
degrading safety.  

 2R project - A multicourse structural pavement and resurfacing project that may include: milling, super 
elevation, traffic signals, turn lanes, driveway modifications, roadside work, minor safety work, lane and 
shoulder widening, shoulder reconstruction, drainage work, sidewalk curb ramps, etc.        



TRAFFIC VOMUME DATATRAFFIC VOLUME AND SPEED DATA



OBJECTID 6562645 Federal Direction Combined Total
Route 27A Full Count Y
Signing 3 Oneway Flag
Qualifier 1 Calculation Year 2019
Ramp  AE_Flag A
DOT ID 100227 AADT 21937
County Order 2 DHV 1750
Factor Group 30 DDHV 1018
Station Start RT 110 AMITYVILLE Single Unit AADT 489
Station End CR 47/GREAT NECK RD Combination Unit AADT 52
HPMS Sample ID 2217887 Most Recent Count Year 2019
Bridge ID  Most Recent AADT 21937
Railroad Crossing  K-Factor 8
NHS  D-Factor 58
Roadway Name MERRICK RD 2nd Most Recent Count Year 2017
Roadway Number  2nd Most Recent AADT 22829
Speed 40 3rd Most Recent Count Year 2006
Oneway  3rd Most Recent AADT 23142
Region County Station 4th Most Recent Count Year 2002
Station ID 70257 4th Most Recent AADT 23274
Route ID 100227021 Class Count Year 2019
From Measure 0.35 Class F3 - F13 % 16
To Measure 1.66 Truck or Heavy Vehicle % 2
COUNT_STATS_ID 45288245 Single Unit Truck or Bus % 2
County FIPS 103 Combination Truck % 0
Station Number 257 Motorcycle % 0
Continuous Count Site ID Passenger Vehicle % 84
Functional Class 16 Light Duty Truck % 14

Bus % 0
Single Unit Truck % 2
Axle Factor 1
Single Unit Peak % 0
CU_Peak 0
Class Group Year 2019
Speed Count Year 2019
Speed Limit 30
Average Speed 33
50th Percentile Speed 36
85th Percentile Speed 43
Vehicles Exceeding 55 mph 1
Vehicles Exceeding 65 mph 0
Average K-Factor 13.07251072
Average D-Factor 59.18663025
NYS Direction Code 0
Truck AADT 541
Symbolized Truck Percentage AADT 2
Truck AADT Type (Actual vs. Estimated) Actual
Truck Percent Source Field Name
Region Name
Region Number
County Number
Morning Highest Value 1628
Afternoon Highest Value 1590
Evening Highest Value 2249



COUNT_ID 070257_07092019
REGION 10
REGION_CODE 0
COUNTY_CODE 7
STATION 257
RCSTA 70257
FUNCTIONAL_CLASS 16
FACTOR_GROUP 30
LATITUDE 40.667901
LONGITUDE -73.399396
SPECIFIC_RECORDER_PLACEMENT 135 Ft W of S Emerson Ave   
CHANNEL_NOTES
DATA_TYPE Speed Statistics
SPEED_LIMIT 30
YEAR_ 2019
MONTH_ 7
DAY_OF_FIRST_DATA 9
FEDERAL_DIRECTION Combined Total
FULL_COUNT Y
AVG_WKDAY_BIN_1 627
AVG_WKDAY_BIN_2 1215
AVG_WKDAY_BIN_3 2897
AVG_WKDAY_BIN_4 6109
AVG_WKDAY_BIN_5 7061
AVG_WKDAY_BIN_6 3955
AVG_WKDAY_BIN_7 1503
AVG_WKDAY_BIN_8 462
AVG_WKDAY_BIN_9 120
AVG_WKDAY_BIN_10 27
AVG_WKDAY_BIN_11 8
AVG_WKDAY_BIN_12 1
AVG_WKDAY_BIN_13 0
AVG_WKDAY_BIN_14 0
AVG_WKDAY_BIN_15 1
AVG_WKDAY_UNCLASSIFIED
AVG_WKDAY_TOTALS 23986
AVG_SPEED 33
FIFTYTH_PERCENTILE_SPEED 36
EIGHTYFIVETH_PERCENTILE_SPEED 43
PERCENTILE_EXCEEDING_55 1
PERCENTILE_EXCEEDING_65 0
FLAG_FIELD
BATCH_ID 345038



Attachment C.3 1 

Attachment C.3 

SYSTEMS ENGINEERING REVIEW FORM (SERF) 
Part 1.  General Project Information 

The SERF is normally submitted to the FHWA Division Office ITS Engineer/Specialist prior to obligation of 
initial funding for any project with ITS elements.  Any project for which the SERF is not completed in full at 
this time will be considered as “High Risk”, or requiring full oversight by FHWA, unless approved by FHWA 
as “Exempt”.  A full discussion of risk categories is available in the most recent Federal-aid Highway Program 
Partnership Agreement between FHWA and NYSDOT.     

Please provide the following background information.  In most cases, 1-3 sentences will be sufficient for each item, but you 
may include as much as you feel needed.  

A. Project Contact – Name, position, phone, email.

B. Project Objectives – What is the purpose of the project?  What needs (deficiencies) are being addressed?

C. Project Summary – What solutions will address the needs?  What major elements will be installed?  What major
function(s) will be performed?

D. Work to Date – Any preliminary planning, investigation of options, associated internal or external systems examined,
etc.?

E. Is this project considered “Exempt”?  Yes_____   No_____  If this project is determined to be Exempt, as defined in
the Partnership Agreement, you may stop completing the SERF at this point.  With FHWA concurrence, a Systems
Engineering Analysis will not be required.

F. Risk Assessment Guidance – Although this assessment is not a regulatory requirement, the answers to these questions
will help in understanding the extent of risk involved in this project.

For each question, check Yes or No or Not Sure. 
 

Question: Yes No Not Sure 
1. Will the project depend on only your agency to implement and operate?
2. Will the project use only software proven elsewhere, with no new software writing?
3. Will the project use only hardware and communications proven elsewhere?
4. Will the project use only existing interfaces (no new interfaces to other systems)?
5. Will the project use only existing system requirements that are defined in writing?
6. Will the project use only existing operating procedures that are defined in writing?
7. Will the project use only technologies with service life longer than 2-4 years?

If all of the above are Yes, that is a preliminary indication that your project is Low-Risk. 

08/10/2023

cjenne
Text Box
Lizy Varghese, Project Manager
Telephone: 631-952-6855
Email: Lizy.Varghese@dot.ny.gov

cjenne
Text Box
The purpose of this project is to address poor condition ratings with a focus on safety, infrastructure, and hydraulic resiliency on the culvert on NYS Route 27A (Merrick Road) in Amityville, NY. They project objectives are to retain the culvert location or in close proximity, restore it to a condition rating of 5, provide a design service life of at least 70 years, address geometric and operational deficiencies on Merrick Road, and where feasible design the culvert to accommodate the vertical flood elevation.

cjenne
Text Box
The project will raise Merrick Road so the crown of the roadway is above the FEMA 100 year flood elevation and replace the culvert with a new culvert with a larger opening to meet many of the resiliency guidelines. Part of this solution involves replacing existing ornamental fencing with aesthetic concrete crash barriers to improve an existing safety condition. The anticipated construction staging will close a turning lane in the median and maintain the existing one travel lane in each direction throughout phased construction.

cjenne
Text Box
The project has an Initial Project Proposal (IPP) and is currently at the Final Design Report (FDR) stage of the design. There are existing cameras, aerial communication fibers and loop ITS elements. The existing poles and equipment are proposed to be replaced in-kind with new traffic signal poles and equipment.

cjenne
Text Box
X

cjenne
Text Box
X

cjenne
Text Box
X

cjenne
Text Box
X

cjenne
Text Box
X

cjenne
Text Box
X

cjenne
Text Box
X

cjenne
Text Box
X
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DIAGRAM SHEET

NO CASE DATE TIME
# OF 
VEH

SEV LC RC RSC
WE
A

CONTRIB 
FACTORS

REF 
MKR

ACC TYPE

1 37911940 6/3/2019 20:00 2 INJURY 3 1 1 1 2, 9 27A 0705 1004 REAR END

2 37913503 6/5/2019 13:57 1 INJURY 1 1 1 2 17 27A 0705 1006 PEDESTRIAN

3 37939460 6/21/2019 18:10 2 NR 1 1 1 1 4 27A 0705 1006 REAR END

4 37989022 7/18/2019 17:36 2 PDO 1 1 1 2 7, 20 27A 0705 1004
SIDESWIPE 
(SAME 
DIRECTION)

5 38002859 7/29/2019 19:09 2 PDO 1 1 1 1 9, 42 27A 0705 1006 REAR END

6 38025049 8/14/2019 18:27 2 PDO 1 1 2 2 4, 9 27A 0705 1006 REAR END

7 38025048 8/15/2019 8:07 3 PDO 1 1 1 1 4 27A 0705 1006 REAR END

8 38092266 9/23/2019 22:28 1 INJURY 4 1 1 1 4, 14, 29 27A 0705 1006 BICYCLIST

9 38155651 11/5/2019 09:10 2 INJURY 1 1 1 2 9 27A 0705 1006 REAR END

STUDY NO. 

P.I.N.. 0LC101

INVENTORY NO.

DESCRIPTION

COUNTY: SUFFOLK
MUNICIPALITY: AMITYVILLE VILLAGE
BY: HARDESTY & HANOVER, LLC.
DATE: 8/17/2022

TE 213 (9/79)

NO. OF MONTHS
36

LIGHT CONDITIONS (LC)

1. Daylight
2. Dawn
3. Dusk
4. Dark Road Lighted
5. Dark Road Unlighted

WEATHER (WEA)

1. Clear
2. Cloudy
3. Rain
4. Snow
5. Sleet/Hail/Freezing Rain
6. Fog/Smog/Smoke
10. Other

Begin Date: 6/01/2019

End Date: 5/31/2022

ROADWAY SURFACE CONDITION (RSC)

1. Dry
2. Wet
3. Muddy
4. Snow/Ice
5. Slush
10. Other

ROADWAY CHARACTER (RC)

1. Straight & Level
2. Straight & Grade
3. Straight at Hillcrest
4. Curve & Level
5. Curve & Grade
6. Curve at Hillcrest

ROUTE NO. 27A

BETWEEN BROADWAY (NY-110) AND DOWSING PLACE

V1 AND V2 HEADING EB APPROACHING SIGNALIZED INTERSECTION AT 
BROADWAY. V1 STRUCKS V2 IN THE REAR AS V2 WAS SLOWING DOWN. V1 
OPERATOR ARRESTED FOR DWI.

V1 TRAVELLING EB THROUGH GREEN PHASE AT SIGNALIZED INTERSECTION 
AT RIVERSIDE AVE STRUCKS PEDESTRIAN CROSSING THE ROAD HEADING 
SOUTH.

V1 AND V2 TRAVELLING EB APPROACHING SIGNALIZED INTERSECTION AT 
RIVERSIDE AVE. V2 STOPPED AT THE LIGHT WHEN V1 OPERATOR GETS 
DISTRACTED AND STRUCKS V2 IN THE REAR.

V1 TRAVELLING WB, IN THE WBR BAY AT THE SIGNALIZED INTERSECTION 
WITH BROADWAY. V2 TRAVELING WB ATTEMPTS TO ACCESS A DRIVEWAY 
JUST BEFORE THE INTERSECTION FAILS TO YIELD RIGHT OF WAY AND 
STRUCKS V1 ON THE DRIVER SIDE.

V1 AND V2 TRAVELING WB AT DOWSING PL  APPROACHING SIGNALIZED 
INTERSECTION WITH RIVERSIDE AVE. V2 FOLLOWING TOO CLOSELY 
STRUCKS V1 IN THE REAR.

V1 AND V2 TRAVELING WB AT DOWSING PL  APPROACHING SIGNALIZED 
INTERSECTION WITH RIVERSIDE AVE. V2 OPERATOR BEING DISTRACTED 
AND FOLLOWING TOO CLOSELY STRUCKS V1 IN THE REAR.

V1, V2 AND V3 TRAVELING WB AT DOWSING PL  APPROACHING SIGNALIZED 
INTERSECTION WITH RIVERSIDE AVE. V1 OPERATOR BEING DISTRACTED 
STRUCKS V2 IN THE REAR WHICH CAUSES V2 TO STRIKE V3 IN THE REAR.

BICYCLIST TRAVELLING WB ON THE EB SIDE OF THE ROAD AT THE 
SIGNALIZED INTERSECTION WITH RIVERSIDE AVE WAS STRUCK BY VEHICLE 
V1 THAT WAS TRAVELING EB. ALTHOUGH V1 DIDN'T STOP AT THE SCENE, V1 
OPERATOR TURNED HERSELF IN ACCOMPANIED BY PERSONAL ATTORNEY.

NOT AVAILABLE.



DIAGRAM SHEET

NO CASE DATE TIME
# OF 
VEH

SEV LC RC RSC
WE
A

CONTRIB 
FACTORS

REF 
MKR

ACC TYPE

STUDY NO. 

P.I.N.. 0LC101

INVENTORY NO.

DESCRIPTION

COUNTY: SUFFOLK
MUNICIPALITY: AMITYVILLE VILLAGE
BY: HARDESTY & HANOVER, LLC.
DATE: 8/17/2022

TE 213 (9/79)

NO. OF MONTHS
36

LIGHT CONDITIONS (LC)

1. Daylight
2. Dawn
3. Dusk
4. Dark Road Lighted
5. Dark Road Unlighted

WEATHER (WEA)

1. Clear
2. Cloudy
3. Rain
4. Snow
5. Sleet/Hail/Freezing Rain
6. Fog/Smog/Smoke
10. Other

Begin Date: 6/01/2019

End Date: 5/31/2022

ROADWAY SURFACE CONDITION (RSC)

1. Dry
2. Wet
3. Muddy
4. Snow/Ice
5. Slush
10. Other

ROADWAY CHARACTER (RC)

1. Straight & Level
2. Straight & Grade
3. Straight at Hillcrest
4. Curve & Level
5. Curve & Grade
6. Curve at Hillcrest

ROUTE NO. 27A

BETWEEN BROADWAY (NY-110) AND DOWSING PLACE

10 38230566 11/25/2019 14:25 1 NR 1 1 1 1 4, 5 27A 0705 1004
FIXED 
OBJECT

11 38196271 11/26/2019 19:51 2 NR 4 1 1 1 9, 19 27A 0705 1006 REAR END

12 38219357 12/9/2019 16:35 3 PDO 3 1 2 3 9, 66 27A 0705 1005 REAR END

13 38253774 12/31/2019 14:51 3 PDO 1 1 1 1 4, 9 27A 0705 1006 REAR END

14 38279408 1/8/2020 07:00 2 PDO 1 1 2 1 18 27A 0705 1006
RIGHT 
ANGLE

15 38291201 1/23/2020 07:59 2 NR 1 1 1 2 4, 9 27A 0705 1006 REAR END

16 38395899 2/27/2020 10:45 2 PDO 1 1 1 1 4, 18 27A 0705 1006
SIDESWIPE 
(SAME 
DIRECTION)

17 38399574 4/25/2020 15:49 2 NR 1 1 1 1 4, 9 27A 0705 1005 REAR END

V1 TRAVELLING WB IN THE VECINITY OF TWO-WAY STOP CONTOLLED 
INTERSECTION WITH OCEAN AVE, IT'S OPERATOR GETS DISTRACTED AND 
STRIKES A UTILITY POLE.

V1 STOPPED AT RED LIGHT ON THE WB APPROACH TO RIVERSIDE AVE 
GETS REAR ENDED BY V2 WHICH WAS FOLLOSING TOO CLOSELY. V2 
OPERATOR FLED THE SCENE BUT LATER APPEARED AT THE POLICE 
STATION.

V3 TRAVELLING EB AND FOLLOWING TOO CLOSELY V1 AND V2 TOWARDS 
SIGNALIZED INTERSECTION WITH RIVERSIDE AVE,  REAR-ENDS V2 WHICH 
REAR-ENDS V1.

V3 OPERATED BY A DISTRACTED DRIVER TRAVELLING EB AND FOLLOWING 
TOO CLOSELY BEHIND V1 AND V2 TOWARDS SIGNALIZED INTERSECTION AT 
RIVERSIDE AVE,  REAR-ENDS V2 WHICH REAR-ENDS V1.

V1 TURNS SB FROM SIGNALIZED INTERSCETION WITH RIVERSIDE AVE AND 
STRIKES V2 IN A RIGHT ANGLE MANNER. V2 WAS MAKING AN ILLEGAL U-
TURN.

V1 AND V2 TRAVVELING WB AND APPROACHING SIGNALIZED INTERSECTION 
WITH RIVERSIDE AVE. V1 GETS REAR-ENDED BY V2 WHICH WAS 
FOLLOWING TOO CLOSELY AND OPERATED BY A DISTRACTED DRIVER.

V1 TRAVELLING WB AND OPERATED BY AN DISTRACTED DRIVER TURNS SB 
AT SIGNALIZED INTERSECTION WITH RIVERSIDE AVE AND STRIKES PARKED 
AND UNNOCUPIED VEHICLE V2.

V1 TRAVELLING EB IN THE VECINITY OF TWO-WAY STOP CONTROLLED 
INTERSECTION OF OCEAN AVETOWARDS IS OPERATED BY A DISTRACTER 
DRIVER AND FOLLOWING TOO CLOSELY BEHIND V2. V1 STRIKES V2 IN THE 
REAR BUMPER.
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NO CASE DATE TIME
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FACTORS
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STUDY NO. 

P.I.N.. 0LC101

INVENTORY NO.

DESCRIPTION

COUNTY: SUFFOLK
MUNICIPALITY: AMITYVILLE VILLAGE
BY: HARDESTY & HANOVER, LLC.
DATE: 8/17/2022

TE 213 (9/79)

NO. OF MONTHS
36

LIGHT CONDITIONS (LC)

1. Daylight
2. Dawn
3. Dusk
4. Dark Road Lighted
5. Dark Road Unlighted

WEATHER (WEA)

1. Clear
2. Cloudy
3. Rain
4. Snow
5. Sleet/Hail/Freezing Rain
6. Fog/Smog/Smoke
10. Other

Begin Date: 6/01/2019

End Date: 5/31/2022

ROADWAY SURFACE CONDITION (RSC)

1. Dry
2. Wet
3. Muddy
4. Snow/Ice
5. Slush
10. Other

ROADWAY CHARACTER (RC)

1. Straight & Level
2. Straight & Grade
3. Straight at Hillcrest
4. Curve & Level
5. Curve & Grade
6. Curve at Hillcrest

ROUTE NO. 27A

BETWEEN BROADWAY (NY-110) AND DOWSING PLACE

18 38403757 5/2/2020 11:14 3 INJURY 1 1 1 1 9, 42 27A 0705 1006 REAR END

19 38446133 6/18/2020 09:12 2 NR 1 1 1 2 4, 9 27A 0705 1006 REAR END

20 38453667 6/24/2020 13:11 2 PDO 1 1 1 1 9, 42 27A 0705 1005 REAR END

21 38479671 7/18/2020 17:50 2 INJURY 1 1 1 2 9 27A 0705 1004 REAR END

22 38508392 7/20/2020 22:30 2 PDO 4 1 1 1 4, 9 27A 0705 1005 REAR END

23 38508391 8/10/2020 17:27 3 NR 1 1 1 1 4, 9 27A 0705 1006 REAR END

24 38544477 9/8/2020 07:46 2 NR 1 1 1 1 9 27A 0705 1005 REAR END

25 38576977 10/2/2020 19:50 2 PDO 4 1 1 1 3, 4 27A 0705 1004 REAR END

26 38782195 12/21/2020 12:50 2 PDO 1 1 1 1 XX 27A 0705 1006 REAR END

V1 TRAVELING WB AND FOLLOWING TOO CLOSELY BEHIND V2 AND V3 
ATTEMPTS TO STOP AT SIGNALIZED INTERSECTION WITH RIVERSIDE AVE 
BUT STRIKES V2 IN THE REAR WHICH CAUSES V2 TO STRIKE V3 IN THE 
REAR. DRIVER OF V1 CLAIMS DEFECTIVE BRAKES AS THE CAUSE.

V1 TRAVELLING WB NEAR THE SIGNALIZED INTERSECTION WITH RIVERSIDE 
AVE IS STOPPED IN TRAFFIC AND STRUCK IN THE REAR BY V2 WHICH WAS 
FOLLOWING TOO CLOSELY AND OPERATED BY A DISTRACTED DRIVER.

V1 TRAVELLING EB AND STOPPED IN TRAFFIC ON THE APROACH TO 
SIGNALIZED INTERSECTION OF RIVERSIDE AVE IS STRUCK FROM BEHIND BY 
V2 WHO WAS FOLLOWING TOO CLOSELY AND CLAIM DEFECTIVE BRAKES.

V1 TRAVELLING WB AND SLOWING DOWN ON THE APROACH TO SIGNALIZED 
INTERSECTION WITH BROADWAY IS STRUCK IN THE REAR BY V2 WHICH 
WAS FOLLOWING TOO CLOSELY.

V1 TRAVELLING EB TURNING RIGHT AT TWO-WAY STOP CONTROLLED 
INTERSECTION WITH OCEAN AVE GETS REAR ENDED BY V2 WHICH WAS 
FOLLOWING TOO CLOSELY AND OPERATED BY A DISTRACTED DRIVER.

V3 OPERATED BY A DISTRACTED DRIVER TRAVELLING WB AND FOLLOWING 
TOO CLOSELY BEHIND V1 AND V2 TOWARDS SIGNALIZED INTERSECTION AT 
RIVERSIDE AVE,  REAR-ENDS V2 WHICH REAR-ENDS V1.

V2 TRAVELLING WB AND FOLLOWING TOO CLOSELY BEHIND V1 TOWARDS 
SIGNALIZED INTERSECTION WITH RIVERSIDE AVE,  REAR-ENDS V1.

V1 AND V2 ARE BOTH BACKING UNSAFELY IN A NORTHERLY AND EASTERLY 
DIRECTION, RESPECTIVELY, WITHIN THE PARKING LOT OF THE 
COMMERCIAL PLAZA AT 173 MERRICK RD, CAUSING A COLLISON.

NOT AVAILABLE.
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STUDY NO. 

P.I.N.. 0LC101

INVENTORY NO.

DESCRIPTION

COUNTY: SUFFOLK
MUNICIPALITY: AMITYVILLE VILLAGE
BY: HARDESTY & HANOVER, LLC.
DATE: 8/17/2022

TE 213 (9/79)

NO. OF MONTHS
36

LIGHT CONDITIONS (LC)

1. Daylight
2. Dawn
3. Dusk
4. Dark Road Lighted
5. Dark Road Unlighted

WEATHER (WEA)

1. Clear
2. Cloudy
3. Rain
4. Snow
5. Sleet/Hail/Freezing Rain
6. Fog/Smog/Smoke
10. Other

Begin Date: 6/01/2019

End Date: 5/31/2022

ROADWAY SURFACE CONDITION (RSC)

1. Dry
2. Wet
3. Muddy
4. Snow/Ice
5. Slush
10. Other

ROADWAY CHARACTER (RC)

1. Straight & Level
2. Straight & Grade
3. Straight at Hillcrest
4. Curve & Level
5. Curve & Grade
6. Curve at Hillcrest

ROUTE NO. 27A

BETWEEN BROADWAY (NY-110) AND DOWSING PLACE

27 38693460 1/9/2021 19:43 1 PDO 4 1 1 1 4, 7 27A 0705 1005
FIXED 
OBJECT

28 38693456 1/9/2021 9:47 2 PDO 1 1 1 1 9 27A 0705 1006 REAR END

29 38763667 2/18/2021 11:30 2 PDO 1 1 1 2 9 27A 0705 1004 REAR END

30 38815857 4/12/2021 14:45 2 PDO 1 1 1 2 9, 26 27A 0705 1006 REAR END

31 38819339 4/16/2021 14:30 2 PDO 1 1 1 2 9 27A 0705 1006 REAR END

32 38870299 5/28/2021 16:34 2 PDO 1 1 2 3 9 27A 0705 1005 REAR END

33 38905239 6/23/2021 13:25 3 INJURY 1 1 1 1 9, 62 27A 0705 1006 REAR END

34 38948450 7/21/2021 16:40 2 INJURY 1 1 1 1 9 27A 0705 1005 REAR END

35 39021646 9/17/2021 15:22 2 PDO 1 1 1 2 9 27A 0705 1004
RIGHT TURN 
(AGAINST 
OTHER CAR)

V1 TRAVELLING NB ON OCEAN AVE AT THE TWO-WAY STOP CONTROLLED 
INTERSECTION WITH MERRICK RD, IS OPERATED BY A DISTRACTED DRIVER. 
V1 STRIKES A TREE.

V1 TRAVELLING EB APROACHING UNSIGNALIZED INTERSECTION WITH 
DOWSING PL AND PREPARING TO TURN RIGHT GETS STRUCK BY V2 WHICH 
ATTEMPTED TO PASS V1 ON THE LEFT.

V1 TRAVELLING WB APROACHING THE SIGNALIZED INTERSECTION OF 
BROADWAY AND BENNET PL, IS STRUCK IN THE REAR BY V2 WHICH WAS 
FOLLWOING TOO CLOSELY.

V1 TRAVELLING EB APPROACHING SIGNALIZED INTERSECTION WITH 
RIVERSIDE AVE, IS SLOWING DOWN AND STRUCK IN THE REAR BY V2 
WHICH WAS FOLLOWING TOO CLOSELY.

V2 TRAVELLING WB AND FOLLOWING TOO CLOSELY BEHIND V1 AT 
SIGNALIZED INTERSCETION WITH RIVERSIDE AVE. V2 STRIKES V1 IN THE 
REAR. 

V1 TRAVELLING EB AT TWO-WAY STOP CONTROLLED INTERSECTION WITH 
OCEAN AVE, STOPS IN TRAFFIC DUE TO RED LIGHT AT FOLLOWING 
INTERSECTION AND IT'S STRUCK IN THE REAR BY V2 WHICH WAS 
FOLLOWING TOO CLOSELY.

V1 TRAVELLING WB NEAR DOWSING PL STOPS IN TRAFFIC DUE TO RED 
LIGHT AT RIVERSIDE AVE AND GETS REAR-ENDED BY V2 WHICH WAS 
FOLLOWING TOO CLOSELY. V2 OPERATOR BLAMES GLARE.

V2 TRAVELLING EB NEAR TWO-WAY STOP CONTROLLED INTERSECTION 
WITH OCEAN AVE IS FOLLOWING TOO CLOSELY BEHIND V1. V2 STRIKES V1 
IN THE REAR.

V1 TRAVELLING EB NEAR SIGNALIZED INTERSECTION WITH 
BROADWAY/BENNET PL AND MAKING A RIGHT TURN INTO PARKING LOT 
GETS STRUCK BY V2 IN THE REAR BUMPER. V2 WAS FOLLOWING TOO 
CLOSELY AND OPERATED CLAIMS V1 FAILED TO SIGNAL THE TURN.



DIAGRAM SHEET

NO CASE DATE TIME
# OF 
VEH

SEV LC RC RSC
WE
A

CONTRIB 
FACTORS

REF 
MKR

ACC TYPE

STUDY NO. 

P.I.N.. 0LC101

INVENTORY NO.

DESCRIPTION

COUNTY: SUFFOLK
MUNICIPALITY: AMITYVILLE VILLAGE
BY: HARDESTY & HANOVER, LLC.
DATE: 8/17/2022

TE 213 (9/79)

NO. OF MONTHS
36

LIGHT CONDITIONS (LC)

1. Daylight
2. Dawn
3. Dusk
4. Dark Road Lighted
5. Dark Road Unlighted

WEATHER (WEA)

1. Clear
2. Cloudy
3. Rain
4. Snow
5. Sleet/Hail/Freezing Rain
6. Fog/Smog/Smoke
10. Other

Begin Date: 6/01/2019

End Date: 5/31/2022

ROADWAY SURFACE CONDITION (RSC)

1. Dry
2. Wet
3. Muddy
4. Snow/Ice
5. Slush
10. Other

ROADWAY CHARACTER (RC)

1. Straight & Level
2. Straight & Grade
3. Straight at Hillcrest
4. Curve & Level
5. Curve & Grade
6. Curve at Hillcrest

ROUTE NO. 27A

BETWEEN BROADWAY (NY-110) AND DOWSING PLACE

36 39021597 9/17/2021 13:20 2 PDO 1 1 1 2 4 27A 0705 1005 REAR END

37 39039123 10/1/2021 16:32 2 PDO 1 1 1 1 4 27A 0705 1005 REAR END

38 39101425 11/13/2021 16:11 2 INJURY 1 1 2 2 4, 17 27A 0705 1005
LEFT TURN 
(AGAINST 
OTHER CAR)

39 39146763 12/12/2021 16:57 2 PDO 4 1 1 1 9 27A 0705 1005 REAR END

40 39148587 12/13/2021 7:55 2 PDO 1 1 1 1 9 27A 0705 1004 REAR END

41 39363980 5/26/2022 17:00 3 PDO 1 1 1 1 9 27A 0705 1005 REAR END

V1 TRAVELLING EB NEAR SIGNALIZED INTERSCETION WITH RIVERSIDE AVE 
STOPS AT RED LIGHT AND GETS STRUCK IN THE REAR BY V2 WHICH WAS 
OPERATED BY DISTRACTED DRIVER.

V2 TRAVELING WB AND OPERATED BY DISTRACTED DRIVER NEAR 
SIGNALIZED INTERSECTION WITH RIVERSIDE AVE REAR-ENDS V1 WHICH 
WAS STOPPED IN TRAFFIC.

V1 TRAVELLING WB AND FOLLOWING TOO CLOSELY TO V2 NEAR TWO WAY-
STOP CONTROLLED INTERSECTION WITH OCEAN AVE REAR-ENDS V2 
WHICH WAS STOPPED IN TRAFFIC CASUING V2 TO REAR-END V3.

V1 MAKING A NBL TURN ONTO MERRICK RD AT SIGNALIZED INTERSECTION 
WITH RIVERSIDE AVE IS STRUCKL BY V2 WHICH DISREGARDED THE RED 
LIGHT ON IT'S EB APPROACH.

V2 TRAVELING WB AND FOLLOWING TOO CLOSELY BEHIND V1 NEAR 
SIGNALIZED INTERSECTION WITH RIVERSIDE AVE REAR-ENDS V1 WHICH 
WAS STOPPED IN TRAFFIC.

V2 TRAVELING WB AND FOLLOWING TOO CLOSELY BEHIND V1 NEAR 
SIGNALIZED INTERSECTION WITH BENNET PL REAR-ENDS V1 WHICH WAS 
STOPPED IN TRAFFIC.
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Page: 1Summary Report By Accident Category
Program: sass1703 NYSDOT Safety Information Management System Date:

Intersection & Non-Intersection Accidents
Complete Accident Data From NYSDMV Is Only Available thru 31-MAR-2021

 
ROUTE:  27A  HIGHWAY LOCATION  27A 0705 1004 -  27A 0705 1006
                             DATES: APR-01-2018 - MAR-31-2021
 
                         REPORTABLE ACCIDENTS BY YEAR AND SEVERITY
 
        TIME PERIOD             FATAL        INJURY         P-D-O    NON-REPORTABLE    TOTALS
 
APR-01-2018 - DEC-31-2018           0             1             3             4             8
JAN-01-2019 - DEC-31-2019           0             7             6             7            20
JAN-01-2020 - DEC-31-2020           0             3             5             5            13
JAN-01-2021 - MAR-31-2021           0             1             2             2             5
 
               TOTALS               0            12            16            18            46
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Page: 2Summary Report By Accident Category
Program: sass1703 NYSDOT Safety Information Management System Date:

Intersection & Non-Intersection Accidents
Complete Accident Data From NYSDMV Is Only Available thru 31-MAR-2021

 
ROUTE:  27A  HIGHWAY LOCATION  27A 0705 1004 -  27A 0705 1006
                             DATES: APR-01-2018 - MAR-31-2021
 
                   REPORTABLE ACCIDENTS BY SEVERITY AND MANNER OF COLLISION
 
   MANNER OF COLLISION               FATAL        INJURY      P-D-O/NR**      TOTALS
 
REAR END                                 0             4            20            24
 
OVERTAKING                               0             0             3             3
 
LEFT TURN (AGAINST OTHER CAR)            0             1             2             3
 
LEFT TURN (WITH OTHER CAR)               0             0             0             0
 
RIGHT ANGLE                              0             1             1             2
 
RIGHT TURN (WITH OTHER CAR)              0             0             0             0
 
RIGHT TURN (AGAINST OTHER CAR)           0             0             0             0
 
HEAD ON                                  0             0             1             1
 
SIDESWIPE                                0             0             0             0
 
UNKNOWN                                  0             6             7            13
 
T O T A L S                              0            12            34            46
 
 
 
                REPORTABLE ACCIDENTS BY SEVERITY AND ROAD SURFACE CONDITION
 
   ROAD SURFACE CONDITION            FATAL        INJURY      P-D-O/NR**      TOTALS
 
DRY                                      0            10            28            38
 
WET                                      0             1             6             7
 
MUDDY                                    0             0             0             0
 
SNOW/ICE                                 0             1             0             1
 
SLUSH                                    0             0             0             0
 
FLOODED WATER                            0             0             0             0
 
OTHER/UNKNOWN                            0             0             0             0
 
T O T A L S                              0            12            34            46
 
 
 
**NOTE: P-D-O/NR may include non-reportable accidents if they are fully-coded.
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Page: 3Summary Report By Accident Category
Program: sass1703 NYSDOT Safety Information Management System Date:

Intersection & Non-Intersection Accidents
Complete Accident Data From NYSDMV Is Only Available thru 31-MAR-2021

 
ROUTE:  27A  HIGHWAY LOCATION  27A 0705 1004 -  27A 0705 1006
                             DATES: APR-01-2018 - MAR-31-2021
 
                     REPORTABLE ACCIDENTS BY SEVERITY AND WEATHER CONDITION
 
     WEATHER CONDITION               FATAL        INJURY      P-D-O/NR**      TOTALS
 
CLEAR                                    0             6            23            29
 
CLOUDY                                   0             4             6            10
 
RAIN                                     0             1             5             6
 
SNOW                                     0             1             0             1
 
SLEET/HAIL/FREEZING RAIN                 0             0             0             0
 
FOG/SMOG/SMOKE                           0             0             0             0
 
OTHER/UNKNOWN                            0             0             0             0
 
T O T A L S                              0            12            34            46
 
 
 
                       REPORTABLE ACCIDENTS BY SEVERITY AND LIGHT CONDITION
 
       LIGHT CONDITION               FATAL        INJURY      P-D-O/NR**      TOTALS
 
DAYLIGHT                                 0            10            26            36
 
DAWN                                     0             0             0             0
 
DUSK                                     0             1             1             2
 
DARK-ROAD LIGHTED                        0             1             6             7
 
DARK-ROAD UNLIGHTED                      0             0             1             1
 
OTHER/UNKNOWN                            0             0             0             0
 
T O T A L S                              0            12            34            46
 
 
 
**NOTE: P-D-O/NR may include non-reportable accidents if they are fully-coded.
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Page: 4Summary Report By Accident Category
Program: sass1703 NYSDOT Safety Information Management System Date:

Intersection & Non-Intersection Accidents
Complete Accident Data From NYSDMV Is Only Available thru 31-MAR-2021

 
ROUTE:  27A  HIGHWAY LOCATION  27A 0705 1004 -  27A 0705 1006
                             DATES: APR-01-2018 - MAR-31-2021
 
                         CONTRIBUTING FACTORS BY NUMBER OF OCCURRENCES
 
      CONTRIBUTING                    NUMBER OF         CONTRIBUTING                   NUMBER OF
         FACTOR                      OCCURRENCES           FACTOR                     OCCURRENCES
DRIVER FACTORS:
NONE                                        0     ALCOHOL INVOLVEMENT                         3
 
BACKING UNSAFELY                            3     DRIVER INATTENTION                         22
 
DRIVER INEXPERIENCE                         1     DRUGS (ILLEGAL)                             0
 
FAILURE TO YIELD RIGHT OF WAY               6     FELL ASLEEP                                 0
 
FOLLOWING TOO CLOSELY                      31     FATIGUED/DROWSY                             0
 
LOST CONSCIOUSNESS                          0     ILLNESS                                     0
 
PASSING OR LANE USAGE IMPROPERLY            1     PASSENGER DISTRACTION                       0
 
PHYSICAL DISABILITY                         0     PEDESTRIAN'S ERROR/CONFUSION                1
 
TRAFFIC CONTROL DEVICES DISREGARDED         3     PRESCRIPTION MEDICATION                     0
 
UNSAFE SPEED                                2     TURNING IMPROPER                            2
 
UNSAFE LANE CHANGE                          1     CELL PHONE (HAND HELD)                      0
 
CELL PHONE (HANDS FREE)                     0     OTHER ELECTRONIC DEVICE                     0
 
OUTSIDE CAR DISTRACTION                     0     REACTION TO OTHER UNINVOLVED VEHICL         1
 
FAILURE TO KEEP RIGHT                       0     AGGRESSIVE DRIVING/ROAD RAGE                0
 
OTHER (HUMAN)                               0
 
 
VEHICLE FACTORS:
ACCELERATOR DEFECTIVE                       0     BRAKES DEFECTIVE                            3
 
HEADLIGHTS DEFECTIVE                        0     OTHER LIGHTING DEFECTS                      0
 
OVERSIZED VEHICLE                           0     STEERING FAILURE                            0
 
TIRE FAILURE/INADEQUATE                     0     TOW HITCH DEFECTIVE                         0
 
WINDSHIELD INADEQUATE                       0     DRIVERLESS/RUNAWAY VEHICLE                  0
 
OTHER (VEHICLE)                             0
 
 
ENVIRONMENTAL FACTORS:
 
ANIMAL'S ACTION                             0     GLARE                                       0
 
LANE MARKING IMPROPER/INADEQUATE            0     OBSTRUCTION/DEBRIS                          0
 
PAVEMENT DEFECTIVE                          0     PAVEMENT SLIPPERY                           1
 
SHOULDERS DEFECTIVE/IMPROPER                0     TRAF CNTRL DEV IMPROPER/NON-WRKING          0
 
VIEW OBSTRUCTED/LIMITED                     0     OTHER (ENVIRONMENTAL)                       0
 
UNKNOWN/NOT RECORDED                      112
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Page: 5Summary Report By Accident Category
Program: sass1703 NYSDOT Safety Information Management System Date:

Intersection & Non-Intersection Accidents
Complete Accident Data From NYSDMV Is Only Available thru 31-MAR-2021

 
ROUTE:  27A  HIGHWAY LOCATION  27A 0705 1004 -  27A 0705 1006
                             DATES: APR-01-2018 - MAR-31-2021
 
                   REPORTABLE ACCIDENTS BY SEVERITY AND TYPE OF ACCIDENT
 
     T Y P E                        *            F I R S T   E V E N T             * SECOND EVENT
       O F                          *  NUMBER             OF          OCCURRENCES  *   NUMBER OF
 A C C I D E N T                    *   FATAL      INJURY    P-D-O/NR**    TOTALS  *  OCCURRENCES
 
COLLISION WITH MOTOR VEHICLE                0           8          32          40              5
COLLISION WITH PEDESTRIAN                   0           1           0           1              0
 
COLL. W/BICYCLIST/IN-LINE SKATER            0           2           0           2              0
COLL. W/ANIMAL INCLUDES DEER                0           0           0           0              0
 
COLLISION WITH RAILROAD TRAIN               0           0           0           0              0
COLLISION WITH OTHER                        0           0           0           0              0
 
COLL. W/LIGHT SUPPORT/UTILITY POLE          0           1           1           2              0
COLLISION WITH GUIDE RAIL                   0           0           0           0              0
 
COLLISION WITH GUIDERAIL - END              0           0           0           0              0
COLLISION WITH CRASH CUSHION                0           0           0           0              0
 
COLLISION WITH SIGN POST                    0           0           0           0              0
COLLISION WITH TREE                         0           0           1           1              0
 
COLLISION WITH BUILDING/WALL                0           0           0           0              0
COLLISION WITH CURBING                      0           0           0           0              0
 
COLLISION WITH FENCE                        0           0           0           0              0
COLLISION WITH BRIDGE STRUCTURE             0           0           0           0              0
 
COLLISION WITH CULVERT/HEADWALL             0           0           0           0              0
COLLISION WITH MEDIAN/BARRIER               0           0           0           0              0
 
COLLISION WITH MEDIAN/BARRIER - END         0           0           0           0              0
COLLISION WITH OTHER BARRIER                0           0           0           0              0
 
COLLISION WITH SNOW EMBANKMENT              0           0           0           0              0
COLL. W/EARTH ELE./ROCK CUT/DITCH           0           0           0           0              0
 
COLLISION WITH FIRE HYDRANT                 0           0           0           0              0
COLLISION WITH OTHER FIXED OBJECT           0           0           0           0              0
 
OVERTURNED                                  0           0           0           0              0
FIRE/EXPLOSION                              0           0           0           0              0
 
SUBMERSION                                  0           0           0           0              0
RAN OFF ROAD ONLY                           0           0           0           0              0
 
OTHER NON-COLLISION                         0           0           0           0              0
ACC TYPE UNKNOWN                            0           0           0           0             92
 
T O T A L S                                 0          12          34          46             97
 
 
 
**NOTE: P-D-O/NR may include non-reportable accidents if they are fully-coded.
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Page: 1Summary Report By Segment And/Or Intersection

Program: sass1704 NYSDOT Safety Information Management System Date:

Intersection & Non-Intersection Accidents

** EXCLUDES PARTIALLY CODED NON-REPORTABLES          *** EXCLUDES PICKUPS & VANS

REFERENCE INT. DESCRIPTION TOTAL FTL INJ PDO N/R WET

ROAD

**

FIXED

OBJ

**

PED&

BIKE

**

TRUCK

***

**

DWN/DSK

**

DAY

**

NIGHT

**

-   -   -   -   -   -   -  NUMBER OF ACCIDENTS  -   -   -   -   -   -   - 

ROUTE: HIGHWAY LOCATION: DATES: 27A 01-APR-2018 31-MAR-2021

LIGHT CONDITION

-

Complete Accident Data From NYSDMV Is Only Available thru 31-MAR-2021

 27A07051004  -   27A07051006

 27A 0705 1004                                              11    0      3      2      6     1     1     0     0     1     9     1

 27A 0705 1004  03  OCEAN AVE                               11    0      2      7      2     1     1     1     1     1     7     3

 27A 0705 1005                                               6    0      1      3      2     4     1     0     0     0     4     2

 27A 0705 1005  89  RIVERSIDE AVE- E AV                     10    0      3      3      4     0     0     1     0     0     9     1

 27A 0705 1006                                               4    0      3      0      1     0     0     1     1     0     3     1

 27A 0705 1006  06  DOWSING PL                               4    0      0      1      3     1     0     0     0     0     4     0

 

                    ROUTE TOTAL EXCLUDES 999 RMS            46    0     12     16     18     7     3     3     2     2    36     8
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SPEED STUDY  

 

Merrick Road (NY 27A) between Amityville Memorial 

High School Access and Grand Central Avenue 

 

 



Date: 1/20/2023 Hwy: Merrick Road (NY 27A) Direction: EB

Time: Location: between Amityville H.S. Posted Speed: 20 mph

Observer(s): Jason Reed Access and Grand Weather: Cloudy, 47°F Passenger  = 88.0%

Central Avenue Pav't Condition: Fair Trucks = 8.3%

County: Suffolk County Buses = 3.7%

SPEED No. CUMM CUMM STUDY RESULTS
RANGE VEHICLES No. %

(f) Speed * # VEHICLES

15 0 0 0 0.0

16 0 0 0 0.0

17 0 0 0 0.0 29.0
18 0 0 0 0.0 34.9 33.9 38.6 to
19 0 0 0 0.0 38.0

20 0 0 0 0.0

21 0 0 0 0.0 % In Pace = 80.6%

22 0 0 0 0.0 % Over Pace = 17.6%

23 0 0 0 0.0 % Under Pace = 1.9%

24 0 0 0 0.0

25 0 0 0 0.0

26 0 0 0 0.0

27 1 27 1 0.9

28 1 28 2 1.9

29 7 203 9 8.3

30 5 150 14 13.0

31 6 186 20 18.5

32 10 320 30 27.8

33 11 363 41 38.0

34 15 510 56 51.9

35 12 420 68 63.0

36 9 324 77 71.3

37 8 296 85 78.7

38 4 152 89 82.4

39 5 195 94 87.0

40 4 160 98 90.7

41 4 164 102 94.4

42 1 42 103 95.4

43 2 86 105 97.2

44 2 88 107 99.1

45 0 0 107 99.1

46 0 0 107 99.1

47 0 0 107 99.1

48 0 0 107 99.1

49 0 0 107 99.1

50 0 0 107 99.1

51 1 51 108 100.0

52 0 0 108 100.0

53 0 0 108 100.0

54 0 0 108 100.0

55 0 0 108 100.0

56 0 0 108 100.0

57 0 0 108 100.0

58 0 0 108 100.0

59 0 0 108 100.0

60 0 0 108 100.0

61 0 0 108 100.0

62 0 0 108 100.0

63 0 0 108 100.0

64 0 0 108 100.0

65 0 0 108 100.0

66 0 0 108 100.0

67 0 0 108 100.0

68 0 0 108 100.0

69 0 0 108 100.0

70 0 0 108 100.0

71 0 0 108 100.0

72 0 0 108 100.0

73 0 0 108 100.0

74 0 0 108 100.0

75 0 0 108 100.0

76 0 0 108 100.0

77 0 0 108 100.0

78 0 0 108 100.0

79 0 0 108 100.0

80 0 0 108 100.0

108

11:00 AM - 3:00 PM

AVERAGE SPEED
50th 

PERCENTILE

SUMMARY OF VEHICLES
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PERCENTILE
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Date: 1/20/2023 Hwy: Merrick Road (NY 27A) Direction: WB

Time: Location: between Amityville H.S. Posted Speed: 20 mph

Observer(s): Jason Reed Access and Grand Weather: Cloudy, 47°F Passenger  = 91.7%

Central Avenue Pav't Condition: Fair Trucks = 6.4%

County: Suffolk County Buses = 1.8%

SPEED No. CUMM CUMM STUDY RESULTS
RANGE VEHICLES No. %

(f) Speed * # VEHICLES

15 0 0 0 0.0

16 0 0 0 0.0

17 0 0 0 0.0 30.0
18 0 0 0 0.0 33.8 33.0 36.2 to
19 0 0 0 0.0 39.0

20 0 0 0 0.0

21 0 0 0 0.0 % In Pace = 86.2%

22 0 0 0 0.0 % Over Pace = 7.3%

23 1 23 1 0.9 % Under Pace = 6.4%

24 0 0 1 0.9

25 0 0 1 0.9

26 2 52 3 2.8

27 0 0 3 2.8

28 3 84 6 5.5

29 1 29 7 6.4

30 8 240 15 13.8

31 6 186 21 19.3

32 21 672 42 38.5

33 12 396 54 49.5

34 12 408 66 60.6

35 15 525 81 74.3

36 11 396 92 84.4

37 3 111 95 87.2

38 2 76 97 89.0

39 4 156 101 92.7

40 3 120 104 95.4

41 0 0 104 95.4

42 4 168 108 99.1

43 0 0 108 99.1

44 0 0 108 99.1

45 0 0 108 99.1

46 1 46 109 100.0

47 0 0 109 100.0

48 0 0 109 100.0

49 0 0 109 100.0

50 0 0 109 100.0

51 0 0 109 100.0

52 0 0 109 100.0

53 0 0 109 100.0

54 0 0 109 100.0

55 0 0 109 100.0

56 0 0 109 100.0

57 0 0 109 100.0

58 0 0 109 100.0

59 0 0 109 100.0

60 0 0 109 100.0

61 0 0 109 100.0

62 0 0 109 100.0

63 0 0 109 100.0

64 0 0 109 100.0

65 0 0 109 100.0

66 0 0 109 100.0

67 0 0 109 100.0

68 0 0 109 100.0

69 0 0 109 100.0

70 0 0 109 100.0

71 0 0 109 100.0

72 0 0 109 100.0

73 0 0 109 100.0

74 0 0 109 100.0

75 0 0 109 100.0

76 0 0 109 100.0

77 0 0 109 100.0

78 0 0 109 100.0

79 0 0 109 100.0

80 0 0 109 100.0

109

11:00 AM - 3:00 PM

AVERAGE SPEED
50th 

PERCENTILE

SUMMARY OF VEHICLES

BY TYPE:
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ATTACHMENT D 

Pavement Information 
N/A



 

 

 
 
 
 
 
 
 
 
 
 
 

 

 

ATTACHMENT E 

Structures Information



Inspection Date: October 31, 2022

New York State Department of Transportation
General Large Culvert Inspection Report

Structure Information

Postings

Number of Flags Issued New York State Inspection Overview

Action Items

Inspector & Reviewer Signature Information

Political Unit:

SUFFOLK

Number of Spans:

Date:

27A 27A 07051005

Fiacre Lee

Village of AMITYVILLE

This Bridge is not a Ramp

Approximate Year Built:

Review Signature:

10 - LONG ISLAND

Feature Carried:

General Type Main Span:

County:

3 - EAST

Region:

1

Nicholas Demos, P.E. 068529-1

Not Posted

Not Posted

December 23, 2022

Posted Vertical Clearances Match Inventory:

AMITYVILLE CREEK

YesPosted Load Matches Inventory:

Inspection Signature:

General Recommendation:

Date:

1 - Concrete, 19 - Culvert

Feature Crossed:

1951

3

November 02, 2022

Orientation:

Primary Maintenance Responsibility:

Primary Owner:

Red PIA:

Red:

Yellow:

Safety PIA:

0

2

0

0

Vulnerability Reviews Recommended: NO

Further Investigation Requested: NO

Diving Inspection Requested: NO

New York State Department of Transportation

New York State Department of Transportation

Non-Structural Condition Observations noted: NO

CIN: C050001

Report Printed: February 07, 2023 12:09:54 PM

Sonjoy Sikder, P.E. 088574-1 Date: February 07, 2023

Posted Load in field: Not Posted Inventory On:

Inventory Under:

Processed by :

N/A
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

Overloads Observed
No overload vehicles observed during this inspection.

Notes to Next Inspector
Structure Type: 3-sided frame with slab top with wingwalls founded on footings at left side
Structure located below Route 27A eastbound and westbound, Ref. Marker 27A07051005 located above end abutment
at right side
Barrel length = 65'
Span length = 6'
Height of opening = 3'
Depth of cover = 2'
Skew angle = 5°
CIN Plate located on Ref. Marker 27A07051005 sign post

The culvert should be inspected during low tide as the culvert empties into a harbor at the right side, and access through
the right side of the culvert is impeded by a wooden deck.

2022 - None

Improvements Observed

Additional Information

Snow Fence
None

Pedestrian Fence Height
4'

Bin Plate Condition
OK
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

Field Notes

Staff Present During Inspection

Name Title Organization

Charles Carway ACI JUNMA

General Equipment Required for Inspection*

Access Type

13 - Walking

14 - Step Ladder

* For span specific equipment requirements refer to the Active Inventory's "Access Needs" tab in BDIS.

Detailed Time & Weather Conditions

Field Date Arrival Departure Temp (F) Weather Conditions

10/14/2022 08:00 AM 09:00 AM 68 Cloudy, drizzling

10/31/2022 10:00 AM 01:00 PM 73 Sunny

Inspection Times (hours)

7.5Time required for travel, inspection and report preparation
Lane closure usage
Railroad flagging time
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

General Notes

Element Assessment by Span

Element** Total Quantity Unit CS-1 CS-2 CS-3 CS-4 CS-5
Span Number : 1

BA215 - Reinforced Concrete Abutment 65 ft 53 12 0

BA220 - Reinforced Concrete Pile Cap/Footing 10 ft 10 0

BA800 - Erosion or Scour 65 ft 20 33 12 0

BW220 - Reinforced Concrete Pile Cap/Footing 8 ft 8 0

BW800 - Erosion or Scour 8 ft 8 0

BW853 - Wingwall 8 ft 8 0

EA215 - Reinforced Concrete Abutment 65 ft 53 12 0

EA220 - Reinforced Concrete Pile Cap/Footing 10 ft 10 0

EA800 - Erosion or Scour 65 ft 20 33 12 0

EW220 - Reinforced Concrete Pile Cap/Footing 8 ft 8 0

EW800 - Erosion or Scour 8 ft 8 0

EW853 - Wingwall 8 ft 8 0

38 - Reinforced Concrete Slab 390 ft2 333 22 35 0

801 - Stream Hydraulics 1 each 1 0

860 - Headwall 12 ft 12 0

Element Assessment Summary Table

Element Total Quantity Unit CS-1 CS-2 CS-3 CS-4 CS-5
38 - Reinforced Concrete Slab 390 ft2 333 22 35 0

215 - Reinforced Concrete Abutment 130 ft 106 24 0

220 - Reinforced Concrete Pile Cap/Footing 36 ft 16 20 0

800 - Erosion or Scour 146 ft 48 74 24 0

801 - Stream Hydraulics 1 each 1 0

853 - Wingwall 16 ft 16 0

860 - Headwall 12 ft 12 0

Element Quantities

Inspection Notes

None

** Elements with a prefix designate the locations of BA-Begin Abutment, BW-Begin Wingwall, EA-End Abutment, EW-End
Wingwall, CO-Culvert Outlet, and PR-Pier. No prefix generally indicates the element is part of the superstructure.
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

Element Condition Notes

TQ CS-1 CS-2 CS-3 CS-4 CS-5
Span 1: 38 - Reinforced Concrete Slab 390 0 333 22 35 0

Referenced Photo(s): 1
Condition State 3 Note

Referenced Sketch(es): None

At 30ft from the left, the top slab exhibits a full span x 1/16in wide longitudinal crack with edge spalling that extends the full
height of the abutment.
The remainder of the top slab exhibits intermittent moderate to heavy honeycombing throughout with aggregate popouts.

TQ CS-1 CS-2 CS-3 CS-4 CS-5
Span 1: 38 - Reinforced Concrete Slab 390 0 333 22 35 0

Referenced Photo(s): 2
Condition State 4 Note

Referenced Sketch(es): None

The original 55ft portion of the top slab has multiple bottom flanges of encased steel beams exposed with corrosion and
section loss. See YF 0C224SW046.

TQ CS-1 CS-2 CS-3 CS-4 CS-5
Span 1: BA215 - Reinforced Concrete Abutment 65 0 0 53 12 0
Span 1: EA215 - Reinforced Concrete Abutment 65 0 0 53 12 0

Referenced Photo(s): 3, 4, 5, 6, 7, 8, 9, 10
Condition State 3 Note

Referenced Sketch(es): None

At the left extension, the begin abutment exhibits honeycombing with popout spalling from mid-height to the top for the full
10ft length. At 9ft from the left, there is a full height x 1/16in wide vertical crack with a 1ft wide x 1in deep spall. The end
abutment is heavily eroded at the base for 1.3ft high x 3.5in deep for the full 10ft length. (Photos 3 and 4)

At 12ft from the left, the drainage pipe openings at the begin and end abutment are heavily abraded with exposed and
missing aggregate. There is some infiltration around the begin abutment pipe. The abutments surrounding the pipe openings
exhibit moderate to heavy honeycombing with loose aggregate. (Photo 5)

At 23ft from the left, the begin and end abutment exhibits a full height x up to 1/4in wide vertical crack with a 2ft high x up to
5in deep spall and 2ft high x 15in deep spall, respectively, at the waterline. (Photo 6)

At 30ft from the left, the begin and end abutments exhibit a full height x up to 1/8in wide vertical crack with up to 1ft wide x
4in high x 3in deep spalling at the waterline. (Photo 7) The cracks extend into the top slab.

At 37ft from the left, the begin and end abutments exhibits an up to full height x up to 1/4in wide vertical crack with edge
spalling. (Photo 8)

At 45ft from the left, the begin and end abutments exhibits a full height x up to 1/4in wide vertical crack with edge spalling
(Photo 9)

At 6ft from the right, the begin abutment exhibits a full height vertical crack with up to 3in wide edge spalling. The rightmost
8ft of the end abutment exhibits scattered spalling up to 1ft deep.

The remainder of the begin and end abutments are heavily eroded up to 2ft high x up to 3in deep below the waterline and
exhibit scattered spalling up to 6in deep. (Photo 10)

TQ CS-1 CS-2 CS-3 CS-4 CS-5
Span 1: BA215 - Reinforced Concrete Abutment 65 0 0 53 12 0
Span 1: EA215 - Reinforced Concrete Abutment 65 0 0 53 12 0

Referenced Photo(s): 11, 12
Condition State 4 Note

Referenced Sketch(es): None
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

It is unknown if a separate reinforced concrete footing exists on the original 55ft culvert. The begin and end abutment stems
are intermittently undermined throughout and continuously from 12ft to 24ft from the right outlet. At this location the end
abutment stem shows distress from scour. (Photo 11 and 12) See YF 0C224SW047.

TQ CS-1 CS-2 CS-3 CS-4 CS-5
Span 1: BA220 - Reinforced Concrete Pile Cap/Footing 10 0 0 10 0 0
Span 1: EA220 - Reinforced Concrete Pile Cap/Footing 10 0 0 10 0 0

Referenced Photo(s): 3, 4, 13
Condition State 3 Note

Referenced Sketch(es): None

It is unknown if a separate reinforced concrete footing exists on the original 55ft culvert. This rating is for the footing at the left
extension.

The begin abutment footing is heavily abraded for the full 10ft length x 8in high x 2in deep. (Photos 3 and 13)
The end abutment footing is heavily abraded for the full 10ft length x 7in high x 3in deep. (Photos 4 and 13)

TQ CS-1 CS-2 CS-3 CS-4 CS-5
Span 1: BA800 - Erosion or Scour 65 0 20 33 12 0
Span 1: EA800 - Erosion or Scour 65 0 20 33 12 0

Referenced Photo(s): 10
Condition State 3 Note

Referenced Sketch(es): None

The begin and end abutments are heavily eroded up to 2ft high x up to 3in deep below the waterline.
TQ CS-1 CS-2 CS-3 CS-4 CS-5

Span 1: BA800 - Erosion or Scour 65 0 20 33 12 0
Span 1: EA800 - Erosion or Scour 65 0 20 33 12 0

Referenced Photo(s): 11, 12
Condition State 4 Note

Referenced Sketch(es): None

See NBE Item 215 note and YF 0C224SW047.
TQ CS-1 CS-2 CS-3 CS-4 CS-5

Span 1: EW800 - Erosion or Scour 8 0 0 8 0 0

Referenced Photo(s): 14, 15
Condition State 3 Note

Referenced Sketch(es): None

At the interface between the concrete channel footing and end left wingwall, there is erosion for the full length x 5in high x up
to 1.3ft deep. (Photos 14 and 15)

TQ CS-1 CS-2 CS-3 CS-4 CS-5
Span 1: 801 - Stream Hydraulics 1 0 0 1 0 0

Referenced Photo(s): 13, 16
Condition State 3 Note

Referenced Sketch(es): None

The streambed at 10ft from the left inlet is approximately 1.5ft deeper and at 65ft from the left inlet approximately 3ft deeper.
(Photos 13 and 16)
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

22_FL_PA310323.JPGPhoto Number: 1 Photo Filename:

Attachment Description:
Underside of slab, 30ft from
left inlet, looking end.

22_FL_PA310326.JPGPhoto Number: 2 Photo Filename:

Attachment Description:
Underside of slab, 35ft from
left inlet, looking end.

Inspection Photographs
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

22_FL_PA140006.JPGPhoto Number: 3 Photo Filename:

Attachment Description:
Begin abutment stem from
left inlet, looking begin right.

22_FL_PA140005.JPGPhoto Number: 4 Photo Filename:

Attachment Description:
End abutment stem from left
inlet, looking end right.
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

22_FL_PA140011.JPGPhoto Number: 5 Photo Filename:

Attachment Description:
Begin abutment stem, 12ft
from left inlet, looking begin
right.

22_FL_PA310317.JPGPhoto Number: 6 Photo Filename:

Attachment Description:
End abutment stem, 23ft
from left inlet, looking end.
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

22_FL_PA310325.JPGPhoto Number: 7 Photo Filename:

Attachment Description:
Begin abutment stem, 30ft
from left inlet, looking begin.

22_FL_PA310328.JPGPhoto Number: 8 Photo Filename:

Attachment Description:
Begin abutment stem, 37ft
from left inlet, looking begin.
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

22_FL_PA310330.JPGPhoto Number: 9 Photo Filename:

Attachment Description:
End abutment stem, 45ft
from left inlet, looking end.

22_FL_PA310321.JPGPhoto Number: 10 Photo Filename:

Attachment Description:
Begin abutment stem, 24ft
from left inlet, looking begin
right.
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

22_FL_PA310335.JPGPhoto Number: 11 Photo Filename:

Attachment Description:
End abutment stem, 12ft
from right outlet, looking
end left.

22_FL_PA310334.JPGPhoto Number: 12 Photo Filename:

Attachment Description:
End abutment stem along
top slab, 12ft from right
outlet, looking end left.
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

22_FL_PA310308.JPGPhoto Number: 13 Photo Filename:

Attachment Description:
Framing/waterway opening
from left inlet, looking right.

22_FL_PA310309.JPGPhoto Number: 14 Photo Filename:

Attachment Description:
End left wingwall, looking
end.
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

22_FL_PA310311.JPGPhoto Number: 15 Photo Filename:

Attachment Description:
End left wingwall at
interface with abutment
stem, looking end.

22_FL_PA310307.JPGPhoto Number: 16 Photo Filename:

Attachment Description:
Left elevation, looking right.
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

BD186_C050001.jpgSketch Filename:1Sketch Number:

Sketch Description: C050001 Photo Location Plan 2022

Inspection Sketches
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

C050001 General Plan.jpgSketch Filename:2Sketch Number:

Sketch Description: C050001 General Plan 2022
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

New York State Department of Transportation
Yellow Flag 0C224SW046

Flag Date: October 31, 2022

Superseding Information:

This flag supersedes: YF 0C21EYW030

Feature Crossed:

1 - Concrete, 19 - Culvert

AMITYVILLE CREEK

1951

10 - LONG ISLAND

Typical or Main Span Type:

Region:

3 - EAST

Feature Carried:

Number of Spans:

This Bridge is not a Ramp

SUFFOLK

1

Structure Information

27A 27A 07051005

Political Unit: Village of AMITYVILLE

Approximate Year Built:

County:

Orientation:

CIN: C050001

Fiacre LeeBy:

Posted Load in field :

Primary Owner:

Primary Maintenance Responsibility:

New York State Department of Transportation

New York State Department of Transportation

Not Posted for Load

Posted Load Matches Inventory: Yes

Not Contacted

Verbal Notification Information

Person Notified:

Of:

Date:

Date:

Signature: Date: October 31, 2022

Signature Information

Fiacre Lee

Nicholas DemosReviewed By: November 01, 2022

Attachments: 7
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

  Yellow Flag 0C224SW046                              BIN C050001                              Flag Date: October 31, 2022

The original 55ft portion of the top slab is reinforced with steel beams spaced at 2ft. The bottom flanges of the beams are
exposed up to 3in wide. The flange thickness is unknown. The steel beams appear to be the only reinforcement in the
slab. (Photos 1 and 2)

Some of the bottom flanges of the beams are heavily corroded with section loss. There is full span exposure of the bottom
flanges at 7ft, 24ft, 35ft, and 37ft from the left. There are seven (7) partial exposures throughout the remainder of the slab.
Section loss is estimated to be >50% in the exposed areas. (Photos 3 - 7)

No record plans or load rating are available to ascertain the full significance of this condition. No evidence of movement or
distress noted.

No significant changes since the previous inspection.
Structure Type: 6ft span x 3ft high x 65ft long 3-sided frame, depth of cover = 2ft.
Culvert carries Route 27A, with Ref. Marker 27A 0705 1005 located above end abutment at right side.

Parent Element Element Total Quantity Unit
Span Number : 1

38 - Reinforced Concrete Slab 390 SQUAR

Flagged Elements

Flagged Condition Description
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

  Yellow Flag 0C224SW046                              BIN C050001                              Flag Date: October 31, 2022

Flag Photographs

1 22_FL_PA310307.JPG

Attachment Description: Left elevation, looking right.

Photo Number: Photo Filename:
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

  Yellow Flag 0C224SW046                              BIN C050001                              Flag Date: October 31, 2022

2 22_FL_PA310308.JPG

Attachment Description: Framing from left inlet, looking right.

Photo Number: Photo Filename:
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

  Yellow Flag 0C224SW046                              BIN C050001                              Flag Date: October 31, 2022

3 22_FL_PA310313.JPG

Attachment Description: Underside of slab, 7ft from left inlet, looking begin.

Photo Number: Photo Filename:
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

  Yellow Flag 0C224SW046                              BIN C050001                              Flag Date: October 31, 2022

4 22_FL_PA310314.JPG

Attachment Description: Underside of slab, 14ft from left inlet, looking begin.

Photo Number: Photo Filename:
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

  Yellow Flag 0C224SW046                              BIN C050001                              Flag Date: October 31, 2022

5 22_FL_PA310319.JPG

Attachment Description: Underside of slab, 24ft from left inlet, looking begin.

Photo Number: Photo Filename:
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

  Yellow Flag 0C224SW046                              BIN C050001                              Flag Date: October 31, 2022

6 22_FL_PA310326.JPG

Attachment Description: Underside of slab, 35ft from left inlet, looking end.

Photo Number: Photo Filename:
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

  Yellow Flag 0C224SW046                              BIN C050001                              Flag Date: October 31, 2022

7 22_FL_PA310327.JPG

Attachment Description: Underside of slab, 37ft from left inlet, looking begin.

Photo Number: Photo Filename:
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

New York State Department of Transportation
Yellow Flag 0C224SW047

Flag Date: October 31, 2022

Superseding Information:

This flag supersedes: YF 0C21EYW031

Feature Crossed:

1 - Concrete, 19 - Culvert

AMITYVILLE CREEK

1951

10 - LONG ISLAND

Typical or Main Span Type:

Region:

3 - EAST

Feature Carried:

Number of Spans:

This Bridge is not a Ramp

SUFFOLK

1

Structure Information

27A 27A 07051005

Political Unit: Village of AMITYVILLE

Approximate Year Built:

County:

Orientation:

CIN: C050001

Fiacre LeeBy:

Posted Load in field :

Primary Owner:

Primary Maintenance Responsibility:

New York State Department of Transportation

New York State Department of Transportation

Not Posted for Load

Posted Load Matches Inventory: Yes

Not Contacted

Verbal Notification Information

Person Notified:

Of:

Date:

Date:

Signature: Date: October 31, 2022

Signature Information

Fiacre Lee

Nicholas DemosReviewed By: November 01, 2022

Attachments: 7
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

  Yellow Flag 0C224SW047                              BIN C050001                              Flag Date: October 31, 2022

The begin and end abutments are intermittently undermined for +/- 50% of their lengths for +/- 4in high x up to 8in deep.
The begin and end abutments are continuously undermined from 12ft to 24ft from the right outlet up to 43in deep x 1ft
high and up to 39in deep x 1ft-7in high, respectively (Photos 1, 2, 3, and 4)

The structure shows distress along the end abutment from 12' to 24' from the right. The following deficiencies were found
at this location:
1. The top slab is separated from the abutment up to 3in high and the gap can be probed up to 4.1ft deep (2021: 3in high,
3.7ft deep). (Photos 5, 6, and 7)
2. The abutment exhibits a 1/2in wide horizontal crack located at +/- 1ft from the top with 6in long x 4in high x 4in deep
spalling at 12ft from the right. (Photo 5)
3. The lower portion of the abutment below the waterline is heavily eroded up to 2ft high x up to 3in deep. (Photos 4 and
5)
These conditions are located below the end right quadrant of the Route 27A eastbound shoulder and right travel lane.

No significant changes overall since the previous inspection.
Structure Type: 6ft span x 3ft high x 65ft long 3-sided frame, depth of cover = 2ft.
Culvert carries Route 27A, with Ref. Marker 27A 0705 1005 located above end abutment at right side.

Parent Element Element Total Quantity Unit
Span Number : 1

BA215 - Reinforced Concrete Abutment 65 ft

EA215 - Reinforced Concrete Abutment 65 ft

BA800 - Erosion or Scour 65 ft

EA800 - Erosion or Scour 65 ft

Flagged Elements

Flagged Condition Description
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

  Yellow Flag 0C224SW047                              BIN C050001                              Flag Date: October 31, 2022

Flag Photographs

1 22_FL_PA310307.JPG

Attachment Description: Left elevation, looking right.

Photo Number: Photo Filename:

Page 28 of 40 Format Version 20221011



CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

  Yellow Flag 0C224SW047                              BIN C050001                              Flag Date: October 31, 2022

2 22_FL_PA310308.JPG

Attachment Description: Framing from left inlet, looking right.

Photo Number: Photo Filename:
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

  Yellow Flag 0C224SW047                              BIN C050001                              Flag Date: October 31, 2022

3 22_FL_PA310338.JPG

Attachment Description: Begin abutment stem along waterline, 12ft from right outlet, looking begin.

Photo Number: Photo Filename:
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

  Yellow Flag 0C224SW047                              BIN C050001                              Flag Date: October 31, 2022

4 22_FL_PA310337.JPG

Attachment Description: End abutment stem along waterline, 12ft from right outlet, looking end.

Photo Number: Photo Filename:
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

  Yellow Flag 0C224SW047                              BIN C050001                              Flag Date: October 31, 2022

5 22_FL_PA310335.JPG

Attachment Description: End abutment stem, 12ft from right outlet, looking end left.

Photo Number: Photo Filename:
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

  Yellow Flag 0C224SW047                              BIN C050001                              Flag Date: October 31, 2022

6 22_FL_PA310332.JPG

Attachment Description: End abutment stem along top slab, 12ft from right outlet, looking end right.

Photo Number: Photo Filename:
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

  Yellow Flag 0C224SW047                              BIN C050001                              Flag Date: October 31, 2022

7 22_FL_PA310333.JPG

Attachment Description: End abutment stem along top slab, 14ft from right outlet, looking end left.

Photo Number: Photo Filename:
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

AbutmentBegin.JPG

ApproachBegin.JPG

Standard Photographs
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

ApproachEnd.JPG

C050001_Location_Map.jpg
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

C050001_Quad_Map.jpg

CINPlate.JPG
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

ElevationSpan1.JPG

F2CrossedSpan1Left.JPG
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

F2CrossedSpan1Right.JPG

FramingSpan1.JPG
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CIN: C050001 Large Culvert Inspection Report
Inspection Date: October 31, 2022

TopOfDeck.JPG

WingwallEndLeft.JPG
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ATTACHMENT F 

Stakeholders and Public Input
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Public Involvement Plan 
 

CROSS Program – Culvert Resiliency of State System 
Large Culvert Resiliency Replacement 

PIN:  0LC1.01 
Crossing in Suffolk County, Region 10 

Village of Amityville 
 
 

Name of Preparer:  Neil Desai, AICP   Date Prepared: 2/10/2023   
Preparer’s Functional Area:  Hardesty & Hanover, Consultant  
 
Current Phase (check one):  Scoping Phase I-IV  Phase V-VI  Construction 

Other 
 
Project Schedule as of Date Prepared 
 
IPP Approved February 24, 2021 
Scoping Approval  
Design Approval June 2023 
Construction Begins November 2024 
Construction Completion November 2026 

 
1.  IPP Update 
$6,384,000. The construction estimate will be updated as the project progresses 
through the design process. 
 
2.  Project Data 
 
Funding (check all that apply): Federal State 
 
Project Type (check one): NEPA Class I  NEPA Class II NEPA Class III  
              SEQRA Non-Type II SEQRA Type II 
 
Brief Description of Project Work 
This project is part of the CRoSS (Culvert Resiliency of State System) Program, a 
program to replace and rehabilitate large culverts on the state system with a focus on 
safety, infrastructure, and hydraulic resiliency, supporting the state's economy and 
environmental stewardship. The work includes replacing the large culvert located at NY 
Route 27 A over Amityville Creek. The structure is more than 90 years old and showing 
signs of structural deterioration. The roadway at this location may be raised to improve 
resiliency to floods. 
 
NYSDOT person designated as community contact Lizy Varghese, PE (631) 952-
6855 



2 

 
Public Involvement prior to IPP (y/n) N 
If yes, describe. N/A 
Attach relevant correspondence and/or meeting minutes. N/A 
 
3.  Preliminary Design    
 
PI Objectives during Preliminary Design: Introduce the project to the community and 
local stakeholders, and gain feedback on the preferred reasonable alternatives. Ensure 
engagement of Environmental Justice (EJ) and Limited English Proficient (LEP) 
populations. Hold an EDPL public hearing due to the possibility of property acquisition. 
  
4. Information 
 
a. Project Location. The project is located along NY27A (Merrick Road) in the Village 

of Amityville in Suffolk County, NY, as indicated on the map below. The Village of 
Amityville is located within the Town of Babylon in Suffolk County. The land uses in 
proximity to the project location include a high school, a park, a marina, commercial 
businesses, churches, apartment buildings, and detached houses.  

 

 
 
 

b. Limited English Proficient Residents. Individuals who do not speak English as 
their primary language and who have a limited ability to read, speak, write, or 
understand English are considered “limited English proficient,” or LEP. Federal laws 
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concerning language access rights and obligations include Title VI of the Civil Rights 
Act of 1964 and Executive Order 13166. Executive Order 13166, “Improving Access 
to Services for Persons with Limited-English Proficiency,” was signed on August 11, 
2000. It states that people who are LEP should have meaningful access to federally  
funded programs and activities. NYSDOT’s Limited English Proficiency Guide 
designates LEP populations by 1,000 or more people or 5 percent or more of the 
total population.  
 
The Project Location is located in proximity to two census tracts that have LEP 
populations greater than 1,000, according to the map below from the FHWA 
HEPGIS mapping tool. Spanish is the primarily language spoken at home for the 
LEP populations in these census tracts. One of these census tracts is located east of 
the project location within the unincorporated hamlet of Copiague in the Town of 
Babylon and located within 1 mile of the project location. 
  

 
 
c. Identification of EJ Areas. Through FHWA Order 6640.23A, FHWA states its 

longstanding policy to actively ensure nondiscrimination in federally funded activities. 
FHWA’s policy is to identify and prevent discriminatory effects by actively 
administering its programs, policies, and activities to ensure that social impacts to 
communities and people are recognized early and continually throughout the 
transportation decision making process. 
  
USDOT Order 5610.2(c) requires the Department to consider Environmental Justice 
principles in all USDOT programs, policies, and activities. USDOT’s Environmental 
Justice Strategy identifies three fundamental principles of environmental justice that 
guide USDOT actions: to avoid, minimize, or mitigate disproportionately high and 
adverse human health and environmental effects, including social and economic 
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effects, on minority and low-income populations; to ensure the full and fair 
participation by all potentially affected communities in the transportation decision 
making process; and to prevent the denial of, reduction in, or significant delay in the 
receipt of benefits by minority and low-income populations. The NYS Department of 
Environmental Conservation (DEC) provides an online mapping tool for identifying 
Potential Environmental Justice Areas (PEJAs). Portions of PEJAs are located within 
1 mile of the project location, according to the map below. 

 

 
   

d. Community Study Area. The process of identifying EJ populations includes 
defining a Community Study Area, which should encompass all areas that have the 
potential to be affected by a proposed action. The Community Study Area for this 
project is defined as the area within approximately 1 mile of the project location. 
 

e. Potential Effects. This subsection identifies the benefits, burdens, and adverse 
effects to EJ populations. Benefits are positive outcomes of the project. Burdens are 
potential negative consequences of the action. 
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Topics & 
Considerations 

Areas of 
Considerations 

Potential Effects (Benefits and Burdens) 

PROPERTY & 
RIGHTS-OF-WAY 
Are any residences, 
businesses, or 
community 
resources being 
relocated? 

Property Acquisition Potential impact on Nautical Park 

Aesthetic Changes n/a 

Land Use n/a 

TRAFFIC 
What traffic patterns 
and operational 
changes may occur 
as a result? 

Congestion 

Providing standard shoulders on the road 
will likely reduce crash rates for vehicles 
and make the roadway safer for bicyclists, 
and pedestrians. 

Permanent Lane 
Closures 

n/a 

Noise n/a 
Air Quality n/a 
Pedestrian Route 
Changes 

n/a 

TRANSIT 
What transit 
changes may occur 
as a result? 

Closing, Relocation, or 
Adding a Transit 
Route or Station 

n/a 

SOCIOECONOMIC 
Are there potential 
socio-economic 
changes? 

Community Cohesion 
and Economic Vitality 

Increased resiliency to flooding and 
resulting reduction of flood risk to properties 

Community Cohesion 
and Economic 
Development 

Increased safety due to reduced flood risk 

EFFECT DUE TO 
CONSTRUCTION 
ACTIVITIES  

Air Quality n/a 
Noise Noise may be emitted during construction 

Traffic Detour 
Traffic will be maintained on-site during 
construction (no detours) 

 
 

f. EJ Community Representatives. The following organizations should be contacted 
for assistance in informing both EJ and non-EJ populations about the project and 
project-related meetings. 

 
Kenneth Miller, Director 
Copiague Memorial Library 
50 Deauville Blvd.  
Copiague, NY 11726 
(631) 691-1111 
kmiller@copiaguelibrary.org 
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Todd Schlitt, Director 
Amityville Public Library 
19 John Street 
Amityville, NY 11701 
(631) 264-0567 
tschlitt@amityvillepubliclibrary.org 

 
g. Internal Stakeholders: NYSDOT Region 10, Village of Amityville, Suffolk County 

Department of Public Works 
 

h. External Stakeholders: Local businesses and chambers of commerce, community 
groups and individual residents, libraries, schools, emergency service providers, 
affected property owners, and public and elected officials (municipal, county, state, 
and federal). 

 
5. Communication Methods to be Used  
                                                                                                                                                                                                                                                          

a. Project Notification Letter. NYSDOT will send letters to public and elected 
officials and community groups informing them of the project. See attached 
letters and list of external stakeholder recipients. 
 

b. Project Fact Sheet. NYSDOT will produce a project fact sheet in both English 
and Spanish for public distribution. 
 

c. Project Website. Hardesty & Hanover, Consultant, will have a page for this 
project with link identified in all public involvement documentation.  
 

d. Reach out to EJ Community Representatives. NYSDOT will send a letter and 
the project fact sheet to EJ Community Representatives to inform them of the 
project and to seek their assistance in promoting the project to EJ populations. 
The Amityville Public Library has received NYSDOT’s Project Notification Letter.  

 
e. Public Information Meeting. A public information meeting will be convened for 

the project and held at Amityville Memorial High School on April 26, 2023. 
NYSDOT will coordinate with the Village of Amityville to prepare and distribute to 
local media outlets a news release that provides information about the project 
and the public information meeting. NYSDOT will prepare a PowerPoint 
presentation and display boards that contain project images. 

 
f. EDPL Public Hearing. The EDPL Public Hearing will take place on the same 

day as the Public Information Meeting. The public hearing will have a virtual 
component that is non-interactive. NYSDOT will draft public notices and certified 
letters to effected and adjacent property owners. 
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6. Schedule for Public Involvement Activities  
 

DATE EVENT 
April 5, 2023 Elected Official Briefing(s) 
April 13, 2023 Send Letters and Project Fact Sheet to EJ 

Community Representatives and Community 
April 7-15, 2023 Submit News Release for Public Information 

Meeting 
April 12, 2023 EDPL Public Notice (min. 10 days, max. 30 days) 
April 26, 2023 Public Information Meeting 
April 26, 2023 EDPL Public Hearing 
May 8, 2023 EDPL Public Comments 
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DEPARTMENT OF TRANSPORTATION 

EDPL PUBLIC HEARING 

WEDNESDAY, APRIL 26, 2023 - 5:00 P.M. 

 NEW YORK STATE DEPARTMENT OF TRANSPORTATION 

CULVERT REPLACEMENT PROJECT 

NYS ROUTE 27A a/k/a MERRICK ROAD 

AMITYVILLE CREEK, VILLAGE OF AMITYVILLE 

SUFFOLK COUNTY  

PROJECT IDENTIFICATION NO. 0LC1.01 

 RON KUDLA, Project Manager (NYSDOT) 

THOMAS BAYER, Public Hearing Moderator 

 Jennifer Sampugnaro, RPR 
 Official Court Reporter 
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MR. CAMMAROTO:  Cole, C-O-L-E,

Cammaroto, C-A-M-M-A-R-O-T-O, I am a resident I

guess you would say.  Three Grand Central Avenue,

Amityville, New York 11701.

I am pleased about the audible light

which is great on the corner of Riverside.  I am

happy they are going to be replacing the sidewalk

from Grand Central through Ocean Avenue which is

going to be beneficial, as well as doing the

sidewalk on the north side of Merrick Road.  It

is important to me because there are quite a

number of obstacles that are hinderances along my

path and I go there two or three dozen times a

week, I take that path.  And so it will be -- the

barriers will be taken away which will be great.

It will be a much smoother transition access for

me.  That covers it.

MR. BUDDE:  Richard, R-I-C-H-A-R-D,

Budde, B-U-D-D-E.  I own 16 Riverside Avenue

which is the insurance agency right across the

street and, well, I have a number of questions.

They are going to raise the road

approximately two feet and it's going to dome --

slowly dome down, however you call it, on both

sides.  On my side rising tidal waters will hit
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that dome and stop.  They have nowhere to go. 

What can we do about that?

I know you are putting a tunnel in 

there, right or affixing a tunnel.  The culvert 

under Merrick Road is being fixed.  Can that have 

flood water access from above?

In other words, can there be vents put

in the dome to allow the water to funnel through?

I also have no sidewalk on the road 

side of my hedges, so I also want to know -- this 

is me right here.  I want to know if those hedges 

are going to be ripped out and the trees, if 

they'll be replaced.  I want to know sidewalk 

goes in, am I going to be responsible to maintain 

it, as is typical with most sidewalks.  Maybe you 

don't ask for them, you get them and you have to 

maintain them.

What I have seen in the business is a 

lot of trip and falls and all of a sudden I am 

responsible for something I had nothing to do 

with, especially when they put back trees making 

it pretty and then the roots from the trees lift 

up the sidewalk and there you go, who is going to 

fix that.

So that's all I can think of right now.
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I don't understand the purpose or the 

need of -- for this repair.  Sidewalks are nice, 

I get that, but raising the road seems like a 

tremendous expense to serve what purpose.  It's 

not fix -- it's not broken, why fix it.

MS. BUDDE:  Corinne, C-O-R-I-N-N-E, 

Budde, B-U-D-D-E, owner of C and 3G's property 

incorporated right across the street.

The state came in to install the light 

a couple years ago with no notification 

whatsoever.  Then we have our business sign on 

the corner.  I know they're going to have to 

change all that again.  I am asking that they be 

a little more considerate and not put all the 

signs in front of our business sign which it 

blocks our business sign, and that sign has been 

there since 1950.

It's quite annoying that we never had 

any notification that they were even doing that. 

And my other big request is I would like to see 

what property line survey they're using in their 

eminent domain because I have three surveys here, 

the tax maps of the Town of Babylon, I also have 

my tax bill from the Town of Babylon, and I have 

my original survey when that was still a dirt
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road, and we took the house which was eminent 

domain on this property of the high school and 

moved it to where it is now.  And there's three 

different dimensions, and it's off by a good ten 

plus feet so that makes a big difference for us 

there as to how much property is being taken.

What survey are they using?  I know 

they will probably resurvey, but when they do 

they usually go by what's in maps, so just need, 

would like to know that.  And that's it, I guess.

I mean I have a lot of things to ask, 

but.  Water, where is it all going?

MR. BAYER:  Good evening.  It is 

approximately 7:00 o'clock p.m. and we will begin 

this hearing.

My name is Thomas Bayer.  I am with the 

New York State Department of Transportation and I 

will be moderating this evening's public hearing.

To start off, would you please stand if 

you are able, and join me in reciting the pledge 

of allegiance.

(Whereupon the pledge was said.)

MR. BAYER:  In accordance with the

provisions of Article II of the Eminent Domain

Procedure Law, the New York State Department of
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Transportation is conducting this public hearing

for a proposed project to replace the culvert at

Amityville Creek on New York State Route 27A also

known as Merrick Road in the Village of

Amityville, Suffolk County.

The project involves the need to obtain

right of way from several properties along

Merrick Road between Ocean Avenue and Grand

Central Avenue.

This Eminent Domain Procedure Law

public hearing is being held in an open format.

It is called an open form public hearing because

it includes an information session that offers

the public the opportunity to learn more about

the project.

More importantly, New York State

Department of Transportation strives to gather

valuable input from you, members of the public,

on the proposed project.

The proceedings of this hearing are

being transcribed by a stenographer, and a

written transcript will be prepared and made

available for public inspection at the New York

State Department of Transportation Regional

Design Office, fifth floor, Room 5A-10, 250
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Veterans Memorial Highway, Hauppauge, New York,

11788.

Please contact the Amityville Culvert

Design Team, phone number (631)952-6654 if you

would like to arrange for reviewing the

transcript.

Upon entering the school today you

received a brochure that briefly summarizes the

project.  Additional information and exhibits are

on display in the lobby, and information tables

are staffed by DOT representatives familiar with

the planning, engineering, traffic and

environmental aspects of the project.

We ask that all people sign in at the

registration table located in the lobby to

provide us with a record of all those who

participated in this hearing.

After these opening remarks followed by

a project overview, you'll have the opportunity

to make statements.

A podium has been placed in the front

of the room for persons making verbal statements.

Anyone is invited to make a verbal statement or

you may file a written statement or do both.

Written statements may be submitted at
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this hearing at the registration desk in the

lobby or mailed, postmarked by May 8th, 2023 to

the New York State Department of Transportation

Amityville Culvert Project Team, 250 Veterans

Memorial Highway, room 5A-10, Hauppauge, New York

11788.

You may also email your comments by May

8th to the email address R10-RPIC@DOT.ny.gov.

Written statements will be given the

same weight and consideration as verbal

statements made at this hearing.

If you wish to make a verbal statement

tonight you must first fill out one of the

speaker cards at the registration desk.  We will

not entertain any questions from the floor in

this hearing room so that everyone who desires to

speak may be heard and their statements made part

of the official record.

If you have questions, DOT

representatives are available in the auditorium

lobby during this hearing and for approximately

one-half hour after the hearing to provide

information and answer questions about the

project.

This hearing is being conducted in
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accordance with the provisions of Title 23 US

Code Section 128 and Title 40 Code Federal

Regulations Parts 1500 to 1508, and in accordance

with the provisions of Article VIII of the

Environmental Conservation Law which requires

public hearings on highway projects to inform the

public of environmental information before

decisions are made and before actions are taken.

This project is classified under the

National Environmental Policy Act, NEPA, as a

Class 2 categorical exclusion pursuant to the

requirements of Part 771.117C Title 23 of the

Code of Federal Regulations.

It is also classified as a type two

project under the New York State Environmental

Quality Review Act, SEQRA, Part 15, Title 17 of

the official compilation of codes, rules and

regulations of New York State.

A Type 2 action is one that is of a

class or type of action which has been determined

to not have a significant affect on the

environment.

The New York State Department of

Transportation is the lead agency having

principal responsibility for carrying out or
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approving the proposed project pursuant to Part

15 of Title 17 of the official compilation of

codes, rules and regulations of New York State

which requires that a draft design report be

prepared.

In the weeks immediately following this

hearing, the Department will evaluate all the

statements made here tonight, as well as those

received by or postmarked by May 8th, 2023 and

recommend a design alternative for this project.

The New York State Department of

Transportation made numerous efforts to inform

the public about this hearing.  Notices of public

hearing prepared by the Department of

Transportation were published in five consecutive

issues starting April 8th, 2023 in the Suffolk

edition of Newsday.  

And public notices prepared by the

Department of Transportation were published in

the weekly Spanish language newspaper Noticia in

two consecutive issues starting April 7th, 2023.

The notices will be made part of the record of

this proceeding.

In addition, copies of the project

brochure are available at Amityville village Hall
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and at the Amityville Public Library and at the

Copiague Memorial Library.

The notices of public hearing included

a statement about the availability of the draft

design report.  Copies of the draft design report

are located at the following locations for public

review:

New York State Department of

Transportation, 250 Veterans Memorial Highway,

Room 5A-10, Hauppauge, New York 11788 and

Amityville Village Hall, 21 Ireland Place,

Amityville, New York 11701.

The draft design report is also

available for review on the New York State

Department of Transportation website at

WWW.dot.ny.gov/amityvillecreek.

The intent of this hearing is to

provide an opportunity for formal statements of

positions by the public before project decision

making.

After the Department has reviewed the

public comments and reached a final decision on

how to proceed with the project, a notice to that

effect will be published in the same newspapers

in which the notice of public hearing was

 1

 2

 3

 4

 5

 6

 7

 8

 9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25



 12

JS

published.

At that time a final design report will

be made available for the public for public

inspection which will contain a summary of

comments made at this public hearing and the

department's recommended design alternative for

this project.

All comments will be given careful

consideration and weighed in the selection of

improvements.

At this time I would like to introduce

Mr. Ron Kudla who is managing the project for the

DOT so he can provide you with a brief

introduction to the project.

MR. KUDLA:  Thank you, Tom.

Good evening, ladies and gentlemen.  My

name is Ron Kudla.  I am the regional structure

engineer for the Long Island Region of the

Department of Transportation.  My office is

responsible for progressing the Amityville

culvert replacement project.

This project proposes to replace the

aging culvert on Merrick Road at Amityville creek 

and raise the roadway to reduce the potential for 

flooding.
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The project construction will be along

Merrick Road between Ocean Avenue and Grand

Central Avenue for a total of about two tenths of

a mile.

Design staff are available in the lobby

to discuss the specific features of the project

and answer any questions you may have.

In addition, our environmental

specialists are also available to discuss all

environmental improvements and any possible

concerns.  Our real estate specialists are also

available to discuss property acquisitions.

Four project alternatives were

developed and studied by the Department.  These

alternatives as well as the project objectives

will be explained in more detail in the video

presentation we are about to show you.

Now I will turn the meeting back over

to Tom.

MR. BAYER:  Thank you, Ron.

Before I call on speakers from the

floor we will play a brief prerecorded

presentation describing the project.

(Whereupon, the video was played.)

Welcome to the Eminent Domain Procedure
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Law, or EDPL, public hearing for the New York

State Route 27A culvert replacement project at

Amityville Creek in the Village of Amityville,

project identification Number 0LC1.01.  New York

State Route 27A is also known as Merrick Road in

the project area.

Your input is valuable to us.  We want

you to gain a clear understanding of the proposed

project, and New York State Depart of

Transportation representatives are here to help

you.

As part of tonight's proceedings, we

want you to become familiar with the existing

conditions and the proposed project improvements.

We want you to understand the property

acquisition needs of this project.  And finally,

we want to make sure that you have the

opportunity to provide meaningful comments on the

project.

At the end of this presentation we will

provide you with the contact information to

submit questions and/or comments to New York

State DOT regarding this project.

This map shows the location of the

proposed project.  The project work limits along
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Merrick Road will be between Ocean Avenue and

Grand Central Avenue.  The proposed replacement

culvert is located at Amityville Creek.

The Village of Amityville Nautical Park

is located within the project limits on the south

side of Merrick Road between Ocean Avenue and

Amityville Creek.

The park provides a relaxing place to

sit and enjoy the pleasant views.  Facilities of

this waterside park include benches, paths and a

gazebo.  Impacts to the park will be minor and

the Department is coordinating with local park

officials to maintain and improve the historic

viewshed of the park.

Amityville High School is also located

within the project limits on the north side of

Merrick Road.  Access to the school will be

maintained at all times while the project is

under construction.

The DOT will coordinate with the school

district during the Final Design Phase of the

project to coordinate all special events at the

school with the construction schedule.  This will

ensure minimal impact to students and their

families while the project is under construction.
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The objectives of this project include

constructing a new culvert at Amityville Creek

that will last at least 70 years, enhance safety

and improve traffic flow along Merrick Road, and

raise the roadway to reduce the potential for

roadway flooding.

The FEMA floodplain limits shows any

land area susceptible to being inundated by

floodwaters from any source.  Heavy rain and

storm surges can flood the roadway within the

project limits.  This slide shows the FEMA

100-year floodplain limits which is represented

by the light blue color.

In this area the FEMA 100-year

floodplain limits represents ground elevations

less than six feet.  The existing culvert that

will be replaced is located within the floodplain

and is identified on the map.

Merrick Road which has an elevation of

less than six feet is prone to flooding during

severe weather events.  The proposed project

seeks to raise the pavement above the floodplain

to minimize the potential for roadway flooding.

Four alternatives have been studied for

this project, including the no-build alternative.
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The no-build alternative will allow

continued deterioration of the existing culvert

and will eventually require emergency repairs or

weight restrictions at the culvert, in order to

maintain a safe roadway.

A hydraulic analysis performed as part

of the project development indicates that the

existing culvert cannot handle the 50-year design

flow without overtopping Merrick Road.

In addition, the roadway does not

provide standard shoulders to accommodate

bicyclists.  The no-build alternative does not

meet the project objectives and is not considered

a feasible alternative.

Alternative one involves replacing the

deteriorating culvert while retaining the

existing roadway elevation.  This alternative

will provide a wider culvert that will improve

hydraulic capacity, but will not address the

potential for roadway flooding on Merrick Road

due to severe storms -- as Merrick Road will

remain below the FEMA 100-year floodplain

elevation.

This alternative does not meet the

project objectives, and is therefore eliminated
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from consideration for this project.

Alternative two proposes to replace the

deteriorating culvert and raise the roadway to

meet or exceed the FEMA 100-year floodplain

elevation.  Merrick Road will be reconstructed to

provide a minimum elevation of six feet and the

roadway will be less likely flooding during

severe weather events.

The new culvert will be made wider for

increased hydraulic capacity.  And the roadway

will be slightly wider to provide continuous

shoulders to accommodate bicyclists.

Alternative three involves replacing

the deteriorating culvert and raising the roadway

two feet above the FEMA 100-year floodplain or

eight feet elevation.  This alternative is

essentially the same as alternative two, but will

raise Merrick Road an additional two feet for

even better resiliency to storm surges.

However, the higher elevation of the

roadway will result in more property impacts

which the Department feels is unjustified at this

time as other portions of Merrick Road in the

vicinity do not meet the eight foot elevation

proposed under this alternative.  Therefore, this
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alternative was eliminated from consideration.

Alternative four would rehabilitate the

existing culvert to eliminate its structural

deficiencies and retain the existing roadway.

This alternative does not meet the

project objectives and is eliminated from further

study since it will not improve the hydraulic

capacity of the culvert, and it will retain the

non-standard shoulder width along Merrick Road.

Alternative two has been selected as

the preferred alternative.  This alternative

meets all the project objectives and proposes to

replace the deteriorating culvert and raise the

roadway to meet or exceed the FEMA 100-year

floodplain elevation, thereby improving hydraulic

resiliency in the project area and reducing the

potential for roadway flooding.

This alternative will reconstruct

Merrick Road between Ocean Avenue and Grand

Central Avenue, and provide a slightly wider

roadway cross section with standard lane widths.

This alternative will construct a new

taller and wider culvert.  The new culvert will

likely be constructed as a three-sided frame.

The three-sided structure will allow for simpler
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construction techniques as it can span over the

existing stream channel and allow the base flow

of the creek to be maintained during

construction.  It also provides a natural stream

bottom which provides a better environment for

aquatic species.

Standard lane widths will be provided

and a continuous four-foot shoulder will be

rebuilt on both sides of Merrick Road throughout

the project limits.

This should help to reduce the accident

rate within the project limits by widening the

roadway and improving accommodations for bicycles

by providing dedicated space for their operation.

Currently there is no shoulder in the

westbound lane of Merrick Road between Ocean

Avenue and Riverside Avenue.

Drainage improvements along Merrick

Road will also be included in the project.  New

drainage basins will be added throughout the

project limits to collect roadway runoff and

remove standing water from the roadway.  New

sidewalks will also be provided on both sides of

the road within the project limits.

In many places the sidewalks will be
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improved from four feet wide to our standard

width of five feet.  There is currently no

continuous sidewalk on the south side of Merrick

Road between Riverside avenue and Grand Central

Avenue.  An additional sidewalk will be

constructed within these limits.

This slide shows the limits of the new

construction and the profile of the proposed

roadway along Merrick Road.

In addition to the new culvert at

Amityville Creek, the roadway will be

reconstructed between Ocean Avenue and Grand

Central Avenue.

The profile shows that Merrick Road

will be raised approximately two feet to be above

the FEMA 100-year floodplain elevation of 60 at

the low point in the roadway.

Adjacent portions of Merrick Road east

and west of the project area have a minimum

pavement elevation of approximately six feet.  So

the preferred alternative will provide a roadway

elevation consistent with these adjacent sections

of Merrick Road.

Note that the project area is also one

of the lowest sections of Merrick Road in the
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Amityville vicinity and is prone to flooding

during severe storms.

This slide shows proposed typical

roadway section.  The proposed roadway will

include sidewalks on both sides of the road, four

foot wide shoulders and eleven-foot wide travel

lanes in both directions, as well as an

eleven-foot wide turning lane in the center of

the roadway.

Existing utility poles on the south

side of Merrick Road will be removed and the

utility wires will be relocated to the poles on

the north side of the road.

The existing trees on the south side of

Merrick Road between the curb and sidewalk will

be removed and new trees planted within Nautical

Park near the existing ornamental fence.  The

existing ornamental fence and pilasters will be

reset in the same location to accommodate roadway

grading from the raising of the roadway.

At the new culvert decorative bridge

barriers will replace the existing fencing and

provide additional protection from drop-off

hazards.  And the existing wood dock on the south

side will be removed.
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This is the existing view looking

eastbound on Merrick Road at Nautical Park.

Nautical Park is located on the right side of the

roadway.  The street trees and utility poles

obstruct the view of the park.

Note that the westbound lane

approaching us in the photo does not have a

dedicated shoulder.

This is a photo simulation depicting

the same view on Merrick Road at Nautical Park

with the proposed project enhancements.

The decorative lighting and ornamental

fence will be retained adjacent to Nautical Park.

New trees will be planted within the park instead

of along the roadway to improve the view of the

lighting and fencing from the roadway.

The existing utility poles on the south

side of Merrick Road will be removed, and the

wires relocated to the utility poles on the north

side.

This will also improve the view shed

into Nautical Park and restore the historic

character of the property.  The existing

ornamental fence and pilasters for the light

bulbs will be reset, as required, in the same
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location to accommodate roadway grading from the

raising of the roadway.

This is the existing view looking

westbound on Merrick Road toward the culvert.

Note that the existing fence does not provide any

protection for errant vehicles from Amityville

Creek.  The shoulder and sidewalk will be

reconstructed in the proposed project.

This is a photo simulation depicting

the same view looking westbound on Merrick Road

with proposed enhancements that include a

decorative concrete parapet wall that replaces

the existing fence.

The new parapet wall is designed to

resist crashes and will have openings for an

improved view of the surrounding shoreside.

In order to construct the new roadway

and drainage systems, some property acquisitions

are necessary.  These acquisitions are minor and

stem from the sidewalk improvement, drainage

improvements and leveling of the surrounding

ground.

A temporary easement is land that the

Department needs to occupy temporarily in order

to complete the proposed work.  The Department
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will acquire this land temporarily and return it

to the owner upon completion of the work.

The owners of these lands are

compensated so the Department can use the land

for our construction project.

A partial fee property acquisition is

land that the Department permanently acquires for

public use and is needed to properly support our

highway.  The owners of such property are

compensated at fair market value.

This map identifies the property

acquisition needs for this project.  The tan

color indicates properties subject to a temporary

easement for work area.  The blue color indicates

partial fee property acquisitions necessary to

support the highway.

Property acquisitions are mainly needed

due to raising the roadway above the FEMA

100-year floodplain limits.  However, between

Riverside Avenue and Grand Central Avenue on the

south side of Merrick Road, the property

acquisitions are mostly related to the sidewalk

addition at this location.

The table on this slide lists the

properties that may be affected by the project.
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These are the same properties that are

highlighted on the previous map as needing

neither a temporary easement for work area or a

partial fee property acquisition.

Fee acquisitions comprise less than

40 percent of the combined property acquisition

for the project and totals a sum of just over

one-tenth of an acre for all the affected

properties.

The acquisition process begins by

contacting the affected property owner and

inspecting the property.  The owner will receive

an introductory letter with a preliminary copy of

the acquisition map and an information packet

including a booklet titled, "How Does New York

State Acquire Property For Public Purposes" which

contains a list of many frequently asked

questions.  An office of Right-of-Way

representative will schedule an appointment to

meet with the owners to explain the effects of

the proposed construction and the

appraisal/acquisition process.

The next step is determining an

appropriate compensation for the acquisition.  A

real estate appraiser will prepare an appraisal
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to estimate the fair market value of the

acquisition.  The affected property owners will

receive an offer of just compensation which is

based off the highest approved appraised amount.

Owners have the option of signing an agreement of

adjustment, which is a full settlement or an

advanced payment agreement which allows the

property owners to be compensated while still

retaining the right to continue settlement

discussions or file a claim in the New York State

Court of Claims.

Once the offer has been presented and

the property owner confirms receipt and all

questions concerning the offer have been

addressed, the state acquires title by filing a

copy of the appropriation map with the County

Clerk's Office.

In the absence of a signed agreement

with the property owner, the State Comptroller's

Office will deposit the full amount of that offer

in an interest bearing account.

Once the map has been filed and the

funds have been deposited or paid, acquisition is

complete.  At that point contractors are allowed

on the property for construction purposes.
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Once all closing papers have been

signed by the property owner and approved by

DOT's legal representatives, property owners will

usually receive payment within eight weeks.

If you have any questions about the

property acquisition process, please contact New

York State DOT Real Estate specialist Krista

Vinogradov at (631)952-6159 or you may email her

at the address shown here.

Krista.vinogradov@dot.ny.gov.

Today is the EDPL public hearing.  An

opportunity to make comments about the project

will be afforded to participants after the

conclusion of this presentation.

It is anticipated that the Right-of-Way

acquisition process will be completed by the fall

of 2024 and project bidding will occur shortly

thereafter.

Construction is anticipated to start

early in 2025, and the project is anticipated to

be completed in the spring of 2026.

Comments on the proposed project can be

made several ways.  They can be made in person

tonight, by email, or by regular male.

At the meeting tonight you will be
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given the opportunity to speak publically during

the open microphone session after this

presentation, or you may fill out a written

comment card and leave it in our drop box outside

the auditorium.

You also may have spoken privately with

our stenographer during the informal information

meeting prior to the start of the public hearing.

Any persons who spoke with the stenographer

earlier has already placed their comment on the

record.

Should you wish to provide comments by

email or mail, please use the information shown

here on the screen.  The email address is

R10-RPIC@dot.ny.gov.

The mailing address is New York State

Department of Transportation Regional Design

Group.  Attention to the Amityville Culvert

Replacement Project Team, Room 5A-10, 250

Veterans Memorial Highway, Hauppauge, New York

11788.

This information is also located on our

project website and can be found at

www.dot.ny.gov/AmityvilleCreek.  All comments

must be received by May 8th, 2023.
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Thank you for participating in this

public meeting and EDPL public hearing.  Your

comments are valuable to us so that we can design

a project that meets the needs of the entire

community.

We are now ready to hear from those of

you who wish to make statements.

I remind you that anyone who wishes to

speak at this hearing must fill out the speaker

card at the registration desk in the lobby.

Elected officials will be given the

first opportunity to speak followed by appointed

officials having executive responsibilities and

appointed officials having advisory

responsibilities.

Representatives of organizations and

individual citizens will then be called to make

their statement in the order in which they

registered.

In order to allow as many persons as

possible to be heard, it is necessary that we

restrict individual comments to three minutes.

Time will be monitored with the countdown timer

located on the stage.  At the end of three

minutes your allotted time to speak will have
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ended and I will call the next person to speak.

If your comments are in writing you can

simply place them in the comment drop box in the

lobby or hand them to a Department representative

who will place them in the drop box.

If you have written comments, but also

want to be heard, please briefly summarize your

points in an oral presentation so others can be

heard as well.

If you previously filled -- filed

comments in response to the Department's notice

of public hearing you do not need -- you do not

have to resubmit them because they are already

part of this record.

Written comments will be accepted by

the Department up to May 8th, 2023.

We are now ready to hear from those of

you who have filled out speaker cards and wish to

make statements.

When you step up to speak, please give

your name, address and any affiliations you may

have with a group that is interested with the

project.  Please spell your name since these

proceedings are being recorded by a stenographer

and speak loudly, slowly and clearly.
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I will call two names at a time so that

the second person is ready to speak once the

first person is finished.

Our first speaker this evening will be

Joan Donnison of the Bay Village Civic

Association.

MS. DONNISON:  Good evening.  Joan

Donnison D-O-N-N-I-S-O-N, 150 South Ketcham

Avenue, Amityville, president of the Bay Village

Civic Association.

Thank you for having this hearing.

Several things came to mind.  The first thing I

thought about was why this has been determined a

CE designation.

I realize it is a relatively small area

we are talking about, but it impacts bodies of

water, it impacts the entrance to the high

school.  It is also one of the primary access

areas to streets and houses in the village, and I

was concerned that it didn't have some kind of an

EIS, environmental impact statement.  It could be

an arbitrary decision that it is not a

significant project, but to me it does seem to

have some impact certainly on water.

Also I was concerned about how much
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time you're going to have the temporary access at

the high school entrance because although you're

saying it's not going to impact the school, we

had many situations, one was just the replacement

of a traffic signal that caused quite a bit of

delay and problems entering the high school.

I realize there are people here from

the school who will probably be addressing that.

I just hope all of these things will be taken

into consideration when all of this is planned

out.  It really is very conservative about that.

There is always something going on at

the high school.  There is an access road on

Bayview, but that has proved in the past not to

be sufficient if one of the entrances is closed.

So I am concerned about that as well.

I am very disappointed that the trees

have to come down.  They are street trees.  It

just makes the area look barren.  I understand

it's lovely, it's going to be more pedestrian

friendly and bike friendly, but it is unfortunate

that those mature trees have to be removed.

I am glad to see that other trees will

be planted, but we have been through this already

when the county changed Oak Street and did some
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modifications there and took down all the oak

trees for which the street was named.  It just

takes so long.  It changes the character of the

street and the community.

I'm pleased that you are doing

something to ameliorate flooding, but there are

always repercussions, and I just hope all of

these are being adequately addressed.  Thank you.

MR. BAYER:  Our next speaker this

evening will be Peter Grassel, 200 Merrick Road

Corporation.

MR. GRASSEL:  Good evening.  I'm Peter

Grassel, G-R-A-S-S-E-L.  I represent 200 Merrick

Road Corporation, the property next door to the

high school on the north side, northwest side.

My concerns are twofold.  The temporary

acquisition map which show an unnecessary or

certainly a large burden to the property owners

at 200 Merrick Road which is a cooperative

establishment.

I am on the Board of Directors of that

co-op.  The co-op name is 200 Merrick Road Corp.

The temporary acquisition would wipe out many of

our parking spaces in our property which is an

undue burden for our shareholders.  There is no
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other place to park. 

As you may or may not know Amityville 

does not allow overnight parking on the street, 

so I don't know where we would park our cars.  We 

would lose at least eight to ten of our spots, 

and I think we only have 24 of them.

So we are looking at about a loss of 

eight parking spots.  That is an undue burden on 

us.  I don't know where else we would be able to 

park our cars.  These are people that live here.

My other concern is the change or the 

construction of the culvert and whether or not that 

would have an effect on Amityville Creek which runs 

behind our property at 200 Merrick Road.  It's sort 

of a pond.

My concern is that the level of that 

creek may increase or decrease based on the 

construction of the culvert.

That's it, thank you for your time.

MR. BAYER:  Our next speaker this

evening will be Olivia Buatsi from the Amityville

School District.

MS. BUATSI:  Thank you very much for

putting this together.  You myself and the

superintendent of school have already spoken
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extensively about this, but I am very concerned

about the timeline to make comments because we

would like the plans and specs to be reviewed by

our own architects because then they would speak

on our behalf.

So can you send us all the plans and

specs ASAP so that we can get together and review

it and give you our comments within the timelines

that you have specified.

MR. KUDLA:  We're not answering

questions today.  

MR. BAYER:  We currently have no more

registered speakers.

Is there anyone else present who would

like to make a statement regarding the project?

Please step up to the microphone and state your

name and please spell it out for our

stenographer.

MS. GRUNZ:  Bernadette Grunz,

G-R-U-N-Z.  I'm from 200 Merrick Road.  I am the

president of the Board at 200 Merrick Road.

One of my big concerns is they're

saying there is not going to be an impact on the

traffic on Merrick Road.  Well, there's a huge

impact on the traffic on Merrick Road now so how
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they can say there is not going to be an impact

or it's not going to cause more backups, you

know, when I leave at 5:00 a.m. there is no

backups.  When I come home at 4:00 it's backed up

past Bayview.

So that's my concern, what the traffic

is going to be like for at least, what, a year

and-a-half they are saying this is going to take.

That's my concern.

MR. BAYER:  We noticed one other person

in the audience.  Is there anyone else present

who would like to make a statement regarding the

project?

Please step up to the microphone and

state your name and spell your name for our

stenographer.  Thank you.

MS. PROSTOWICH:  Good evening.  My name

is Priscilla, P-R-I-S-C-I-L-L-A, Prostowich,

P-R-O-S-T-O-W-I-C-H.  I live at 190 Merrick Road,

Unit 34, Hidden Lake Estates.

Thank you for putting on this power

point presentation.

Hidden Lake flows down a waterfall and

through a small waterway that feeds into the

canal.  My question is or I would like to know,
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at any time would that waterway be blocked?

Because if it is blocked then that four

townhouses in the front building I'm sorry, no,

there are two buildings, we have flooded before. 

If the water isn't able to disperse

into the canal and it will come up above our

bulkhead we'll have flooding in those units, at

least four townhouses that run along that canal.

Thank you.

MR. BAYER:  Is there anyone else

present this evening who would like to make a

statement about the project?

We will hold this hearing open a while

longer in order to afford any latecomers an

opportunity to make a statement.

At this time I will call for a recess

in these proceedings until such time as someone

requests an opportunity to make a statement.

The time is now 7:51 p.m.

(Whereupon, the meeting is in recess

awaiting anyone who would like to make a

statement.)

MR. BAYER:  Good evening again

everyone.

We are going to resume the meeting, the
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hearing.  We have a guest who would like to make

a statement for the record.

Good evening.  Please state your name

and spell it for our stenographer.

MS. BAXTER:  Janice, J-A-N-I-C-E,

Baxter, B-A-X-T-E-R.  I'm just a resident here in

Amityville, 16 Purdy Lane in Amityville, New

York.

I've lived here a long time.  You're

talking about the water in just the areas that

are on Merrick Road and I lived on Union Avenue.

There used to be -- there's a stream.  So all

this water that is coming now goes from say

Merrick Road, Avon, Union Avenue to Oak Street

and still goes up north.

All this water -- I did it reverse, but

the water is going to becoming down.  What are

you going to do?  I mean when we lived on Union

Avenue and the water got clogged it used to build

up and it would flood areas.

So has anybody taken into consideration

how far back all this water is coming from?  I

mean just something to say that maybe that has to

be looked into as well before you decide on how

the water is going to be redirected coming down.
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I mean it's been this way for years and

there's always been a problem of backup, but

there's a bunch of lakes so I don't know.  Just

something to think about before you make

decisions on either blocking it or redirecting

it.  Thank you.

MR. BAYER:  Thank you.

Please state your name and spell it.

MS. MELLISH:  Diane, D-I-A-N-E,

Mellish, M-E-L-L-I-S-H, 22 South Ketcham Avenue. 

I just have a comment.  I don't know if

there is a plan or not.  I know we are raising

the road in front of Nautical Park.  I don't know

if we are going to raise like how -- is it going

to be just a wall going up to Nautical Park, is

it going to be sloped down?

Just another question I had about how

the new raised road is going to fit in with the

level of Nautical Park as it is right now.  Thank

you.

MR. BAYER:  Thank you.

Please state your name.

MR. BROOKS:  Good evening.  My name is

Owen, O-W-E-N, Brooks, B-R-O-O-K-S.

I am a trustee here in the Village.  I
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just wanted to make a comment that I would like

it to be considered seriously in that we don't

solve one problem and cause another.

Specifically raising Merrick Road may help

protect it against coastal flooding.

I want to make sure we don't create a

problem where we cause barriers to the drainage

at Grand Central Avenue, Dowsing Place, Riverside

Avenue, west driveway to the high school and

prevent the proper drainage of rainwater from

those areas which currently do flood.

So I would like that to be considered

as part of the program.  Thank you.

MR. BAYER:  Thank you.

Is there anyone else in the audience

this evening who would like to make a statement

about the project?

The time is now 8:05, we will hold the

hearing open for a little while longer to afford

any latecomers an opportunity to make a

statement.

At this time I will call for our second

recess in these proceedings.  The time is 8:05.

(Whereupon, the meeting is in recess

awaiting anyone who would like to make a
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statement.)

MR. BAYER:  The time is now 8:11.

Before we close the hearing, is there anyone else

here that would like to make a statement

regarding the project?

The time is now 8:11, seeing no

individuals would like to make anymore

statements, this hearing is now concluded.

Thank you everyone for participating.

And on behalf of the Department of

Transportation, I wish you all a good evening.

Our design staff, our DOT staff will be

around for another 20 minutes or so to answer any

questions anyone has in the lobby.  Thank you

everyone.

*         *         * 

C E R T I F I C A T E 

I, Jennifer Sampugnaro, an official court

reporter of the State of New York, do hereby certify

that the foregoing is a true and accurate transcript

of my stenographic notes.

---------------------- 

JENNIFER SAMPUGNARO, RPR 
SENIOR COURT REPORTER 
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SUMMARY AND ANALYSIS OF COMMENTS RECEIVED 
 

1.1 Public Information Meeting & EDPL Public Hearing 

 
Pursuant to the provisions of Title 23, U.S. Code, Section 128 and Title 40, Code of Federal 
Regulations, Parts 1500 to 1508, and in accordance with the provisions of Article 8 of the 
Environmental Conservation Law, the New York State Department of Transportation 
(NYSDOT), being the agency having principal responsibility for carrying out or approving the 
proposed project, and acting as the lead agency pursuant to Part 15 of Title 17 of the Official 
Compilation of Codes, Rules and Regulations of New York State (17 NYCRR Part 15), 
published a “Notice of EDPL Public Hearing and Availability of Draft Design Report” for the 
proposed project. 
 
A legal advertisement for the “Notice of EDPL Public Hearing and Availability of Draft Design 
Report” was published locally in the April 8, 2023 through April 12, 2023 issues of the daily 
newspaper Newsday and in the April 7, 2023 and April 14, 2023 issues of the Spanish language 
weekly Noticia. The advertisement included the date, time, and location of the public information 
meeting and public hearing; the project website (www.dot.ny.gov/AmityvilleCreek) and the 
WebEx link for participants electing to participate virtually; and how the Draft Design Report can 
be viewed in-person or online. 
 
Certified letters were mailed to all affected property owners where a need for a property taking 
was identified. Certified letters were also sent to owners of properties adjacent to these affected 
property owners. The certified letters informed recipients of the need for a property taking and of 
the Public Information Meeting and EDPL Public Hearing scheduled for April 26, 2023. 
 
In accordance with the Public Involvement Plan and Environmental Justice Public Engagement 
Plan prepared for the project, a project information brochure was produced in both English and 
Spanish and delivered, in advance of the Public Information Meeting and EDPL Public Hearing, 
to Amityville Village Hall, Amityville Public Library, Copiague Memorial Library, an apartment 
complex located near the culvert, and a grocery store that primarily serves Spanish-speaking 
residents. A portable variable message sign was displayed in front of the Amityville Memorial 
High School in advance of the EDPL Public Hearing to notify more local residents of the event. 
Copies of the brochures were also distributed at the Public Information Meeting and EDPL 
Public Hearing. Furthermore, a Spanish interpreter was present during both events. 
 
The Public Information Meeting and EDPL Public Hearing for the project was held on April 26, 
2023 at Amityville Memorial High School. The Public Information Meeting was designed so that 
participants could walk around the room and view a series of exhibits describing various aspects 
of the project while also asking informal questions of NYSDOT staff present. NYSDOT supplied 
comment cards on which participants could supply written comments during or after the Public 
Information Meeting and EDPL Public Hearing. Participants were also given the opportunity to 
make verbal statements or comments during the EDPL Public Hearing. 
 
The EDPL Public Hearing started with a pre-recorded presentation describing the project that 
was followed by a moderated formal comment period with a stenographer recording the 
proceedings. The presentation was also broadcast virtually via WebEx, with online participants 
being able to submit comments through a chat box. 
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2.2 Public Comments 

 
More than 20 comments were submitted verbally, as recorded by the stenographer, and in 
writing through the comment cards. Several comments were received via e-mail and letter after 
the Public Information Meeting and EDPL Public Hearing of April 26. The following is a 
summary of the comments received and any actions taken by NYSDOT in response. 
 

1. Comment from Resident (written) – Request traffic light at Merrick Rd and 
Ocean Ave with left turn into Hidden Lake Estates. 

 
NYSDOT does not believe that a traffic signal is needed at the intersection of 
Merrick Road and Ocean Avenue, as there are alternate traffic signals that 
motorists can utilize to access Merrick Road from public roads south of Merrick 
Road. Hidden Lakes Estates is a private property and public funds cannot be 
used to perform a traffic signal warrant analysis for their benefit. The property 
owner can conduct a study and NYSDOT will review the study and, if in 
agreement, issue a permit for the private entity to install the signal. 
 
However, in lieu of a traffic signal at Ocean Ave and Merrick Road, a short-left 
turn lane will be introduced in the project for the eastbound movement turning into 
Hidden Lake Estates. 

 
2. Comment from Resident (written) - Request traffic light at Merrick Rd and 

Ocean Ave with left turn into Hidden Lake Estates.  
 
See response to Comment #1. 

  
3. Comment from Resident (written) - Please put a traffic light at corner of 

Ocean Ave and Merrick Rd for westbound left turn into Hidden Lake Estates. 
 
See response to Comment #1. 

 
4. Comments from Resident (written) – Our community as well as those to the 

west of us are in need of a left turn lane into Hidden Lake Estate at 190 
Merrick Rd. It would make it safer to be out of way of cars coming east and 
west on Merrick Rd. In addition, we would like to understand if there will be 
a change of the water flow and the effect on Hidden Lake from the 
construction. 
 
See response to Comment #1. 
 
The proposed project will maintain the flow of water under Merrick Road during 
construction and there will be no disruption to the stream flow from Hidden Lake 
into Amityville Creek. Please take note that the spillway at the south end of 
Hidden Lake regulates water into Amityville Creek and this spillway is not being 
altered in any way. Therefore, there will be no effect on Hidden Lake water levels 
during construction or after construction is complete.  
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appropriate size and reflectivity standards will be installed so that it will be more 
visible to motorists.  

 
11. Comment from Resident (written) - If there's an opportunity to modify the 

park fence at the corner of Ocean and Merrick Road it could use a 
modification to make it safer for pedestrians by moving the gate back from 
the corner. The corner is an acute angle with not much room and poor 
visibility for pedestrians and drivers coming up Ocean Avenue as well. Also, 
the sidewalk on the west corner of Riverside and Merrick is blocked by a 
pole (which will be removed) but also other obstructions such as the 
crossing buttons and signal poles could be better designed. Thanks for 
sharing and explaining. 

 
The current design will not disturb the park fence at the corner of Ocean Avenue 
and Merrick Road and the existing conditions at that corner meet all clearances 
and standards of the Americans with Disabilities Act (ADA). The new design will 
maintain all ADA standards at each intersection within the reconstruction limits.  

 
12. Verbal comment from Resident (Stenographer (before PH)) - I am pleased 

about the audible light which is great on the corner of Riverside. I am happy 
they are going to be replacing the sidewalk from Grand Central through 
Ocean Avenue which is going to be beneficial, as well as doing the sidewalk 
on the north side of Merrick Road. It is important to me because there are 
quite a number of obstacles that are hinderances along my path and I go 
there two or three dozen times a week, I take that path. And so it will be -- 
the barriers will be taken away which will be great. It will be a much 
smoother transition access for me. That covers it. 

 
Thank you for the feedback. By adding sidewalk where none currently exist, the 
proposed design will provide improved accommodations for pedestrians on both 
sides of the Merrick Road. 

 
13. Verbal comment from Resident (Stenographer (before PH)) - I own 16 

Riverside Avenue which is the insurance agency right across the street and, 
well, I have a number of questions. They are going to raise the road 
approximately two feet and it's going to dome -- slowly dome down, 
however you call it, on both sides. On my side rising tidal waters will hit that 
dome and stop. They have nowhere to go. What can we do about that? I 
know you are putting a tunnel in there, right or affixing a tunnel. The culvert 
under Merrick Road is being fixed. Can that have flood water access from 
above? In other words, can there be vents put in the dome to allow the 
water to funnel through? I also have no sidewalk on the road side of my 
hedges, so I also want to know -- this is me right here. I want to know if 
those hedges are going to be ripped out and the trees, if they'll be replaced. 
I want to know sidewalk goes in, am I going to be responsible to maintain it, 
as is typical with most sidewalks. Maybe you don't ask for them, you get 
them and you have to maintain them. What I have seen in the business is lot 
of trip and falls and all of a sudden I am responsible for something I had 
nothing to do with, especially when they put back trees making it pretty and 
then the roots from the trees lift up the sidewalk and there you go, who is 
going to fix that. So that's all I can think of right now. I don't understand the 
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purpose or the need of -- for this repair. Sidewalks are nice, I get that, but 
raising the road seems like a tremendous expense to serve what purpose. 
It's not fix -- it's not broken, why fix it. 

 
Daily tidal waters do not rise to the normally dry ground of your property. So tidal 
waters do not collect on your property during daily tide cycles. 
 
If tidal waters from the Great South Bay rise above the Riverside Avenue 
pavement elevation (due to a major storm surge event or hurricane), some of that 
water may still reach your property regardless of the pavement elevation at 
Merrick Road.Should tidal waters rise significantly above Riverside Avenue, the 
culvert at Amityville Creek under Merrick Road will allow those waters to flow 
under Merrick Road and equalize on both sides of Merrick Road – so water levels 
at your property will be unchanged as a result of the proposed project. In fact, the 
larger opening of the new culvert will allow excessively high tides to flow quicker 
under Merrick Road resulting in a faster time to create a state of tidal equilibrium 
on the north and south sides of Merrick Road.  
 
As far as rain-water is concerned, your property is currently at a lower elevation 
than Merrick Road, which forces any rain water that collects in your side yard to 
remain there until absorbed into the ground. Raising Merrick Road, as proposed in 
this project, will not increase the water that collects on your property as all 
rainwater that falls onto Merrick Road will be collected in catch basins and piped 
away from your property directly to Amityville Creek. 

 
A sidewalk along Merrick Road adjacent to your property is being added to 
improve accommodations for pedestrians and connect the existing sidewalk gap 
on the south side of Merrick Road between Riverside Avenue and Grand Central 
Avenue. The property owner will be compensated for the property acquisition and 
for any landscaping that must be removed to construct the new sidewalk. During 
the property acquisition process, Department staff can explain the options you 
have for restoring your landscaping and hedges. In accordance with Highway 
Law, the adjacent property owner is responsible for maintaining the sidewalk 
along the State highway. 

 
14. Verbal comment from Resident (Stenographer (before PH)) - owner of C and 

3G's property incorporated right across the street. The state came in to 
install the light a couple years ago with no notification whatsoever. Then we 
have our business sign on the corner. I know they're going to have to 
change all that again. I am asking that they be a little more considerate and 
not put all the signs in front of our business sign which it blocks our 
business sign, and that sign has been there since 1950. It's quite annoying 
that we never had any notification that they were even doing that. And my 
other big request is I would like to see what property line survey they're 
using in their eminent domain because I have three surveys here, the tax 
maps of the Town of Babylon, I also have my tax bill from the Town of 
Babylon, and I have my original survey when that was still a dirt road, and 
we took the house which was eminent domain on this property of the high 
school and moved it to where it is now. And there's three different 
dimensions, and it's off by a good ten plus feet so that makes a big 
difference for us there as to how much property is being taken. What survey 
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are they using? I know they will probably resurvey, but when they do they 
usually go by what's in maps, so just need, would like to know that. And 
that's it, I guess. I mean I have a lot of things to ask, but. Water, where is it 
all going? 

 
The corner signs and pedestrian crossing countdown lights and buttons must be 
placed in accordance with proper standards. We will do our best to design these 
features so that they do not adversely impact the corner of your property. 
 
Property impacts are determined from a survey of the properties performed by a 
NYS licensed land surveyor following the NYSDOT Land Surveying standards 
and practices. You have the right to challenge the condemnation of your property 
via judicial review as explained in the Legal Notice of Eminent Domain Procedure 
Law Determination and Findings that is mailed to each property owner affected by 
the project.   

 
15. Verbal comment from Resident (Stenographer) - Thank you for having this 

hearing. Several things came to mind. The first thing I thought about was 
why this has been determined a CE designation. I realize it is a relatively 
small area we are talking about, but it impacts bodies of water, it impacts 
the entrance to the high school. It is also one of the primary access areas to 
streets and houses in the village, and I was concerned that it didn't have 
some kind of an EIS, environmental impact statement. It could be an 
arbitrary decision that it is not a significant project, but to me it does seem 
to have some impact certainly on water. Also I was concerned about how 
much time you're going to have the temporary access at the high school 
entrance because although you're saying it's not going to impact the 
school, we had many situations, one was just the replacement of a traffic 
signal that caused quite a bit of delay and problems entering the high 
school. I realize there are people here from the school who will probably be 
addressing that. I just hope all of these things will be taken into 
consideration when all of this is planned out. It really is very conservative 
about that. There is always something going on at the high school. There is 
an access road on Bayview, but that has proved in the past not to be 
sufficient if one of the entrances is closed. So I am concerned about that as 
well. I am very disappointed that the trees have to come down. They are 
street trees. It just makes the area look barren. I understand it's lovely, it's 
going to be more pedestrian friendly and bike friendly, but it is unfortunate 
that those mature trees have to be removed. I am glad to see that other trees 
will be planted, but we have been through this already when the county 
changed Oak Street and did some modifications there and took down all the 
oak trees for which the street was named. It just takes so long. It changes 
the character of the street and the community. I'm pleased that you are 
doing something to ameliorate flooding, but there are always repercussions, 
and I just hope all of these are being adequately addressed. Thank you. 

 
The Department has added language to the report That better explains why the 
project does not meet the requirements for an Environmental Impact Statement or 
Environmental Assessment. Please see Attachment B in the Final Design Report. 
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The existing street trees along Merrick Road in front of Nautical Park must be 
removed in order to provide new sidewalks and curbs. These trees have exposed 
roots that will be damaged by the construction and the new fill placed upon the 
roots will also cause damage to the trees. Replacement trees will be added inside 
Nautical Park near Merrick Road. We will also investigate saving the tree closest 
to Ocean Avenue during final design. 
 
At the request of several residents, we will investigate planting some additional 
street trees within the project area.  
 
Access to the high school will be maintained during construction and the 
Department is coordinating with the High School to ensure that the construction 
has minimal impact to the school operations.  
 

16. Verbal comment from Resident (Stenographer) - I represent 200 Merrick 
Road Corporation, the property next door to the high school on the north 
side, northwest side. My concerns are twofold. The temporary acquisition 
map which show an unnecessary or certainly a large burden to the property 
owners at 200 Merrick Road which is a cooperative establishment. I am on 
the Board of Directors of that co-op. The co-op name is 200 Merrick Road 
Corp. The temporary acquisition would wipe out many of our parking 
spaces in our property which is an undue burden for our shareholders. 
There is no other place to park. As you may or may not know Amityville 
does not allow overnight parking on the street, so I don't know where we 
would park our cars. We would lose at least eight to ten of our spots, and I 
think we only have 24 of them. So we are looking at about a loss of eight 
parking spots. That is an undue burden on us. I don't know where else we 
would be able to park our cars. These are people that live here. My other 
concern is the change or the construction of the culvert and whether or not 
that would have an affect on Amityville Creek which runs behind our 
property at 200 Merrick Road. It's sort of a pond. My concern is that the level 
of that creek may increase or decrease based on the construction of the 
culvert. That's it, thank you for your time. 

 
The Department is coordinating with the board of 200 Merrick Road Corporation, 
and several meetings have already been held to better explain the project and 
mitigate the impacts to your property. 
 
During construction, there will be a limited impact to approximately 3 or 4 parking 
spaces while the Contractor restores the driveway access to Merrick Road. 
Impacts will be for a short period of time and mostly only during the traditional 
work day (approx. 9am to 3pm, Mon.-Fri.) so that residents will be able to park in 
many of the disturbed parking spaces at the end of each work day. Residents will 
have access to the parking lot each day and access for emergency vehicles will 
be maintained at all times. 
 
We are working with the board to provide some additional temporary parking 
spaces within your parking lots during construction to mitigate any temporary loss 
of parking while our Contractor is restoring the driveway access. And the Village 
of Amityville has also agreed to work with the residents to allow on street 
overnight parking when construction has an impact on your parking lot. 
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Upon completion of construction there will be no loss of parking and every parking 
space will be restored to their original configuration. 
 
Additionally, a hydraulic analysis of the culvert was performed and the flow of 
water, and water levels, in the creek adjacent to your property will not be altered. 
During construction the flow will be maintained in the existing channel while the 
new wider culvert is under construction. And after construction the water levels 
will have the same elevation due to the fact that the creek is an open channel 
connected directly to the bay. And the water elevation in the channel along your 
property will follow the tidal water levels from the Great South Bay - just as they 
do now. The spillway at the south end of Hidden Lake controls the amount of 
water flow to the creek and that spillway is not being altered. Therefore, the water 
flow along your property will be the same is the existing water flow. 

 
17. Verbal comment from Resident (Stenographer) - Thank you very much for 

putting this together. You myself and the superintendent of school have 
already spoken extensively about this, but I am very concerned about the 
timeline to make comments because we would like the plans and specs to 
be reviewed by our own architects because then they would speak on our 
behalf. So can you send us all the plans and specs ASAP so that we can get 
together and review it and give you our comments within the timelines that 
you have specified. 

 
The Department is coordinating with the School District to get them all information 
requested in a timely manner to ensure comments can be received within the 
required timeline. 

 
18. Verbal comment from Resident (Stenographer) - I am the president of the 

Board at 200 Merrick Road. One of my big concerns is they're saying there 
is not going to be an impact on the traffic on Merrick Road. Well, there's a 
huge impact on the traffic on Merrick Road now so how they can say there 
is not going to be an impact or it's not going to cause more backups, you 
know, when I leave at 5:00 a.m. there is no backups. When I come home at 
4:00 it's backed up past Bayview. So that's my concern, what the traffic is 
going to be like for at least, what, a year and-a-half they are saying this is 
going to take. That's my concern. 

 
One lane of traffic in each direction will be maintained on Merrick Road during 
construction. This is the same as the existing conditions for through traffic. There 
will be some inevitable construction delays due to the nature of the work and the 
temporary loss of some shoulder space and left turn lanes. The Department will 
continue to work with the community during final design to minimize traffic impacts 
during construction. The traffic signal at Riverside Avenue will likely control the 
traffic flow and we may be able to alter the signal timing during construction to 
reduce some traffic congestion during peak times. 
 
Upon completion of the project, all traffic patterns will be restored to their original 
condition with the exception of the proposed eastbound left turn lane into Hidden 
Lake Estates. The addition of continuous shoulders on Merrick Road and sidewalk 
improvements may help to improve traffic flow. 
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19. Verbal comment from Resident (Stenographer) - I live at 190 Merrick Road, 

Unit 34, Hidden Lake Estates. Thank you for putting on this power point 
presentation. Hidden Lake flows down a waterfall and through a small 
waterway that feeds into the canal. My question is or I would like to know, at 
any time would that waterway be blocked? Because if it is blocked then that 
four townhouses in the front building I'm sorry, no, there are two buildings, 
we have flooded before. If the water isn't able to disperse into the canal and 
it will come up above our bulkhead we'll have flooding in those units, at 
least four townhouses that run along that canal. Thank you. 

 
The waterway will not be blocked during the construction of this project. The 
proposed project will maintain the flow of water under Merrick Road at all times 
during construction and there will be no disruption to the stream flow from Hidden 
Lake into Amityville Creek.  

 
20. Verbal comment from Resident (Stenographer) - I'm just a resident here in 

Amityville, 16 Purdy Lane in Amityville, New York. I've lived here a long time. 
You're talking about the water in just the areas that are on Merrick Road and 
I lived on Union Avenue. There used to be -- there's a stream. So all this 
water that is coming now goes from say Merrick Road, Avon, Union Avenue 
to Oak Street and still goes up north. All this water -- I did it reverse, but the 
water is going to becoming down. What are you going to do? I mean when 
we lived on Union Avenue and the water got clogged it used to build up and 
it would flood areas. So has anybody taken into consideration how far back 
all this water is coming from? I mean just something to say that maybe that 
has to be looked into as well before you decide on how the water is going to 
be redirected coming down. I mean it's been this way for years and there's 
always been a problem of backup, but there's a bunch of lakes so I don't 
know. Just something to think about before you make decisions on either 
blocking it or redirecting it. Thank you. 

 
The proposed project will maintain the flow of water under Merrick Road during 
construction and there will be no disruption to the stream flow from Hidden Lake 
into Amityville Creek or any points upstream of that. Please take note that the 
spillway at the south end of Hidden Lake regulates water into Amityville Creek and 
this spillway is not being altered in any way. Therefore, both during and after 
construction, there will be no effect on Hidden Lake water levels and all waters 
upstream of that location. 

 
21. Verbal comment from Resident (Stenographer) - 22 South Ketcham Avenue. 

I just have a comment. I don't know if there is a plan or not. I know we are 
raising the road in front of Nautical Park. I don't know if we are going to 
raise like how -- is it going to be just a wall going up to Nautical Park, is it 
going to be sloped down? Just another question I had about how the new 
raised road is going to fit in with the level of Nautical Park as it is right now. 
Thank you. 

 
The Department is coordinating with park officials and the ground will be re-
graded (ie: sloped down) into the park where the roadway is raised. No wall will 
be constructed. The design intent for the park frontage is to reset the existing 
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decorative fence, stone pilasters,  and lighting in essentially the same location and 
gradually slope the ground to blend in with the existing ground. 

 
22. Verbal comment from Resident (Stenographer) - I just wanted to make a 

comment that I would like it to be considered seriously in that we don't 
solve one problem and cause another. Specifically raising Merrick Road 
may help protect it against coastal flooding. I want to make sure we don't 
create a problem where we cause barriers to the drainage at Grand Central 
Avenue, Dowsing Place, Riverside Avenue, west driveway to the high 
school and prevent the proper drainage of rainwater from those areas which 
currently do flood. So I would like that to be considered as part of the 
program. Thank you. 

 
All existing drainage patterns will be maintained and there will be no adverse 
flooding impacts caused by this project. Re-paving the road will provide an 
opportunity to eliminate any puddle areas at the intersections with Merrick Road in 
the project area. 

 
23. Written comment from Resident (Letter from 200 Merrick Road Corp 

representation).  
Dear Project Team: 
 
I am the attorney for 200 Merrick Road Corp., a private Co-op housing 
community consisting of twenty-four (24) Co-op units located at 200 Merrick 
Road, Amityville, New York whose property lies north and adjacent to the 
Culvert Project site (101-8-1-23). Based upon the notations of hatch 
markings appearing on the Abstract Request, the Co-op will lose seven (7) 
parking spaces assigned to shareholders in its westerly parking lot and five 
(5) visitor parking spaces in its easterly lot. The Co-op awaits confirmation 
whether any of these parking spaces will be permanently lost. 
 
Parking areas for the Co-op were established in accordance with plans 
approved by the Village of Amityville Building Department and various 
municipal Boards. There are a total of thirty-four (34) parking spaces, 
twenty-four (24) of which are assigned to specific shareholder units with ten 
(10) set aside for visitors and an area reserved by law for emergency 
access. There is no area available anywhere else on the property to create 
additional or even temporary parking. 
 
The loss of twelve (12) parking spaces for the projected two-year duration of 
the project will create a huge hardship for all Co-op residents and especially 
for those shareholders who hold reserved parking spaces in the area to be 
appropriated. The loss of available spaces will reduce the Co-op’s parking 
inventory by thirty-five (35%) percent. It will reduce visitor parking by fifty 
(50%) percent, both reductions having a direct impact on families, especially 
those who are physically challenged. Further, the Village of Amityville Fire 
Department mandates that certain access areas in the lots remain 
unimpeded for ambulance and fire apparatus access. The anticipated 
congestion and activity created by the DOT 's use of the parking areas as a 
staging point for the Project will have a serious impact on these priorities. 
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In addition to the emergency access concerns, the congestion anticipated 
on the lots will give rise to dangerous conditions since the area available to 
maneuver vehicles will be substantially diminished. The Code of the Village 
of Amityville (Code) §183.129 requires a mandatory turning radius for 
vehicles and parking spaces of a particular length and width along with one 
(1) parking space for each bedroom in a unit. The Certificate of Occupancy 
for the Co- op complex requires that all municipal rules and regulations be 
complied with to maintain the occupancy of these twenty-four (24) Co-op 
units (§183.128). The extended loss of available parking will place the Co-op 
squarely in violation of the Village Code as well as expose the Co- op 
residents to gross inconvenience and more importantly, dangerous 
conditions. The Co-op must now explore the impact of those conditions 
upon its insurance coverages and premiums, which are likely to increase. 
 
A survey of the surrounding areas will reveal that there is absolutely no 
available alternate or overnight parking anywhere in the vicinity. Village 
Code §172-26 prohibits overnight parking on all Village streets. The Village 
Board of Trustees may approve emergency parking for a limited period, but 
only for a few consecutive nights. Even then the Village imposes a 
Temporary Parking Permit Fee for such street parking. Violators are subject 
to parking fines (Village Code §172.20). When coupled with the loss of 
parking spaces at the adjacent High School, the lack of available parking 
will become even more acute. Shareholders will scramble to arrange 
parking on private property and will surely pay a premium to reserve that 
privilege. 
 
The conflicts within the Village Code will result in applications to the Village 
for special relief and exceptions. The Co-op will be put to additional 
expense to negotiate solutions with the Village. It is presumed that the 
Village will grant overnight and daytime parking along Ocean Avenue and 
Riverside Avenue. Such parking will require shareholders and guests to 
cross Merrick Road which is a busy east-west corridor for cars, trucks, and 
school buses. There is no traffic light at Ocean Avenue. This arrangement 
will place senior residents and children at high risk. 
 
Aside from the safety and inconvenience factors, the interruptions caused 
by the project’s activities, both on and off the Co-op property (including 
noise, dust, and vibrations) will not only diminish the quality of life at the 
Co-op, but also property values for the duration. 200 Merrick Road Co-op is 
a desirable community with regular sales to young professionals and 
seniors. The presence of such activities on the site together with a loss of 
parking and amenities will substantially impact property values, having a 
negative effect upon those shareholders who cannot wait to sell their units 
until the conclusion of this project. The hoped for resolution is that the DOT 
finds an alternate site for staging and that it will diminish the area to be 
appropriated for project improvements. If that is not possible, then the 
leasing fees and partial condemnation damages to be paid by the DOT to 
the Co-op and the affected shareholders must be commensurate with the 
project’s bearing. 
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The DOT’s interest in redesigning the culvert is premised upon an apparent 
study or engineering assumption that the area is prone to flooding during 
substantial storms. Frankly, an anecdotal survey of Amityville residents 
reveals that no one has encountered or can even recall flooding upon 
Merrick Road at or near the culvert, either prior to or after Super Storm 
Sandy (2012). Sandy was the sole occasion. As such, it is asserted that 
Public Hearings should be held to access the storm water impacts so that 
the need for the entire project can be reassessed. Further, the study which 
determined that the project is a priority should be made public. 
 
Last week’s hearing at Amityville High School revealed that the culvert may 
be closed off (perhaps redirected) during the project. There was a 
suggestion that the DEC has already approved the project. Please provide 
information regarding the DEC approval and where the entire DEC Report 
can be viewed. The Co-op has legitimate concerns that Avon Lake and 
Hidden Lake, as well as the channel which feeds the culvert passing 
through the Co-op’s property will see a rise in water levels and that plant 
and waterfowl life will be adversely affected. 
 
The DOT states on its website that “the focus of the Culvert Replacement 
Project includes... safety and environmental stewardship.” Of particular 
concern is the environmental impact upon the surrounding trees and 
landscape. The Co-op is blessed with a series of stately oak trees situated 
along Merrick Road adjacent to the Nautical Park. The loss of those trees 
will substantially affect the aesthetics of the immediate area as well as 
impact sound, dust and the avian population. The destruction of those 
noble trees along Merrick Road would thrust the area to a city-like 
appearance which will be unwelcomed by the entire Amityville community. 
 
A review of the available information online fails to show any plans for the 
restoration of the Co-op property upon completion of the project. It is 
respectfully asserted that representatives of the Co-op be actively engaged 
when plans for paving and landscaping are being drafted, especially as they 
affect Co-op property. This should include considerations such as 
plantings, trees, fencing, signage, lighting, and revisions for ingress, 
egress, and parking space planning. 
 
The Nautical Park is directly opposite the Co-op. Although beautifully 
landscaped, it is urged that the Park area be utilized instead as the staging 
area. This would entirely alleviate the need to compromise the Co-op’s 
parking lots and solve some of the primary concerns for safety, parking 
availability and interference with the shareholders’ property rights and 
values. 
 
It is respectfully requested that representatives of the Department of 
Transportation meet with a small delegation of the Co-op Board of Directors 
so that these issues can be thoroughly explored with a view toward the best 
outcome for all interests at stake. 
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The Department is coordinating with the board of 200 Merrick Road Corporation, 
and several meetings have already been held to better explain the project and 
mitigate the impacts to the property. 
 
Parking Impacts: 
The design has been revised to limit temporary impacts to parking only near the 
driveway entrances and ongoing coordination with the Co-op board will continue 
throughout the design process. At a recent meeting with the board, a concept of 
providing some temporary parking during construction was discussed and 
NYSDOT will continue to explore this option with the board as the design 
progresses. 
 
For additional information about parking impacts, please see the response to 
comment #16. 
 
Permits: 
The presence of noise, dust and vibrations are an inevitable byproduct of highway 
construction. The project will require a stormwater pollution prevention plan 
(SWPPP) that identifies how these items, as well as stormwater permitting items, 
will be addressed and meet all industry and permitting agency requirements. 
These permits are procured during final design of the project. 
 
The New York State Department of Environmental Conservation (NYSDEC) does 
not grant approval for the proposed project. However, permits from NYSDEC are 
required for construction of the new culvert. 
 
The Department will apply for all permits required for construction of the proposed 
project and will coordinate as necessary with each permitting entity. All permits 
must be in hand prior to the start of construction. 
 
Raising the Highway: 
The proposed roadway raise will allow the new culvert to pass the flow of water 
from the 100-year design storm and also raise the roadway to the Federal 
Emergency Management Agency (FEMA) 100-yr floodplain elevation. Thus, 
improving the roadway’s resiliency to potential flooding.  
 
Hydraulic Analysis of the Culvert: 
Attachment H in the Final Design Report contains the hydraulic analysis for the 
new culvert. The analysis shows that the existing culvert is overtopped when 
subjected to the 50 year design storm. 
 
Tree Replacement: 
Please see the response to comment #15 for information about the street trees 
that must be removed for the project. Tree replacement in the project area will be 
provided to mitigate the loss of trees. A Landscape plan will be developed in final 
design that can be shared with the board at 200 Merrick Road Corporation. 
 
Staging Area: 
The property of 200 Merrick Road Corporation will not be used as a contractor 
staging area. The Department revisited the property acquisition needs for the 
project and significantly reduced the impacts to your property. 
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Nautical Park cannot be used as a staging area since it is a public park and 
protected from such adverse impacts under the USDOT Transportation Act of 
1966 (Section 4f). 
 
Water Levels in the Channel Passing by the Co-op’s Property: 
Water levels in the channel adjacent to the Co-op’s property will not be changed 
during or after construction. For additional information, please see the response to 
comment numbers 16, 19, and 20. 
 

 
 



NOTICE OF EMINENT DOMAIN PROCEDURE LAW (EDPL)
DETERMINATION AND FINDINGS OF PUBLIC HEARING HELD APRIL 26, 2023

NEW YORK STATE DEPARTMENT OF TRANSPORTATION
PROJECT IDENTIFICATION NO. PIN 0LC1.01

NYS STATE ROUTE 27A OVER AMITYVILLE CREEK CULVERT REPLACEMENT PROJECT 
VILLAGE OF AMITYVILLE, SUFFOLK COUNTY

In accordance with the Eminent Domain Procedure Law (EDPL), the following is a synopsis of the 
determination and findings that have been made regarding the proposed project to replace an aging culvert 
at Amityville Creek under NYS Route 27A (Merrick Road) in the Village of Amityville in Suffolk County. 

These determinations and findings have been made in consideration of comments submitted by the public 
both during and after the public hearing held for this project. This project will proceed toward a letting 
scheduled for the Fall of 2024. Acquisition of the right-of-way required is scheduled to begin in the Fall of 
2024.

The basic design of this project has not been changed, consisting of replacing the deteriorating culvert and 
reconstructing Merrick Road between Ocean Avenue and Grand Central Avenue to raise the roadway 
elevation to the FEMA 100-year floodplain elevation. Since the EDPL hearing, slight modifications in the 
proposed roadway profile and typical sections have been made to further minimize impacts to the 
community and surrounding properties.

The project will widen the existing culvert to increase the hydraulic capacity and reduce the potential for 
roadway flooding during severe weather events. Continuous sidewalks and shoulders on both sides of the 
road will be provided to improve safety and line striping will be modified to improve traffic flow. The proposed 
project will not have any adverse cumulative effects on the surrounding areas or the environment.

Construction is currently scheduled to begin early in 2025. One lane of traffic in each direction will be 
maintained along Merrick Road during construction. No off-site detours will be required and access to all 
homes and businesses will be maintained throughout construction. 

The action under EDPL involves property acquisitions (FEE), permanent easements (P.E.), and temporary 
easements (T.E.) at the following properties: 

AT EDPL HEARING FINAL
PROPERTY ADDRESS TAX MAP NO. FEE

(ft2)
P.E.
(ft2)

T.E.
(ft2)

FEE
(ft2)

P.E.
(ft2)

T.E.
(ft2)

HIDDEN LAKES ESTATES, INC. 0101-007.00-05.00-
011.001 323 No Property Taking

200 MERRICK ROAD CORP. 0101-008.00-01.00-
023.000 503 2,742 167 73 287

AMITYVILLE HIGH SCHOOL 0101-008.00-01.00-
022.00 1,068 2,429 960   

NAUTICAL PARK (SUFFOLK COUNTY) 0101-007.00-08.00-
006.000 50 121  69  

NAUTICAL PARK (SUFFOLK COUNTY) 0101-007.00-08.00-
007.000 119 32 162  

AMITYVILLE CREEK (TOWN OF BABYLON) 0101-012.00-02.00-
001.000 530 1,084 489  977

217 MERRICK ROAD 0101-010.00-02.00-
001.001 41 41   

217 MERRICK ROAD 0101-010.00-02.00-
067.000 186 218 242   

16 RIVERSIDE AVENUE 0101-01.00-02.00-
020.0001 1,574 336 416 1,256 

5 DOWSING PLACE 0101-010.00-02.00-
021.000 660 212 371 483 

6 DOWSING PLACE 0101-010.00-02.00-
039.000 21 151 No Property Taking

3 GRAND CENTRAL AVENUE 0101-010.00-02.00-
040.000 63 No Property Taking



Copies of this determination and findings will be forwarded upon written request without cost.

Those property owners who may wish to challenge condemnation of their property via judicial review may 
do so only on the basis of issues, facts, and objections raised at the hearing (§ 202 (C) (2) of Article 2, 
EDPL).

Each individual assessment record billing owner (“property owner”) or his or her attorney of record whose 
property may be acquired shall note that, under § 207 (A), a petition to seek judicial review of the 
condemnor’s determination and findings must be filed within 30 days after the condemnor’s completion of 
its publication of its determination and findings. Further, the exclusive venue for judicial review of the 
condemnor’s determination and findings is the appellate division of the supreme court in the judicial 
department where any part of the property to be condemned is located (§ 207 (B), § 208).

Further information on this project is available upon request during normal working hours. Direct inquiries 
to:

NYSDOT Regional Design Group
Amityville Culvert Replacement Team

250 Veterans Memorial Highway, Room 5A-10, Hauppauge, New York 11788
631.952.6654            r10-rpic@dot.ny.gov 

-------------------------------------------------------------------------------------------------------------------------------



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

ATTACHMENT G 

Right-of-Way Information 
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Hydraulics and Preliminary Drainage Report 
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Note: It is a violation of law for any person, unless they are acting under the direction of a licensed 
professional engineer, architect, landscape architect, or land surveyor, to alter an item in any way. If an 
item bearing the stamp of a licensed professional is altered, the altering engineer, architect, landscape 
architect, or land surveyor shall stamp the document and include the notation "altered by" followed by 
their signature, the date of such alteration, and a specific description of the alteration. 
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Background: 
 
The replacement of C050001, NY-27A over Amityville Creek, is necessary due to the significant structural 
deterioration noted in the last several annual inspections.  The culvert is modeled using HY-8 software. 
 
Construction History: 
 
The original 6 ft wide x 3 ft tall culvert segment was constructed prior to 1930 and was retained in the 
1930 widening of the roadway (SH No. 5300, now NY 27A) per Contract RC2036. The headwalls on both 
sides of the culvert were replaced in 1983 under Contract D250408. 
 
Historic Flooding: 
 
The culvert, roadway, and upstream channel and ponds are located in FEMA Zone AE with a Base Flood 
Elevation (BFE) of 6 and the existing roadway is approximately elevation 4-5 and experiences flooding 
during storm events. A Comprehensive Storm Drainage Improvement Study for the Village of Amityville 
reports that areas south of Merrick Road (NY 27A) and adjacent to the creeks, canals, and shoreline 
experience severe flooding, especially when the peak of storms occurs at high tide. 
 
Hydrology: 
 
The watershed for Amityville Creek at the downstream end of CIN 050001 was delineated from the USGS 
Water Data for the Nation using the monitoring station #309349 of Amityville Creek at Amityville, NY. The 
tributary watershed extends to the north to the Republic Airport and the Ronkonkoma Branch of the Long 
Island Railroad (LIRR). The watershed area encompasses approximately 3,000 acres (4.68 sq miles). 
Upstream of the culvert, there is a series of several pond/lakes connected by the Amityville Creek. Due to 
the storage capacities of these ponds and lake, the flows that ultimately reach the culvert are restricted by 
the outlet control structures at the water bodies that flow into Amityville Creek. Further discussion is 
included in the “Further Investigation for Special Circumstances” section below. 
 
The watershed information was not available in StreamStats and the associated regression equations do 
not apply due to the project being located on Long Island. 
 
The crossing location was investigated online via the Federal Emergency Management Agency (FEMA) 
Flood Map Service Center.  The FEMA Flood Insurance Rate Map (FIRM) for Suffolk County (Village of 
Amityville, Suffolk Co), NY, Panel 36103C0841H dated 09/25/2009, indicates that the crossing is located 
in Zone AE with BFE of 6. 
 
The waterbody conveyed by the crossing is shown to be within the Approximate 1% annual chance 
floodplain (100-year floodplain) of Amityville Creek.  The FIS 36103CV000A was investigated, and no 
flow rates are given.   
 
The gage locations in SIR 2006-5112 were investigate and there is no known stream gage along this 
waterway that is within a reasonable distance to help determine flow rates. 
 
 
Further Investigation for Special Circumstances: 
 
There is known regulation in the watershed. Further investigation into the watershed is required and 
described below. 
 
Field observations of the crossing and the upstream offsite areas indicated that several control structures 
in the Amityville Creek restrict flow from the pond to the culvert entrance. Detailed measurements were 
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taken in the field during low tide in dry weather to ensure that accurate measurements of channel, culvert, 
and weir openings were taken. 
 
There is a concrete rectangular open channel connecting a pond to the upstream end of the culvert which 
contains three structures that restrict flow. The flow capacities of the open channel and the three 
restricting structures were analyzed to determine the flow rate that reaches the culvert opening. It was 
assumed that the channel was designed to convey the 10-year design storm as required by HDM Exh 8-3 
for a Minor Arterial roadway (NY 27A). At the pond outlet, there is a sharp crested metal weir plate with 
26” vertical opening reaching up to the sides of the channel walls. Approximately 80 feet downstream of 
the upper metal weir, there is a compound weir consisting of concrete blocks in the channel with 
submerged metal weir plates between them. Approximately 160 feet downstream of the lower compound 
weir, there are three 36” parallel RCP culverts located underneath a foot bridge. At the upstream end of 
the culvert, the rectangular open channel section was modeled, assuming the water level was at the 
elevation of the stainline measured in the field and the bottom portion of the channel was ineffective flow 
up to the elevation of the mean tide.  
 
A comparison of flow rate at each location is in the table below. 
 
Location Description Flowrate (cfs)
Upper weir 102.0
Lower weir 94.1 
Triple 36” RCP Culvert 101.5
Rectangular Open Channel 124.2
 
The three control structures and the open channel between the pond and culvert crossing produced 
flowrates within 20% of each other therefore the highest flowrate was selected as a conservative value for 
the flowrate contained within the channel during a 10-year storm event. The 10-year flowrate was scaled 
using the NOAA rainfall data assuming a 60-minute time of concentration in order to obtain flow rates for 
other design storms, as summarized below. 
 

Storm 
Event 

NOAA Rainfall 
Depth at 60-

min 
(inches) 

Interpolated 
Flowrate  

(cfs) 

2-yr 1.32 82.4 
10-yr 1.99 124.2 
50-yr 2.71 169.1 
100-yr 3.05 190.4 

 
 
 
Design Flow Rates: 
.   
The flow rates were chosen based on the independent flow analysis included in the “further investigation” 
section above.  The flow rates were increased by 20% for Region 10 to determine the Projected (Design) 
Flow Rates. 
 

 
Flow Chosen 

Projected 
(Design) 

Q2 82.4 98.9 
Q10 124.2 149.0 
Q50 169.1 203.0 
Q100 190.4 228.4 
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Due to the site’s proximity to the Atlantic Ocean and Great South Bay, the culvert crossing’s tailwater is 
controlled by stillwater elevations during large storm events. The FIS 36103CV000A was investigated and 
includes a summary of stillwater elevations in NAVD88 for the Great South Bay shoreline from the Suffolk 
County line to the entrance of the Carlls River. Summary of stillwater elevations is in the table below and 
in Appendix A. 
 
Flooding Source and Location Elevation (feet NAVD88)

10-year 50-year 100-year
Great South Bay 
(Shoreline from the county line to 
near the entrance of Carlls River) 

4.4 5.0 5.3 

 
 
Modelling Method:  
 
Hy-8 was chosen as the modelling method as the culvert section is uniform and the stream channel is of 
relatively uniform dimensions and grade. 
 
Modeling results are tabulated in the body of the Design Report.  Modelling program outputs are included 
in the Watershed Report. 
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Watershed Area
Approximately 3,000 Acres (4.68 sq. mi.)

Project Location and USGS
Monitoring Location
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Upper Weir 

 

 

 

  



Weir Report
Hydraflow Express Extension for Autodesk® AutoCAD® Civil 3D® by Autodesk, Inc. Wednesday, Nov 30 2022

Upper Weir (full channel)

Rectangular Weir
Crest =  Sharp
Bottom Length (ft) =  9.58
Total Depth (ft) =  2.17

Calculations
Weir Coeff. Cw =  3.33
Compute by: Known Depth
Known Depth (ft) =  2.17

Highlighted
Depth (ft) =  2.17
Q (cfs) =  101.98
Area (sqft) =  20.79
Velocity (ft/s) =  4.91
Top Width (ft) =  9.58

0 1 2 3 4 5 6 7 8 9 10 11 12

Depth (ft) Depth (ft)Upper Weir (full channel)

-1.00 -1.00

0.00 0.00

1.00 1.00

2.00 2.00

3.00 3.00

Length (ft)Weir W.S.



Lower Weir 

 

 

  



Weir Report
Hydraflow Express Extension for Autodesk® AutoCAD® Civil 3D® by Autodesk, Inc. Tuesday, Nov 29 2022

Lower Weir (full channel, 0.7 water level)

Compound Weir
Crest =  Broad
Bottom Length (ft) =  15.00
Total Depth (ft) =  2.47
Length, x (ft) =  6.58
Depth, a (ft) =  1.30

Calculations
Weir Coeff. Cw =  2.60
Compute by: Known Depth
Known Depth (ft) =  2.47

Highlighted
Depth (ft) =  2.47
Q (cfs) =  94.12
Area (sqft) =  26.10
Velocity (ft/s) =  3.61
Top Width (ft) =  15.00

0 2 4 6 8 10 12 14 16 18 20

Depth (ft) Depth (ft)Lower Weir (full channel, 0.7 water level)

-1.00 -1.00

0.00 0.00

1.00 1.00

2.00 2.00

3.00 3.00

Length (ft)Weir W.S.



Triple 36” culvert 

 

 

  



 

 

Existing Triple 36” Culvert Capacity Analysis 
 

 
 
Headwater reaches elevation 2.42 (top of channel wall) at Q=101.50 cfs 
 

 



Culvert C050001 Entrance- Open rectangular Channel 

 



Channel Report
Hydraflow Express Extension for Autodesk® AutoCAD® Civil 3D® by Autodesk, Inc. Tuesday, Nov 29 2022

Channel flowing to brown stain line, elev. 0.7 mean tide

Rectangular
Bottom Width (ft) =  8.50
Total Depth (ft) =  2.49

Invert Elev (ft) =  0.70
Slope (%) =  0.70
N-Value =  0.013

Calculations
Compute by: Known Depth
Known Depth (ft) =  1.45

Highlighted
Depth (ft) =  1.45
Q (cfs) =  124.17
Area (sqft) =  12.33
Velocity (ft/s) =  10.07
Wetted Perim (ft) =  11.40
Crit Depth, Yc (ft) =  1.88
Top Width (ft) =  8.50
EGL (ft) =  3.03

0 1 2 3 4 5 6 7 8 9 10 11

Elev (ft) Depth (ft)
Section

-1.00 -1.70

0.00 -0.70

1.00 0.30

2.00 1.30

3.00 2.30

4.00 3.30

Reach (ft)



11/29/22, 5:06 PM Precipitation Frequency Data Server

https://hdsc.nws.noaa.gov/hdsc/pfds/pfds_printpage.html?lat=40.6700&lon=-73.4134&data=depth&units=english&series=pds 1/4

NOAA Atlas 14, Volume 10, Version 3

Location name:
Amityville, New York, USA*


Latitude:
40.67°,
Longitude:
-73.4134°

Elevation:
4.17 ft**

* source: ESRI Maps

** source: USGS

POINT PRECIPITATION FREQUENCY ESTIMATES

Sanja Perica, Sandra Pavlovic, Michael St. Laurent, Carl Trypaluk, Dale Unruh, Orlan Wilhite

NOAA, National Weather Service, Silver Spring, Maryland

PF_tabular | PF_graphical | Maps_&_aerials

PF tabular
PDS-based point precipitation frequency estimates with 90%
confidence intervals (in inches)1

Duration
Average recurrence interval (years)

1 2 5 10 25 50 100 200 500 1000

5-min 0.366
(0.277‑0.481)

0.439
(0.333‑0.578)

0.559
(0.422‑0.738)

0.659
(0.495‑0.871)

0.796
(0.583‑1.09)

0.898
(0.648‑1.25)

1.01
(0.711‑1.45)

1.14
(0.760‑1.64)

1.33
(0.860‑1.97)

1.50
(0.946‑2.24)

10-min 0.518
(0.393‑0.681)

0.622
(0.471‑0.819)

0.792
(0.597‑1.04)

0.933
(0.701‑1.24)

1.13
(0.827‑1.55)

1.27
(0.917‑1.77)

1.43
(1.01‑2.05)

1.61
(1.08‑2.32)

1.89
(1.22‑2.78)

2.12
(1.34‑3.17)

15-min 0.610
(0.462‑0.802)

0.732
(0.554‑0.963)

0.932
(0.704‑1.23)

1.10
(0.824‑1.45)

1.33
(0.972‑1.82)

1.50
(1.08‑2.08)

1.68
(1.19‑2.41)

1.90
(1.27‑2.73)

2.22
(1.43‑3.28)

2.49
(1.58‑3.73)

30-min 0.851
(0.645‑1.12)

1.02
(0.776‑1.35)

1.31
(0.987‑1.72)

1.54
(1.16‑2.04)

1.87
(1.37‑2.55)

2.11
(1.52‑2.93)

2.36
(1.67‑3.39)

2.67
(1.78‑3.85)

3.12
(2.01‑4.61)

3.50
(2.22‑5.25)

60-min 1.09
(0.828‑1.44)

1.32
(0.997‑1.73)

1.68
(1.27‑2.22)

1.99
(1.49‑2.63)

2.40
(1.76‑3.29)

2.71
(1.96‑3.78)

3.05
(2.15‑4.37)

3.44
(2.30‑4.96)

4.02
(2.60‑5.94)

4.51
(2.86‑6.76)

2-hr 1.43
(1.09‑1.87)

1.72
(1.31‑2.25)

2.20
(1.67‑2.88)

2.59
(1.96‑3.40)

3.13
(2.30‑4.25)

3.53
(2.55‑4.87)

3.96
(2.80‑5.62)

4.45
(2.99‑6.37)

5.17
(3.35‑7.58)

5.76
(3.66‑8.56)

3-hr 1.66
(1.27‑2.15)

1.99
(1.52‑2.59)

2.53
(1.93‑3.31)

2.99
(2.26‑3.91)

3.61
(2.66‑4.88)

4.08
(2.95‑5.60)

4.57
(3.23‑6.45)

5.13
(3.45‑7.31)

5.94
(3.86‑8.68)

6.61
(4.21‑9.80)

6-hr 2.07
(1.59‑2.68)

2.49
(1.91‑3.22)

3.17
(2.43‑4.11)

3.74
(2.85‑4.87)

4.52
(3.35‑6.08)

5.11
(3.72‑6.97)

5.72
(4.07‑8.05)

6.44
(4.34‑9.12)

7.48
(4.88‑10.9)

8.36
(5.33‑12.3)

12-hr 2.51
(1.94‑3.22)

3.03
(2.34‑3.89)

3.88
(2.98‑4.99)

4.58
(3.51‑5.92)

5.55
(4.14‑7.42)

6.27
(4.60‑8.52)

7.04
(5.05‑9.87)

7.96
(5.39‑11.2)

9.33
(6.09‑13.4)

10.5
(6.71‑15.3)

24-hr 2.89
(2.25‑3.69)

3.54
(2.75‑4.52)

4.60
(3.56‑5.88)

5.48
(4.22‑7.03)

6.69
(5.01‑8.89)

7.59
(5.59‑10.2)

8.55
(6.15‑11.9)

9.68
(6.58‑13.5)

11.4
(7.46‑16.3)

12.8
(8.21‑18.6)

2-day 3.22
(2.51‑4.07)

4.01
(3.13‑5.08)

5.31
(4.13‑6.74)

6.39
(4.95‑8.14)

7.87
(5.92‑10.4)

8.98
(6.63‑12.0)

10.2
(7.31‑14.0)

11.5
(7.84‑16.0)

13.4
(8.84‑19.1)

15.1
(9.69‑21.7)

3-day 3.47
(2.72‑4.38)

4.32
(3.39‑5.46)

5.72
(4.47‑7.24)

6.88
(5.34‑8.74)

8.47
(6.39‑11.1)

9.67
(7.16‑12.9)

10.9
(7.90‑15.0)

12.4
(8.47‑17.1)

14.5
(9.56‑20.6)

16.3
(10.5‑23.4)

4-day 3.71
(2.91‑4.66)

4.59
(3.60‑5.77)

6.03
(4.72‑7.61)

7.22
(5.62‑9.15)

8.87
(6.71‑11.6)

10.1
(7.50‑13.4)

11.4
(8.27‑15.6)

12.9
(8.85‑17.8)

15.2
(10.0‑21.5)

17.1
(11.0‑24.5)

7-day 4.39
(3.46‑5.49)

5.29
(4.18‑6.62)

6.77
(5.33‑8.50)

8.00
(6.26‑10.1)

9.70
(7.38‑12.6)

11.0
(8.18‑14.5)

12.3
(8.98‑16.8)

13.9
(9.56‑19.1)

16.4
(10.8‑23.0)

18.4
(11.9‑26.3)

10-day 5.07
(4.01‑6.32)

5.99
(4.74‑7.48)

7.50
(5.92‑9.38)

8.76
(6.87‑11.0)

10.5
(8.00‑13.6)

11.8
(8.81‑15.5)

13.1
(9.60‑17.9)

14.8
(10.2‑20.2)

17.3
(11.5‑24.2)

19.4
(12.6‑27.5)

20-day 7.20
(5.73‑8.91)

8.20
(6.53‑10.2)

9.84
(7.81‑12.2)

11.2
(8.84‑14.0)

13.1
(10.00‑16.8)

14.5
(10.9‑18.9)

16.0
(11.6‑21.3)

17.6
(12.2‑23.9)

19.9
(13.3‑27.7)

21.8
(14.2‑30.8)

30-day 8.97
(7.17‑11.1)

10.0
(8.02‑12.4)

11.8
(9.39‑14.6)

13.3
(10.5‑16.5)

15.3
(11.7‑19.4)

16.8
(12.6‑21.7)

18.3
(13.3‑24.2)

20.0
(13.9‑26.9)

22.2
(14.8‑30.6)

23.8
(15.5‑33.5)

45-day 11.1
(8.94‑13.7)

12.3
(9.86‑15.1)

14.2
(11.3‑17.5)

15.8
(12.5‑19.5)

17.9
(13.8‑22.7)

19.6
(14.7‑25.1)

21.3
(15.4‑27.8)

22.9
(15.9‑30.7)

24.9
(16.7‑34.3)

26.4
(17.3‑37.0)

60-day 12.9
(10.4‑15.8)

14.2
(11.4‑17.4)

16.2
(12.9‑19.8)

17.8
(14.2‑22.0)

20.1
(15.5‑25.3)

21.9
(16.4‑27.9)

23.6
(17.1‑30.7)

25.2
(17.6‑33.8)

27.3
(18.3‑37.4)

28.7
(18.8‑40.0)

1 Precipitation frequency (PF) estimates in
this table are based on frequency analysis of partial duration series (PDS).
Numbers in parenthesis are PF estimates at lower and upper bounds of the 90%
confidence interval. The probability that precipitation frequency
estimates (for a given duration and average recurrence interval) will be greater
than the upper bound (or less than the lower bound) is 5%. Estimates at
upper
bounds are not checked against probable maximum precipitation (PMP) estimates
and may be higher than currently valid PMP values.
Please refer to NOAA Atlas 14 document for more information.
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https://www.commerce.gov/
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APPENDIX 2 
 
 

MODEL RESULTS 
 
 



Existing Triple 36” Culvert Capacity Analysis 
 

 
 
Headwater reaches elevation 2.42 (top of channel wall) at Q=101.50 cfs 
 

 



3 ft
6 ft

-0.55 ft
-1 ft

3.62 ft
4.05 ft

1.86 Resize
1.95 ---------

-1.41 ft
-1.69 ft

0.87 ft
5.58 ft

5.03 ft

0.64 ft
5.86 ft

5.31 ft

No-Build Alternative

Roadway 
Criticality

Non-Critical
Signficant 
Location?

No
Stream 
Type

Tidal

NY Rte 27A (Merrick Rd) over Amityville Creek

PIN 0LC1.01 CIN C050001

Repair 
Type

Replacement
Repair 
Notes

FEMA Floodplain or 
Floodway?

Floodplain
FEMA 
Zone

AE
Base Flood 
Elevation

6 ft

Design Criteria and Design Approach

Criteria Values Standards

Existing Conditions - Existing Culvert with Projected Flows
Existing Culvert Depth

Existing Culvert Width

Existing Upstream Invert

Existing Downstream Invert

Number of Barrels/Openings 1

---------

Existing OHW*1.25 Width

Existing Low Shoulder El.

Existing Low Roadway Crest El.

50-Year Analysis

Inlet Control Water Depth

Controlling Type Reference HDM Ch 8.6.3.1 B

Outlet Control Water Depth

Outlet Controlled

Existing 50-Year HW/D Ratio HW/D < 1.5 Req'd HDM Ch 8.6.1.1 C, 
Exhibit 8-12Existing 100-Year HW/D Ratio

Outlet Controlled Reference HDM Ch 8.6.3.1 B

4-FFf

Inlet Control Water Depth

Outlet Control Water Depth

Controlling Water Elevation Reference HDM Ch 8.6.1.1

Flow Type 4-FFf

100-Year Analysis

Existing 50-Year Freeboard > 1.5 ft Req'd From Low 
ShoulderExisting 100-Year  Freeboard > 1.5 ft Req'd

Too Narrow

Controlling Water Elevation Reference HDM Ch 8.6.1.1

Flow Type

Controlling Type



 
Existing Culvert with Projected Flows 
 

 
 
 
 



Existing Condition: Ex. Roadway - 4 ft (3 x 6) (Flows+20%) 

 

 

Headwater 
Elevation 
(ft) 

Discharge 
Names 

Total 
Discharge 
(cfs) 

Existing 3' 
H x 6' W 
Discharge 
(cfs) 

Roadway 
Discharge 
(cfs) 

Iterations 

2.95 2 year 98.90 98.90 0.00 1 
4.67 10 year 149.00 47.82 101.23 3 
4.81 25 year 179.70 29.82 150.15 6 
5.03 50 year 203.00 16.03 187.06 5 
5.31 100 year 228.40 10.17 218.81 5 
4.05 Overtopping 113.82 113.82 0.00 Overtopping 

 

 

Discharge 
Names 

Total 
Discharge 
(cfs) 

Culvert 
Discharge 
(cfs) 

Headwater 
Elevation 
(ft) 

Inlet 
Control 
Depth 
(ft) 

Outlet 
Control 
Depth 
(ft) 

Flow 
Type 

Normal 
Depth 
(ft) 

Critical 
Depth 
(ft) 

Outlet 
Depth 
(ft) 

Tailwater 
Depth 
(ft) 

Outlet 
Velocity 
(ft/s) 

2 year 98.90 98.90 2.95 3.02 3.50 7-M1t 2.29 2.04 2.70 2.70 6.10 
10 year 149.00 47.82 4.67 1.80 5.22 4-FFf 1.48 1.25 3.00 5.40 2.66 
25 year 179.70 29.82 4.81 1.32 5.36 4-FFf 1.12 0.92 3.00 5.70 1.66 
50 year 203.00 16.03 5.03 0.87 5.58 4-FFf 0.77 0.61 3.00 6.00 0.89 
100 year 228.40 10.17 5.31 0.64 5.86 4-FFf 0.59 0.45 3.00 6.30 0.56 

 

  



Existing Culvert with Projected Flows 
 
The following profile shows conditions for the 50-year flows. 

 
 
  



 
 

The following profile shows conditions for the 100-year flows. 

 



5 ft
11 ft

-0.55 ft
-1 ft

6 ft
6.56 ft

1.19 O.K.
1.28 ---------
0.58 ft
0.16 ft

3.16 ft
5.97 ft

5.42 ft

3.44 ft
6.39 ft

5.84 ft

Alternative 2: Minimum roadway 
elevation 6 ft

FEMA Floodplain or 
Floodway?

Floodplain

Proposed Culvert Depth

Proposed Culvert Width

AE
Base Flood 
Elevation

6 ft

Repair 
Type

Replacement
Repair 
Notes

Design Criteria and Design Approach

Criteria Values Standards

FEMA 
Zone

4-FFf

Inlet Control Water Depth

Outlet Control Water Depth

Controlling Type Reference HDM Ch 8.6.3.1 B

Proposed 50-Year Freeboard

Proposed 100-Year Freeboard

50-Year Analysis

Proposed 50-Year HW/D Ratio

Proposed 100-Year HW/D Ratio

HW/D <= 1.2 for D=5' HDM Ch 8.6.1.1 C, 
Exhibit 8-12---------

> 1.5 ft Req'd From Low 
Shoulder> 1.5 ft Req'd

Proposed Conditions - Proposed Culvert with Projected Flows

Existing Upstream Invert

1

Proposed Low Shoulder El.

Proposed Low Roadway Crest El.

Existing Downstream Invert

Number of Barrels/Openings

Proposed OHW*1.25 Width O.K.

Roadway 
Criticality

Non-Critical
Signficant 
Location?

No
Stream 
Type

Tidal

NY Rte 27A (Merrick Rd) over Amityville Creek

PIN 0LC1.01 CIN C050001

Reference HDM Ch 8.6.1.1

4-FFf

Outlet Controlled

100-Year Analysis

Flow Type

Outlet Control Water Depth

Controlling Type Reference HDM Ch 8.6.3.1 B

Inlet Control Water Depth

Outlet Controlled

Controlling Water Elevation

Controlling Water Elevation Reference HDM Ch 8.6.1.1

Flow Type



Alternative 2 Proposed Culvert with Projected Flows 
 

 
 
 



Alternative 2: Prop. Roadway - 6 ft (5 x 11) (Flows+20%) 

Headwater 
Elevation 
(ft) 

Discharge 
Names 

Total 
Discharge 
(cfs) 

Proposed 5' 
H x 11' W 
Discharge 
(cfs) 

Roadway 
Discharge 
(cfs) 

Iterations 

2.10 2 year 98.90 98.90 0.00 1 
4.60 10 year 149.00 149.00 0.00 1 
5.03 25 year 179.70 179.70 0.00 1 
5.42 50 year 203.00 203.00 0.00 1 
5.84 100 year 228.40 228.40 0.00 1 
6.56 Overtopping 350.33 350.33 0.00 Overtopping 

 

 

Discharge 
Names 

Total 
Discharge 
(cfs) 

Culvert 
Discharge 
(cfs) 

Headwater 
Elevation 
(ft) 

Inlet 
Control 
Depth 
(ft) 

Outlet 
Control 
Depth 
(ft) 

Flow 
Type 

Normal 
Depth 
(ft) 

Critical 
Depth 
(ft) 

Outlet 
Depth 
(ft) 

Tailwater 
Depth 
(ft) 

Outlet 
Velocity 
(ft/s) 

2 year 98.90 98.90 2.10 1.96 2.65 3-M1t 1.59 1.36 2.70 2.70 3.33 
10 year 149.00 149.00 4.60 2.57 5.15 3-M1f 2.04 1.79 5.00 5.40 2.71 
25 year 179.70 179.70 5.03 2.91 5.58 4-FFf 2.28 2.02 5.00 5.70 3.27 
50 year 203.00 203.00 5.42 3.16 5.97 4-FFf 2.46 2.20 5.00 6.00 3.69 
100 year 228.40 228.40 5.84 3.44 6.39 4-FFf 2.63 2.37 5.00 6.30 4.15 

 

  



Alternative 2 Proposed Culvert with Projected Flows 
 
The following profile shows conditions for the 50-year flows. 
 

 
 
 
 
 
 
  



 
 

The following profile shows conditions for the 100-year flows. 
 

 

 

  



6 ft
11 ft

-0.55 ft
-1 ft

8 ft
8.56 ft

0.98 O.K.
1.03 ---------
2.65 ft O.K.
2.38 ft O.K.

3.15 ft
5.90 ft

5.35 ft

3.41 ft
6.17 ft

5.62 ftControlling Water Elevation Reference HDM Ch 8.6.1.1

Flow Type 3-M1f

Flow Type 3-M1f

100-Year Analysis

Inlet Control Water Depth

Outlet Control Water Depth

Controlling Type Outlet Controlled Reference HDM Ch 8.6.3.1 B

50-Year Analysis

Inlet Control Water Depth

Outlet Control Water Depth

Controlling Type Outlet Controlled Reference HDM Ch 8.6.3.1 B

Controlling Water Elevation Reference HDM Ch 8.6.1.1

Proposed 50-Year HW/D Ratio HW/D <= 1 for D>5' HDM Ch 8.6.1.1 C, 
Exhibit 8-12Proposed 100-Year HW/D Ratio ---------

Proposed 50-Year Freeboard > 1.5 ft Req'd From Low 
ShoulderProposed 100-Year Freeboard > 1.5 ft Req'd

Proposed OHW*1.25 Width O.K.

Proposed Low Shoulder El.

Proposed Low Roadway Crest El.

Proposed Culvert Depth

Proposed Culvert Width

Existing Upstream Invert

Existing Downstream Invert

Number of Barrels/Openings 1

Design Criteria and Design Approach

Criteria Values Standards
Proposed Conditions - Proposed Culvert with Projected Flows

FEMA Floodplain or 
Floodway?

Floodplain
FEMA 
Zone

AE
Base Flood 
Elevation

6 ft

Repair 
Type

Replacement
Repair 
Notes

NY Rte 27A (Merrick Rd) over Amityville Creek

PIN 0LC1.01 CIN C050001
Alternative 3: Minimum roadway 

elevation 8 ft

Roadway 
Criticality

Non-Critical
Signficant 
Location?

No
Stream 
Type

Tidal



 
 

Alternative 3 Proposed Culvert with Projected Flows 
 

 
  



Alternative 3: Prop. Roadway - 8 ft (6 x 11) (Flows+20%) 

Headwater 
Elevation 
(ft) 

Discharge 
Names 

Total 
Discharge 
(cfs) 

Proposed 6' 
H x 11' W 
Discharge 
(cfs) 

Roadway 
Discharge 
(cfs) 

Iterations 

2.10 2 year 98.90 98.90 0.00 1 
4.58 10 year 149.00 149.00 0.00 1 
4.93 25 year 179.70 179.70 0.00 1 
5.35 50 year 203.00 203.00 0.00 1 
5.62 100 year 228.40 228.40 0.00 1 
8.56 Overtopping 695.28 695.28 0.00 Overtopping 

 

 

Discharge 
Names 

Total 
Discharge 
(cfs) 

Culvert 
Discharge 
(cfs) 

Headwater 
Elevation 
(ft) 

Inlet 
Control 
Depth 
(ft) 

Outlet 
Control 
Depth 
(ft) 

Flow 
Type 

Normal 
Depth 
(ft) 

Critical 
Depth 
(ft) 

Outlet 
Depth 
(ft) 

Tailwater 
Depth 
(ft) 

Outlet 
Velocity 
(ft/s) 

2 year 98.90 98.90 2.10 1.96 2.65 3-M1t 1.59 1.36 2.70 2.70 3.33 
10 year 149.00 149.00 4.58 2.57 5.13 3-M1t 2.04 1.79 5.40 5.40 2.51 
25 year 179.70 179.70 4.93 2.91 5.48 3-M1t 2.28 2.02 5.70 5.70 2.87 
50 year 203.00 203.00 5.35 3.15 5.90 3-M1f 2.46 2.20 6.00 6.00 3.08 
100 year 228.40 228.40 5.62 3.41 6.17 3-M1f 2.63 2.37 6.00 6.30 3.46 

 



 
 

Alternative 3 Proposed Culvert with Projected Flows 
 
The following profile shows conditions for the 50-year flows. 
 

 
  



 
 

Alternative 3 Proposed Culvert with Projected Flows 
 
The following profile shows conditions for the 100-year flows. 
 

 



 

 

 
 
 
 
 
 
 
 
 
 
 
 

 

ATTACHMENT I 

Other 
 



https://www.dot.ny.gov/programs/smart-planning/repository/SG%20Tool%20GuidanceJuly2013_FINAL.pdf
https://www.dot.ny.gov/divisions/engineering/design/dqab/pdm


http://axim22.nysdot.private:7779/pls/portal/docs/PAGE/WCC_PG/STATEWIDE_PLANNING_BUREAU/REPOSITORY/MAINTENANCE%20PROJECTS%20ATTESTATION%202019.PDF
http://axim22.nysdot.private:7779/pls/portal/docs/PAGE/WCC_PG/STATEWIDE_PLANNING_BUREAU/REPOSITORY/MAINTENANCE%20PROJECTS%20ATTESTATION%202019.PDF
http://www.dot.ny.gov/programs/greenlites/sustainability
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